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JUL/AUG 2003 TIME DISTRICT Noted Changes

Tues Jul 29th 1:00 pm - 3:00 pm

Dist 10 - Stockton                         
Room 56 / "Stanislaus" Room                      

(in the basement)                               
1976 E. Charter Way

Thurs Jul 31st 8:00 am - 11:00 am
Dist 09 - Bishop                                    

"Mt. Whitney" Conference Room                                       
500 Main Street

Wed Aug 6th 9:00 am - 12:00 noon
Dist 06 - Fresno - Manchester                                
Room 145 / "Yosemite" Room          

2015 E. Shields Ave., Suite 100   

Fri Aug 8th 9:00 am - 11:00 am
Dist 05 - San Luis Obispo - Atoll                    

1150 Laurel Lane, 1st Floor                                               
Main Conference Room                                  

SEP 2003 TIME DISTRICT Noted Changes

Tues Sep 9th 1:00 pm - 3:00 pm

Dist 10 - Stockton                         
Room 56 / "Stanislaus" Room                      

(in the basement)                               
1976 E. Charter Way

Thurs Sep 11th 8:00 am - 11:00 am
Dist 09 - Bishop                                    

"Mt. Whitney" Conference Room                                       
500 Main Street

Thurs Sep 18th 9:00 am - 11:00 am
Dist 06 - Fresno - Manchester                                
Room 145 / "Yosemite" Room          

2015 E. Shields Ave., Suite 100   

Fri Sep 19th 9:00 am - 11:00 am
Dist 05 - San Luis Obispo - Atoll                    

1150 Laurel Lane, 1st Floor                                               
Main Conference Room                                  

OCT 2003 TIME DISTRICT Noted Changes

Fri Oct 24th 9:00 am - 12:00 noon
Dist 05 - San Luis Obispo - Atoll                    

1150 Laurel Lane, 1st Floor                                               
Main Conference Room                                  

Mon Oct 27th 9:00 am - 12:00 noon
Dist 06 - Fresno - Manchester                                
Room 145 / "Yosemite" Room          

2015 E. Shields Ave., Suite 100   

Tues Oct 28th 1:00 pm - 3:00 pm

Dist 10 - Stockton                         
Room 56 / "Stanislaus" Room                      

(in the basement)                               
1976 E. Charter Way

Thurs Oct 30th 8:00 am - 11:00 am
Dist 09 - Bishop                                    

"Mt. Whitney" Conference Room                                       
500 Main Street

DEC 2003 TIME DISTRICT Noted Changes

Tues Dec 9th 1:00 pm - 3:00 pm

Dist 10 - Stockton                         
Room 56 / "Stanislaus" Room                      

(in the basement)                               
1976 E. Charter Way

Thurs Dec 11th 8:00 am - 11:00 am
Dist 09 - Bishop                                    

"Mt. Whitney" Conference Room                                       
500 Main Street

Wed Dec 17th 9:00 am - 12:00 noon
Dist 06 - Fresno - Manchester                                
Room 145 / "Yosemite" Room          

2015 E. Shields Ave., Suite 100   

Fri Dec 19th 9:00 am - 11:00 am
Dist 05 - San Luis Obispo - Atoll                    

1150 Laurel Lane, 1st Floor                                               
Main Conference Room                                  

2003 STATUS OF  PROJECT  REVIEW MEETINGS 
(All meetings will be held in the respective District at the location listed below.)

Note:  Any changes from the previous Version are shown bold and on the right of the meeting date listed.

Version VI  07/11/03



                    
                        Revised 07/11/03

 Please send revisions to Linda Wilkins

LEGEND
INFORMATION FIELDS PERSON RESPONSIBLE FOR DATA ENTRY

Updates to Schedules Project Manager updates to XPM contact
Up-to-date Cost Estimates Project Manager updates to PMCS contact
PM (Project Manager) Assignments Single Focal Point (SFP) for District
DM (Design Manager) Assignments Rochelle Watts, Calnet 8-425-3802
EM (Environmental Mgr) Assignments Scott Smith, Calnet 8-425-8152
CM (Construction Mgr) Assignments Earle Jones, Calnet 8-425-8658

   or Eddie Wirawan 8-425-8675
Project Name Project Manager
Program Box (Right-hand upper box) Teresa Rix, Calnet 8-425-3433
Co-Rte-PM, description PMCS group
Phase Completion Project Managers (update in FMPro)
Comments Box Project Managers

CONTACTS

D5 SFP Tim Gubbins Calnet 8-629-3065
D5 Program Manager Val Houdyshell      “     8-629-3069
D6 SFP Mike Rastegar      “     8-425-3421
D6 Program Manager Teresa Rix      “     8-425-3433
D9 SFP Craig Holste      “     8-627-3143
D9 Program Mgr (SHOPP/Minor) Brian McElwain "  8-627-4361
D10 SFP Mark Robinson      “     8-423-6192
D10 Program Manager Kim English “ 8-423-1964
CR SFP Ihab Abouelfittouh “     8-421-6897
CR Program Manager Teresa Rix      “     8-425-3433
CR PMSU Manager Said Ismail      “     8-425-3461

XPM Contact Sami Shwiyhat (CR & D6) Calnet 8-425-3440
Danny Dibyantoro (D5 & D9)      “ 8-425-3439
Baljit Kandola (D10)      “ 8-425-3441

PMCS/Doc Coord Contact Lisa Pallesen (D5 & D9)      “ 8-425-3434
Linda Wilkins (D6)      “ 8-425-3435
James Issertell (D10)      “ 8-425-8045

Website/GIS Coord Sarah Lesnikowski “ 8-425-3431
FMP Coordinator Carl Bivens (CR) “ 8-425-3418

ACRONYMS PROGRAM BOX DEFINITIONS

CR Central Region
FMP File Maker Pro
NBSSR Noise Barrier Scope

Summary Report
PDS Project Development

Support
PID Project Initiation Document
PMCS Project Management

Control System
PMSU Project Management

Support Unit
TEA Transportation

Enhancement
Activities

TRAMS Transportation
Accounting

Management System
TCRP Transportation Congestion

Relief Program
BR# Bill Reference Number
XPM Expert Project Management
Phase “PID” Candidate with approved PID
Phase “Candidate” Candidate without   “        PID
PDS Support Cost Component Only
G13 Resourced for Support Costs



PROGRAM CODE SUMMARY

Program Code Description

025.500 Grandfathered Interregional Improvement Program – IIP
025.700 Interregional Improvement Program (programmed 1998 or later)– IIP
075.400 Grandfathered Regional Improvement Program - RIP
075.600 Regional Improvement Program (programmed in 1998 or later) - RIP
201.010 Safety Improvements (HB1)
201.015 Collision Severity Reduction (HB1-C.U.R.E.)
201.020 Upgrade Median Barrier (HB1)
201.110 Bridge Rehabilitation (HA21)
201.111 Bridge Scour Mitigation (HA21)
201.112 Bridge Rail Replacement/Upgrade (HA21)
201.114 Bridge Widening (HA21)
201.120 Roadway Rehabilitation (HA22)
201.121 Pavement Preservation (HA22 – CAPM)
201.125 Long-Life Pavement Corridors (HA22)
201.130 Major Damage Restoration (HA23)
201.150 Roadway Protective Betterment (HA42)
201.151 Drainage System Restoration
201.170 Signs and Lighting Rehabilitation (HA22)
201.210 Highway Planting Restoration (HA25)
201.220 New Highway Planting (HB32)
201.240 Roadside Enhancement (HB34)
201.245 Beatification and Modernization (HB34)
201.250 Safety Roadside Rest Area Restoration (HA26)
201.260 New Safety Roadside Rest Areas (HB33)
201.310 Operational Improvements (HB4N)
201.315 Transportation Management Systems (HB4N)
201.321 Weigh Stations and WIM Facilities
201.351 Equipment Facilities (HA11)
201.352 Maintenance Facilities (HA12)
201.361 ADA New Curb Ramps (HB71)

204.735 TEA – Caltrans Share from TEA 21 (SHOPP TEA)
204.736 TEA – Caltrans Share from TEA 21 by Others (Regional TEA)
400.000 Locally Funded State Highway Project
600.620 Local Roads
600.624 State Highway Improvements by Local Agencies
600.645 Intermodal Facilities
600.675 RSTP/CMAQ Matching Funds
710.870 Traffic Congestion Relief Program TCRP
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0A010_ 218

24340_ 102

24341_ 119

24342_ 89

27863_ 114

29330_ 74

29441_ 125

29442_ 125

30310_ 182

30370_ 92

30700_ 97

31820_ 109

31930_ 131

32150_ 96

3215U_ 120

32210_ 63

32310_ 160

32362_ 48

32363_ 113

32450_ 70

32550_ 67

32700_ 181

32760_ 9

33370_ 166

33610_ 68

33660_ 105

33661_ 87

33732_ 94

33740_ 47

33830_ 59

33850_ 131

33920_ 71

33930_ 91

33940_ 121

33950_ 121

33960_ 110

34222_ 123

34225_ 124

34232_ 103

34233_ 79

34234_ 73

34242_ 106

34243_ 88

34244_ 75

34251_ 97

34252_ 80

34253_ 80

34270_ 123

34324_ 130

34353_ 105

34770_ 134

34911_ 98

3491U_ 101

34930_ 124

35070_ 84

35341_ 59

35391_ 104

35670_ 15

3568U_ 67

35912_ 126

35913_ 192

35954_ 137

36020_ 70

36140_ 91

36460_ 96

3670U_ 107

36800_ 128

37350_ 44

3804U_ 262

38290_ 95

38550_ 115

38820_ 122

38880_ 175

39100_ 141

39180_ 228

39210_ 13

39250_ 263

39320_ 38

39330_ 103

3937U_ 185

39460_ 1

39520_ 73

39670_ 127

39680_ 81

39700_ 111

39710_ 64

39720_ 117

39760_ 107

39790_ 34

39810_ 116

39860_ 130

39930_ 126

40010_ 81

40290_ 112

40310_ 79

40340_ 113

40350_ 114

4036U_ 102

40370_ 111

40390_ 108

40400_ 109

40410_ 106

40591_ 143

40592_ 174

40600_ 228

40720_ 72

40740_ 112

40770_ 128

40840_ 88

40940_ 159

4100U_ 104

41030_ 170

41180_ 129

41210_ 51

41280_ 188

41370_ 35

41410_ 158

41470_ 176

41490_ 99

41530_ 101

41570_ 268

41590_ 66

41600_ 66

41610_ 68

41680_ 185

41690_ 147

41730_ 135

41850_ 263

41871_ 152

41880_ 60

41910_ 206

41940_ 204

41960_ 86

41970_ 118

42030_ 87

42040_ 34

42050_ 57

42090_ 45

42120_ 58

42230_ 93

42240_ 40

42260_ 40

42350_ 266

42360_ 266

42370_ 71

42390_ 132

42400_ 62

42460_ 269

42470_ 63

42480_ 64

42530_ 51

42550_ 61

42600_ 262

42630_ 177

42790_ 181

42800_ 264

42810_ 100

42820_ 154

42860_ 204

42910_ 223

4294U_ 192

43000_ 118

43010_ 41

43020_ 57

43040_ 133

43050_ 77

43070_ 72

43080_ 69

43100_ 122

43150_ 119

43160_ 85

43170_ 93

43180_ 86

43200_ 94

43210_ 30

43220_ 36

43230_ 35

43260_ 18

43270_ 225

43350_ 62

43380_ 264

43400_ 69

43450_ 90

43580_ 117

43640_ 267

43650_ 268

43680_ 265

43690_ 261

43730_ 261

43760_ 46

43810_ 36

43850_ 231

43860_ 267

43950_ 50

43960_ 52

44010_ 127

44050_ 214

44200_ 161

44220_ 243

44240_ 55

44250_ 78

44260_ 13

44270_ 56

44310_ 65

44330_ 169

44360_ 190

44370_ 37

44390_ 14

44400_ 29

44460_ 129

44470_ 195

44490_ 161

44500_ 219

44510_ 242

44520_ 244

44670_ 49

44770_ 31

44800_ 45

44810_ 49

44870_ 38

44900_ 43

44990_ 178

45060_ 39

45080_ 183

45120_ 61

45130_ 55

45140_ 56

45160_ 92

45250_ 99

45270_ 203

45310_ 164

45320_ 211

45340_ 139

45370_ 145

45390_ 221

45400_ 232

45420_ 237

45430_ 198

45480_ 190

45490_ 207

45500_ 179

45510_ 53

45520_ 53

45530_ 54

45540_ 100

45550_ 82

45570_ 54

45590_ 116

45610_ 110

45680_ 14

45690_ 82

45710_ 58
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45730_ 157

45840_ 12

45860_ 222

45870_ 32

45880_ 194

45890_ 24

45901_ 191

45902_ 191

45910_ 24

45930_ 83

45940_ 27

45960_ 46

45990_ 19

46000_ 22

46010_ 39

46011_ 134

46012_ 135

46020_ 25

46030_ 201

46040_ 43

46050_ 202

46060_ 20

46070_ 37

46110_ 29

46120_ 28

46130_ 136

46140_ 33

46150_ 47

46170_ 50

46190_ 78

46200_ 120

46210_ 90

46220_ 42

46240_ 214

46260_ 31

46270_ 33

46280_ 75

46290_ 76

46300_ 77

46310_ 42

46320_ 108

46340_ 156

46360_ 76

46370_ 23

46380_ 4

46400_ 147

46410_ 89

46420_ 41

46440_ 169

46450_ 21

46460_ 22

46470_ 23

46480_ 95

46490_ 143

46500_ 199

46510_ 269

46550_ 230

46580_ 199

46640_ 166

46680_ 138

46710_ 196

46730_ 12

46760_ 231

46790_ 146

46800_ 153

46850_ 239

46870_ 65

46880_ 148

46900_ 140

46930_ 144

46960_ 146

46980_ 230

46990_ 198

47000_ 48

47010_ 251

47080_ 149

47090_ 132

47100_ 9

47130_ 5

47140_ 5

47150_ 10

47160_ 186

47180_ 150

47190_ 28

47200_ 155

47210_ 148

47230_ 189

47240_ 200

47300_ 162

47330_ 168

47340_ 252

47360_ 255

47380_ 256

47410_ 158

47430_ 142

47470_ 74

47480_ 188

47490_ 243

47500_ 139

47510_ 196

47520_ 177

47530_ 202

47540_ 138

47550_ 200

47560_ 145

47600_ 242

47620_ 205

47630_ 187

47640_ 160

47650_ 219

47680_ 203

47690_ 157

47700_ 194

47710_ 149

47720_ 182

47730_ 258

47740_ 252

47750_ 247

47760_ 249

47770_ 265

47780_ 249

47790_ 244

47800_ 250

47810_ 248

47820_ 245

47830_ 246

47840_ 245

47850_ 246

47870_ 44

47880_ 236

47890_ 115

47900_ 184

47910_ 218

47920_ 179

47930_ 235

47960_ 140

47970_ 206

47980_ 170

47990_ 151

48000_ 172

48010_ 154

48020_ 180

48030_ 168

48040_ 178

48050_ 165

48060_ 165

48080_ 250

48100_ 193

48110_ 197

48120_ 212

48130_ 162

48140_ 201

48150_ 234

48160_ 226

48170_ 227

48180_ 213

48190_ 137

48200_ 193

48210_ 205

48220_ 235

48230_ 236

48240_ 221

48250_ 209

48260_ 229

48270_ 224

48280_ 247

48290_ 226

48300_ 237

48310_ 216

48320_ 186

48330_ 176

48340_ 19

48380_ 30

48390_ 32

48400_ 225

48410_ 163

48420_ 210

48430_ 195

48440_ 184

48450_ 6

48460_ 2

48470_ 7

48480_ 239

48490_ 6

48500_ 172

48510_ 248

48530_ 227

48540_ 240

48550_ 254

48560_ 175

48570_ 197

48580_ 220

48590_ 217

48600_ 85

48610_ 251

48620_ 253

48650_ 167

48660_ 209

48670_ 234

48680_ 144

48690_ 216

48700_ 167

48710_ 211

48730_ 20

48740_ 4

48750_ 8

48760_ 8

48770_ 7

48780_ 60

48790_ 18

48800_ 16

48900_ 232

48910_ 142

48920_ 3

48930_ 11

48950_ 10

48980_ 21

48990_ 25

49000_ 26

49010_ 83

49020_ 27

49040_ 215

49050_ 208

49060_ 151

49070_ 233

49080_ 222

49090_ 224

49110_ 238

49120_ 207

49130_ 213

49140_ 215

49160_ 84

49170_ 210

49230_ 217

49250_ 173

49260_ 171

49270_ 233

49280_ 260

49290_ 254

49300_ 255

49310_ 253

49320_ 259

49330_ 259

49340_ 257

49350_ 260

49360_ 258

49370_ 257

49380_ 256

49390_ 3

49400_ 164

49410_ 223

49420_ 238
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49460_ 187

49470_ 183

49480_ 163

49490_ 174

49540_ 180

49550_ 171

49600_ 26

49640_ 229

49650_ 159

49670_ 152

49680_ 155

49690_ 150

49700_ 156

49710_ 2

49720_ 153

49730_ 17

49740_ 17

49750_ 16

49830_ 173

49850_ 1

49880_ 240

49940_ 241

49950_ 220

49960_ 141

49970_ 212

49980_ 98

49990_ 208
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STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

06 

CO

July 14, 2003

ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District

FRE 0 L5719 43690_ 261 REPLACE CEILING TILE AT PINEHURST MAINTENANCE STATION    MAINT.

FRE 0 L5725 43730_ 261 REPLACE ROLLUP DOORS AT WEST AVE MAINTENANCE STATION    MAINT.

FRE 0 L5721 44200_ 161 REMODEL ROOFS FRESNO COUNTY AT SHAVER LAKE MAINTENANCE STATION
(L5721)

MINOR

SHAVER
LAKE/HUNTINGTON LAKE

FRE 0 L5716 44400_ 29 CONSTRUCT MAINTENANCE STATION AT MENDOTA MTCE STATION    PID

MENDOTA MAINTENANCE
STATION

FRE 0 L5530 44490_ 161 "UPGRADE SYSTEM CONTROL, VIDEO" "DISPLAY,
HARDWARE & SOFTWARE"

TMC AT THE FRESNO DISTRICT 6 OFFICE   MINOR

DISTRICT 6 TMC

FRE 0 F5942 45510_ 53 WIDEN TO FOUR LANES FRIANT RD FROM COPPER AVENUE TO RD 206   PA&ED

Friant Road Widening

FRE 0 F5942 45520_ 53 OPERATIONAL IMPROVEMENTS "FRESNO CO ON SHAW AVE, CHESTNUT AVE" WILLOW AVE AND
BARSTOW AVE NEAR CALIF STATE UNIVERSITY AT FRESNO

PA&ED

CSUF Operational
Improvements

FRE 0 C5942 45530_ 54 WIDEN TO 4 LANE ARTERIAL PEDESTRIAN OCBELMONT AVE TO BUTLER AVENUE    PA&ED

Peach Avenue Widening

FRE 0 F5942 45570_ 54 TRANSFER OF FUNDS ONLY-TO REPLACE OLD DIESEL
ENGINES

IN EIGHT-COUNTY SAN JOAQUIN VALLEY REGION   PA&ED

San Joaquin Clean Air

FRE 0 L5708 47300_ 162 EXTEND EXISTING CREW/EQUIPMENT BLDG AT THE FRESNO MAINTENANCE STATION  (KP 38.0)   MINOR

FRESNO MAINTENANCE
STATION EXTEND CREW

FRE 0 L5718 48130_ 162 REPLACE SAND STORAGE AT THE SATELITE MTCE STATION ON RTE 180 HUNTINGTON
LAKE

MINOR

HUNTINGTON LAKE
SAND STORAGE

FRE 0 L5725 47840_ 245 REMOVE/REPLACE FUEL TANKS WITH ABOVE GROUND
FUEL TANKS

AT THE WEST AVE MAINTENANCE STATION (KP 37.5)   MAINT.

FRE 0 L5704 47820_ 245 REMOVE/REPLACE FUEL TANKS W/ABOVE GROUND
FUEL TANKS

AT THE COALINGA MAINTENANCE STATION    MAINT.

FRE 0 L5708 47830_ 246 REMOVE AND REPLACE FUEL TANKS WITH ABOVE
GROUND FUEL TANKS

AT THE FRESNO MAINTENANCE STATION  (KP 27.8)   MAINT.

FRE 0  0/ 48410_ 163 INTERCHANGE EXIT SIGNS ON FREEWAYS "IN FRESNO CO ON ROUTES 5, 41, 99," 168 & 180 AT VARIOUS
LOCATIONS AND IN MADERA CO ON ROUTES 41 & 99 AT VARIOUS
LOCATIONS

MINOR

FRESNO CO. SIGN
NUMBERING

FRE 0  0/ 49160_ 84 UPGRADE CMS TO XENON OR LED "IN FRESNO, KERN, TULARE, MADERA,_" "KINGS, & SAN LUIS
OBISPO COUNTIES" ON VARIOUS ROUTES AT VARIOUS
LOCATIONS

PS&E/RW

AMBER ALERT UPGRADE

FRE 5  1.1/ 1.6 49120_ 207 REPLACE WATER LINE NEAR COALING AT THE COALINGA ROADSIDE REST AREA (KP
1.8/2.6)

MINOR

COALINGA ROADSIDE
REST AREA WATER LINE

FRE 5  5.2/ 49050_ 208 INSTALL YELLOW FLASHER AT JAYNE AVE (KP 8.44)   MINOR

JAYNE AVE FLASHER

FRE 5  40.7/ 58.7 3804U_ 262 REPLACE JOINT SEALS AT VARIOUS LOCATIONS    MAINT.

FRE 5  48.6/ 65.8 48600_ 85 CAPITAL PREVENTIVE MAINTENANCE (CAPM)FROM 0.4 KM S OF PANOCHE RD OC TO NEES AVE OC (KP
78.2/105.9)

PS&E/RW

Little Panoche CAPM

FRE 5  48.8/ 56 46110_ 29 "REHABILITATE PAVEMENT, AC OVERLAY" "DRAINAGE
IMPROVEMENTS, UPGRADE MBGR"

ON RTE 5 FROM 0.4 KM SOUTH OF PANOCHE ROAD
INTERCHANGE TO 0.6 KM NORTH OF CALIFORNIA AVENUE OC (KP
78.5/90.6)

PID

Little Panoche Rehab

FRE 5  50/ 56 48190_ 137 PCC PANEL REPLACEMENT NEAR COALINGA FROM PANOCHE CR BR TO 0.7 KM N OF CA AVE
OC (KP 80.5/90.1)

MINOR

PANOCHE CREEK BRIDGE
PANEL REPLACEMENT

D - 1
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ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District

FRE 5  50/ 58 49990_ 208 EMERGENCY SLAB REPLACEMENT IN FRESNO COUNTY ON I-5 (KP 80.4/93.3)   MINOR

SLAB REPLACEMENT
FRESNO CO I-5

FRE 5  53.9/ 47850_ 246 REPAIR REST AREAS - ADA "IN FRESNO, KERN AND TULARE COUNTIES" AT VARIOUS
LOCATIONS "(KP 86.9, 2.4, 83.4, 2.0, 36.3," "35.9, 7.6, 87.3)"

MAINT.

FRE 5  57.4/ 59.4 48200_ 193 PCC PANEL REPLACEMENT NEAR COALINGA FROM 2.1 KM S OF OXFORD AVE OC TO 1.1 KM S
OF SHIELDS AVE OC (KP 92.4/95.6)

MINOR

COALINGA/OSFORD AVE.
PCC PANEL

FRE 33  10.6/ 11.4 43260_ 18 BRIDGE REPLACEMENT ON SR 33 IN FRE CO 6.4 KM EAST OF THE  CITY OF COALINGA AT
JACALITOS CREEK BRIDGE #42-72 (KP 17.1/18.3)

Candidate

Jacalitos Creek Bridge

FRE 33  16.5/ 17 4100U_ 104 REPLACE BRIDGE AND TRAFFIC SIGNAL IN FRESNO COUNTY IN COALINGA FROM SOUTH OF CABRIDGE
AVENUE TO 0.3 KM NORTH OF PHELPS AVENUE

Construction

Los Gatos Scour

FRE 33  39.8/ 40.2 48540_ 240 AC OVERLAY IN FRESNO COUNTY NEAR MENDOTA AT RTE 5/33 SEPARATION
(KP 64.1/64.7)

MINOR

SR 33 AC OVERLAY

FRE 33  42/ 49.5 49310_ 253 AR ACOL TYPE G IN FRESNO CO AT VARIOUS LOCATIONS FROM 0.6 KM SOUTH OF
DAVIS AVE TO 1.7 KM NORTH OF CALIFORNIA AVE "(KP 67.6/79.65,
82.9/85.3," 95.7/97.3)

MAINT.

FRE 33  51.5/ 53 48240_ 221 DIGOUTS AND OVERLAY NEAR MENDOTA FROM 3.5 KM NORTH OF FLORAL AVE TO .64 KM
S OF ADAMS AVE (KP 82.9/85.3)

MINOR

MENDOTA DIGOUTS AND
OVERLAY

FRE 33  59.5/ 60.5 48250_ 209 COLD PLANE AC NEAR MENDOTA FROM CALIFORNIA AVE TO 1.5 KM S OF
BELMONT AVE (KP 95.7/97.4)

MINOR

MENDOTA DIGOUTS AND
OVERLAY

FRE 33 R62.5/R69.5 34353_ 105 WIDEN EXISTING HIGHWAY IN FRESNO COUNTY IN MENDOTA AND FIREBAUGH FROM 0.1 KM
SOUTH OF BASS AVENUE TO 0.4 NORTH OF MAIN CANAL BRIDGE

Construction

MENDOTA REHAB

FRE 33  69.5/ 83.1 38550_ 115 ASPHALT CONCRETE OVERLAY IN FRESNO COUNTY IN AND NEAR FIREBAUGH FROM HELM
CANAL ROAD TO MERCED COUNTY LINE

Construction

FIREBAUGH OVERLAY

FRE 41  0/ 7.1 44240_ 55 2-LN EXPRWY TO 4-LN EXPRWY KINGS CO TO ELKHORN 2-LANE EXPRWY TO 4-LN EXPRWY (KP
0.0/11.43)

PA&ED

EXCELSIOR
EXPRESSWAY

FRE 41  0/ 48100_ 193 FURNISH LIGHTWEIGHT SIGN STRUCTURE AND SIGN
PANEL

IN THE CITY OF FRESNO O SHAW AVENUE AT FRESNO STREET   MINOR

SHAW AVE SIGN
STRUCTURE

FRE 41  0/ 48660_ 209 LOOP DETECTORS AND LIGHTING INSTALLATIONIN FRESNO CO IN FRESNO AT VARIOUS LOCATIONS   MINOR

FRESNO 41 LOOP
DETECTORS AND

FRE 41  .6/ 3 49690_ 150 AC PAVEMENT REHABILITATION IN FRESNO COUNTY FROM THE FRESNO/KINGS CO LINE TO
HARLAN AVE (KP 0.0/4.8)

MINOR

HARLAN AVE PAVEMENT
REHAB.

FRE 41 R2/ 45340_ 139 INSTALL SIGNALS AND LIGHTING IN FRESNO COUNTY NEAR RIVERDALE AT MOUNT WHITNEY
AVENUE

MINOR

MT. WHITNEY SIGNALS

FRE 41 R6/ 49480_ 163 INSTALL TRAFFIC SIGNAL AT ELKHORN AVE (KP R9.789)   MINOR

HWY 41 & ELKHORN
SIGNALS

FRE 41  20/ 33.3 48380_ 30 FIBER OPTIC SYSTEM IN FRESNO METROPOLITAN AREA FROM NORTH AVE TO SAN
JOAQUIN RIVER (KP 32.2/53.6)

PID

Fre/Mad 41 Fiber Optics

FRE 41 R21.6/R31.2 47540_ 138 HIGHWAY PLANTING AND IRRIGATION IN FRESNO COUNTY IN FRESNO AT VARIOUS LOCATIONS   MINOR

FRESNO CO HIGHWAY
PLANTING

FRE 41 R22.1/R32.2 42600_ 262 RESURFACE ROADWAY IN FRESNO COUNTY IN FRESNO FROM BROADWAY STREET TO
0.3 KM NORTH OF FRIANT ROAD UNDERCROSSING

MAINT.

FRE 41 R22.5/R26.2 43180_ 86 HIGHWAY PLANTING RESTORATION IN FRESNO CO IN FRESNO ON RTE 41 FROM BROADWAY AVE UC
TO PRINCETON AVE UC AND ON RTE 180 FROM BELMONT AVE
UC TO FIRST STREET UC (KP R36.2/R42.2)  (KP R92.7/R95.0)

PS&E/RW

FRESNO 41 LANDSCAPE
REHAB

FRE 41 R23.5/ 39250_ 263 JOINT SEALS AND LENGTHEN CULVERT IN FRESNO AT TULARE ST OC AND IN TULARE AT PAIGE RD OC
(KPR37.1)(KP44.5)

MAINT.
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FRE 41 R24.5/R25.4 47960_ 140 REHABILITATE EXISTING FREEWAY IN FRESNO COUNTY IN FRESNO AT VARIOUS LOCATIONS   MINOR

RT 41 & 180 AC
OVERLAY

FRE 41 R25.1/R26.5 43210_ 30 INSTALL RAMP METERING SYSTEMS IN FRESNO FROM 0.2 KM N OF MC KINLEY AVE TO 0.1 KM N OF
SHIELDS AVE (KP R40.4/R42.7)

PID

SHIELDS/MC KINLEY RAMP
METER

FRE 41 R29.3/R30.7 46260_ 31 HIGHWAY PLANTING RESTORATION IN FRESNO FROM 0.2 KM S OF BULLARD AVE OC TO 0.5 KM N OF
HERNDON AVE UC (KP R47.1/R49.4)

PID

Buckwheat Planting
Restoration

FRE 41 R29.5/R30.5 44770_ 31 CONSTRUCT NB AUXILIARY LANE. NB RTE 41 BETWEEN BULLARD AVENUE AND HERNDON AVE
AND NB HERNDON OFF-RAMP.   (KP R47.5/R49.1)

PID

HERNDON AUXILIARY
LANE

FRE 41 R31.1/R31.7 41960_ 86 CONSTRUCT AUXILIARY LANE AND WIDEN N/B OFF
RAMP

IN FRESNO FROM 0.2 KM N OF ALLUVIAL AVE UC TO FRIANT ROAD
UC (KP R50.0/R51.0)

PS&E/RW

FRIANT AUXILIARY LANE

FRE 41 R31.4/R32.3 46730_ 12 CONSTRUCT SOUNDWALL FROM FRIANT ROAD TO 0.9 KM SOUTH OF PERRIN ROAD (KP
R50.6/R52.0)_________________

PID

FRIANT / AUDUBON
SOUNDWALL

FRE 41  32.5/ 33.2 48420_ 210 MODIFY DRAINAGE WITHIN MEDIAN IN CITY OF FRESNO FROM AUDOBON DR OC TO PERRIN RD OC
(KP 52.2/53.4)

MINOR

AUDOBON DR. OC
MODIFY DRAINAGE IN

FRE 41  33/ 47700_ 194 INSTALLATION OF EMERGENCY ACCESS GATEON SR 41 S/OF THE SAN JOAQUIN RIVER "BRIDGE, AT
WOODWARD MOBILE HOME" PARK (KP 53.2)

MINOR

WOODWARD MOBILE HOME
PARK EMERGENCY ACCESS

FRE 41  33.3/ 33.4 45310_ 164 RELINQUISHMENT OF SAN JOAQUIN BR. IN FRESNO AT SAN JOAQUIN RIVER BR (KP 53.6/53.8)   MINOR

SAN JOAQUIN RIVER
BRIDGE

FRE 43  0/ 9.3 44510_ 242 ASPHALT CONCRETE PAVEMENT IN FRESNO COUNTY IN AND NEAR FRESNO AT VARIOUS
LOCATIONS

MAINT.

FRE 43  0/ 9.3 45130_ 55 2C TO 4 LN DIVIDED HIGHWAY FROM KIN CO LINE TO 99 JCT  (KP 0.0/14.9)  PA&ED

Highland Avenue 4 Lane

FRE 43  0/ 9.3 45990_ 19 "PAVEMENT REHAB, AC OVERLAY &" SHOULDER
WIDENING

FROM FRESNO/KINGS CO LINE TO FWY 99 HWY 43 BRIDGE
SEPARATION (KP 0.0/14.9)

Candidate

Highland Avenue Rehab

FRE 43  .5/ 2.5 49880_ 240 REMOVE AND REPLACE NB LANE 75MM IN FRESNO COUNTY ON ROUTE 43 (KP 0.8/4.0)   MINOR

FRE 43  5.3/ 45390_ 221 INSTALL FLASHING BEACONS AND LIGHTINGAT CONEJO AND GALE AVENUE "(KP 8.6, 12.3, 7.5)"   MINOR

CONEJO BEACONS AND
LIGHTING

FRE 43  5.3/ 49460_ 187 INSTALL SIGNAL AT CONEJO AVENUE (KP 8.593)   MINOR

CONEJO AVE SIGNALS
FRESNO CO.

FRE 43  7.3/ 49400_ 164 INSTALL SIGNAL AT MOUNTAIN VIEW AVE (KP 11.81)   MINOR

MOUNTAIN VIEW
SIGNAL-FRESNO CO.

FRE 99  0/ 19 34911_ 98 ESTABLISH EXISTING PLANTING IN TULARE AND FRESNO COUNTIES AT VARIOUS LOCATIONS   Construction

Landscape Completion

FRE 99 R1/R7.1 35070_ 84 4F TO 6F IN AND NEAR SELMA FROM RTE 99/201 SEPARATION TO 1.0 KM N
OF FLORAL AVE OC KP R1.6/11.4)

PS&E/RW

KINGSBURG TO SELMA
6-LANE

FRE 99 R1/ 48050_ 165 INSTALL CLOSED CIRCUIT TV SYSTEMS IN FRESNO COUNTY ON RTE 99 AT VARIOUS LOCATIONS "(KP 1.6,
10.5, 14.8, 19.9, 24.9," "29.8, 32.5, 37.5, 39.3, 42.8, 45.2," 49.1)

MINOR

FRESNO CO CLOSE
CIRCUIT SYSTEM

FRE 99 R3.7/R5.4 41180_ 129 CONSTRUCT THRIE BEAM MEDIAN BARRIER IN FRESNO COUNTY AT VARIOUS LOCATIONS   CLOSEOUT

FRESNO BARRIER

FRE 99  7/ 10 47600_ 242 REMOVE AND REPLACE TRAFFIC STRIPE AND
PAVEMENT MARKERS

0.79 KM NORTH OF FLORAL AVENUE UC  BR TO 1.35 KM N/OF
MANNING AVE (KP 11.3/16.1)

MAINT.

FRE 99  7.1/ 10.7 45870_ 32 "PCCP PANEL REPLACEMENT, GRINDING" AND JOINT
SEALING (CAPM)

FROM 0.9 KM N/OF THE FLORAL AVE UC IN SELMA TO 0.6 KM S/OF
THE MERCED ST UC (KP R11.4/R17.2)

PID

SELMA REHAB
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FRE 99  10.6/ 11.4 40310_ 79 CONSTRUCT SOUNDWALLS ON EAST AND WEST SIDE OF RTE 99 IN THE CITY OF FOWLER
NEAR THE MERCED AVE UC IN FRESNO COUNTY. (KP 17.1/18.4)

PS&E/RW

Fowler Soundwall

FRE 99  10.7/ 15.9 42030_ 87 "AC OVERLAY, CRACK SEAT AND" WIDEN SHOULDERSNEAR FOWLER FROM MERCED ST TO CENTRAL AVE OC (KP
17.2/25.6)

PS&E/RW

FOWLER OVERLAY

FRE 99  12.2/ 14.5 45860_ 222 HIGHWAY PLANTING FROM 19.6 KM NEAR CLOVIS AVE. UC TO TO 23.3 KM AT
AMERICAN AVE OC.  (KP 19.6/23.3)

MINOR

SOUTHERN GATEWAY
PLANTING

FRE 99  14.5/ 31.5 44010_ 127 ROADSIDE ENHANCEMENTS IN FRESNO COUNTY IN FRESNO FROM AMERICAN AVENUE
OVERCROSSING TO SAN JOAQUIN RIVER BRIDGE

CLOSEOUT

FRESNO BEAUTIFICATION
MODERNIZATION

FRE 99  14.7/ 18.5 49080_ 222 ESTABLISH EXISTING PLANTING IN FRESNO CO AT VARIOUS LOCATIONS "(KP 23.66/29.77,
41.85/42.65)"

MINOR

FRESNO COUNTY
LANDSCAING

FRE 99  16/ 41850_ 263 REPLACE OVERHEAD SIGN STRUCTURE NEAR FRESNO AT CENTRAL AVE OFF-RAMP (KP 25.8)  MAINT.

FRE 99  16/ 16.1 42800_ 264 REPLACE OVERHEAD SIGN AND STRUCTURE 1.6 KM S/O THE FRESNO CITY LIMITS (KP 28.3/28.5)   MAINT.

FRE 99  16.1/ 43380_ 264 REPLACE SIGN NEAR FRESNO 2.0 KM S OF CITY LIMITS   MAINT.

FRE 99  16.9/ 31.6 48390_ 32 FIBER OPTIC SYSTEM IN FRESNO METROPOLITAN AREA FROM CEDAR AVE TO
VENTURA AVE AND FROM CLINTON AVE TO SAN JOAQUIN RIVER
(KP 27.2/32.4 & 39.3/50.8)

PID

Route 99 Fiber Optics

FRE 99  18/ 20.2 33660_ 105 CONSTRUCT AUXILIARY LANE IN FRESNO COUNTY IN FRESNO FROM 1.0 KM SOUTH OF JENSEN
AVENUE UNDERCROSSING TO 0.2 KM SOUTH OF VETURA
STREET OVERCROSSING

Construction

SB AUXILIARY LN

FRE 99  18/ 20.2 33661_ 87 REPLACEMENT PLANTING IN FRESNO ON RTE 99 FROM 1.0 KM S/OF JENSEN AVE UC TO 0.2
KM S/OF VENTURA ST OC (KP 29.0/32.5)

PS&E/RW

Jensen Re-plant

FRE 99  19.8/ 23.6 34930_ 124 PLANTING AND IRRIGATION NEAR FRESNO FROM KERN STREET OVERCROSSING TO 0.4 KM
NORTH OF OLIVE AVENUE OVERCROSSING

CLOSEOUT

FRESNO FREEZE DAMAGE

FRE 99  19.8/ 24.2 40410_ 106 PLANTING AND IRRIGATION IN FRESNO COUNTY IN FRESNO FROM CALIFORNIA AVENUE
OVERCROSSING TO NORTH FRESNO UNDERCROSSING

Construction

FRESNO PLANTING 2

FRE 99  20/ 23.1 48060_ 165 INSTALL FIBER OPTIC CABLE ON RTE 99 FROM VENTURA STR OC TO THE OLIVE AVE OC (KP
32.3/37.3)

MINOR

CITY OF FRESNO FIBER
OPTICS

FRE 99  20.2/ 31.6 39330_ 103 REHABILITATE ROADWAY IN FRESNO COUNTY IN FRESNO FROM VENTURA STREET
OVERCROSSING TO FRESNO AND MADERA COUNTY LINE

Construction

NORTH FRESNO REHAB

FRE 99  20.2/ 31.6 49170_ 210 EMERGENCY DRAIN INLET MODIFICATIONS IN FRESNO ALONG THE IN-TOWN RTE 99 CORRIDOR (KP 32.5/50.9)MINOR

HWY 99 INLET
MODIFICATIONS FRESNO

FRE 99  20.2/ 31.6 49980_ 98 REHABILITATE EXISTING HIGHWAY IN FRESNO COUNTY IN FRESNO FROM VENTURA STREET
OVERCROSSING TO FRESNO AND MATERA COUNTY LINE

Construction

FRE 99  20.7/ 24.4 39210_ 13 CONSTRUCT NB AND SB AUXILARY LANES IN FRESNO FROM FRESNO STREET OC BR. NO. 42-170 TO
CLINTON AVE OC BR. NO. 42-183  (KP 33.4/39.3)

PID

ROEDING AUXILIARY LANE

FRE 99  21.4/ 22.4 46280_ 75 HIGHWAY PLANTING AND RESTORATION ON RTE 99 FROM 21.4 TO 22.4 AND RTE 180 FROM R56.5 TO R58.4
(KP 34.4/36.0)(R/90.9/R94.0)

PA&ED

99/180 Plant Restore

FRE 99  24.2/ 26.7 45320_ 211 PLANTING AND IRRIGATION IN FRESNO COUNTY IN FRESNO FROM NORTH FRESNO
UNDERCROSSING TO 0.1 KM NORTH OF ASHLAN AVENUE
OVERCROSSING

MINOR

CENTRAL FRESNO
LANDSCAPE

FRE 99  24.2/ 24.5 49410_ 223 FREEWAY MAINTENANCE ACCESS IN FRESNO FROM N FRESNO UC TO 0.1 KM N OF CLINTON AVE OC
AND FROM 0.2 KM S TO 0.2 KM N OF ASHLAN AVE OC "(KP
38.9/39.4, 42.5/43.0)"

MINOR

CLINTON AVE AND 99
MAINTENANCE ACCESS

FRE 99  25.6/ 31.6 44260_ 13 WIDEN 4-LANE FWY TO 6-LANE FWY ASHLAN AVENUE TO 1.0 KM N OF AVE 7 IN MADERA CO. (KP
FRE42.7/50.9)(KP MAD 0.0/2.7)

PID

Island Park Six Lane
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FRE 99  26.3/ 46140_ 33 ADDITIONAL LANE FOR OFF-RAMP IN FRESNO CO IN FRESNO ON RTE 99 ON NB ASHLAN AVENUE
OFF-RAMP (KP 42.3)

PID

NB Ramp Upgrade

FRE 99  27.3/ 30.5 44220_ 243 SEAL BRIDGE DECKS IN TULARE AND FRESNO COUNTIES AT VARIOUS LOCATIONS   MAINT.

FRE 99  27.3/ 28.3 44270_ 56 RECONSTRUCT INTERCHANGE IN FRESNO AT SHAW AVENUE RECONSTRUCT INTERCHANGE
(KP 43.9/45.5)

PA&ED

SHAW AVENUE
INTERCHANGE

FRE 99  27.3/ 28.3 47750_ 247 OGAC W/HEAVY TACK-25MM IN FRESNO CO IN CITY OF FRESNO FROM 1.2 KM N/OF ASHLAN
AVE TO 0.3 KM N/OF SHAW AVE (KP 43.9/45.5)

MAINT.

FRE 99  28.4/ 31.5 46270_ 33 NEW HIGHWAY PLANTING IN FRESNO FROM THE HERNDON CANAL BR TO THE SAN
JOAQUIN RIVER BRIDGE (KP 45.7/50.7)

PID

Island Park Landscape

FRE 145  25.1/ 29.1 42040_ 34 AC OVERLAY AND WIDEN TO 40' NEAR KERMAN FROM MC MULLIN GRADE TO LINCOLN AVE (KP
41.7/46.8)

PID

MADERA AVENUE REHAB

FRE 145  33.6/ 35.1 42910_ 223 RECONSTRUCT CURB RAMPS (TITLE 24 COMPLIANCE)FROM 0.06 KM SOUTH OF CHURCH AVE TO 0.01 KM NORTH OF
SAN JOAQUIN AVE (KP 54.07/58.49)

MINOR

CHURCH AVE CURB
RAMPS

FRE 145  34.1/ 35.2 39790_ 34 AC OVERLAY SPRR BR NO 24-354 TO JCT 145/180  (KP 54.9/56.6)  PID

KERMAN OVERLAY

FRE 145  34.9/ 49090_ 224 INSTALL TRAFFIC SIGNAL IN THE CITY OF KERMAN AT THE INTERSECTION OF RTE 145 &
STANISLAUS AVE (KP 56.17)

MINOR

STANISLAUS AVE
KERMAN SIGNAL

FRE 145  36.1/ 45880_ 194 INSTALL SIGNAL AND LIGHTING IN FRESNO COUNTY NEAR KERMAN AT BELMONT AVENUE   MINOR

KERMAN/BELMONT
SIGNALS

FRE 168  0/ 42.7 43230_ 35 INSTALL WEATHER STATIONS "IN FRESNO, MADERA AND TULARE" COUNTIES AT VARIOUS
LOCATIONS

PID

DISTRICT 6 WEATHER
STATIONS

FRE 168  .2/ 3 44470_ 195 CONSTRUCT CURB RAMPS IN THE CITY OF FRESNO 168(SHAW AVE) FROM FRE 41 TO
CHESTNUE AVE (KP 0.5/4.8)

MINOR

SHAW/CHESTNUE CURB
RAMPS

FRE 168 R1/R3 49750_ 16 CONSTRUCT MEDIAN BARRIER MCKINLEY AVE UC TO ASHLAN AVE UC (KP R1.66/R4.88)   Candidate

McKinley/Ashlan Median
Barrier

FRE 168 R1.9/R3.4 34225_ 124 CONSTRUCT FREEWAY IN FRESNO COUNTY IN FRESNO FROM SHIELDS AVENUE
OVERCROSSING TO 0.1 KM NORTH OF GETTYSBURG AVENUE
UNDERCROSSING

CLOSEOUT

SHIELDS/GETTYSBURG
FREEWAY

FRE 168 R2.9/ 45480_ 190 CULVERT ASHLAN AVENUE NB 168 ON-RAMP (KP 4.7)   MINOR

ASHLAN AVE & 168
CULVERT

FRE 168 R3/R5.4 48430_ 195 PURCHASE AND INSTALL 8 ELECTROLIENS "ON RTE 168 AT ASHLAN AVE, SHAW AVE" AND BULLARD AVE
ON-RAMPS (KP 3.8/8.7)

MINOR

ASHLAN AVE/SHAW
AVE. 8 ELECTROLIENS

FRE 168 R3.3/R6.5 41490_ 99 LANDSCAPING IN FRESNO FROM GETTYSBURG AVE TO BULLARD AVE (KP
R3.3/R6.5)

Construction

Sierra Fwy Landscaping 2

FRE 168 R5.3/R12.2 45250_ 99 HIGHWAY PLANTING IN CITY OF CLOVIS ON FWY 168 FROM BULLARD AVE TO 0.6 KM
E/OF SHEPHERD AVE (KP R8.5/19.6)

Construction

SIERRA FWY
LANDSCAPING 3

FRE 168 R5.4/R9.3 34222_ 123 "4F AND 6F ON NEW 8F R/W ALIGNMENT, 6F ON NEW 8F
R/W ALIGNMENT"

IN CLOVIS FROM 0.1 KM N OF BULLARD AVE TO 0.6 KM E OF
TEMPERANCE AVE START FROM PA&ED (KP R8.7/R15.0)

CLOSEOUT

SIERRA FREEWAY -
SEGMENT 4

FRE 168 R9.3/R12.2 34270_ 123 4E ON NEW 6F R/W ALIGNMENT NEAR CLOVIS FROM 0.6 KM E OF TEMPERANCE AVE TO 0.6 KM E
OF SHEPHERD AVE  (KP R15.0/R19.6)

CLOSEOUT

SIERRA
EXPRESSWAY-SEGMENT

FRE 168 R12.2/R18.6 47490_ 243 OVERLAY IN FRESNO COUNTY FROM 1.0 KM EAST OF SHEPERD AVENUE
TO 0.1 KM EAST OF SAMPLE ROAD AND FROM 0.2 KM WEST OF
BLUE OAK LANE TO LODGE ROAD

MAINT.

FRE 168  33.8/ 36.1 44360_ 190 REPLACE STRUCTURAL SECTION AND DIKE NORTH OF TOLLHOUSE ON RTE 168 NEAR TOLLHOUSE RD. (KP
54.4/58.8)

MINOR

TOLLHOUSE RD DIKE
REPLACEMENT
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FRE 168  39.4/ 40.4 34770_ 134 CONSTRUCT CHAIN CONTROL AREA AND
RECONSTRUCT WEIGH STATION

NEAR SHAVER LAKE FROM 0.3 KM W OF CRESSMAN RD TO 1.8 KM
W OF DOGWOOD MOUNTAIN RD (KP 63.4/65.0)

Candidate

Shaver Lake Weigh Station

FRE 168  40.4/ 46.6 47990_ 151 RESURFACE PAVEMENT WITH A 30MM LAYER OF AR
TYPE-G OVERLAY

ON RTE 168 N OF THE WEIGH STATION AND 0.1 KM N TO CAMP
EDISON (KP 65.0/75.0)

MINOR

HUNTINGTON LAKE RD.
RESURFACE

FRE 168  58.1/ 58.8 33370_ 166 UPGRADE BRIDGE RAIL AND WIDEN      (FFM)NEAR SHAVER LAKE AT SOUTHFORK OF TAMARACK CREEK BR#
42-111    (KP93.0-94.1)

MINOR

TAMARACK CREEK RAIL &
WIDENING

FRE 180 T0/T17.9 49850_ 1 WIDENING "IN AND NEAR FIREBAUGH, ALONG NEES" AVENUE FROM 0.1 MILE
WEST OF I-5 TO RTE 33 (KP T0.0/T28.7)

Candidate

180 Traversable Highway

FRE 180 R9/R23.4 45140_ 56 RTE ADOPTION STUDY FOR A NEW ROADWAY SEGMENTFROM I-5 TO RTE 33 NEAR MENDOTA (KP 14.4/36.6)   PA&ED

WESTSIDE EXPRESSWAY

FRE 180  24.6/ 27.3 42050_ 57 AC OVERLAY AND WIDEN SHOULDERS NEAR MENDOTA FROM BELMONT AVE TO WHITESBRIDGE SAN
JOAQUIN VALLEY RAILROAD CROSSING (KP 39.6/43.9)

PA&ED

MENDOTA EAST REHAB

FRE 180  26.4/ 136.6 46680_ 138 UPGRADE GUARD RAIL IN FRESNO COUNTY AT VARIOUS LOCATIONS   MINOR

FRESNO 180 GUARD
RAIL UPGRADE

FRE 180  27.2/ 46900_ 140 INSTALL WARNING DEVICES AND CROSS SURFACING"AT WHITESBRIDGE RD GRADE CROSSING," PUC NO 109A-177.40
(KP 43.9)

MINOR

RR CROSSING
WHITESBRIDGE ROAD

FRE 180  31.3/ 47890_ 115 MITIGATION PLANTING AND IRRIGATION IN FRESNO COUNTY NEAR MENDOTA AT FOUR MILE SLOUGH
BRIDGE

Construction

4 MILE SLOUGH PLANTING

FRE 180  31.4/ 36.6 34324_ 130 ASPHALT CONCRETE OVERLAY IN FRESNO COUNTY NEAR MENDOTA FROM FOUR MILE SLOUGH
BRIDGE TO YUBA AVENUE

CLOSEOUT

GOLF COURSE REHAB

FRE 180  35/ 36.6 46380_ 4 ADD PASSING LANES EAST OF JAMES RD BETWEEN JAMES RD AND YUBA AVENUE
(KP 56.3/58.9)

Candidate

MENDOTA PASSING
LANES

FRE 180  53.6/ 55.4 34233_ 79 2E TO 4E ON NEW ALIGNMENT """FRESNO 180 WEST
EXPRESSWAY"""

IN AND NEAR FRESNO FROM BRAWLEY AVE TO HUGHES/WEST
AVE START FROM PA&ED (KP 85.8/R89.1)

PS&E/RW

FRESNO 180 WEST
FREEWAY - SEGMENT 2

FRE 180  54.3/ 54.8 30370_ 92 "WIDEN SHOULDERS, SIGNALIZATION," CHANNELIZATION
& RAISE PROFILE

IN FRE CO & THE CITY OF FRESNO FROM 0.45 KM W OF MARKS
AVE TO 0.45 KM E OF MARKS AVE (KP 87.4/88.2)

PS&E/RW

Marks Avenue Intersection
Improvement

FRE 180 R55.4/R56.6 34232_ 103 CONSTRUCT FREEWAY IN CITY OF FRESNO FROM HUGHES/WEST DIAGONAL TO 0.6 KM
EAST OF RTE 99 (KP 89.1/91.1)

Construction

FRESNO 180 WEST
FREEWAY SEGMENT 1

FRE 180 R55.4/R56.6 34234_ 73 HIGHWAY PLANTING & REPLACEMENT PLANTINGFROM HUGHES/WEST DIANGONAL TO 0.6 KM E OF RTE 99 AND ON
RTE 99 FROM 0 0.2 KM N OF EL DORADO STR TO NIELSEN AVE UC
(KP 180-R89.1/R91.0 & 99-34.7/35.5)

PA&ED

Roeding Park Landscape

FRE 180 R56.4/R60.1 48800_ 16 INSTALL MEDIAN BARRIER ON RTE 180SPUR IN FRESNO FROM N99/W180 CONNECTOR UC
BR TO JCT RTE 180SPUR/168 (KP R90.8/R96.7)

Candidate

DOWNTOWN 180 MEDIAN
BARRIER

FRE 180 T58/T61.4 39930_ 126 AC OVERLAY IN FRESNO FROM RTE 99 TO CHESTNUT AVE (KP T93.3/98.8)  CLOSEOUT

VENTURA STREET

FRE 180  58.5/ 47510_ 196 INSTALL GUARDRAIL SB 41 TO WB 180 BRANCH CONNECTOR (KP 94.2)   MINOR

41/180/FRESNO
GUARDRAIL

FRE 180 R60.3/R64 34242_ 106 "4F ON NEW 8F R/W ALIGNMENT, CONSTRUCT
FREEWAY"

IN FRESNO COUNTY IN AND NEAR FRESNO FROM ROUTE 168 TO
FOWLER AVENUE FROM ROUTE 168 TO FOWLER AVENUE

Construction

FRESNO 180 EAST
FREEWAY

FRE 180 R60.3/R63.1 34244_ 75 HIGHWAY PLANTING (MITIGATION) IN AND NEAR FRESNO FROM RTE 168 TO CLOVIS AVE (KP
R97.1/R103.1)

PA&ED

Sunnyside Landscape

FRE 180 R62.8/R66.3 34243_ 88 "4E ON NEW 6F R/W ALIGNMENT, 6FWY ON NEW 8FWY
R/W ALIGN, CLOVIS" TO FOWLER--4FWY ON NEW 6FWY
R/W

IN AND NEAR FRESNO FROM CLOVIS AVE "TO 0.8 KM E OF
TEMPERANCE AVE, TO TEMPERANCE AVE.  START FROM" "(KP
R101.2/R106.8), PA&ED (KP R101.2 TO R106.8)"

PS&E/RW

SEQUOIA
FREEWAY-SEGMENT 3

FRE 180  63.2/ 63.6 49060_ 151 CONSTRUCT EB & WB DUAL LEFT TURN LANESFROM 0.16 KM W OF CLOVIS AVE TO 0.16 KM E OF CLOVIS AVE
(KP 101.79/102.43)

MINOR

CLOVIS AVE & 180
SIGNALS & INTERSECION
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FRE 180 R65.6/R71.6 34251_ 97 2C TO 4E ON EXISTING ALIGNMENT NEAR CENTERVILLE FROM TEMPERANCE AVE TO ACADEMY AVE
START FROM PA&ED (KP R105.0/R114.6)

PS&E/RW

Kings Canyon Expressway
Segment 1

FRE 180 R71.6/R75 34252_ 80 2C TO 2E ON EXISTING ALIGNMENT NEAR CENTERVILLE FROM ACADEMY AVE TO TRIMMER SPRINGS
RD START FROM PA&ED (KP R114.6/R120.0)

PS&E/RW

Kings Canyon Expressway
Segment 2

FRE 180 R75/R78.2 34253_ 80 2C TO 2E ON NEW ALIGNMENT NEAR CENTERVILLE AND MINKLER FROM TRIMMER SPRINGS RD
TO FRANKWOOD AVE START FROM PA&ED (KP R120.0/R125.1)

PS&E/RW

Kings Canyon Expressway
Segment 3

FRE 180  81/ 83 47230_ 189 BRIDGE SCOUR MITIGATION WAHTOKE CREEK BRIDGE NO. 42-0078 (KP 131.8)   MINOR

WAHTOKE CREEK
BRIDGE SCOUR

FRE 180  84.4/ 104.2 46710_ 196 DIKE REPLACEMENT IN SQUAW VALLEY FROM COVE ROAD TO MILLWOOD ROAD (KP
135.8/167.7)

MINOR

COVE ROAD/SQUAW
VALLEY DIKE

FRE 180  124.4/ 46640_ 166 CONSTRUCT SIDEHILL VIADUCT NEAR KINGS CANYON NATIONAL PARK (KP 200.19)   MINOR

KINGS CANYON PARK
SIDE HILL VIADUCT

FRE 180  125.1/ 127.1 48700_ 167 CONSTRUCT GABION WALLS NEAR KINGS CANYON NATIONAL PARK (KP 201.29 & 204.5)   MINOR

KINGS CANYON GABION
WALLS

FRE 180  129.8/ 48710_ 211 CONSTRUCT RETAINING WALLS IN FRESNO CO IN AND NEAR KINGS CANYON NATIONAL PARK AT
SPOT LOCATION (KP 209.0)

MINOR

FRESNO 180 RETAINING
WALL

FRE 198  0/ 2 48270_ 224 REPLACE GUARDRAIL IN FRE CO NEAR COALINGA FROM MON CO LINE TO 0.2 KM W OF
WARTHAN CR BR (KP 0.0/2.77)

MINOR

COALINGA GUARDRAIL
REPLACEMENT

FRE 198  3.3/ 12.3 44520_ 244 ASPHALT CONCRETE OVERLAY IN FRESNO COUNTY NEAR COALINGA FROM 1.7 KM NORTH OF
HANS GRIEVE CANYON BRIDGE TO 4.1 KM SOUTH OF COALINGA
HOT SPRINGS CANYON BRIDGE

MAINT.

FRE 198 R15/R20 48620_ 253 REPLACE AND RAISE MBGR FROM 0.1 KM WEST OF WARHAN CREEK BR TO 1.4 KM EAST OF
KOLINGO CREEK BR (KP R24.1/32.2)

MAINT.

FRE 198  15.3/ 15.7 48280_ 247 REPLACE GUARDRAIL IN FRE CO NEAR COALINGA FROM 0.3 KM E OF WARTHAN CR BR
TO 5.5 KM W OF KOLINGO CR BR (KP 24.6/25.3)

MAINT.

KOLINGO CR./COALINGA
GUARDRAIL

FRE 198  26.7/ 27 49740_ 17 "INSTALL SIGNALS, CONSTRUCT RT-TURN" LANES &
BUILD RAMPS

IN FRESNO COUNTY ON RTE 198 AT THE I-5 INTERCHANGE (KP
42.928/43.372)

Candidate

HARRIS RANCH
signalization

FRE 201  .1/ .2 48650_ 167 CONSTRUCT LEFT TURN STORAGE FOR HEAVY
VEHICLES

IN FRE CO NEAR CITY OF KINGSBURG AT INTERSECTION OF SR
201 AND SIMPSON (KP 0.22/0.40)

MINOR

SIMPSON ST. LEFT TURN
STORAGE

FRE 269  0/ 12.7 39810_ 116 WIDEN EXISTING HIGHWAY IN FRESNO COUNTY IN AND NEAR HURON FROM KINGS COUNTY
LINE TO RTE 198

Construction

HURON II OVERLAY

FRE 269  4.6/ 43270_ 225 INSTALL SAFETY LIGHTING NEAR HURON AT JAYNE AVE (KP 7.5)   MINOR

JAYNE AVE SAFETY
LIGHTING

FRE 269  7.6/ 12.8 39460_ 1 CONSTRUCT PERMANENT DETOUR NEAR HURON FROM GALE AVE TO RTE 198 (KP 12.3/20.5)  Candidate

GALE AVE DETOUR

KER 0 L5505 3670U_ 107 REMODEL EQUIPMENT SUBSHOP AND RECONSTRUCT
CREW BUILDING

IN KERN COUNTY IN BAKERSFIELD AT THE BAKERSFIELD
SUBSHOP AT 1200 OLIVE DRIVE

Construction

BAKERSFIELD SUB-SHOP 

KER 0 L5719 39680_ 81 CONSTRUCT NEW MAINTENANCE STATION NEAR ROUTE 58 IN MOJAVE AT THE MOJAVE MAINTENANCE
STATION.

PS&E/RW

CACHE CREEK
MAINTENANCE STATION

KER 0 L5703 41370_ 35 CONSTRUCT NEW MAINTENANCE STATION AT BODFISH MAINTENANCE STATION    PID

BODFISH MAINTENANCE
STATION

KER 0 L5712 43680_ 265 "INSTALL SECURITY DOOR, LUB SYSTEM" AND PAINTAT DELANO MAINTENANCE STATION    MAINT.

KER 0 L5724 43810_ 36 "CONSTRUCT EQUIPMENT BUILDING, WASH" RACK AND
STORAGE BIN ROOF

EASTERN LIMITS OF CITY OF WASCO AT "201 ""J"" STREET"   PID

Wasco Equipment Bldg
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KER 0 L5724 47330_ 168 PAVE PARKING LOT AND FIX DRAINAGE "IN WASCO AT 201 ""J"" ST MAINTENANCE" STATION (L5724) (KP
82.4)

MINOR

WASCO MTCE STATION
PAVING

KER 0 L5707 48030_ 168 ADD TWO STORAGE BINS AND CANOPY IN KERN CO AT THE DELANO MAINT STATION (L5707)   MINOR

DELANO MAINTENANCE
STATION CANOPY AND

KER 0 L5703 47810_ 248 REMOVE/REPLACE FUEL TANKS W/ABOVE GROUND
FUEL TANKS

AT THE BODFISH MAINTENANCE STATION (KP 66.9)   MAINT.

KER 0 L5722 48340_ 19 REPLACE EQUIPMENT SHOP AND OFFICE TAFT MAINTENANCE STATION - L5722    Candidate

Taft Maintenance Station

KER 0 L5713 48400_ 225 FENCING AND DEMOLITION MOJAVE MAINTENANCE STATION    MINOR

CACHE CREEK
MAINTENANCE STATION

KER 5 R0/R87 43220_ 36 INSTALL CHANGEABLE MESSAGE SIGNS "AT VARIOUS LOCATIONS IN KERN, KINGS" "TULARE, FRESNO
AND MADERA COUNTIES" "ON ROUTES 5, 58, 65, 99, 145," AND 152

PID

VARIOUS COUNTIES CMS

KER 5  0/ 4.6 46060_ 20 "PANEL REPLACEMENT, SHOULDER WORK &" BRIDGE
REPLACEMENT

FROM LOS ANGELES CO LINE TO 0.2 KM NORTH OF GRAPEVINE
CREEK BRIDGE  (KP 0.0/7.4)

Candidate

FRAZIER REHAB

KER 5  0/ 4.4 48120_ 212 PCC PANEL REPLACEMENT (SB) NEAR BECEC FROM LOS ANGELES CO LINE TO GRAPEVINE
CREEK BR (KP 0.0/7.1)

MINOR

lEBEC/GRAPEVINE
CREEK  PCC PANEL

KER 5  1/ 4.6 48110_ 197 PCC PANEL REPLACEMENT (NB) NEAR LEBEC FROM 1.6 KM NORTH OF LOS ANGELES COUNTY
LINE TO 0.3 KM NORTH OF GRAPEVINE CREEK BRIDGE (KP
1.6/7.4)

MINOR

LEBEC PCC PANEL
REPLACEMENT

KER 5  1/ 54.1 48510_ 248 REPAIR REST AREAS - ADA IN KERN CO AT VARIOUS LOCATIONS (KP 1.6/87.1)   MAINT.

KERN CO REPAIR REST
AREAS

KER 5  1/ 5 49970_ 212 EMERGENCY SLAB REPLACEMENT IN KERN COUNTY ON I-5 (KP 1.6/8.0)   MINOR

SLAB REPLACEMENT
KERN COUNTY I-5

KER 5  3/ 3.6 41871_ 152 ABANDONED BRAKE INSPECTION AREA CLEAN UPNEAR LEBEC FROM 0.1 KM N OF CRESSEY CATTLEPASS BR TO
0.7 KM S OF LEBEC RD OC (KP 4.8/5.8)

MINOR

LEBEC BRAKE AREA
CLEAN UP

KER 5  4.5/ 15 47140_ 5 8F TO 10F FROM LEBEC RD TO RTE 99  (KP 7.2/24.0)   Candidate

GRAPEVINE FREEWAY

KER 5  4.6/ 10.4 46070_ 37 PANEL REPLACEMENT & SHOULDER WORK BETWEEN 0.2 KM OF THE GRAPEVINE CREEK BRIDGE TO 0.4 KM
NORTH OF THE GRAPEVINE UNDERCROSSING (KP 7.4/16.7)

PID

GRAPEVINE REHAB

KER 5 R5/R6.6 49670_ 152 AC PAVEMENT REHABILITATION IN KERN COUNTY FROM FORT TEJON OC TO 2.6 KM NORTH OF
FORT TEJON OC (KP R8.04/R10.6)

MINOR

FORT TEJON OC
PAVEMENT REHAB.

KER 5  8.2/ 9.4 44370_ 37 RETROFIT RAMP 3.2 MILES N/OF FORT TEJON OC BR #50-193 (KP 13.2)  PID

OUTSIDE TRUCK ESCAPE
RAMP

KER 5  8.3/ 9.1 44330_ 169 UPGRADES TO CURRENT STANDARDS FROM 0.1 MI N/OF TRUCK ESCAPE RAMP RTE TO 1.1 MI S/OF
GRAPEVINE UC (13.4/14.7)

MINOR

INSIDE RAMP
INVESTIGATION

KER 5  8.3/ 10 48290_ 226 REPLACE FENCE IN KER CO ON RTE 5 SB FROM GENERAL PETROLEUM UC TO THE
GRAPEVINE UC (KP 13.3/16.1)

MINOR

LEBEC FENCE
REPLACEMENT

KER 5  8.3/ 48730_ 20 STUDY FOR SCOPING REPAIRS TO EX. HAZARDOUS
WASTE STORAGE FACILITY

IN KERN CO NEAR LEBEC AT 3.0 KM SOUTH OF GRAPEVINE (KP
13.4)

Candidate

Median Truck Escape Ramp
Investigation

KER 5  8.8/ 49130_ 213 PUMP AUTOMATION / LINER REPAIR GRAPEVINE TRUCK ESCAPE RAMP (KP 14.2)   MINOR

GRAPEVINE TRUCK
ESCAPE RAMP PUMP

KER 5  10/ 13.3 48570_ 197 INSTALLATION OF WEIGH SCALE MESSAGE SIGNIN KERN CO NEAR THE GRAPEVINE (KP 16.3/21.1)   MINOR

GRAPEVINE INSTALL
EXTINGUISHABLE

KER 5  10.2/ 15.8 47780_ 249 REPLACE CONCRETE PAVEMENT SLABS IN KERN COUNTY AT VARIOUS LOCATIONS    MAINT.
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KER 5  10.2/ 15.8 49290_ 254 PCC SLAB REPLACEMENT IN KER CO ON RTE 5 FROM GRAPEVINE AVE UC TO 5/99 SEP &
NEAR BKSFLD ON RTE 99 FROM 0.7 KM N OF 7TH STANDAR RD
TO 0.2 KM S OF LERDO HWY OC "(KP 5-16.4/25.4, 99-49.9/58.6)"

MAINT.

KER 5  11.9/ 46440_ 169 OVERLAY ASPHALT CONCRETE IN KERN COUNTY AT THE GRAPEVINE TRUCK INSPECTION
STATION

MINOR

GRAPEVINE PAVEMENT
REHAB

KER 5  14.9/ 46990_ 198 SLAB REPLACEMENTS 1.4 KM S/OF 5/99 INTERCHANGE (SB) (KP 24.1)   MINOR

5/99/KERN CO. SLAB
REPLACEMENTS

KER 5  15/ 30.7 48980_ 21 AC OVERLAY IN KERN COUNTY FROM JCT RTE 99_TO MILLUX
RD-SOUTHBOUND ONLY (KP 24.1/49.4)

Candidate

SOUTH KERN CAPM

KER 5  16.3/ 73.2 45680_ 14 WIDEN 4-LANE FREEWAY TO 6-LANE FREEWAYIN KERN CO FROM RTE 99 TO 46 4F TO 6F (KP 26.2/117.8)  PID

Kern River 6-Lane

KER 5  19.4/ 62.8 44870_ 38 RAMP REALIGNMENT AND RESURFACING IN KERN CO FROM MILUX ROAD OH TO KERN RIVER UTILITY
ROAD OC. (KP 49.5/69.2)

PID

COPUS RAMP REHAB

KER 5  21/ 22 46170_ 50 CONSTRUCT NEW BRIDGE AND RAMPS AT INTERCHANGE OF I-5/WHEELER RIDGE ROAD (KP 35.0/35.4)  Candidate

Laval Road Interchange

KER 5  36/ 42 48160_ 226 PCC PANEL REPLACEMENT IN KERN CO AT VARIOUS LOCATIONS  (KP 57.9/67.6)  MINOR

KERN CO. PCC PANEL
REPLACEMENT

KER 5  42/ 48 48170_ 227 PCC PANEL REPLACEMENT IN KERN CO AT VARIOUS LOCATIONS  (KP 67.6/77.2)  MINOR

KERN CO/RTE 5 PCC
PANEL REPLACEMENT

KER 5 R42.9/R52.3 47760_ 249 CRACK AND JOINT SEALING IN KERN COUNTY FROM BUENA VISTA CANAL ROAD
OVERCROSSING TO ROUTE 5 AND 58 SEPARATION

MAINT.

KER 5  48/ 52.8 48180_ 213 PCC PANEL REPLACEMENT IN KERN COUNTY AT VARIOUS LOCATIONS  (KP 77.2/85.0)  MINOR

KERN CO/PCC PANEL
REPLACEMENT

KER 5  54.1/ 46290_ 76 SRRA REHAB HIGHWAY PLANTING RESTORATION NB AND SB FACILITIES AT THE BUTTON WILLOW SAFETY
ROADSIDE REST AREA

PA&ED

Buttonwillow SRRA Rehab

KER 5 R54.1/ 47500_ 139 PLANTING RESTORATION IN KERN COUNTY AT BUTTONWILLOW AT BUTTONWILLOW
SAFETY ROADSIDE REST AREA

MINOR

BUTTONWILLOW SAFETY
REST AREA PLANTING

KER 5  62.3/ 87 48530_ 227 INTERCHANGE EXIT NUMBER SIGNS ON FREEWAYS"IN KERN, KINGS COS ON RTE 5 AND IN" TULARE CO ON RTE 65
AT VARIOUS LOCATIONS "(KP KER-99.8/139.2, KIN-0.0/42.7,"
TUL-28.9/32.6)

MINOR

KKT FREEWAY EXIT
NUMBER SIGNS

KER 5  65.2/ 69.6 49730_ 17 CONSTRUCT MEDIAN BARRIER MERCED AVE OC TO MAIN DRAIN RD OC (KP 104.88/111.93)   Candidate

KER 5  77/ 49960_ 141 EMERGENCY SLAB REPLACEMENT IN KERN AND KINGS COUNTIES ON I-5 (KP KER-123.9; KIN-7.1)   MINOR

I-5 SLAB REPLACEMENT
IN KINGS AND KERN

KER 5  82.3/ 87 47770_ 265 ASPHALT RUBBER SEAL COAT IN KERN AND KINGS COUNTIES AT VARIOUS LOCATIONS   MAINT.

KER 14  16.2/ 26 40840_ 88 CONVERT TO 4 LANE EXPRESSWAY FROM 0.2 KM NORTH OF THE RTE 14/ BUSINESS RTE 58 JCT IN
MOJAVE TO TO 7.6 KM N OF CALIFORNIA CITY BLVD (KP 26.1/41.8)

PS&E/RW

NORTH MOJAVE 4-LANE

KER 14  35.5/ 37.1 43020_ 57 "RAISE GR., AC OVERLAY, WIDENING" NEAR CANTIL FROM ROGERS ROAD TO 0.3 KILOMETER SOUTH OF
CANTIL WASH BRIDGE #50-424 (KPX057.1-X059.7)

PA&ED

SOUTH REDROCK REHAB

KER 14  45.9/ 62.3 45710_ 58 CONSTRUCT 4 LN EXPRESSWAY W/CONTROL ACCESSNEAR RIDGECREST FROM REDROCK INYOKERN RD TO RTE 178
(KP 73.9/100.3)

PA&ED

Freeman Gulch 4-Lane

KER 14  46.2/ 50.8 39320_ 38 AC OVERLAY & WIDEN SHOULDERS NEAR CANTIL FROM 1.8 KM N TO 9.2 KM N OF RED
ROCK-INYOKERN RD (KP 74.3/81.8)

PID

LITTLE DIXIE WASH
REHAB

KER 14  62.5/ 62.8 39180_ 228 DRAINAGE CORRECTION BELASCO DRAINAGENEAR FREEMAN FROM 1.1 KM TO 0.6 KM S OF ATHEL ST (KP
100.6/101.1)

MINOR

BELASCO DRAINAGE
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KER 33  6.4/ 12.1 39760_ 107 WIDEN EXISTING HIGHWAY IN KERN COUNTY IN AND NEAR MARICOPA FROM 1.4 KM SOUTH
OF KLIPSTEIN CANYON ROAD TO 0.1 KM NORTH OF KERN
STREET

Construction

MARICOPA REHAB

KER 33  11.7/ 12.1 49720_ 153 AC PAVEMENT REHABILITATION IN KERN COUNTY FROM 0.1 KM S OF UNION STR. TO NORTH CITY
LIMITS OF MARICOPA (KP 18.2/19.5)

MINOR

UNION STREET MARICOPA
PAVEMENT REHAB.

KER 33  14.4/ 17.9 46450_ 21 REHABILITATE ROADWAY AND WIDEN SHOULDERSSOUTH OF CADET RD TO JCT RTE 119  (KP 23.7/28.8)  Candidate

Taft South Rehab

KER 33  18.3/ 18.9 46800_ 153 CULVERT UPGRADE IN TAFT ALONG SR 33 FROM 1ST TO 7TH STREET (KP 29.5/30.4)  MINOR

TAFT/1ST ST. CULVERT
UPGRADE

KER 33  19.6/ 34.3 46460_ 22 REHABILITATE ROADWAY AND WIDEN SHOULDERSNEAR TAFT FROM 0.2 KM N/OF SANDY CREEK BR TO JCT RTE 58
EAST (KP 31.5/55.2)

Candidate

TAFT-MCKITTRICK REHAB

KER 33  33.1/ 46 47790_ 244 "KER 33-DIGOUTS, KER-58 ACOL-30 MM" IN KERN COUNTY AT VARIOUS LOCATIONS "(KP KER-33
53.3/74.0," KER-58 9.4/17.7)

MAINT.

KER 41  0/ 5 38290_ 95 AC OVERLAY AND WIDEN NEAR CHOLAME FROM SAN LUIS OBISPO COUNTY LINE TO KINGS
COUNTY LINE (KP 0.0/8.1)

PS&E/RW

COTTONWOOD CANYON

KER 43  0/ 9.2 42120_ 58 AC OVERLAY AND WIDEN SHOULDERS NEAR BAKERSFIELD FROM RTE 119 TO WEST JCT RTE 58 (KP
0.0/14.7)

PA&ED

KERN RIVER REHAB

KER 43  2.1/ 45430_ 198 INSTALL FLASHING BEACON IN KER CO AT PANAMA LN AND FAMOSA (KP 3.4/ KP 10.5)   MINOR

PANAMA LN FLASHING
BEACON

KER 43  16.1/ 25.1 42350_ 266 AC SURFACE IN AND NEAR WASCO FROM SANTA FE WAY TO RTE 46 (KP
25.9/40.4)

MAINT.

KER 43  16.1/ 25.1 46000_ 22 REHABILITATE PAVEMENT  AND WIDEN SHOULDERSFROM S/E CITY LIMITS TO SHAFTER TO WEST JCT RTE 43/46 IN
CITY OF WASCO (KP 25.9/40.4)

Candidate

SHAFTER-WASCO Rehab

KER 43  16.6/ 16.9 45590_ 116 "PEDESTRIAN FACILITIES, SCREENING" WALLS AND
LANDSCAPE

ALONG SR 43 AND RAILROAD R/W FROM LERDO HWY TO
CENTRAL AVENUE (26.6/27.1)

Construction

Shafter RR Corridor
Beautification

KER 43  33.5/ 34.6 41030_ 170 "CLOSE WASCO POND AVE, NB RIGHT-LANE" AT
SCHUSTER RD.

POND RD/WASCO AVE TO SCHUSTER RD (KP 53.9/55.7)   MINOR

POND ROAD FLASHERS

KER 43  37.7/ 40600_ 228 INSTALL LIGHTING NEAR POND AT CECIL AVE (KP 60.7   MINOR

POND/CECIL LIGHTING

KER 46  0/ 7.3 35341_ 59 2-LANE CONV TO 4-LANE EXPRWY FROM SAN LUIS OBISPO CO LINE TO KECKS ROAD (KP 0.0/11.7)  PA&ED

RTE 46 EXPRESSWAY
CONVERSION

KER 46  7.3/ 33.5 44250_ 78 2-LN CONVENTIONAL TO 4-LN  CONVENTIONAL EXPRWYFROM THE INTERSECTION OF KECKS ROAD TO 1.44 KM EAST OF
INTERSTATE 5 INTERCHANGE (KP 7.3/33.5)

PA&ED

KECKS RD 4-LANE

KER 46  32.8/ 37.2 33830_ 59 AC OVERLAY AND WIDEN IN KERN CO ON SR 46 FROM I-5 SEPARATION TO THE WEST OF
KURT ROAD (KP 52.9/59.9)

PA&ED

KURT ROAD REHAB

KER 46  46/ 51.2 41880_ 60 WIDEN TO 4-LANE NEAR WASCO FROM 1.6 KM W OF SCHOFIELD AVE TO RTE 43 (KP
74.0/82.4)

PA&ED

WASCO 4-LANE

KER 46  51.2/ 57.7 47130_ 5 2-LANE CONV TO 4-LANE EXPRESSWAY FROM RTE 43 TO RTE 99  (KP 82.4/92.8)   Candidate

Famoso 4-Lane

KER 46  51.2/ 57.7 47800_ 250 RESURFACE ASPHALT CONCRETE IN KERN COUNTY IN AND NEAR WASCO FROM NORTH JUNCTION
ROUTE 43 TO ROUTE 99 AND 46 SEPARATION

MAINT.

KER 58  21.7/ 27.2 46370_ 23 OVERLAY (CAPM) NEAR BUTTONWILLOW FROM LOKERN PUMP STATION TO 0.1 MI
WEST OF BUTTONWILLOW AVENUE (KP 34.9/43/7)

Candidate

Buttonwillow West CAPM

KER 58  31.6/ 52.5 48780_ 60 CONSTRUCT LOCAL FREEWAY/EXPRESSWAY IN BAKERSFIELD AT VARIOUS LOCATIONS WITHIN THE ROUTE
ADOPTION LIMITS

PA&ED

WESTSIDE PARKWAY
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KER 58 T35.4/T52.3 40010_ 81 CONSTRUCT 4F AND 6F ON NEW 8F R/W ALIGNMENTIN AND NEAR BAKERSFIELD FROM I-5 TO ROUTE 99 (KP
T57.0/R84.2)

PS&E/RW

BAKERSFIELD
FREEWAY-TIER 2

KER 58  39.6/ 46.1 47980_ 170 RESURFACE PAVEMENT WITH A LAYER OF
RUBBERIZED ASPHALT CONCRETE

IN KER CO WEST OF BAKERSFIELD FROM 0.3 MI W OF RTE 43 TO
ALLEN RD (KP 63.7/74.2)

MINOR

ALLEN ROAD
RESURFACE

KER 58  43.9/ 49550_ 171 INSTALL SIGNALS "DAVID AVENUE, HEATH ROAD" (KP 70.777)   MINOR

DAVID AVE & HEATH
ROAD SIGNALS

KER 58  45/ 47630_ 187 INSTALL SIGNAL AND LEFT TURN CHANNELIZATIONAT RENFRO RD (KP 72.4)   MINOR

RENFRO RD. SIGNAL

KER 58  45.3/ 45.7 39100_ 141 WIDEN EXISTING HIGHWAY IN KERN COUNTY NEAR BAKERSFIELD FROM 0.5 KM EAST OF
RENFRO ROAD TO 0.4 KM WEST OF VAN BUREN PLACE

MINOR

JENKINS RD. SIGNALS
AND TURN LANES

KER 58  46/ 51.6 39720_ 117 ASPHALT CONCRETE OVERLAY IN KERN COUNTY IN AND NEAR BAKERSFIELD FROM VAN BUREN
PLACE TO CAMINO DEL RIO

Construction

ALLEN OVERLAY

KER 58  47.4/ 51.4 46500_ 199 INSTALL INTERCONNECT SYSTEM TO COORDINATE
TRAFFIC SIGNALS ON SR 58

ON ROUTE 58 FROM 0.3 KM WEST OF VERDUGO LANE TO 0.3
EAST OF GIBSON STREET (KP 76.3/82.7)

MINOR

VERDUGO LANE
INTERCONNECT SYSTEM

KER 58  49.6/ 44050_ 214 INSTALL TRAFFIC SIGNAL IN KERN COUNTY NEAR BAKERSFIELD AT PATTON WAY   MINOR

PATTON WAY SIGNALS

KER 58  51/ 51.7 42820_ 154 WIDEN ROADWAY IN BAKERSFIELD FROM GIBSON STREET TO ROUTE 99. (KP
82.0/83.2)

MINOR

GIBSON ST. WIDENING

KER 58 R52.4/R55.7 40390_ 108 IRRIGATION AND PLANTING UPGRADE IN KERN COUNTY IN BAKERSFIELD FROM REAL ROAD TO 0.5 KM
EAST OF COTTONWOOD ROAD UNDERCROSSING COTTONWOOD
ROAD UNDERCROSSING

Construction

SOUTH BAKERSFIELD
PLANTING

KER 58  52.6/ 53.3 46010_ 39 CONSTRUCT 3 AUXILIARY LANES ON RTE 58 AT RTE 99 CONNECTOR TO "THE ""H"" STREET OFF
RAMP" (KP 36.5/39.7)(36.5/39.7) (84.7/85.8)

PID

Bakersfield Auxiliary Lane

KER 58  52.6/ 53.6 46580_ 199 DIAMOND GRINDING TRAVELWAY AND SHOULDERS0.4 KM E/OF RTE 99 TO 0.1 KM E/OF CHESTER AVENUE   MINOR

CHESTER AVE/KERN CO.
DIAMOND GRINDING

KER 58  53.2/ 77.2 49260_ 171 INSTALL INTERCHANGE EXIT NUMBER SIGNS ON
FREEWAYS

"IN KERN, TULARE, & KINGS COUNTIES" "ON RTES 58, 178, & 198
AT VARIOUS" LOCATIONS

MINOR

EXIT NUMBER SIGNS HWY
58

KER 58 R56.4/R58.9 43580_ 117 BRIDGE WIDENING IN KERN COUNTY IN AND NEAR BAKERSFIELD AT VARIOUS
LOCATIONS

Construction

OSWELL WIDENING

KER 58  57.4/ 59.4 48260_ 229 REMOVE AND REPLACE SHOULDER IN KER CO NEAR BAKERSFIELD FROM OSWELL ST UC BR TO RTE
58/178 SEP (KP 92.4/95.6)

MINOR

OSWELL ST. REMOVED &
REPLACE SHOULDER

KER 58  64.9/ 47430_ 142 INSTALL CHANGEABLE MESSAGE SIGNS IN KERN COUNTY AT VARIOUS LOCATIONS    MINOR

KERN 58 MESSAGE SIGN

KER 58  66/ 69 48500_ 172 BRIDGE SCOUR REMEDIATION NEUMARKLE RD UC NO. 50-0229L/R (KP 109.2)   MINOR

NEUMARKLE ROAD
BRIDGE SCOUR

KER 58  67/ 77.3 46360_ 76 "COLD PLANING, REPLACE PCC," "AC OVERLAY,
CONCRETE MEDIAN BARRIER"

ON RTE 58 IN KERN CO 0.3 MILES WEST OF CALIENTE CREEK
BRIDGE TO BEAR MOUNTAIN RANCH KP 107.8/124.3)

PA&ED

CALIENTE REHAB

KER 58  71.9/ 84.8 46470_ 23 CONST TRUCK CLIMBING LANES TWO SECTIONS ON EB RTE 58 BETWEEN GEN BEALE RD AND
BENA RD (KP 115.7/118.6) (KP 133.1/136.5)

Candidate

Caliente Truck Climbing
Lanes

KER 58  77/ 82.6 48080_ 250 CHIP SEAL-9.5 MM-FOG SEAL SHOULDERS 820IN KERN CO NEAR KEENE FROM 0.1 KM WEST OF
CALIENTE/BEALVILLE ROAD TO TEHACHAPI CREEK BRIDGE
OVERHEAD (KP 123.9/133.0)

MAINT.

KER 58  78.1/ 89.3 47240_ 200 CONSTRUCT AC DIKES AT VARIOUS LOCATIONSNEAR TEHACHAPI ON RTE 58 FROM 3.8KM W/OF HART FLAT UC
TO 6.8 KM E OF BROOME RD (KP 125.7/143.8)

MINOR

BROOME RD DIKE
CONSTRUCTION

KER 58  81/ 47550_ 200 WEIGH SCALE MESSAGE SIGN IN KERN CO ON RTE 58 FROM 1.0 KM WEST OF KEENE TRUCK
WEIGH SCALE TO 0.3 KM EAST OF KEENE TRUCK WEIGH SCALE
(KP 130.4)

MINOR

KEENE TRUCK SCALES
MESSAGE SIGN
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KER 58  82.7/ 87 48790_ 18 CONSTRUCT CONCRETE MEDIAN BARRIER NEAR TEHACHEPI FROM TEHACHAPI CREEK BOH TO .5 KM W OF
BRANCH TEHACHAPI CR BR & FROM 2.7 KM W OF RTE 202/58 SEP
TO RTE 58/202 SEPARATION (KP 133.1/R140.12 & R144.43/R146.0)

Candidate

GOLDEN HILLS MEDIAN
BARRIER

KER 58 R92.1/R93.2 42550_ 61 WIDEN STRUCTURE AND ADD RAMPS IN TEHACHAPI AT DENNISON RD BR #50-0339 (KP R148.3/R150.0)  PA&ED

DENNISON ROAD
IMPROVEMENTS

KER 58 R107.7/R118 24340_ 102 CONSTRUCT 4 LANE FREEWAY IN KERN COUNTY AT MOJAVE FROM 0.2 KM EAST OF CACHE
CREEK BRIDGE TO 6.7 KM EAST OF AIRPORT ROAD

Construction

MOJAVE BYPASS

KER 58  109.1/ 117.1 24342_ 89 PAVEMENT REHABILITATION NEAR MOJAVE FROM 0.2 KM E OF CACHE CREEK TO 8.0 KM E OF
SOUTH JCT RTE 14 "(KP 175.5/179.5, KP 181.7 TO 188.4)"

PS&E/RW

Old 58 Relinquishment

KER 58 R117.8/R129 39670_ 127 RESURFACE ASPHALT CONCRETE IN KERN COUNTY NEAR MOJAVE FROM 6.4 KM EAST OF AIRPORT
BOULEVARD TO 2.2 KM EAST OF CALIFORNIA CITY BOULEVARD

CLOSEOUT

EAST MOJAVE REHAB

KER 58 R129/R139 48010_ 154 RESURFACE EASTBOUND LANES WITH RUBBERIZED
ASPHALT CONCRETE

IN KERN CO NEAR BORON BETWEEN 0.6 KM EAST OF
CALIFORNIA CITY BLVD AND 1.3 KM WEST OF BORAX RD OC (KP
R207.6/R223.6)

MINOR

BORON HWY 58
RESURFACE

KER 58  136.4/ 143.8 48000_ 172 RESURFACE LEFT LANES WITH A LAYER OF
RUBBERIZED ASPHALT CONCRETE

NEAR BORON AND WEST OF THE KERN CO LINE (KP 219.5/231.4)  MINOR

BORON RESURFACE
WITH RUBBERIZED

KER 58 R139/ 46300_ 77 REHAB EB AND WB SAFETY ROADSIDE REST AREASIN KERN CO AT THE BORON SAFETY ROAD SIDE REST AREA
(E/B AND W/B) (KP R223.8)

PA&ED

Boron SRRA Rehab

KER 65 R0/R25.2 45120_ 61 CONSTRUCT PASSING LANES AND INTERSECTION
IMPROVEMENT-CONDUCT ES

FROM RTE 99 TO THE TULARE COUNTY LINE (KP RO.0/40.5)  PA&ED

FOOTHILL EXPRESSWAY -
SOUTH

KER 65  .6/ 49830_ 173 WIDEN & MODIFY INTERSECTION IN KERN COUNTY NEAR BAKERSFIELD ON RTE 65 AT SEVENTH
STANDARD RD (KP 1.08)

MINOR

SEVENTH STANDARD
ROAD INTERSECTION

KER 65  8.1/ 8.5 35391_ 104 HIGHWAY PLANTING IN KERN COUNTY NEAR BAKERSFIELD FROM 0.3 KM SOUTH TO
0.3 KM NORTH OF POSO CREEK BRIDGE

Construction

POSO CREEK MITIGATION

KER 99  0/ 9 39860_ 130 REHABILITATE ASPHALT CONCRETE IN KERN COUNTY NEAR WHEELER RIDGE FROM ROUTE 5 AND 99
SEPARATION TO 0.5 KM SOUTH OF HERRING ROAD
OVERCROSSING

CLOSEOUT

WHEELER RIDGE
OVERLAY

KER 99  0/ 57.6 48490_ 6 DEVELOP RTE 99 CORRIDOR MASTER PLAN FROM RTE 5/99 SEPARATION TO MERCED CO LINE "(KP 0.0/92.6,
0.0/R86.8, 0.0/50.9" 0.0/47.2)

Candidate

Route 99 Corridor Master
Plan

KER 99  0/ 49640_ 229 REMOVE EUCALYPTUS TREES IN KERN CO ON RTE 99 AND I-5 AT VARIOUS LOCATIONS   MINOR

EUCALYPTUS TREE
REMOVAL ON HWY 99

KER 99  2.7/ 57.5 49250_ 173 INSTALL INTERCHANGE EXIT NUMBER SIGNS ON
FREEWAYS

IN KERN & TULARE COS ON ROUTE 99 AT VARIOUS LOCATIONS
"(KP KER-4.3/92.1, TUL-0.0/86.2)"

MINOR

EXIT NUMBER SIGNS ON
RTE 99

KER 99  7.3/ 24.1 48910_ 142 BRIDGE DECK TREATMENT IN KERN AND TULARE COUNTIES AT VARIOUS LOCATIONS   MINOR

KERN CO. BRIDGE DECK
TREATMENT

KER 99  13.4/ 16.7 46480_ 95 CONSTRUCT THRIE BEAM MEDIAN BARRIER NEAR BAKERSFIELD FROM 0.0 KM NORTH OF BEAR MOUNTAIN
BLVD OC TO 2.0 KM SOUTH OF HOUGHTON RD OC (KP 21.6/26.8)

PS&E/RW

GREENFIELD BARRIER

KER 99  19.4/ 19.7 46240_ 214 HWY PLANTING RESTORATION IN KERN CO NEAR BAKERSFIELD ON RTE 99 FROM 0.3 KM S OF
PANAMA LANE OC TO 0.3 KM N OF PANAMA LANE OC (KP
31.2/31.7)

MINOR

PANAMA LANE PLANTING

KER 99  20.5/ 29.6 46410_ 89 REPLACE SLAB & GRIND (CAP-M) IN BAKERSFIELD SOUTH OF PACHECO ROAD TO SOUTH OF
ROUTE 65 - REHABILITATE ROADWAY

PS&E/RW

Pacheco CAPM

KER 99  20.8/ 21.7 42810_ 100 MODIFY INTERCHANGE IN THE CITY OF BAKERSFIELD BETWEEN 0.5 KM SOUTH AND 1.0
KM NORTH OF WHITE LANE (KP 33.5/35.0)

Construction

WHITE LANE
INTERCHANGE

KER 99  20.9/ 21.6 43450_ 90 INSTALL AUXILLARY LANE IN BAKERSFIELD BETWEEN WHITE LANE AND PLANZ ROAD (KP
33.6/34.8)

PS&E/RW

WHITE LANE AUXILIARY

KER 99  21.1/ 21.3 41970_ 118 CONSTRUCT SOUNDWALL FROM .43 KM SOUTH OF WHITE LANE OC TO .16 KM SOUTH OF
WHITE LANE OC.

Construction

WHITELANE SOUNDWALL
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KER 99  21.5/ 24.7 46320_ 108 HIGHWAY PLANTING RESTORATION IN KERN COUNTY IN AND NEAR BAKERSFIELD FROM PLANZ
ROAD OVERCROSSING TO 0.1 KM NORTH OF CALIFORNIA
AVENUE OVERCROSSING

Construction

Plantz Road Planting

KER 99  22.4/ 46980_ 230 INSTALL TRAFFIC SIGNALS IN BAKERSFIELD ON MING AVENUE (KP 36.0)   MINOR

MING AVE SIGNAL
CROSSINGS

KER 99  22.6/ 22.7 47200_ 155 REPLACE BRIDGE RAIL "WIBLE RD BRIDGES #50-0257,#50-0258," #50-0249 "(KP 36.5, 36.5,
35.3)"

MINOR

MING AVE BRIDGE RAIL

KER 99  22.7/ 53.3 46011_ 134 CONSTRUCT AUXILIARY LANES IN KERN CO ON SR 99 BETWEEN MING AVE AND THE N/B
CONNECTOR TO E/B RTE 58 AND WIBLE ROAD (KP 36.5/85.7)

Candidate

Bakersfield Aux Lanes

KER 99  22.7/ 53.3 46012_ 135 CONSTRUCT AUXILIARY LANES IN KERN CO ON SR 99 BETWEEN CALIFORNIA AVENUE AND THE
S/B CONNECTOR TO E/B RTE 58  AND THE STOCKDALE HWY
(36.5/85.7)

Candidate

Bakersfield Aux Lanes

KER 99  22.7/ 48140_ 201 REPLACE BRIDGE RAIL IN KER CO ON RTE 99 ON THE WIBLE RD OC ON-RAMP (BR #
50-0258) (KP 36.5)

MINOR

WIBLE RD OC BRIDGE
RAIL

KER 99  24.7/ 27.1 45160_ 92 IRRIGATION UPGRADE AND HWY PLANTING
RESTORATION.

FROM SANTA FE RAILROAD OC TO 0.2 KM NORTH OF 204/99
INTERCHANGE (KP 39.7/43.6)

PS&E/RW

North Bakersfield
landscaping

KER 99  25.9/ 45060_ 39 WIDEN OFF-RAMP IMPROVEMENTSIN THE CITY OF BAKERSFIELD AT THE NB OFF RAMP AT BUCK
OWENS DRIVE. (KP41.6).

PID

BUCK OWENS DRIVE
RAMP IMPROVEMENTS

KER 99  26.7/ 48550_ 254 BRIDGE DECK REHAB POSO CREEK BRIDGE NO. 50-0007 AND CALLOWAY CANAL
BRIDGE NO. 50-0265 "(KP 71.7, 42.9)"

MAINT.

poso creek bridge REHAB.

KER 99  27.3/ 48450_ 6 EXTENSION AND CONNECTION TO RTE 204 AT 0.6 KM N/OF AIRPORT DR AND ON RTE 204 BETWEEN 0.3 KM
S/OF AIRPORT DR TO RTE 99 "(KP 43.7, 10.2/10.9)"

Candidate

Hageman Road Flyover

KER 99  27.8/ 42360_ 266 BRIDGE REHABILITATION IN KERN COUNTY NEAR BAKERSFIELD AT OLIVE DRIVE
OVERCROSSING

MAINT.

KER 99  27.8/ 28.1 49710_ 2 EXPAND INTERCHANGE IN BAKERSFIELD AT OLIVE DRIVE (KP 44.51/44.96)   Candidate

KER 99 R28.2/R57.6 31820_ 109 BRIDGE RAIL REPLACEMENT AND UPGRADE IN KERN COUNTY IN AND NEAR BAKERSFIELD AT VARIOUS
LOCATIONS

Construction

DELANO BRIDGES

KER 99 R30.5/R31.1 43350_ 62 MODIFY INTERCHANGE NEAR BAKERSFIELD ON RTE 99 AT THE 7TH STANDARD RD
INTERCHANGE (KP 49.1/50.0)

PA&ED

7TH STANDARD ROAD
WIDENING

KER 99 R43.5/ 43000_ 118 REPLACE BRIDGE DECK IN KERN COUNTY NEAR MC FARLAND FROM 0.8 KM NORTH OF
POSO CANAL BRIDGE TO ROUTE 46 AND 99 SEPARATION

Construction

FAMOSO DECK REHAB

KER 99  49.1/ 57.6 43150_ 119 PLANTING AND IRRIGATION IN KERN AND TULARE COUNTIES NEAR MC FARLAND AND
DELANO AT VARIOUS LOCATIONS

Construction

MC FARLAND-DELANO
LANDSCAPE REHAB

KER 99  49.9/ 58.6 49300_ 255 JOINT SEALING IN KERN CO AT VARIOUS LOCATIONS "(KP 49.9/58.6, 32.2/46.7,"
71.3/79.2)

MAINT.

KER 99  56.5/ 42400_ 62 WIDEN BRIDGE IN DELANO AT CECIL AVE OC (KP 90.9)  PA&ED

CECIL AVENUE
IMPROVEMENTS

KER 99  57.6/ 46490_ 143 UPGRADE PUMPING PLANT IN KERN COUNTY NEAR DELANO AT 0.1 KM SOUTH OF COUNTY
LINE ROAD

MINOR

HWY 99 PUMPING PLANT
UPGRADE

KER 119  0/ 5.8 45910_ 24 "PAVEMENT REHAB, AC OVERLAY AND" SHOULDER
WIDENING

 NEAR TAFT FROM JCT OF RTE 33/119 TO 0.6 KM W/OF CHERRY
AVENUE  (KP 0.0/9.4)

Candidate

Taft East Rehab

KER 119  0/ 1.5 46030_ 201 HIGHWAY PLANTING RESTORATION IN TAFT FROM RTE 33 TO CEDAR STREET (KP 0.0/2.1)   MINOR

CEDAR ST/TAFT
HIGHWAY PLANTING

KER 119  .3/ 49040_ 215 INSTALL LIGHTING ON RTE 119 AT KERN STREET IN THE CITY OF TAFT IN KERN
COUNTY (KP .55)

MINOR

K ST. RAMP & BRIDGE
MODIFICATION
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KER 119  3/ 3.4 40591_ 143 INSTALL SIGNALS AND LIGHTING IN KERN COUNTY NEAR TAFT AT MIDWAY ROAD   MINOR

MIDWAY RD SIGNAL &
LIGHTING

KER 119  3/ 3.2 40592_ 174 PROVIDE LEFT & RIGHT TURN CHANNELIZATIONNEAR THE CITY OF TAFT AT RTE 119/MIDWAY RD
INTERSECTION (KP 4.8/5.4)

MINOR

TAFT MIDWAY L/T & r/t 

KER 119  5.5/ 13.3 42470_ 63 WIDEN FROM 2-LANE CONV TO 4-LANE EXPRESSWAYNEAR TAFT FROM CHERRY AVE TO TUPMAN RD (KP 8.9/21.4)  PA&ED

CHERRY AVENUE 4-LANE

KER 119  9.1/ 31.2 47360_ 255 MM DGAC OVERLAY AND DIGOUTS/REPLACE FROM 0.06 KM W/OF GOLF COURSE RD TO 0.13 KM E/OF TUPMAN
RD AND FROM MICHELE ST TO THE BEGINNING OF RTE 119/99
SEP BR (KP GOLF COURSE RD 14.6/21.4)(KP MICHELE ST
49.9/50.3)

MAINT.

KER 119  15.1/ 18.1 49680_ 155 AC PAVEMENT REHABILITATION IN KERN COUNTY FROM ROUTE 43 TO THE CALIFORNIA
AQUEDUCT (KP 24.3/29.1)

MINOR

RTE 43 & CAL AQUEDUCT
PAVEMENT REHAB.

KER 119  19.9/ 31.2 45890_ 24 "PAVEMENT REHAB AND WIDEN SHOULDER," "SLOPE
CORRECTION, REALIGNMENT"

"PUMKIN CENTER, PANAMA, OLD RIVER," 30 KM E/OF TAFT FROM
RTE 119/5 SEPARATION TO RTE 119/99 SEPARATION  (KP
32.0/50.4)

Candidate

Pumpkin Center East Rehab

KER 119  26.8/ 46930_ 144 INSTALL WARNING DEVICES AND CROSS SURFACINGAT TAFT HWY GRADE CROSSING 4PUC NO. 42-3.1 (KP 43.2)   MINOR

TAFT  HIGHWAY RR
CROSSING

KER 119  27.3/ 49490_ 174 INSTALL SIGNAL WITH LEFT-TURN PHASINGAT GOSFORD ROAD_______ (KP 43.97)   MINOR

GOSFORD ROAD AT KERN
119 SIGNAL AND LEFT

KER 119  28.2/ 28.4 48560_ 175 INSTALL LEFT-TURN LANES ON EB/WB ON SR 119IN KERN CO AT ASHE RD ON SR 119 (KP 45.5/45.8)   MINOR

ASHE ROAD LEFT TURN
LANES

KER 155 R0/R1.5 42390_ 132 ROADWAY AND BRIDGE WIDENING IN DELANO FROM RTE 99 TO BROWNING RD (KP 0.0/2.4)  Candidate

GARCES HIGHWAY 4-LANE

KER 155  0/ 9 49380_ 256 SLURRY SEAL TYPE II & III IN KERN CO AT VARIOUS LOCATIONS (KP 155-0.0/14.5 & 85.1/97.5;
33-28.8/31.5;_184-1.6/6.4)

MAINT.

KER 155  53.9/ 60.6 47380_ 256 25MM DGAC OVERLAY FROM 0.3KM W/OF CHARLOTT DR TO WOFFORD BLVD (KP
95.4/97.5)

MAINT.

KER 155  68/ 68 46550_ 230 PROTECTIVE SCREENING ON BRIDGE AT FRENCH GULCH IN KERN CO ALONG "RTE 155, 1.4 KM W/OF
LAKE ISABELLA" DAM (KP 110.6/110.7)

MINOR

FRENCH GULCH/KERN
CO. PROTECTIVE

KER 166  3.4/ 49140_ 215 REPLACE DRAINAGE PIPE NEAR BITTTER CREEK (KP 5.6)   MINOR

BITTER CREEK DRAINAGE
PIPE REPLACEMENT

KER 166  3.5/ 8.5 46760_ 231 REPLACE CULVERT FROM 2.4 KM W/OF BASIC SCHOOL RD TO 5.4 E/OF BASIC SCHOOD
RD (KP 5.6/13.6)

MINOR

BASIC SCHOOL RD/KERN
CO. CULVERT

KER 166  9/ 24.6 32210_ 63 AC OVERLAY AND WIDEN SHOULDERS NEAR MARICOPA FROM 5.6 KM W OF SAN EMIGDIO CREEK TO RTE
99 (KP 14.5/39.6)

PA&ED

OLD RIVER RD OVERLAY

KER 166  17.5/ 22.6 49700_ 156 AC PAVEMENT REHABILITATION IN KERN COUNTY FROM I-5 JCT TO THE CALIFORNIA AQUEDUCT
(KP 28.15/36.4)

MINOR

CALAQUEDUCT HWY 166
& I-5 PAVEMENT REHAB.

KER 178  0/ 48460_ 2 CONSTRUCT 8 LANE FREEWAY ON THE CENTENNIAL CORRIDOR BETWEEN RTE 99 AND RTE 178Candidate

Centennial Corridor Freeway

KER 178  .2/ .6 49390_ 3 CONSTRUCT INTERCHANGE AT OAK STR IN BAKERSFIELD FROM OAK STREET TO """D"" STREET" (KP
0.3/0.9)

Candidate

Oak Street/178 Interchange

KER 178  .3/ 1.1 48470_ 7 WIDEN TO SIX LANES "IN BAKERSFIELD ON RTE 178, BETWEEN" "RTE 99 AND ""D""
STREET" (KP 0.5/1.8)

Candidate

Oak Street/178 Operational
Improvments

KER 178  1.7/ 6.7 40400_ 109 IRRIGATION AND PLANTING UPGRADE IN KERN COUNTY IN AND NEAR BAKERSFIELD FROM M STREET
TO 0.4 KM WEST OF FAIR FAX ROAD

Construction

BAKERSFIELD

KER 178 R1.8/R5.6 48680_ 144 CONSTRUCT THRIE BEAM MEDIAN BARRIER IN KERN COUNTY IN AND NEAR BAKERSFIELD AT VARIOUS
LOCATIONS

MINOR

KER 178 MEDIAN BARRIER

D - 14



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

06 

CO

July 14, 2003

ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District

KER 178  1.8/ 6.1 48990_ 25 AC OVERLAY IN BAKERSFIELD FROM 24TH STR TO 0.8 KM E OF OSWELL RD
(KP 2.9/9.8)

Candidate

Oswell Overlay

KER 178 R4.5/ 38880_ 175 WIDEN EASTBOUND OFF-RAMP IN BAKERSFIELD AT MT VERNON AVE (KP R7.3)   MINOR

MT. VERNON OFF RAMP
WIDENING

KER 178 R6.1/R7.5 39520_ 73 CONSTRUCT INTERCHANGE IN BAKERSFIELD FROM 1.2 KM W TO 1.2 KM E OF FAIRFAX RD (KP
9.8/12.1)

PA&ED

FAIRFAX INTERCHANGE

KER 178 R6.3/R13.4 42230_ 93 AC OVERLAY/WIDENING NEAR BAKERSFIELD FROM 0.8 KM W OF FAIRFAX RD TO MOUTH
OF THE CANYON (KP R10.1/21.6)

PS&E/RW

COMANCHE REHAB

KER 178  8.7/ 30.4 48770_ 7 ROUTE ADOPTION STUDY ON NEW ALIGNMENTFROM BAKERSFIELD TO LAKE ISABELLA (KP 14.08/48.96)   Candidate

KER 178  9.2/ 47560_ 145 PUBLIC ROAD CONNECTION IN THE CITY OF BAKERSFIELD AT THE INTERSECTION OF NEW
COMANCHE RD & SR 178 (KP 14.8)

MINOR

NEW COMANCHE ROAD
CONNECT

KER 178  13.7/ 13.8 48330_ 176 REPLACE GUARDRAIL WITH CONCRETE BARRIERFROM BRIDGE #50-137 TO BRIDGE #50- 140 (KP 22.1/22.2)  MINOR

HWY 178 GUARDRAIL
REPLACEMENT

KER 178  16.5/ 20 49370_ 257 REMOVE AND REPLACE ACOG IN KERN COUNTY NEAR BAKERSFIELD FROM 8.9 KM EAST OF
RANCHERIA RD-LT TO 16.1 KM WEST OF KERN COUNTY ROAD
(KP 26.5/32.2)

MAINT.

KER 178  20/ 28.7 49340_ 257 AR CHIP SEAL "IN KERN, KINGS & FRESNO COUNTIES" AT VARIOUS LOCATIONS
(KP KER-32.2/46.2; KIN-36.1/43.9; FRE-0.0/3.6)

MAINT.

KER 178  27.2/ 30.7 29441_ 125 CONSTRUCT EASTBOUND PASSING LANE IN KERN COUNTY ABOUT 21 KM EAST OF BAKERSFIELD FROM 1.0
KM EAST OF DEMOCRAT ROAD TO 1.6 KM WEST OF KERN RIVER
BRIDGE

CLOSEOUT

DEMOCRAT PASSING
LANE

KER 178  27.2/ 30.7 29442_ 125 HIGHWAY LANDSCAPING IN KERN COUNTY ABOUT 21 KM EAST OF BAKERSFIELD FROM 1.0
KM EAST OF DEMOCRAT ROAD TO 1.6 KM WEST OF KERN RIVER
BRIDGE

CLOSEOUT

NORTH BAKERSFIELD
LANDSCAPING

KER 178  45.5/ 47.7 42240_ 40 AC OVERLAY AND WIDEN TO 32' "100 METERS W/OF LAKE ISABELLA BLVD," LAUNCHING AREA NO.
16 INTERSECTION (KP 73.2/76.8)

PID

LAKE ISABELLA REHAB

KER 178  52.6/ 57 39710_ 64 AC OVERLAY AND WIDEN SHOULDERS NEAR LAKE ISABELLA FROM ENTRADA BLVD TO KELSO VALLEY
RD (KP 84.6/91.7)

PA&ED

KELSO OVERLAY

KER 178  72.8/ 73.1 41470_ 176 RAISE GRADE AND CONSTRUCT A WATER CUTOFF
WALL

NEAR WALKER PASS FROM 3.4 KM W TO 3.9 KM W OF CHIMNEY
CREEK RD (KP 117.2/117.6)

MINOR

WALKER PASS
DRAINAGE

KER 184 L0/L4.1 42480_ 64 WIDEN FROM 2C TO 4C IN LAMONT FROM RTE 223 TO 0.8 KM S OF PANAMA LANE PA&ED
ONLY (KP L0.0/L6.5)

PA&ED

WEEDPATCH 4-LANE

KER 184  2.9/ 3.1 46340_ 156 CONSTRUCT LEFT-TURN LANE CHANNELIZATION /
INSTALL SIGNAL

IN LAMONT ON RTE 184 AT MOUNTAIN VIEW ROAD
INTERSECTION (KP 4.6/5.0)

MINOR

MOUNTAIN VIEW ROAD
LEFT TURN LANE AND

KER 184  5.1/ 12.1 42260_ 40 AC OVERLAY AND WIDEN TO 40' NEAR BAKERSFIELD FROM 0.3 KM N OF HERMOSA RD TO  ROUTE
178 (KP 8.2/19.5) ______________________________

PID

HERMOSA REHAB

KER 184  7.8/ 47520_ 177 INSTALL TRAFFIC SIGNALS EB SR-58 OFFRAMP TO SR 184 (KP12.7)   MINOR

58&184 TRAFFIC
SIGNALS

KER 184  8.6/ 42630_ 177 CONSTRUCT LEFT TURN LANES IN BAKERSFIELD ON RTE 184 AT INTERSECTION OF MILLS DR
AND BRECKENRIDGE RD (KP 13.8)

MINOR

MILLS AND
BRECKENBRIDGE ROAD

KER 202  1.4/ 8.9 49360_ 258 PME CHIP SEAL & DIGOUTS IN KERN COUNTY AT VARIOUS LOCATIONS (KP 202-2.3/14.3;
43-14.5/25.7; 119-15.0/19.8; 33-14.7/17.6)

MAINT.

KER 202  7.2/ 7.4 45370_ 145 LEFT TURN CHANNELIZATION AND SIGNAL IN KERN COUNTY IN TEHACHAPI AT WOODFORD AND
TEHACHAPI ROAD

MINOR

WOODFORD/TECHACHAPI
SIGNAL

KER 202  7.3/ 7.8 43850_ 231 INSTALL SIGNALS. NEAR TEHACHIPI AT THE INTERSECTION OF GOLDEN HILLS
BLVD & SR 202 & AT THE INTERSECTION OF WOODFORK/
TEHACHIPI & SR 202. "(KP 12.6, 11.7)"

MINOR

GOLDEN HILLS BLVD
SIGNALS/TEHACHIPI
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KER 202  8.9/ 12.1 40770_ 128 REPLACE BRIDGE AND REALIGN ROADWAY IN KERN COUNTY AT TEHACHAPI FROM VALLEY BOULEVARD TO
0.3 KM NORTH OF TEHACHAHPI CREEK OVERHEAD BRIDGE

CLOSEOUT

TEHACHAPI BRIDGE
REPLACEMENT

KER 204  3.7/ 5.1 46420_ 41 REPLACE SLAB & GRIND (CAP-M) IN BAKERSFIELD FROM .1 KM SOUTH "OF 21ST STREET TO ""F""
STREET" (KP 5.9/8.2)

PID

Garces Circle CAPM

KER 204  4.9/ 43010_ 41 BRIDGE REPLACEMENT IN BAKERSFIELD AT CHESTER AVENUE UNDERCROSSING  BR
#50-183 (KP 7.8)

PID

CHESTER AVE BRIDGE
REPLACEMENT

KER 204  4.9/ 5.4 46050_ 202 IRRIGATION UPGRADE "FROM 0.2 KM E/OF ""H"" ST TO 0.4 KM" "W/OF ""F"" STREET" (KP
7.9/8.7)

MINOR

"H" ST./ KERN CO.
IRRIGATION UPGRADE

KER 204  5.8/ 6.7 46310_ 42 HIGHWAY PLANTING RESTORATION "CITY OF BAKERSFIELD, FROM KERN" RIVER BR. TO RTE 99/204
SEPARATION (KP 9.0/10.9)

PID

Buck Owens Planting Rehab

KER 223  5.3/ 46960_ 146 INSTALL WARNING DEVICES AND CROSS SURFACINGAT BEAR MOUNTAIN RD GRADE CROSSING PUC NO 42-7.2 (KP 8.6)MINOR

BEAR MOUNTAIN RR
CROSSING

KER 223  10.8/ 20.1 44390_ 14 2C TO 4C "NEAR CITY OF ARVIN, FROM SR 99 TO" COMANCHE DRIVE (KP
17.3/32.4)

PID

Arvin Highway

KER 223 R17/R20.2 33850_ 131 RESURFACE ASPHALT CONCRETE IN KERN COUNTY NEAR ARVIN FROM VINELAND ROAD TO
COMANCHE DRIVE (KP R27.4/32.5)

CLOSEOUT

ARVIN REHAB

KER 223  20.2/ 21.2 45610_ 110 GATEWAY MONUMENT SIGNS ALONG SR 223 (BEAR MOUNTAIN BLVD) AT COMMANCHE DR  AND
AT N DEBRY ST (KP32.4/34.1)

Construction

Arvin Gateway Monuments

KER 223  20.2/ 21.2 46020_ 25 REHABILITATE PAVEMENT FROM COMANCHE DR (WEST CITY LIMITS ARVIN) BEGIN 4-LAND
DIV TO KING ST (KP 32.5/34.1)

Candidate

ARVIN REHAB II

KER 223  20.5/ 20.7 47690_ 157 INSTALL SIGNAL AND LENGTHEN TURN
CHANNELIZATION

IN KERN CO IN THE CITY OF ARVIN AT RTE 223/CAMPUS DRIVE
INTERSECTION (KP 33.1/33.3

MINOR

ARVIN SIGNALS AT
CAMPUS DRIVE

KER 395  2.5/ 7.5 24341_ 119 CONSTRUCT TORTOISE ACCESS FENCE IN KERN COUNTY NEAR JOHANNESBURG FROM 2.2 KM NORTH OF
REDROCK RANDSBURG ROAD TO 1.2 KM SOUTH OF SEARLESS
ROAD

Construction

MOJAVE FENCING

KER 395  14.8/ 23 44310_ 65 2C TO 4E ON SR 395 FROM 0.4 KM S OF CHINA LAKE RD TO 0.3 KM S OF RTE
178 (KP 23.8/37.0)

PA&ED

INYOKERN 4-LANE

KIN 0 L5721 43640_ 267 CONSTRUCT EMULSION TANK AT LEMOORE AND KETTLEMAN CITY MAINTENANCE STATIONS   MAINT.

KIN 0 L5727 44990_ 178 CONSTRUCT NEW SAND HOUSE. IN KETTLEMAN CITY MAINTENANCE STATION   MINOR

KETTLEMAN CITY SAND
HOUSE CONSTRUCTION

KIN 0 C5945 45690_ 82 WIDENING FROM 2 TO 4 LANES/INSTALL "TRAFFIC
SIGNALS, CURB AND GUTTER"

"IN THE CITY OF LEMOORE, AT JERSEY"  AVENUE FROM 17TH ST
TO 18TH ST IN KINGS COUNTY

PS&E/RW

Jersey Avenue Widening

KIN 0 L5712 48040_ 178 PAVE MAINTENANCE STATION IN KIN CO AT THE LEMOORE MAINT (L5712)   MINOR

LEMOORE MAINTENANCE
ST. PAVING

KIN 5  0/ 46870_ 65 THREE NEW SAFETY ROADSIDE REST AREA IN KINGS CO NEAR THE KERN/KINGS CO LINE. IN FRESNO CO
NEAR KAMM AVE OC  AND IN MERCED CO NEAR THE I-5/140
"SEPARATION (KIN-5 0.0, FRE-5 61.5," MER-5 52.1)

PA&ED

I-5 Rest Area Projects

KIN 33  0/ 7.8 43050_ 77 AC OVERLAY AND WIDEN SHOULDERS FROM KERN COUNTY LINE TO RTE 41 (KP 0.0/12.6)   PA&ED

DEVIL'S DEN REHAB

KIN 41  0/ 4.2 32150_ 96 RAISE GRADE ON NEW ALIGNMENT NEAR KETTLEMAN CITY FROM KERN COUNTY LINE TO 0.8 KM N
OF AVENAL CREEK  BR# 45-36 (KP 0.0/6.8) START FROM PA&ED

PS&E/RW

AVENAL CREEK GRADE
RAISE

KIN 41  4.2/ 6 45840_ 12 CONSTRUCT PASSING LANES ON SR 41 FROM KERN CO LINE TO SR 33 (KP 6.7/9.6)   PID

Avenal Ranch Passing
Lanes

KIN 41  4.2/ 11.5 3215U_ 120 RAISE GRADE ON NEW ALIGNMENT IN KINGS COUNTY NEAR KETTLEMAN CITY AT VARIOUS
LOCATIONS

Construction

Utica Grade Raise and
Overlay
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KIN 41  11.5/ 20.1 41590_ 66 AC OVERLAY AND WIDEN SHOULDER NEAR KETTLEMAN CITY FROM UTICA AVE TO QUAIL AVE
(KP18.5/32.3)

PA&ED

KETTLEMAN CITY REHAB

KIN 41  19.8/ 28.5 33960_ 110 ASPHALT CONCRETE OVERLAY & WIDEN SHOULDERSIN KINGS COUNTY NEAR KETTLEMAN CITY FROM QUAIL AVENUE
TO NEVADA AVENUE

Construction

KETTLEMAN CITY NORTH
OVERLAY

KIN 41  28.4/ 33 36460_ 96 AC OVERLAY AND WIDEN SHOULDERS "NEAR STRATFORD, FROM NEVADA AVE TO" LAUREL AVE (22ND
AVE) (KP 45.7/52.8)

PS&E/RW

STRATFORD REHAB

KIN 41  36.7/ 47920_ 179 "LEFT TURN LANE, LIGHTING" AT JERSEY AVENUE (KP 59.0)   MINOR

JERSEY AVE & 41 l/T
LANE

KIN 41  39.8/ 42.1 46790_ 146 PLANTING AND IRRIGATION IN KINGS COUNTY IN AND NEAR LEMOORE AT VARIOUS
LOCATIONS

MINOR

HANFORD/ARMONA
PLANTING

KIN 41 R42.1/R44.7 41600_ 66 REHAB ROADWAY AND WIDEN SHOULDERS NEAR LEMOORE FROM HANFORD/ARMONA RD TO 0.8 KM N OF
GRANGEVILLE BLVD (KP R67.8/R71.9)

PA&ED

HANFORD/ARMONA Rehab

KIN 41 R42.1/R48.3 45730_ 157 DIGOUTS IN FRESNO AND KINGS CO ON HWY 41 AT VARIOUS LOCATIONS
"(KP 67.8/72.1),(KP 76.1/77.7)" (KP 0.0/1.0)

MINOR

KINGS CO. HWY 41
DIGOUTS

KIN 41 R44.4/R44.6 48900_ 232 INSTALL GUARDRAIL NORTH OF GRANGEVILLE BLVD (KP R71.45/R71.86)   MINOR

GRANGEVILLE BLVD/KIN
CO. GUARDRAIL

KIN 43  10.4/ 45400_ 232 INSTALL FLASHING BEACONS AND LIGHTS AT KANSAS AVE (KP 16.7)   MINOR

KANSAS AVE/KINGS CO.
FLASHING BEACONS

KIN 43  16.1/ 16.7 41690_ 147 WIDEN EXISTING HIGHWAY AND LIGHTING IN KINGS COUNTY NEAR HANFORD FROM 0.5 KM SOUTH TO 0.5
KM NORTH OF HOUSTON AVENUE

MINOR

CORCORAN SIGNALS

KIN 43  18.2/ 22.4 48310_ 216 REPLACE FENCE IN KIN CO NEAR CORCORAN FROM RTE 43 198 SEP TO FLINT
AVENUE (KP 29.3/36.0)

MINOR

FLINT AVE./CORCORAN
FENCE

KIN 43  19.4/ 45500_ 179 INSTALL SIGNAL WITH LEFT TURN PHASING CARDNEAR THE CITY OF HANFORD AT GRANGEVILLE BLVD   MINOR

GRANGEVILLE SIGNAL
AND LEFT TURN

KIN 43  21/ 41280_ 188 LEFT TURN CHANNELIZATION AT FARGO AVE (KP 33.8)   MINOR

FARGO AVE
CHANNELIZATION

KIN 43  22.5/ 47480_ 188 SIGNALIZATION AND CHANNELIZATION NEAR HANFORD AT THE INTERSECTION OF RTE 43 AND FLINT
AVE (KP 36.2)

MINOR

FLINT AVENUE
INTERSECTION

KIN 198  8.6/ 9.7 32550_ 67 CONSTRUCT INTERCHANGE NEAR LEMOORE AT 19TH AVE (KP 13.8/R15.6)  PA&ED

19TH AVE INTERCHANGE

KIN 198  9.2/ 11.2 47530_ 202 IRRIGATION AND LANDSCAPE PLANTING IN THE CITY OF LEMOORE FROM 0.37 KM W/OF 19TH AVE
INTERSECTION TO 1.0 KM E/OF 18TH AVE OC (KP 14.9/18.0)

MINOR

LEMOORE 19TH AVE
LANDSCAPING

KIN 198  9.2/ 11.1 47680_ 203 PLANT ESTABLISHMENT IN KINGS CO IN LEMOORE ON RTE 198 BETWEEN E OF 41 TO
QUARTER MILE E OF 18TH AVE (KP 14.9/17.9)

MINOR

LEMOORE 19TH AVE
PLANT ESTABLISHMENT

KIN 198  9.2/ 17.9 49000_ 26 AC CHIP SEAL NEAR LEMOORE AND HANFORD (KP 14.8/28.8)   Candidate

Lemoore/Hanford Chip Seal,
PCAPM

KIN 198  10.4/ 10.4 47410_ 158 SIGNALIZE 2-RAMP INTERSECTION LIGHTING &
UPGRADE MBGR & SIDEWALK

IN KINGS CO ON 198 AT 18TH AVE OC (KP 16.7)   MINOR

LEMOORE 18TH AVE.
SIGNALS

KIN 198 R10.5/ 48760_ 8 RECONSTRUCT INTERCHANGE IN LEMOORE AT 18TH AVENUE (KP R16.96)   Candidate

18th Avenue Interchange

KIN 198 R14.7/R18 46220_ 42 REHAB 3 BRIDGE DECKS IN AND NEAR HANFORD AT THE 14TH AVE "UC,
HANFORD-ARMONA RD UC AND THE" 11TH AVENUE UC (KP
R23.7/R29.0)

PID

Hanford-Armona Bridge
Rehab

KIN 198 R16.7/R20.9 40370_ 111 HIGHWAY PLANTING AND IRRIGATION IN KINGS COUNTY IN HANFORD FROM 0.3 KM WEST OF 12TH
AVENUE OVERCROSSING TO ROUTE 43 AND 198 SEPARATION

Construction

HANFORD PLANTING
REHAB
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KIN 198 R16.8/ 48750_ 8 RECONSTRUCT INTERCHANGE IN HANDFORD AT 12TH AVENUE (KP R27.04)   Candidate

12th Avenue Interchange

KIN 198 R17.7/R18.5 49540_ 180 CONSTRUCT MEDIAN CONCRETE BARRIER VICINITY OF DOUTY STREET OC (KP R28.5/R29.8)   MINOR

DOUTY STREET MEDIAN
BARRIER

KIN 198 R18.5/ 46400_ 147 REPAIR BRIDGE GIRDERS IN KINGS COUNTY IN HANFORD AT DOUTY STREET
OVERCROSSING

MINOR

DOUTY ST BRIDGE
REPAIR

KIN 198 R19.7/R20.3 35670_ 15 CONSTRUCT INTERCHANGE IN HANFORD AT 9TH AVE INTERCHANGE AT 9TH AVE (KP
31.7/32.7)____________________

PID

9TH AVE INTERCHANGE

KIN 198 T21.5/T28.3 3568U_ 67 2C TO 4E ON NORTH SIDE NEAR HANFORD FROM 0.8 KM E OF RTE 43 TO 0.6 KM W OF RTE
99 NEAR VISALIA (KP T34.6/45.5)  (KP 0.0/R5.3)

PA&ED

HANFORD EXPRESSWAY

MAD 0 L5702 48020_ 180 PAVE MAINT STATION IN MADERA CO ON RTE 41 AT THE BIG CEDAR SPRINGS
MAINTENANCE STATION (L5702)

MINOR

BIG CEDAR SPRINGS
MAINTENANCE ST.

MAD 40  40.8/ 45.7 48690_ 216 PLACE AC DIKE IN MADERA AND MARIPOSA COUNTIES NEAR OAKHURST FROM
0.1 KM SOUTH OF CEDAR VALLEY DRIVE TO YOSEMITE PARK
BOUNDARY LINE "(KP 65.7/73.5, 0.0/7.9)"

MINOR

OAKHURST AC DIKE

MAD 41  0/ .2 45270_ 203 ROADSIDE ENHANCEMENT IN MADERA COUNTY NEAR FRESNO AT SAN JOAQUIN RIVER
BRIDGE

MINOR

SAN JOAQUIN RIVER
BRIDGE ROADSIDE

MAD 41  3.2/ 6.9 47730_ 258 AR ACOL - TYPE O-30 MM IN MADERA CO NEAR MADERA FROM AVE 12 TO 1.1 KM N/OF AVE
15 (KP 5.2/11.2)

MAINT.

avenue 12 ar acol

MAD 41  3.2/ 6.9 49270_ 233 AR ACOL TYPE G IN MADERA COUNTY NEAR FRESNO FROM AVE 12 TO FRIANT
MADERA CANAL  (KP 5.2/11.2)

MINOR

MADERA CO HWY 41 AR
COL TYPEG

MAD 41  3.5/ 11.5 46040_ 43 CAPITAL PREVENTIVE MAINTENANCE-CAPM FROM 0.5 KM N OF AVE 12 TO 1.9 KM N OF ROAD 208 (KP 5.7/18.7)  PID

MILLS CORNER CAPM

MAD 41  6.9/ 32700_ 181 UPGRADE BRIDGE RAIL AND WIDEN      (RDP)NEAR FRESNO AT FRIANT-MADERA CANAL    BR# 41-39
(KP11.0)

MINOR

FRIANT-MADERA CANAL
BRIDGE RAIL UPGRADE

MAD 41  7.7/ 8.4 42790_ 181 STREAM & CULVERT REHABILITATION IN MADERA CO FROM 1.8 KM N OF AVE 12 TO 1.4 KM S OF THE JCT
RTE 145 (KP 6.9/13.5)

MINOR

STREAM AND CULVERT
REHAB.

MAD 41  7.9/ 8.3 41730_ 135 REPLACE CULVERTS NEAR FRESNO AT "2.3 KM, 2.1 KM, AND 1.5 KM" S OF RTE 145 (KP
12.6/13.4)

Candidate

Replace Culverts

MAD 41  9.3/ 47720_ 182 LEFT TURN CHANNELIZATION AND LEFT TURN SIGNAL
PHASING

AT SR-145 (KP 14.9)   MINOR

MADERA SIGNALS HWY 41
& 145

MAD 41  12.5/ 15.5 49600_ 26 WIDEN SHOULDER & REHAB EXISTING PAVEMENTFROM 1.1 MILE NORTH OF ROAD 208 TO .07 MILE SOUTH OF ROAD
406 (KP 20.1/24.9)

Candidate

MAD 41 Rehab

MAD 41  20.9/ 35.3 44900_ 43 CAP-M "ON RTE 41 IN MADERA CO, 0.88 KM" N/OF YOSEMITE SPRINGS
PARK TO FRESNO RIVER BRIDGE (KP 33.6/56.8)

PID

YOSEMITE SPRINGS CAPM

MAD 41  20.9/ 21.5 49230_ 217 "CONSTRUCT SHOULDER, RUMBLE STRIP," DIKE &
GUARDRAIL

BEGIN PASSING LAND RT AT ADDRESSES OF 28923 & 28965
HWY 41 (KP 33.44/34.40)

MINOR

MADERA 41 SHOULDER
AND RUMBLE STRIPS

MAD 41  25/ 27.9 49940_ 241 RUBBERTIZED AC OVERLAY (TYPE G) 25 MMIN MADERA COUNTY NEAR COARSEGOLD FROM ROAD 417 TO
COARSEGOLD CREEK (KP 40.23/44.89)

MINOR

COARSEGOLD CREEK
HWY 41 RUBBERIZED

MAD 41  27.8/ 28 37350_ 44 UPGRADE BRIDGE RAIL AND WIDEN IN COARSEGOLD AT COARSEGOLD CREEK  BR# 41-21
(KP44.8/45.1)

PID

COARSEGOLD BRIDGE
UPGRADE

MAD 41  27.9/ 35.3 48610_ 251 PLACE RECESSED MARKERS FROM THE END OF COARSEGOLD CREEK BR TO THE BEGINNING
OF THE FRESNO RIVER BRIDGE (KP 44.9/56.8)

MAINT.

COARSEGOLD CREEK
BD. RECESSED

MAD 41 R34.6/R35.3 49070_ 233 REVEGETATION PLANTING IN MAD CO IN & NEAR OAKHURST FROM 1.1 KM S OF ROYAL OAKS
DR TO ROYAL OAKS DR (KP R55.7/R56.8)

MINOR

ROYAL OAKS PLANTING IN
OAKHURST
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MAD 41  35.3/ 37.9 47010_ 251 SLURRY SEAL TYPE III IN MADERA AND FRESNO COUNTIES AT VARIOUS LOCATIONS
MAD (KP 56.8/61.0) FRE (KP 0.0/2.0) (KP 68.4/69.0)

MAINT.

MAD 41  35.5/ 30310_ 182 SIGNALS AND LIGHTING IN OAKHURST AT RTE 49 (KP 57.1)   MINOR

41/49 SIGNALIZATION

MAD 41  35.5/ 35.8 32760_ 9 2C TO 4C IN  OAKHURST FROM RTE 49 TO RD 426   Candidate

OAKHURST 4-LANE

MAD 41  37.9/ 40.9 47740_ 252 CHIP SEAL IN MADERA COUNTY IN AND NEAR OAKHURST AT VARIOUS
LOCATIONS

MAINT.

MAD 41  38.5/ 48150_ 234 RETAINING WALL IN MADERA CO NEAR OAKHURST (KP 62.0)   MINOR

CONSTRUCT RETAINING
WALL IN OAKHURST

MAD 99  0/ 1 49320_ 259 REMOVE AND REPLACE ASPHALT CONCRETE IN MADERA COUNTY NEAR FRESNO FROM FRESNO MADERA
COUNTY LINE TO AVENUE 7 OVERCROSSING

MAINT.

MAD 99  1/ 48590_ 217 INSTALL TRAFFIC MONITORING STATIONS IN MADERA CO AT VARIOUS LOCATIONS    MINOR

MADERA CO. TRAFFIC
MONITORING STATION

MAD 99  3/ 12.8 47090_ 132 4F TO 6F IN MADERA FROM AVE 12 TO AVE 16 (KP 4.8/20.5)   Candidate

Madera-99-Widening

MAD 99 R7.2/ 48670_ 234 "INSTALL STOP SIGNS,STOP AHEAD SIGNS" AND
FLASHING BEACONS

NB OFF-RAMP TO AVE 12 (KP R11.6)   MINOR

AVE 12/MADERA CO.
STOP SIGNS AND

MAD 99 R7.3/R9.6 46200_ 120 ASPHALT CONCRETE OVERLAY IN MADERA COUNTY NEAR MADERA FROM AVENUE 12
OVERCROSSING TO GATEWAY DRIVE OVERCROSSING

Construction

SOUTH MADERA 99 REHAB

MAD 99  7.3/ 47100_ 9 NEW INTERCHANGE NEAR MADERA AT AVENUE 12 (KP 11.7)   Candidate

Ave 12 Interchange

MAD 99  7.4/ 42860_ 204 INSTALL METAL BEAM GUARDRAIL MADERA AND FRESNO COUNTIES AT VARIOUS LOCATIONS (KP
2.0)

MINOR

MAD/FRE GUARDRAIL

MAD 99  8.9/ 10.4 40720_ 72 MODIFY INTERCHANGES IN MADERA ON RTE 99 FROM 1.0 KM S OF S. MADERA OC TO .3 KM
N OF RTE 99/145 SEP AND ON RTE 145 FROM .3 KM S TO .2 KM N
OF RTE 99/145 SEP (KP 14.7/16.8; 14.3/14.8)

PA&ED

GATEWAY INTERCHANGE

MAD 99  9.7/ 12.7 48220_ 235 PCC PANEL REPLACEMENT NEAR MADERA FROM SOUTH MADERA OC TO AVE 16 OC (KP
15.6/20.4)

MINOR

MADERA AVE. 16 PPC
REPLACEMENT

MAD 99  9.7/ 41410_ 158 BRIDGE DECK RESTORATION NEAR MADERA AT SOUTH MADERA OC "BR #41-0046K (S/B
ON-RAMP FROM ""F""" STREET) (KP 15.7)

MINOR

MADERA F STREET RAMP
BRIDGE DECK

MAD 99  9.9/ 12.5 4036U_ 102 IRRIGATION AND PLANTING UPGRADE IN MADERA COUNTY IN AND NEAR MADERA FROM 0.5 KM SOUTH
OF ROUTE 145/99 SEPARATION TO 0.6 KM NORTH OF CLEVELAND
AVENUE OVERCROSSING

Construction

Cleveland Ave. Planting

MAD 99  11.3/ 47930_ 235 INSTALL GUARDRAILS SB OFF-RAMP TO 2ND STREET (KP 18.0)   MINOR

2ND STREET
GUARDRAILS/MADERA

MAD 99  12.3/ 14.3 48920_ 3 CONSTRUCT INTERCHANGE IN MADERA CO FROM NORTH OF CLEVELAND AVE TO SOUTH OF
AVENUE 17 (KP 19.8/23.0)

Candidate

Ellis St. Interchange

MAD 99  12.5/ 13.3 47910_ 218 REPLACEMENT PLANTING IN AND NEAR MADERA FROM 0.4 KM S OF AVE 16 OC TO 0.9 KM N
OF AVE 16 OC (KP 20.1/21.4)

MINOR

AVE 16/MADERA CO.
PLANTING

MAD 99  12.5/ 13.3 0A010_ 218 REPLACEMENT PLANTING "IN MADERA COUNTY, IN AND NEAR" "MADERA, FROM 0.4 KM
SOUTH OF" AVENUE 16 OC TO 0.9 KM NORTH OF AVENUE 16 OC
(KP 20.1/21.4)

MINOR

REPLACEMENT PLANTING
ON hWY 99 NEAR AVE 16

MAD 99  13/ 23 39700_ 111 ASPHALT CONCRETE OVERLAY IN MADERA COUNTY NEAR MADERA FROM 0.4 KM NORTH OF
AVENUE 16 OVERCROSSING TO CALIFA UNDERPASS

Construction

NORTH MADERA REHAB

MAD 99 R14.2/ 42530_ 51 CONSTRUCT NEW BRIDGE NEAR MADERA AT 1.0 KM N OF AVE 16 (KP 22.9)  Candidate

ELLIS Street OC
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MAD 99  19.6/ 22.6 29330_ 74 4E TO 6F WITH INTERCHANGE AT AVE 22 FROM 0.3 KM SOUTH OF AVENUE 21 TO 0.2 KM SOUTH OF 99/152
SEPARATION (KP 31.5/36.4)

PA&ED

FAIRMEAD INTERCHANGE

MAD 99  20.2/ 29.2 46190_ 78 CONSTRUCT THRIE BEAM MEDIAN BARRIER IN MADERA FROM AVE 21 1/2 TO SB OFF TO RTE 152 AND IN
CHOWCHILLA FROM LE GRANDE OC TO MERCED COUNTY LINE.

PA&ED

CHOWCHILLA MEDIAN
BARRIER

MAD 99  22.8/ 23 41940_ 204 INSTALL LUMINARES NEAR MADERA AT RTE 99/152 SEPARATION (KP 36.7/37.0)  MINOR

99/152/MADERA
LUMINARES INSTALLED

MAD 145 R0/R.9 40290_ 112 REPLACE BRIDGE SCOUR IN FRESNO & MADERA COUNTIES ABOUT 9 KM NORTH OF
KERMAN - FROM 0.1 KM NORTH OF BARSTOW AVE TO 0.2 KM
SOUTH OF AVENUE 6 (KP FRE-R65.6/R66.4 & MAD-R0.0/R0.9

Construction

SKAGGS BRIDGE

MAD 145 R.5/R6.6 41610_ 68 "AC OVERLAY, WIDEN SHOULDERS, AND" REPLACE
BRIDGE (SCOUR)

NEAR MADERA FROM AVE 5 1/2 TO AVE 11 1/2 (KP R0.8/10.6)  PA&ED

COTTONWOOD CREEK
OVERLAY

MAD 145  6.6/ 11 46130_ 136 REHAB-GRIND & OVERLAY FROM AVE 13 TO TOZER STREET (KP 12.9/17.7)   Candidate

DOWNTOWN MADERA
REHAB

MAD 145  7/ 45901_ 191 INTERSECTION CROSS SLOPE CORRECTION 5 KM S/OF MADERA AT AVE 12 (KP 11.0)   MINOR

AVE 12/MADERA CROSS
SLOPE CORRECTION

MAD 145  9.8/ 9.9 47880_ 236 UPGRADE SIGNALS IN MADERA CO ON RTE 145 IN MADERA "AT ""C"" AND ""D""
STREET" (KP 15.81/15.96)

MINOR

MADERA 'C' ST. SIGNALS

MAD 145  12.3/ 25.5 33610_ 68 AC OVERLY AND WIDEN SHOULDERS IN AND NEAR MADERA FROM 0.4 KM E OF AT&SF RR UP TO RTE
41 (KP 19.8/41.0)

PA&ED

AT&SF OVERLAY

MAD 152  0/ 15.3 49330_ 259 "SLURRY SEAL TYPE III (EB), SURRY" "SEAL TYPE II
(RAMPS), FOG SEAL"

IN MADERA COUNTY NEAR CHOWCHILLA FROM MERCED CO LINE
TO 0.5 KM WEST OF RTE 99 JCT. (KP 0.0/24.6)

MAINT.

MAD 152 R10.8/ 44500_ 219 BRIDGE REHAB NEAR CHOWCHILLA AT RTE 233/152 SEPARATION BR #41-59E
(KP 17.4)

MINOR

233/152 CHOWCHILLA
BRIDGE REHAB.

MAD 152  11/ 11.1 48230_ 236 PCC PANEL REPLACEMENT IN MAD CO NEAR MADERA FROM 0.32 KM E OF RTE 233/152 SEP
TO RD 14 (KP 17.7/17.9)

MINOR

RTE. 152 & 233 IN MADERA
PCC REPLACEMENT

MAD 233 L.1/L3.6 43860_ 267 AC OVERLAY AND CHIP SEAL SHOULDERS IN AND NEAR CHOWCHILLA FROM 0.2 KM E OF RTE 152 TO
FRONTAGE AVE (KP 0.2/5.8)

MAINT.

MAD 233  1.8/ 3.5 47870_ 44 AC OVERLAY - REHAB IN THE CITY OF CHOWCHILLA FROM 0.2 KM S OF PALM PARKWAY
TO FRONT STR (KP 2.9/5.6)

PID

Robertson Blvd. Rehab

TUL 0 L5723 40740_ 112 MAINTENANCE STATION IMPROVEMENTS IN TULARE COUNTY AT THE VISALIA MAINTENANCE STATION   Construction

VISALIA MAINTENANCE
STATION

TUL 0 L5723 41570_ 268 REPAIR ROOF AT VISALIA MAINTENANCE STATION    MAINT.

TUL 0 L5717 43650_ 268 INSTALL NEW ROOF AT PIERPOINT SPRINGS MAINTENANCE STATION   MAINT.

TUL 0 L5717 45080_ 183 CONSTRUCT SAND STORAGE BUILDING IN PIERPOINT SPRINGS MAINTENANCE STATION   MINOR

PIERPOINT SPRINGS
SAND STORAGE

TUL 0 F5946 45540_ 100 UPGRADE TRACK "IN TULARE, KINGS & FRESNO COUNTIES" FROM VISALIA TO
HURON (CROSS VALLEY RAIL CORR)

Construction

Cross Valley Rail Corridor

TUL 43 R10.1/R19.9 45420_ 237 INSTALL FLASHING BEACON IN TULARE CO AT AVENUE 424 _(KP R39.6)   MINOR

AVE. 424/TULARE CO.
FLASHING BEACONS

TUL 43 R10.1/R19.9 47210_ 148 UPGRADE GUARDRAILS IN TUL CO ABT 12 KM S/OF CORCORAN AT VARIOUS LOCATIONS
FROM DEER CREEK BR TO TULE RIVER BR (KP R16.3/R32.9)

MINOR

DEER CREEK TO TULE
RIVER GUARDRAIL

TUL 43 R20.6/ 47620_ 205 INSTALL FLASHING BEACONS AT AVENUE 144 (KP 33.1)   MINOR

AVE 144/TULARE CO.
FLASHING BEACONS
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TUL 43  21.7/ 22.6 48300_ 237 REPLACE FENCE TULARE CO NEAR CORCORAN FROM 1.8 KM NORTH OF AVENUE
144 TO THE KINGS COUNTY LINE (KP 34.9/36.4)

MINOR

CORCORAN FENCE
REPLACEMENT

TUL 63  0/ 5.8 33940_ 121 ASPHALT CONCRETE OVERLAY IN TULARE COUNTY IN AND NEAR TULARE AND VISALIA FROM
ROUTE 137 TO 0.4 KM SOUTH OF CALDWELL AVENUE

Construction

VISALIA SOUTH OVERLAY

TUL 63  5.8/ 8 30700_ 97 4C TO 6C AND IMPROVE CHANNELIZATION ON SR 63 IN TUL CO FROM N/SIDE OF  PACKWOOD CREEK TO
SOUTH SIDE OF SR 198 (9.3/12.9)

PS&E/RW

MOONEY BLVD. 6-LANE

TUL 63  7/ 47650_ 219 WHEELCHAIR RAMPS & MODIFY SIGNAL IN TULARE COUNTY IN VISALIA ON STATE ROUTE 63 FROM
WHITENDALE AVENUE TO WALNUT AVENUE (KP 10.5/11.3)

MINOR

WALNUT AVE/TUL CO.
WHEELCHAIR RAMPS

TUL 63  8/ 9.2 33950_ 121 ASPHALT CONCRETE OVERLAY IN TULARE COUNTY IN VISALIA FROM MINERAL KING AVENUE TO
HOUSTON AVENUE

Construction

DOWNTOWN VISALIA
OVERLAY

TUL 63  8/ 8.9 40940_ 159 CURB RAMPS IN VISALIA AND WOODLAKE "ON ROUTES 63, 216 AND 245" "(KP
12.9/R14.3, 0.0/22.4) AND" (KP 11.3/11.9 ON RTE 245)

MINOR

CURB RAMPS
WOODLAKE/VISALIA

TUL 63  9.2/ 10.6 49010_ 83 LANDSCAPE/STREETSCAPE IN THE CITY OF VISALIA ALONG DINUBA BLVD (SR 63) BETWEEN
HOUSTON AVE AND AVE 316. (KP 14.8/17.6)

PS&E/RW

N. Visalia B & M

TUL 63  9.3/ 9.6 46880_ 148 INSTALL TRAFFIC SIGNALS ON RTE 63 AT INTERSECTION OF " FERGUSION, AND ON RTE 216
AT" INTERSECTION OF DOUGLAS "_(KP RTE 63-15.5/15.0,"  KP
RTE 216-1.2)___________

MINOR

FERGUSON/DOUGLAS
SIGNALS

TUL 63  19.2/ 45902_ 191 INTERSECTION CROSS SLOPE CORRECTION NEAR CUTLER AT RTE 63/201 INTERSECTION (KP 31.0)  MINOR

CUTLER CROSS SLOPE
CORRECTION

TUL 63  19.8/ 30.1 44800_ 45 AC OVERLAY (CAPM) RTE 63 FROM RTE 201 TO AVE 460 (KP 31.9/48.4)   PID

CUTLER OROSI OVERLAY

TUL 63  21.5/ 24.3 49420_ 238 RUBBERIZED CHIP SEAL IN TULARE CO FROM JCT RTE 201 TO AVE 422 (KP 34.70/R29.13)  MINOR

TULARE CO RTE 201 CHIP
SEAL

TUL 63 R23.1/ 49470_ 183 INSTALL SIGNAL AT AVENUE 413 (KP R37.312)   MINOR

HWY 63 AND AVE. 413
SIGNALS

TUL 63  423.9/ 49110_ 238 FLASHING BEACONS AT AVENUE 419 (KP R38.53)   MINOR

TULARE 63/AVE 419
BEACONS

TUL 65  0/ 3.2 42090_ 45 AC OVERLAY AND WIDEN SHOULDERS NEAR DUCOR FROM KERN COUNTY LINE TO 0.3 KM S OF AVE 24
(KP 0.0/5.1)

PID

DUCOR OVERLAY AND
WIDENING

TUL 65  0/ 17.7 43400_ 69 2C TO 4E TULARE/KERN CO LINE TO 0.7 KM SOUTH  OF THE RTE 65/190
SEPARATION. (KP 0.0/28.5)

PA&ED

TERRA BELLA
EXPRESSWAY

TUL 65  16.3/ 16.3 47080_ 149 INSTALL TRAFFIC SIGNALS IN TULARE COUNTY IN PORTERVILLE AT AVENUE 128   MINOR

TEAPOT DOME SIGNALS

TUL 65  17.7/ 20.8 40340_ 113 IRRIGATION AND PLANTING UPGRADE IN TULARE COUNTY IN PORTERVILLE AT VARIOUS LOCATIONS   Construction

PORTERVILLE PLANTING
REHAB

TUL 65  18.4/ 19.2 35912_ 126 REPLACE BRIDGES (SCOUR) IN TULARE COUNTY IN PORTERVILLE FROM 0.5 KM NORTH OF
ROUTE 190 TO 0.2 KM SOUTH OF OLIVE AVENUE

CLOSEOUT

TULE RIVER SCOUR

TUL 65  18.4/ 19.2 35913_ 192 LANDSCAPE IN PORTERVILLE FROM 0.6 KM S TO 0.6 KM N OF THE TULE RIVER
(KP 29.6/30.9)

MINOR

TULE RIVER LANDSCAPE

TUL 65  21/ 29 46510_ 269 RESURFACE EXISTING HIGHWAY IN TULARE COUNTY IN AND NEAR LINDSAY FROM 0.1 KM NORTH
OF LINDA VISTA AVENUE TO 0.3 KM NORTH OF HERMOSA
STREET

MAINT.

TUL 65  29.5/ 38.6 43080_ 69 CONSTRUCT 4-L EXPRESSWAY ALONG AN EXISTING
2-LANE COUNTY ROAD

ON SR 65 FROM HERMOSA AVE TO RTE 198 (KP 47.5/62.1)  PA&ED

TULARE EXPRESSWAY

TUL 65  29.6/ 32 36800_ 128 WIDEN AND RESURFACE HIGHWAY IN TULARE COUNTY NEAR LINDSAY AT VARIOUS LOCATIONS   CLOSEOUT

LINDSAY OVERLAY
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TUL 99  0/ 12.9 35954_ 137 PLANTING AND IRRIGATION IN TULARE COUNTY IN AND NEAR EARLIMART FROM 0.3 KM
SOUTH TO 0.2 KM NORTH OF AVENUE 48 OVERCROSSING

MINOR

EARLIMART  99
PLANTING & IRRIGATION

TUL 99  0/ 25 44460_ 129 ASPHALT CONCRETE OVERLAY IN TULARE COUNTY NEAR DALANO FROM COUNTY LINE ROAD TO
ELK BAYOU BRIDGE

CLOSEOUT

SOUTH TULARE CAPM

TUL 99  0/ 53.8 47710_ 149 UPGRADE GUARD RAIL IN TULARE COUNTY AT VARIOUS LOCATIONS   MINOR

MENDOCINO AVE
GUARDRAIL UPGRADE

TUL 99  1/ 48580_ 220 INSTALL TRAFFIC MONITORING STATIONS IN TULARE CO AT VARIOUS LOCATIONS    MINOR

TULARE CO TRAFFIC
MONITORING STATION

TUL 99  2.4/ 10.5 4294U_ 192 INSTALL GUARDRAILS KERN CO NEAR BKFD FROM 1.9 KM N/OF HERRING RD OC TO 0.7
KM S/OF OLD "U.S. 99 OC (KP 3.9/4.1, 59.8/R59.9," "R16.3/R32.1,
16.9)"

MINOR

HERRING RD
GUARDRAILS

TUL 99  2.5/ 43.4 46210_ 90 CONSTRUCT THRIE BEAM MEDIAN BARRIER NEAR TULARE FROM 0.9 KM S OF AVE 24 OC TO THE AVE 328 OC
(KP 4.1/69.9)

PS&E/RW

Tulare Median Barrier

TUL 99  3/ 47190_ 28 BRIDGE REHAB AVENUE 24 BRIDGE NO 46-0169L/R (KP 4.9)   Candidate

AVENUE 24 BRIDGE
REHAB.

TUL 99  4.6/ 42460_ 269 CONTRIBUTION AGREEMENT NEAR EARLIMART IN VICINITY OF WHITE RIVER CANAL (KP 7.3)  MAINT.

TUL 99  5.6/ 7.3 43170_ 93 REPLACE PLANTING AND IRRIGATION IN & NEAR EARLIMART FROM 0.9 KM S OF AVE 48 OC TO 1.2 KM N
OF AVE 56 OC; NEAR TIPTON FROM .3KM N OF RTE 190 OC TO .3
KM S OF AVE152 OC (KP 9.0/11.7; 30.1/31.1)

PS&E/RW

EARLIMART & TIPTON
LANDSCAPE

TUL 99  12.1/ 13.1 47900_ 184 NEW HIGHWAY PLANTING IN TULARE CO IN PIXLEY ON RTE 99 FROM 0.3 KM S OF AVE 96 OC
TO 0.3 KM N OF AVE 100 OC (KP 19.5/21.1)

MINOR

PIXLEY HIGHWAY
PLANTING

TUL 99  17.8/ 32.4 48440_ 184 INSTALL 4 CHANGEABLE MESSAGE SIGNS (CMS)TULARE AND FRESNO COUNTIES AT THREE LOCATIONS IN
TULARE CO AND ONE LOCATION IN FRESNO CO "(KP TUL-28.7,
32.6, 52.2 AND" FRE-R5.0)

MINOR

CMS INSTALLATION
FRESNO-TULARE

TUL 99  25/ 33.9 48210_ 205 PCC PANEL REPLACEMENT IN TULARE FROM ELK BAYOU BR TO TAGUS OC BR (KP 40.2/54.6)  MINOR

ELK BAYOU DR. PCC
PANEL REPLACEMENTS

TUL 99  25.4/ 27.6 43040_ 133 CONSTRUCT NEW INTERCHANGE IN TULARE FROM AVE 200 TO PAIGE AVE (KP 40.9/44.4)  Candidate

Farm Show Interchange
(Inactive)

TUL 99  25.4/ 30.5 48950_ 10 4-LANE FWY TO 6-LANE FWY FROM AVENUE 200 TO PROSPERITY AVE (KP 40.9/49.1)   Candidate

Tulare 6-Lane

TUL 99  26/ 49020_ 27 BRIDGE REPLACEMENT IN TULARE AT THE AIRPORT OC BR #46-149C (KP 41.9)  Candidate

K Street Off-Ramp

TUL 99  26.1/ 48.7 31930_ 131 BRIDGE RAIL REPLACEMENT AND UPGRADE IN TULARE COUNTY NEAR TULARE AND TRAVER AT VARIOUS
LOCATIONS

CLOSEOUT

TULARE-TRAVER BRIDGE
UPGRADE

TUL 99  27.7/ 31.2 43760_ 46 HIGHWAY PLANTING RESTORATION. 0.2 KM N/OF PAIGE RD OC TO 0.5 KM S OF BARDSLEY AVE OC
AND FROM 0.3 KM N/OF PROSPERITY AVE OC TO 0.9 KM S/OF
CARTMILL ROAD OC (KP 44.6/50.2)

PID

TULARE LANDSCAPE

TUL 99  28.3/ 29.9 43160_ 85 HIGHWAY PLANTING RESTORATION IN TULARE FROM 0.5 KM SOUTH OF BARDSLEY AVE TO 0.3 KM
NORTH OF CROSS AVE (KP 45.5/48.1)

PS&E/RW

TULARE LANDSCAPE
REHAB

TUL 99  30.1/ 31 38820_ 122 MODIFY INTERCHANGE IN TULARE AT PROSPERITY AVE (KP 48.4/49.8)   Construction

PROSPERITY AVENUE
INTERCHANGE

TUL 99  30.6/ 41.3 36020_ 70 4F TO 6F NEAR TULARE FROM PROSPERITY AVE TO 0.3 KM N OF NORTH
GOSHEN OH  (KP 49.2/66.5)

PA&ED

TULARE-GOSHEN 6-LANE

TUL 99  34/ 42 45940_ 27 "CRACK SEAT, AC OVERLAY" FROM NORTH OF AVENUE 264 TO NORTH OF AVENUE 308 (KP
54.7/67.6)

Candidate

TAGUS-GOSHEN REHAB

TUL 99  36.1/ 48740_ 4 RECONSTRUCT INTERCHANGE IN VISALIA AT CALDWELL AVENUE (KP 58.24)   Candidate

Caldwell Interchange
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TUL 99  39/ 41 49950_ 220 EMERGENCY SLAB REPLACEMENT ON TULARE 99 (KP 62.7/65.98)   MINOR

SLAB REPLACEMENT
TULARE 99

TUL 99  39.4/ 42 49280_ 260 DIGOUTS/REMOVE AND REPLACE ACDG IN TULARE COUNTY AT GOSHEN FROM 1.5 KM SOUTH OF
GOSHEN AVE TO 2.3 KM SOUTH_OF AVE 328 OC.  (KP 63.4/67.6)

MAINT.

TUL 99  40.3/ 41.5 49650_ 159 AC PAVEMENT REHABILITATION IN TULARE CO FROM AVENUE 304 ON-RAMP TO 0.6 KM N OF
BRIDGE #46-055 (KP 64.8/66.8)

MINOR

AVE 304 PAVEMENT
REHAB

TUL 99  40.4/ 45550_ 82 CONSTRUCT PEDESTRIAN OC NEAR BETTY DRIVE AND AVENUE 308 (KP 65.0)   PS&E/RW

Goshen Pedestrian
Overcrossing

TUL 99  41.1/ 41.1 47150_ 10 RECONSTRUCT INTERCHANGE IN GOSHEN AT BETTY DR (KP 65.9)   Candidate

Betty Drive Interchange

TUL 99  41.3/ 53.9 32450_ 70 WIDEN 4-LANE FREEWAY TO 6-LANES IN TULARE AND FRESNO COUNTIES FROM 0.3 KM N OF GOSHEN
OH TO 0.2 KM N OF CONEJO AVE OC "(KP TUL-66.4/86.7,
FRE-0.0/1.6)  _"

PA&ED

GOSHEN/KINGSBURG
6-LANE

TUL 99  45.7/ 51.8 47470_ 74 CONSTRUCT THRIE BEAM MEDIAN BARRIER IN TUL CO FROM CROSS CREEK (BRIDGE #46-34) TO DODGE AVE
OC  (KP 73.5/83.3)

PA&ED

Traver Median Barrier

TUL 99  47/ 53.9 45960_ 46 "AC OVERLAY, REHAB" FROM SOUTH OF MERRITT DRIVE OC TO TULARE/FRESNO
COUNTY LINE (KP 75.6/86.8)

PID

TRAVER-KINGSBURG
REHAB

TUL 99  51.9/ 43200_ 94 REHABILITATE SRRA NEAR CITY OF KINGSBURG AT WARLOW SAFETY ROADSIDE
REST AREA (KP 83.5)

PS&E/RW

WARLOW REST AREA
REHAB

TUL 99 R53.5/R53.9 3491U_ 101 PLANTING AND IRRIGATION IN TULARE AND FRESNO COUNTIES IN "AND NEAR KINGSBURG,
SELMA AND" FOWLER AT VARIOUS LOCATIONS

Construction

KINGS/SELMA/FOWLER
PLANTING

TUL 137 R15/R15.9 3937U_ 185 MODIFY SIGNALS IN TULARE "AT E ST, AND AT O ST" (KP R24.1/25.7)  MINOR

J&E AT O ST. SIGNAL
MOD.

TUL 137  15.3/ 16.6 46120_ 28 PAVEMENT REHAB (RRR) IN TULARE ON RTE 137 F/SOUTH  I STREET TO RTE 137/99 SEP
(KP 24.6/26.7)

Candidate

DOWNTOWN TULARE
REHAB

TUL 137  17.5/ 27.4 48930_ 11 2-LANE CONVENTIONAL HWY TO 4-LANE
CONVENTIONAL HWY

NEAR TULARE FROM SR 63 TO SR 65 (KP 28.2/44.1)   Candidate

Tulare-Lindsay 4-lane

TUL 137  20.5/ 32310_ 160 SIGNALS AND LIGHTING NEAR VISALIA AT LOVERS LANE (KP 32.8)   MINOR

LOVERS LANE  SIGNALS &
LIGHTING

TUL 137  21.9/ 41680_ 185 INSTALL SIGNALS W/PROTECTED LEFT- TURN PHASINGNEAR TULARE ON RTE 137 AT RD 152 (KP 35.3)   MINOR

137 & 152 SIGNALS

TUL 137  22.6/ 22.8 47970_ 206 BRIDGE SCOUR REMEDIATION 9.8 KM EAST OF THE ROUTE 99 "JUNCTION, INSIDE CREEK
BRIDGE" (#46-0119) (KP 36.5)

MINOR

CREEK BRIDGE/TUL CO.
BRIDGE SCOUR REM.

TUL 190  0/ 8 46150_ 47 "AC OVERLAY, SHOULDER WIDENING, LEFT" TURN
CHANNELIZATION & UTIL RELOCAT

IN TULARE CO ON RTE 190 FROM 99/190 SEPARATION BRIDGE TO
ROAD 184 (KP 0.0/12.9)

PID

LAIRDS CORNER REHAB

TUL 190  8/ 15 33732_ 94 AC OVERLAY NEAR TIPTON FROM 0.8 KM W OF RD 184 TO RD 236 (KP
12.9/R24.1)

PS&E/RW

TIPTON REHAB

TUL 190  16.5/ 41210_ 51 MODIFY INTERCHANGE IN PORTERVILLE AT MAIN ST (KP 26.6)   Candidate

MAIN ST. INTERCHANGE 

TUL 190  21/ 26.4 33740_ 47 AC OVERLAY FROM ROAD 284 TO TULE RIVER BRIDGE  (KP 33.8/42.5)  PID

LAKE SUCCESS REHAB

TUL 190 R32.8/ 47000_ 48 BRIDGE REPLACEMENT (SCOUR) ON RTE 190 IN TULARE CO AT NORTH FORK TULE RIVER BR
#46-0008 (KP 52.8)

PID

NORTH TULE RIVER
BRIDGE

TUL 190  43.3/ 43.7 32363_ 113 CONSTRUCT SLOPE PROTECTION IN TULARE COUNTY NEAR CAMP NELSON FROM 0.5 KM WEST OF
SODA CREEK TO 0.1 KM EAST OF SODA CREEK

Construction

CAMP NELSON SLOPE
PROTECTION
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TUL 190  45.1/ 45.6 32362_ 48 ROADWAY WIDENING & SLOPE PROTECTION FROM 0.8 MILES EAST OF MOORE HOUSE CREEK TO 1.4 MILE
WEST OF PIERPOINT DRIVE (KP 72.6/73.4)

PID

MOORE HOUSE SLOPE
PROTECTION

TUL 198 R3.9/ 47180_ 150 CLEAN AND PAINT BRIDGE IN TULARE COUNTY IN VISALIA AT PLAZA OVERHEAD   MINOR

PLAZA OH BRIDGE
PAINTING

TUL 198 R4.8/R8.8 27863_ 114 PLANTING AND IRRIGATION IN TULARE COUNTY IN AND NEAR VISILIA FROM 0.4 KM EAST OF
PLAZA DRIVE TO ROUTE 198 AND 63 SEPARATION

Construction

VISALIA FREEWAY
LANDSCAPING

TUL 198 R4.8/ 42370_ 71 MODIFY INTERCHANGE IN VISALIA AT ROAD 80 AT PLAZA INTERCHANGE (KP R7.7)  PA&ED

PLAZA INTERCHANGE

TUL 198 R8.5/R11.5 43100_ 122 CONSTRUCT MEDIAN BARRIER IN VISALIA FROM WOODLAND DRIVE OC TO 0.3 KM WEST OF
LOVERS LANE UC (KP R13.7/R17.3)

Construction

Visalia Median Barrier

TUL 198 R8.8/R11.9 40350_ 114 IRRIGATION AND PLANTING UPGRADE IN TULARE COUNTY IN AND NEAR VISALIA FROM MOONEY
BOULEVARD OVERCROSSING TO 0.3 KM EAST OF LOVERS LANE
UNDERCROSSING

Construction

VISALIA PLANTING REHAB

TUL 198 R10.1/R10.1 47640_ 160 RAMP WIDENING AND INSTALL TRAFFIC SIGNALS AT
THE OFF-RAMP

SR 198 W/BOUND OFF-RAMP TO COURT ST (RTE 63) (R16.3/R16.3)  MINOR

COURT ST VISALIA
SIGNALS

TUL 198 R10.2/ 43950_ 50 CONSTRUCT OVERCROSSING IN VISALIA AT SANTA FE AVE (KP R16.45)  Candidate

SANTA FE AVE O.C.

TUL 198 R10.7/ 43960_ 52 WIDEN AND SIGNALIZE OFF-RAMP IN VISALIA AT BEN MADDOX WAY (KP R17.2)  Candidate

Ben Maddox Way O.C.

TUL 198 R15.1/R18.9 33920_ 71 AC OVERLAY AND WIDEN NEAR VISALIA FROM 0.8 KM E OF FARMERSVILLE RD TO 0.2 KM E
OF RTE 65 (KP R24.3/R30.4)

PA&ED

VISALIA EAST OVERLAY

TUL 198 R18.8/ 47160_ 186 "INSTALL TRAFFIC SIGNALS, LENGTHEN" EXISTING LEFT
TURNS

INTERSECTION OF SR-198 AND SR-65 (SOUTH LEG)/CO. RD 196
(NORTH LEG) _(KP R30.3)

MINOR

198& 65 SIGNALS AND
LEFT TURN LANES

TUL 198 R19.7/ 48320_ 186 SIGNAL LIGHTS/INTERSECTION REALIGN NEAR CITY OF EXETER IN CO OF TULARE AT THE
INTERSECTION OF SR 198 AND SR 245 (KP R31.8)

MINOR

EXETER 198 & 245 SIGNAL
AND L-TURN

TUL 198  21.5/ 26.7 33930_ 91 AC OVERLAY AND WIDEN NEAR VISALIA FROM 0.1 KM W OF RD 220 TO 0.2 KM W OF RD 244
(KP 34.6/42.9)

PS&E/RW

LEMON COVE WIDENING

TUL 198  33.3/ 35.8 41530_ 101 REALIGN ROADWAY AND REPLACE BRIDGE IN TULARE COUNTY NEAR LEMONCOVE AT LAKE KAWEAH FROM
0.6 KM WEST OF HORSE CREEK BRIDGE TO 0.3 KM EAST OF
HORSE CREEK BRIDGE

Construction

LAKE KAWEAH
RELOCATION

TUL 198  35.3/ 36.6 45930_ 83 ROADWAY REALIGNMENT NEAR THREE RIVERS FROM 2.8 KM EAST OF HORSE CREEK
BRIDGE TO 0.7 KM WEST OF SOUTH FORK KAWEAH RIVER
BRIDGE (KP 56.8/57.6 & 58.4/58.9)

PS&E/RW

Best Western Realignment

TUL 198  35.7/ 44.1 49350_ 260 AR ACOL TYPE G&O IN TULARE COUNTY AT VARIOUS LOCATIONS "(KP 198-57.4/71.0,
201-27.4/33.8," 99-67.6/75.6)

MAINT.

TUL 216  0/ 2.5 47340_ 252 SLURRY SEAL TYPE III IN VISALIA FROM RTE 198/216 SEPARATION TO 0.2 KM WEST OF
SOL RD (KP 0.0/4.0)

MAINT.

TUL 216  1.9/ 3.7 43070_ 72 WIDEN AND REALIGNMENT OF HOUSTON AVENUE (SR
216)

IN VISALIA FROM LOVERS LANE TO ROAD 152 (KP 3.1/6.0)  PA&ED

HOUSTON AVENUE 4-LANE

TUL 216  2.4/ 41910_ 206 INSTALL SIGNALS NEAR VISALIA AT MACAULIFF RD (KP 4.0)   MINOR

MACAULIFF RD/ VISALIA
SIGNALS

TUL 216  2.5/ 11.7 44670_ 49 AC OVERLAY (CAPM) RTE 216 FROM LOVERS LANE TO FRAINT- KERN CANAL (KP
3.2/18.8)

PID

LOVER'S  LANE OVERLAY

TUL 216  12/ 48480_ 239 INSTALL FLASHING BEACONS AT RD 196 (KP 19.3)   MINOR

ROAD 196/TUL CO.
FLASHING BEACONS

TUL 245  0/ 12 44810_ 49 AC OVERLAY (CAPM) RTE 245 FROM RTE 198 TO RTE 201 (KP 0.0/19.3)   PID

WOODLAKE CAPM
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TUL 245  1.3/ 1.5 46850_ 239 CONSTRUCT DOWNSTREAM CHECK DAM YOKOHL CREEK BRIDGE #46-0011 (KP 2.2)   MINOR

YOKOHL CREEK CRIDGE
CHECK DAM

TUL 245 R2/ 45490_ 207 INSTALL BOX CULVERT NEAR TULARE ON RTE 245 (KP 3.2)   MINOR

RTE 245/TULARE BOX
CULVERT INSTALLATION

TUL 245  16/ 16.7 36140_ 91 REPLACE BRIDGE (SCOUR) NEAR WOODLAKE AT COTTONWOOD CREEK BR# 46-80 (KP
25.7/26.9)

PS&E/RW

COTTONWOOD CREEK
BRIDGE
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STIP CANDIDATES

(State Transportation Improvement Program)

Projects listed in this section are in the planning phase (“K”
phase) to develop project initiation documents (Project Study
Report or Project Scope Summary Report, aka PSR or PSSR)



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

Project Comments
This project is split off of the 180 Westside Expressway project.
This project will take county road Nees Ave. into the State Highway System.
Schedule and Costs are under development.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

1
06-49850

Bob HullPM

Rodrick LeeDM

(559) 243-3443PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Bryan Apper (559) 243-8156

(559) 243-3573
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 180- T0/T17.9-

PPNO

     
Project Name

180 TRAVERSABLE HIGHWAY

Work Description
WIDENING 

Location Description
"IN AND NEAR FIREBAUGH, ALONG NEES" AVENUE
FROM 0.1 MILE WEST OF I-5 TO RTE 33 (KP
T0.0/T28.7)

Program Information

Doc Yr

Project Phase

Candidate

2002STIP Active
Program Status

Component

Funding
Demo

Prog Code

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $3,623

Total Con Est $3,623

R/W Est $0

APL
List

Yes

Project Comments
Project re-initiated 10/22/02              

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

9/1/2002

10/22/2002

10/1/2002

10/22/2002

12/1/2002 5/1/2002 6/30/2003
25

2
06-39460

Brian EversonPM

Shahin MansourDM

(559) 243-3463PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Bryan Apper (559) 243-8156

(559) 230-3114 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 269-  7.6/ 12.8-

PPNO

2184 
Project Name

GALE AVE DETOUR

Work Description
CONSTRUCT PERMANENT DETOUR 

Location Description
NEAR HURON FROM GALE AVE TO RTE 198 (KP
12.3/20.5)

Program Information

Doc Yr

Project Phase

Candidate

2004STIP Active
Program Status

Component

Funding

Prog Code

Project Documents

Env State 
Env Federal 

ND Act
Act

Right of Way Info

Parcels 8 Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $4,171

Total Con Est $4,171

R/W Est $529

APL
List

Yes
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

3
06-49710

Ahron HakimiPM

Gurbhay BrarDM

(661) 395-2802PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Unassigned

(559) 230-3106
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 99-  27.8/ 28.1-

PPNO

     
Project Name

Work Description
EXPAND INTERCHANGE 

Location Description
IN BAKERSFIELD AT OLIVE DRIVE (KP 44.51/44.96)

Program Information

Doc Yr

Project Phase

Candidate

2004STIP Active
Program Status

Component

Funding
Oversight

Prog Code

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

3/1/2002

3/1/2002

4/1/2002

4/1/2002

6/1/2002

5/24/2002

12/1/2002

11/5/2002

4/1/2003
85

4
06-48460

Ahron HakimiPM

Gurbhay BrarDM

(661) 395-2802PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Bryan Apper (559) 243-8156

(559) 230-3106 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 178-  0/-

PPNO

3705 
Project Name

CENTENNIAL CORRIDOR FREEWAY

Work Description
CONSTRUCT 8 LANE FREEWAY 

Location Description
ON THE CENTENNIAL CORRIDOR BETWEEN RTE
99 AND RTE 178

Program Information

Doc Yr

Project Phase

Candidate

2004STIP Active
Program Status

Component

Funding
RIP , Oversight

Prog Code

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $1

Total Con Est $1

R/W Est $0

APL
List

Yes

Monday, July 14, 2003 2



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

5
06-49390

Ahron HakimiPM

Gurbhay BrarDM

(661) 395-2802PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Unassigned

(559) 230-3106
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 178-  .2/ .6-

PPNO

     
Project Name

OAK STREET/178 INTERCHANGE

Work Description
CONSTRUCT INTERCHANGE AT OAK STR 

Location Description
IN BAKERSFIELD FROM OAK STREET TO """D""
STREET" (KP 0.3/0.9)

Program Information

Doc Yr

Project Phase

Candidate

2004STIP Active
Program Status

Component

Funding
Oversight , RIP

Prog Code

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes

Project Comments
04-22-03: Interchange at Ellis Preferred alt.  Ave. 16 replacement not viable(Spacing between Cleaveland & Ave 16 inadequate).  Two lane OC cost estimate is $10M. Fixes at Ave 16 are temporary and are not considered
solutions.sl.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

10/1/2002

10/1/2002

1/15/2003

12/5/2002

2/15/2003

2/15/2003

5/15/2003 8/1/2003
30

6
06-48920

Severo LopezPM

Ali AlqatamiDM

(559) 243-3458PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Bryan Apper (559) 243-8156

(559) 243-3475 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MAD 99-  12.3/ 14.3-

PPNO

5391 
Project Name

ELLIS ST. INTERCHANGE

Work Description
CONSTRUCT INTERCHANGE 

Location Description
IN MADERA CO FROM NORTH OF CLEVELAND AVE
TO SOUTH OF AVENUE 17 (KP 19.8/23.0)

Program Information

Doc Yr

Project Phase

Candidate

2004STIP Active
Program Status

Component

Funding

Prog Code

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $6,000

District Est $30,000

Total Con Est $36,000

R/W Est $0

APL
List

Yes

Monday, July 14, 2003 3



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

Project Comments
New Project.  Project Proposal Form 8/12/02.  Project Team kickoff meeting 10/4/02.  PDT Meeting 1/31/03.  Design Exceptions may become an issue.  New structures are required.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7/1/2002

8/12/2002

11/1/2002

10/4/2002

2/1/2003

3/31/2003

6/1/2003

6/17/2003

8/1/2003
70

7
06-48740

Phillip SanchezPM

Jun XuDM

(559) 243-3466PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Bryan Apper (559) 243-8156

(559) 243-3590
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 99-  36.1/-

PPNO

6421 
Project Name

CALDWELL INTERCHANGE

Work Description
RECONSTRUCT INTERCHANGE 

Location Description
IN VISALIA AT CALDWELL AVENUE (KP 58.24)   

Program Information

Doc Yr

Project Phase

Candidate

2004STIP Active
Program Status

Component

Funding
RIP

Prog Code

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 3 Utilities 1

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $2,510

APL
List

Yes

Project Comments
Project kick-off meeting held 9/30/02

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

9/1/2002

9/30/2002

12/1/2002 1/1/2003 5/1/2003 6/30/2003
5

8
06-46380

Brian EversonPM

Emad AraimDM

(559) 243-3463PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Bryan Apper (559) 243-8156

(559) 243-3844 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 180-  35/ 36.6-

PPNO

1935 
Project Name

MENDOTA PASSING LANES

Work Description
ADD PASSING LANES 

Location Description
EAST OF JAMES RD BETWEEN JAMES RD AND
YUBA AVENUE (KP 56.3/58.9)

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Active
Program Status

Component

Funding

Prog Code

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels 24 Utilities 4

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $1,830

Total Con Est $1,830

R/W Est $1,313

APL
List

Yes

Monday, July 14, 2003 4



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

Project Comments
The project will not be resourced for the FY 02/03.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

4/3/2002

4/3/2002

6/1/2002 9/1/2002 3/1/2003 7/1/2003
5%

9
06-47140

Judy AguilarPM

Khaled DaherDM

(559) 243-3457PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Bryan Apper (559) 243-8156

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 5-  4.5/ 15-

PPNO

3092 
Project Name

GRAPEVINE FREEWAY

Work Description
8F TO 10F 

Location Description
FROM LEBEC RD TO RTE 99  (KP 7.2/24.0)   

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Active
Program Status

Component

Funding

Prog Code

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes

Project Comments
Kick off meeting held 4/4/02.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

11/1/2001

11/1/2001

12/1/2001

12/1/2001

7/1/2002

7/1/2002

11/30/2003 3/30/2004
50

10
06-47130

Mehran AkhavanPM

David SanghaDM

(559) 243-3442PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Bryan Apper (559) 243-8156

(559) 244-2942 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 46-  51.2/ 57.7-

PPNO

3419 
Project Name
FAMOSO 4-LANE

Work Description
2-LANE CONV TO 4-LANE EXPRESSWAY 

Location Description
FROM RTE 43 TO RTE 99  (KP 82.4/92.8)   

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Active
Program Status

PDS
Component

Funding
RIP

Prog Code

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 16 Utilities 5

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $4,210

APL
List

Yes

Monday, July 14, 2003 5



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

Project Comments
Meeting in Feb 2003 to discuss draft of first 3 chapters
Ker, Tul, Kin, Fre, Mad, Mer, Sta, SJ counties
Related Strategic Planning Workshop held 8-7-02
RTPA's have been added to team.
Last meeting on Aug 28, 2002

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

12/1/2001

12/1/2001

12/1/2001

12/1/2001

4/1/2002

4/1/2002

12/1/2002 7/1/2003
60

11
06-48490

Randy TreecePM

Nicholas ChanDM

(559) 448-4153PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Christine Cox (559) 243-8156

(559) 230-3126
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 99-  0/ 57.6-

PPNO

3575 
Project Name

ROUTE 99 CORRIDOR MASTER PLAN

Work Description
DEVELOP RTE 99 CORRIDOR MASTER PLAN 

Location Description
FROM RTE 5/99 SEPARATION TO MERCED CO
LINE "(KP 0.0/92.6, 0.0/R86.8, 0.0/50.9" 0.0/47.2)

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Active
Program Status

Component

Funding

Prog Code

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $1

Total Con Est $1

R/W Est $0

APL
List

Yes

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

3/1/2002

3/1/2002

4/1/2002

4/1/2002

6/1/2002

5/24/2002

12/1/2002

11/4/2002

4/1/2003
85

12
06-48450

Ahron HakimiPM

Gurbhay BrarDM

(661) 395-2802PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Bryan Apper (559) 243-8156

(559) 230-3106 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 99-  27.3/-

PPNO

3525 
Project Name

HAGEMAN ROAD FLYOVER

Work Description
EXTENSION AND CONNECTION TO RTE 204 

Location Description
AT 0.6 KM N/OF AIRPORT DR AND ON RTE 204
BETWEEN 0.3 KM S/OF AIRPORT DR TO RTE 99
"(KP 43.7, 10.2/10.9)"

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Active
Program Status

Component

Funding
Oversight

Prog Code

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $2

Total Con Est $2

R/W Est $0

APL
List

Yes

Monday, July 14, 2003 6



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

3/1/2002

3/1/2002

4/1/2002

4/1/2002

6/1/2002

5/24/2002

12/1/2002

12/3/2002

4/1/2003
85

13
06-48470

Ahron HakimiPM

Gurbhay BrarDM

(661) 395-2802PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Bryan Apper (559) 243-8156

(559) 230-3106
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 178-  .3/ 1.1-

PPNO

3706 
Project Name

OAK STREET/178 OPERATIONAL
IMPROVMENTS

Work Description
WIDEN TO SIX LANES 

Location Description
"IN BAKERSFIELD ON RTE 178, BETWEEN" "RTE 99
AND ""D"" STREET" (KP 0.5/1.8)

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Active
Program Status

Component

Funding
RIP , Oversight

Prog Code

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $1

Total Con Est $1

R/W Est $0

APL
List

Yes

Project Comments
At the request of planning, this project is inactive until further notice. (10/22/02)

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

14
06-48770

John EnschPM

Khaled DaherDM

(559) 243-3455PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Bryan Apper (559) 243-8156

(559) 230-3130 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 178-  8.7/ 30.4-

PPNO

3740 
Project Name

Work Description
ROUTE ADOPTION STUDY ON NEW
ALIGNMENT

Location Description
FROM BAKERSFIELD TO LAKE ISABELLA (KP
14.08/48.96)

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Active
Program Status

Component

Funding
RIP

Prog Code

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes

Monday, July 14, 2003 7



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

Project Comments
Last PDT meeting held 2-5-03.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

10/1/2002

10/1/2002

2/5/2003

2/5/2003

4/15/2003

4/15/2003

8/1/2003 10/1/2003
40

15
06-48760

Jim HeinenPM

Jay HaghparastDM

(559) 243-3467PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Bryan Apper (559) 243-8156

(559) 243-3863
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KIN 198- R10.5/-

PPNO

4334 
Project Name

18TH AVENUE INTERCHANGE

Work Description
RECONSTRUCT INTERCHANGE 

Location Description
IN LEMOORE AT 18TH AVENUE (KP R16.96)   

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Active
Program Status

Component

Funding
RIP

Prog Code

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes

Project Comments
Last PDT meeting held 2-5-03.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

10/1/2002

10/1/2002

2/5/2003

2/5/2003

4/15/2003

4/15/2003

8/1/2003 10/1/2003
40

16
06-48750

Jim HeinenPM

Jay HaghparastDM

(559) 243-3467PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Bryan Apper (559) 243-8156

(559) 243-3863 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KIN 198- R16.8/-

PPNO

4348 
Project Name

12TH AVENUE INTERCHANGE

Work Description
RECONSTRUCT INTERCHANGE 

Location Description
IN HANDFORD AT 12TH AVENUE (KP R27.04)   

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Active
Program Status

Component

Funding
RIP

Prog Code

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 8 Utilities 3

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $7,297

APL
List

Yes

Monday, July 14, 2003 8



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7/1/1999

7/1/1999

2/28/2000

2/28/2000

5/1/2000

5/15/2000

3/1/2001

3/5/2001

2/15/2003
95

17
06-32760

Jim BanePM

Rodrick LeeDM

(559) 243-3469PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Bryan Apper (559) 243-8156

(559) 243-3573
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MAD 41-  35.5/ 35.8-

PPNO

5289 
Project Name

OAKHURST 4-LANE

Work Description
2C TO 4C 

Location Description
IN  OAKHURST FROM RTE 49 TO RD 426   

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Active
Program Status

PDS
Component

Funding
RIP

Prog Code

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

Right of Way Info

Parcels 23 Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $1,500

District Est $12,900

Total Con Est $14,400

R/W Est $26,611

APL
List

No

Project Comments
4-3-03:Above est for ultimate-8 ln struc over 8 ln fwy 99 alig.  Minimum long term sol is 5 ln structure over 6 lane fwy 99- est at $20,000.  Cannot expand minimum to ultimate.sl.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

2/1/2002

2/1/2002

3/29/2002

3/29/2002

6/28/2002

6/28/2002

4/1/2003

4/1/2003

7/1/2003
70

18
06-47100

Severo LopezPM

David FrankeDM

(559) 243-3458PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Bryan Apper (559) 243-8156

(559) 243-3809 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MAD 99-  7.3/-

PPNO

5346 
Project Name

AVE 12 INTERCHANGE

Work Description
NEW INTERCHANGE 

Location Description
NEAR MADERA AT AVENUE 12 (KP 11.7)   

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Active
Program Status

Component

Funding

Prog Code

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 13 Utilities 6

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $17,400

District Est $19,800

Total Con Est $37,200

R/W Est $4,572

APL
List

Yes

Monday, July 14, 2003 9



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

Project Comments
Conceptual Report received 10/7/02.  Project Team Kickoff Meeting 1/10/03.  06-49020K is at the same location.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7/1/2002

10/7/2002

12/1/2002

1/10/2003

5/1/2003 10/1/2003 3/1/2004
40

19
06-48950

Phillip SanchezPM

Rodrick LeeDM

(559) 243-3466PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Bryan Apper (559) 243-8156

(559) 243-3573
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 99-  25.4/ 30.5-

PPNO

6369 
Project Name
TULARE 6-LANE

Work Description
4-LANE FWY TO 6-LANE FWY 

Location Description
FROM AVENUE 200 TO PROSPERITY AVE (KP
40.9/49.1)

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Active
Program Status

Component

Funding
IIP

Prog Code

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes

Project Comments
Project Proposal Form recieved 12/3/01.  Project Team Meetings 1/25/02 and 6/12/02.  PDT 8/15/02.  4 build alternatives.  Developing XPM Workplan.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

1/1/2002

12/3/2001

5/1/2002

6/12/2002

10/1/2002

8/15/2002

4/1/2003

4/3/2003

6/1/2003
80

20
06-47150

Phillip SanchezPM

David FrankeDM

(559) 243-3466PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Bryan Apper (559) 243-8156

(559) 243-3809 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 99-  41.1/ 41.1-

PPNO

6423 
Project Name

BETTY DRIVE INTERCHANGE

Work Description
RECONSTRUCT INTERCHANGE 

Location Description
IN GOSHEN AT BETTY DR (KP 65.9)   

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Active
Program Status

PDS
Component

Funding
RIP , IIP

Prog Code

Project Documents

Env State 
Env Federal 

ER

FI
Act
Act

Right of Way Info

Parcels 19 Utilities 3

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $4,300

District Est $15,700

Total Con Est $20,000

R/W Est $7,315

APL
List

Yes

Monday, July 14, 2003 10



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7/1/2002

7/1/2002

7/1/2002

7/1/2002

10/1/2003 4/1/2004 6/30/2004
40

21
06-48930

Glenn BlakePM

Emad AraimDM

(559) 243-3456PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Bryan Apper (559) 243-8156

(559) 243-3844
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 137-  17.5/ 27.4-

PPNO

6481 
Project Name

TULARE-LINDSAY 4-LANE

Work Description
2-LANE CONVENTIONAL HWY TO 4-LANE
CONVENTIONAL HWY

Location Description
NEAR TULARE FROM SR 63 TO SR 65 (KP
28.2/44.1)

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Active
Program Status

Component

Funding

Prog Code

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $15,000

Total Con Est $15,000

R/W Est $0

APL
List

Yes

Monday, July 14, 2003 11



STIP PID

(State Transportation Improvement Program
Project Initiation Document)

Projects listed in this section have an approved Project
Initiation Document and are awaiting programming or
updating for future cycles



Caltrans Central Region
Project Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

22
06-46730_

Brian EversonPM

Getachew EsheteDM

(559) 243-3463PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Bryan Apper (559) 243-8156

(559) 444-2571

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 41- R31.4/R32.3-

PPNO

1483 

Project Name

FRIANT / AUDUBON SOUNDWALL

Work Description
CONSTRUCT SOUNDWALL 

Location Description
FROM FRIANT ROAD TO 0.9 KM SOUTH OF PERRIN
ROAD (KP R50.6/R52.0)_________________

Program Information

Doc Yr

Project Phase

PID

2004STIP Active
Program Status

Component Funding
Soundwalls , RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

11/6/2001
Right of Way Info

Parcels N/R Utilities 1

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 3/6/2002

Current Cost Estimate

Structure Est $0

District Est $1,693

Total Con Est $1,693

R/W Est $7

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/6/2002 7/1/2004 8/1/2004 9/1/2005 10/1/2005 11/1/2005 12/1/2005 1/1/2006 3/1/2006 12/1/2006

A TTTTTTTTT

7/1/2004

T3/6/2002 7/1/2004 8/1/2004 9/1/2005 10/1/2005 11/1/2005 12/1/2005 1/1/2006 3/1/2006 12/1/20067/1/2004

Reg R/W
M225

APL
List

No

23
06-45840_

Jim HeinenPM

Abdul BakerDM

(559) 243-3467PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Bryan Apper (559) 243-8156

(559) 444-2506

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KIN 41-  4.2/ 6-

PPNO

4235 

Project Name

AVENAL RANCH PASSING LANES

Work Description
CONSTRUCT PASSING LANES 

Location Description
ON SR 41 FROM KERN CO LINE TO SR 33 (KP
6.7/9.6)

Program Information

Doc Yr

Project Phase

PID

2004STIP Active
Program Status

PDS
Component Funding

IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

Right of Way Info

Parcels 3 Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/31/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,202

Total Con Est $3,202

R/W Est $28

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
12/20/02-Cost estimate is good.-JCH
11/04/02-Project waiting to be programmed.  Schedule and Cost updates by 7/03. 2004 Candidate, aka Sunflower Valley Passing Lanes Project.-JCH
PSR approved on August 31, 2001.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2007

T7/1/2007

Reg R/W
M225

APL
List

No

Monday, July 14, 2003 12



Caltrans Central Region
Project Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

24
06-39210_

Jim BanePM

Rodrick LeeDM

(559) 243-3469PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Bryan Apper (559) 243-8156

(559) 243-3573

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 99-  20.7/ 24.4-

PPNO

1645 

Project Name

ROEDING AUXILIARY LANE

Work Description
CONSTRUCT NB AND SB AUXILARY LANES 

Location Description
IN FRESNO FROM FRESNO STREET OC BR. NO.
42-170 TO CLINTON AVE OC BR. NO. 42-183  (KP
33.4/39.3)

Program Information

Doc Yr

Project Phase

PID

2006STIP Active
Program Status

PDS
Component Funding

IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

Right of Way Info

Parcels 57 Utilities 7

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/6/2001

Project Rpt

Current Cost Estimate

Structure Est $13,210

District Est $24,110

Total Con Est $37,320

R/W Est $69,000

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2007 3/1/2008 2/1/2008 3/1/2012 5/1/2012 7/1/2012 8/1/2012 9/12/2012 12/1/2012 7/1/2015

T TTTTTTTTT

2/1/2008

3/1/2008 2/1/2008 3/1/2012 7/1/2012 8/1/2012 9/12/2012 12/1/2012 7/1/20155/1/20122/1/2008 T10/1/2007

Reg R/W
M225

APL
List

No

25
06-44260_

Jim BanePM

Jun XuDM

(559) 243-3469PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Bryan Apper (559) 243-8156

(559) 243-3590

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 99-  25.6/ 31.6-

PPNO

     

Project Name

ISLAND PARK SIX LANE

Work Description
WIDEN 4-LANE FWY TO 6-LANE FWY 

Location Description
ASHLAN AVENUE TO 1.0 KM N OF AVE 7 IN
MADERA CO. (KP FRE42.7/50.9)(KP MAD 0.0/2.7)

Program Information

Doc Yr

Project Phase

PID

2006STIP Active
Program Status

PDS
Component Funding

RIP , IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

Right of Way Info

Parcels 5 Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 6/29/2001

Project Rpt

Current Cost Estimate

Structure Est $19,400

District Est $14,235

Total Con Est $33,635

R/W Est $615

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PSR approved 6/29/01.  Candidate for 2004 STIP Cycle.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2007 11/1/2007 3/1/2008 7/5/2009 12/1/2009 2/1/2010 3/1/2010 5/1/2010 6/1/2010 8/30/2012

T TTTTTTTTT

10/1/2007

11/1/2007 3/1/2008 7/5/2009 2/1/2010 3/1/2010 5/1/2010 6/1/2010 8/30/201212/1/200910/1/2007 T10/1/2007

Reg R/W
M225

APL
List

No

Monday, July 14, 2003 13



Caltrans Central Region
Project Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

26
06-45680_

Mehran AkhavanPM

David SanghaDM

(559) 243-3442PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Mike Donahue (559) 243-8157

(559) 244-2942

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 5-  16.3/ 73.2-

PPNO

3089 

Project Name

KERN RIVER 6-LANE

Work Description
WIDEN 4-LANE FREEWAY TO 6-LANE FREEWAY

Location Description
IN KERN CO FROM RTE 99 TO 46 4F TO 6F (KP
26.2/117.8)

Program Information

Doc Yr

Project Phase

PID

2006STIP Active
Program Status

Component Funding
IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/10/2001

Project Rpt

Current Cost Estimate

Structure Est $6,340

District Est $113,259

Total Con Est $119,599

R/W Est $47

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Environmental Mitigation for San Joaquin Kit Fox exclusion ($50,000).           Total Environmental Mitigation estimate is ($750,000).             Reg R/W  10/1/2008

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2008 12/1/2008 10/1/2008 6/1/2011 8/1/2011 11/1/2011 11/1/2011 12/13/2011 1/1/2012 7/1/2015

T TTTTTTTTT

10/1/2008

T7/1/2008 12/1/2008 10/1/2008 6/1/2011 8/1/2011 11/1/2011 11/1/2011 12/13/2011 1/1/2012 7/1/201510/1/2008

Reg R/W
M225

APL
List

No

27
06-44390_

Frank MomenPM

Claudia EspinoDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Bryan Apper (559) 243-8156

(559) 230-3110 COP CITY OF  ARVIN                             

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 223-  10.8/ 20.1-

PPNO

3885 

Project Name

ARVIN HIGHWAY

Work Description
2C TO 4C 

Location Description
"NEAR CITY OF ARVIN, FROM SR 99 TO"
COMANCHE DRIVE (KP 17.3/32.4)

Program Information

Doc Yr

Project Phase

PID

2006STIP Active
Program Status

Component Funding
RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

Right of Way Info

Parcels 52 Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 2/5/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $32,360

Total Con Est $32,360

R/W Est $3,823

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PSR produced by URS Greiner consulting.
This is a 2004 STIP candidate.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2006 3/1/2008 5/1/2010 7/1/2010 9/1/2010 10/1/2010 12/1/2010 12/1/2013

T TTTTTTT

9/1/2007

T10/1/2006 3/1/2008 5/1/2010 7/1/2010 9/1/2010 10/1/2010 12/1/2010 12/1/20139/1/2007

Reg R/W
M225

APL
List

Yes

Monday, July 14, 2003 14



Caltrans Central Region
Project Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

28
06-35670_

Jim HeinenPM

Claudia EspinoDM

(559) 243-3467PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Bryan Apper (559) 243-8156

(559) 230-3110

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KIN 198- R19.7/R20.3-

PPNO

4349 

Project Name

9TH AVE INTERCHANGE

Work Description
CONSTRUCT INTERCHANGE 

Location Description
IN HANFORD AT 9TH AVE INTERCHANGE AT 9TH
AVE (KP 31.7/32.7)____________________

Program Information

Doc Yr

Project Phase

PID

2006STIP Active
Program Status

PDS
Component Funding

RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

Right of Way Info

Parcels 18 Utilities 6

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 7/14/2000

Project Rpt

Current Cost Estimate

Structure Est $3,400

District Est $18,200

Total Con Est $21,600

R/W Est $3,432

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Not a priority for funding with local agency.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2011 7/1/2015 7/1/2015 9/1/2015 12/1/2015 10/1/2018

T TTTTT 7/1/2015 9/1/2015 12/1/2015 10/1/20187/1/201510/1/2011

Reg R/W
M225

APL
List

No

Monday, July 14, 2003 15



SHOPP CANDIDATES
(State Highway Operation and Protection Program)

Projects listed in this section are in the Planning Phase (“K”
phase) to develop Project Initiation Documents (Project Study
Report or Project Scope Summary Report, aka PSR or PSSR)



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

29
06-49750

Suzie HoldridgePM

Getachew EsheteDM

(559) 243-3432PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Bryan Apper (559) 243-8156

(559) 444-2571
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 168- R1/R3-

PPNO

     
Project Name

MCKINLEY/ASHLAN MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
MCKINLEY AVE UC TO ASHLAN AVE UC (KP
R1.66/R4.88)

Program Information

Doc Yr

Project Phase

Candidate

2002ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $1,000

Total Con Est $1,000

R/W Est $0

APL
List

Yes

Project Comments
Project kick-off meeting held 9/16/02

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

9/1/2002

9/16/2002

11/1/2002 12/1/2002 2/1/2003
10

30
06-48800

Brian EversonPM

Jun XuDM

(559) 243-3463PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Bryan Apper (559) 243-8156

(559) 243-3590 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 180- R56.4/R60.1-

PPNO

0092 
Project Name

DOWNTOWN 180 MEDIAN BARRIER

Work Description
INSTALL MEDIAN BARRIER 

Location Description
ON RTE 180SPUR IN FRESNO FROM N99/W180
CONNECTOR UC BR TO JCT RTE 180SPUR/168 (KP
R90.8/R96.7)

Program Information

Doc Yr

Project Phase

Candidate

2002ASHOPP Active
Program Status

Component

Funding

Prog Code

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

3/19/2003

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $1,338

Total Con Est $1,338

R/W Est $3

APL
List

Yes

Monday, July 14, 2003 16



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

31
06-49740

Judy AguilarPM

Thanh NguyenDM

(559) 243-3457PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Bryan Apper (559) 243-8156

(559) 243-3813
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 198-  26.7/ 27-

PPNO

2105 
Project Name

HARRIS RANCH SIGNALIZATION

Work Description
"INSTALL SIGNALS, CONSTRUCT RT-TURN"
LANES & BUILD RAMPS

Location Description
IN FRESNO COUNTY ON RTE 198 AT THE I-5
INTERCHANGE (KP 42.928/43.372)

Program Information

Doc Yr

Project Phase

Candidate

2002ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $1,800

Total Con Est $1,800

R/W Est $0

APL
List

Yes

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

32
06-49730

Ronn DragooPM

David SanghaDM

(559) 243-3470PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Bryan Apper (559) 243-8156

(559) 244-2942 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 5-  65.2/ 69.6-

PPNO

     
Project Name

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
MERCED AVE OC TO MAIN DRAIN RD OC (KP
104.88/111.93)

Program Information

Doc Yr

Project Phase

Candidate

2002ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $2,190

Total Con Est $2,190

R/W Est $0

APL
List

Yes

Monday, July 14, 2003 17



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

Project Comments
The project is in two segments.
Segment 1-PM 82.71/R87.07
Segment 2-PM R89.75/R90.72.
The project is due to cross median accident and also due to gap closure.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

10/1/2002

10/1/2002

12/1/2002

12/1/2002

1/1/2003

1/1/2003

3/1/2003

3/1/2003

5/1/2003
90

33
06-48790

Frank MomenPM

Scott ShaverDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Bryan Apper (559) 243-8156

(559) 230-3118
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 58-  82.7/ 87-

PPNO

3496 
Project Name

GOLDEN HILLS MEDIAN BARRIER

Work Description
CONSTRUCT CONCRETE MEDIAN BARRIER 

Location Description
NEAR TEHACHEPI FROM TEHACHAPI CREEK BOH
TO .5 KM W OF BRANCH TEHACHAPI CR BR &
FROM 2.7 KM W OF RTE 202/58 SEP TO RTE
58/202 SEPARATION (KP 133.1/R140.12 &
R144.43/R146.0)

Program Information

Doc Yr

Project Phase

Candidate

2002ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $3,652

Total Con Est $3,652

R/W Est $0

APL
List

Yes

Project Comments
2003 Mid-Cycle.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

10/11/2000

11/20/2000

2/11/2000

2/11/2000

3/1/2001

3/1/2001

6/1/2002

12/1/2001

8/24/2002
80

34
06-43260

Suzie HoldridgePM

Rodrick LeeDM

(559) 243-3432PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Bryan Apper (559) 243-8156

(559) 243-3573 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 33-  10.6/ 11.4-

PPNO

1280 
Project Name

JACALITOS CREEK BRIDGE

Work Description
BRIDGE REPLACEMENT 

Location Description
ON SR 33 IN FRE CO 6.4 KM EAST OF THE  CITY
OF COALINGA AT JACALITOS CREEK BRIDGE
#42-72 (KP 17.1/18.3)

Program Information

Doc Yr

Project Phase

Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code

Project Documents

Env State 
Env Federal 

ND

EX
Act
Act

Right of Way Info

Parcels 2 Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $1,270

District Est $1,070

Total Con Est $2,340

R/W Est $36

APL
List

No

Monday, July 14, 2003 18



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

Project Comments
4/23/03-Field and Constructability Reviews conducted.  Due to roadway issues and financial constraints project will proceed as a Rehab instead of a CAPM.  Rehab supported by Program Advisor. Checking on time needed to
complete revised PID for 2004 SHOPP-JCH.
2/21/03-Project will extend to postmile 9.3 as planned.-JCH
1/27/03-Clarifying ending point of project-JCH.
12/17/02-Beginning work again, prev 2002 cand, requesting updated estimates, will req deflection study, Team meeting in late Jan.-JCH
Currently a 2004 SHOPP candidate.
Draft PSSR circulated on 4/9/01
Constructibility Review 4/27/01
Task Force Review 4/18/01

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

11/20/2000

11/20/2000

3/1/2001

3/1/2001

4/9/2001

4/9/2001

6/9/2003 9/29/2003
30

35
06-45990

Jim HeinenPM

Getachew EsheteDM

(559) 243-3467PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Bryan Apper (559) 243-8156

(559) 444-2571
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 43-  0/ 9.3-

PPNO

1491 
Project Name

HIGHLAND AVENUE REHAB

Work Description
"PAVEMENT REHAB, AC OVERLAY &"
SHOULDER WIDENING

Location Description
FROM FRESNO/KINGS CO LINE TO FWY 99 HWY 43
BRIDGE SEPARATION (KP 0.0/14.9)

Program Information

Doc Yr

Project Phase

Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code
201.120

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels N/R Utilities 3

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $4,000

Total Con Est $4,000

R/W Est $6

APL
List

Yes

Project Comments
12/20/02-Collecting resources from functional units.  Will then prepare support costs.-JCH
9/30/02-PID will be completed for 2004 SHOPP.  -JCH

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

3/1/2002

3/1/2002

4/1/2002

4/1/2002

5/1/2002

5/1/2002

8/1/2002

8/1/2002

8/24/2003
80

36
06-48340

Judy AguilarPM

David SanghaDM

(559) 243-3457PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8156

(559) 244-2942 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 0- L5722-

PPNO

3079 
Project Name

TAFT MAINTENANCE STATION

Work Description
REPLACE EQUIPMENT SHOP AND OFFICE 

Location Description
TAFT MAINTENANCE STATION - L5722    

Program Information

Doc Yr

Project Phase

Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code

Project Documents

Env State 
Env Federal 

CE Act
Act

6/2/2003

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $1,392

District Est $1,058

Total Con Est $2,450

R/W Est $0

APL
List

Yes
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

Project Comments
Design working on rewording the PSSR.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

11/20/2000

11/20/2000

3/1/2001

3/1/2001

4/9/2001

4/9/2001

5/25/2001

5/25/2001

8/1/2003
80

37
06-46060

Judy AguilarPM

Scott ShaverDM

(559) 243-3457PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Bryan Apper (559) 243-8156

(559) 230-3118
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 5-  0/ 4.6-

PPNO

3084 
Project Name
FRAZIER REHAB

Work Description
"PANEL REPLACEMENT, SHOULDER WORK &"
BRIDGE REPLACEMENT

Location Description
FROM LOS ANGELES CO LINE TO 0.2 KM NORTH
OF GRAPEVINE CREEK BRIDGE  (KP 0.0/7.4)

Program Information

Doc Yr

Project Phase

Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code

Project Documents

Env State 

Env Federal 

ND

ES
Act

Act

Right of Way Info

Parcels N/R Utilities 3

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $3,552

District Est $29,223

Total Con Est $32,775

R/W Est $15

APL
List

Yes

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7/1/2002

7/1/2002

8/1/2002

8/1/2002

4/1/2003

4/30/2003

5/1/2003

5/23/2003

8/1/2003
80

38
06-48730

Glenn BlakePM

David SanghaDM

(559) 243-3456PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Bryan Apper (559) 243-8156

(559) 244-2942 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 5-  8.3/-

PPNO

     
Project Name

MEDIAN TRUCK ESCAPE RAMP
INVESTIGATION

Work Description
STUDY FOR SCOPING REPAIRS TO EX.
HAZARDOUS WASTE STORAGE FACILITY

Location Description
IN KERN CO NEAR LEBEC AT 3.0 KM SOUTH OF
GRAPEVINE (KP 13.4)

Program Information

Doc Yr

Project Phase

Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Yes
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

12/1/2002

12/1/2002

4/1/2003

4/1/2003

6/1/2003

4/15/2003

6/1/2003

5/27/2003

8/22/2003
80

39
06-48980

Ronn DragooPM

Nicholas ChanDM

(559) 243-3470PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Bryan Apper (559) 243-8156

(559) 230-3126
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 5-  15/ 30.7-

PPNO

3070 
Project Name

SOUTH KERN CAPM 

Work Description
AC OVERLAY 

Location Description
IN KERN COUNTY FROM JCT RTE 99_TO MILLUX
RD-SOUTHBOUND ONLY (KP 24.1/49.4)

Program Information

Doc Yr

Project Phase

Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $2,928

Total Con Est $2,928

R/W Est $0

APL
List

Yes

Project Comments
12/17/02-Working with Federal Prison consultant to determine costs of a Minor Left Turn channelization project. Requesting deflection studies-JCH
9/10/02-Checking with Federal Prisons to see if they still want to proceed with Cadet Rd Channelization as a separate project.
4/23/01-Task Force Field Review
4/27/01-Constructability Review
Adjust project Postmile start limits to include Left Turn Channelization/Guardrail work at Cadet Rd-06/29/01

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

11/20/2000

11/20/2000

3/1/2001

3/1/2001

4/9/2001

4/9/2001

5/25/2001

5/25/2001

8/24/2003
90

40
06-46450

Abdul  El-DahabiPM

David SanghaDM

(559) 243-3445PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Bryan Apper (559) 243-8156

(559) 244-2942 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 33-  14.4/ 17.9-

PPNO

3262 
Project Name

TAFT SOUTH REHAB

Work Description
REHABILITATE ROADWAY AND WIDEN
SHOULDERS

Location Description
SOUTH OF CADET RD TO JCT RTE 119  (KP
23.7/28.8)

Program Information

Doc Yr

Project Phase

Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

Right of Way Info

Parcels 4 Utilities 5

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $2,434

Total Con Est $2,434

R/W Est $216

APL
List

Yes
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

Project Comments
9/10/02-Currently reviewing project cost estimate, requesting deflection studies.-JCH
4/23/01-Task Force Field Review
4/27/01-Constructability Review

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

11/20/2000

11/20/2000

3/1/2001

3/1/2001

4/9/2001

4/9/2001

5/25/2001

5/25/2001

8/24/2003
90

41
06-46460

Abdul  El-DahabiPM

David SanghaDM

(559) 243-3445PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Bryan Apper (559) 243-8156

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 33-  19.6/ 34.3-

PPNO

3266 
Project Name

TAFT-MCKITTRICK REHAB

Work Description
REHABILITATE ROADWAY AND WIDEN
SHOULDERS

Location Description
NEAR TAFT FROM 0.2 KM N/OF SANDY CREEK BR
TO JCT RTE 58 EAST (KP 31.5/55.2)

Program Information

Doc Yr

Project Phase

Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

Right of Way Info

Parcels 90 Utilities 12

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $100

District Est $12,400

Total Con Est $12,500

R/W Est $2,651

APL
List

Yes

Project Comments
12/17/02-Verifying updates needed, will request deflection studies. Estimate is now $20 million.-JCH
9/10/02-Engineer available in Nov to finish work.
5/6/02-Reopen K phase to continue work on PID.
K Phase closed. Discontinue work.
4/19/01-Task Force Field Review
4/27/01-Constructability Review

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

11/20/2000

11/20/2000

3/1/2001

3/1/2001

4/9/2001

4/9/2001

5/25/2001

5/25/2001

8/24/2003
80

42
06-46000

Abdul  El-DahabiPM

Scott ShaverDM

(559) 243-3445PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Bryan Apper (559) 243-8156

(559) 230-3118 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 43-  16.1/ 25.1-

PPNO

3325 
Project Name

SHAFTER-WASCO REHAB

Work Description
REHABILITATE PAVEMENT  AND WIDEN
SHOULDERS

Location Description
FROM S/E CITY LIMITS TO SHAFTER TO WEST
JCT RTE 43/46 IN CITY OF WASCO (KP 25.9/40.4)

Program Information

Doc Yr

Project Phase

Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels 2 Utilities 2

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $11,600

Total Con Est $11,600

R/W Est $57

APL
List

Yes
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

Project Comments
12/17/02-Finishing up on functional unit resource estimates.-JCH
5/6/02-Reopen K phase to continue work on PID.
Completion of PID halted, K phase closed for charging.
4/23/01-Task Force Field Review
4/27/01-Constructability Review

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

11/20/2000

11/20/2000

3/1/2001

3/1/2001

4/9/2001

4/9/2001

5/25/2001

5/27/2001

8/24/2003
80

43
06-46370

Ronn DragooPM

Gurbhay BrarDM

(559) 243-3470PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Bryan Apper (559) 243-8156

(559) 230-3106
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 58-  21.7/ 27.2-

PPNO

3445 
Project Name

BUTTONWILLOW WEST CAPM

Work Description
OVERLAY (CAPM) 

Location Description
NEAR BUTTONWILLOW FROM LOKERN PUMP
STATION TO 0.1 MI WEST OF BUTTONWILLOW
AVENUE (KP 34.9/43/7)

Program Information

Doc Yr

Project Phase

Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

7/30/2001

7/30/2001

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $2,200

Total Con Est $2,200

R/W Est $0

APL
List

Yes

Project Comments
2/14/03-Finishing up PID, revising schedule.  Will request resources from functional units in a week.-JCH
12/17/02-Beginning work again.  Temp loss of personnel to construction.-JCH
5/8/02-Project to be constucted in 2 phases. Utilize 14' lanes striped as 12' due to truck traffic hugging edge of lane.
5/07/02-Constructability Review, This project has 2 locations.
5/06/02-Same area as 06-463600 Caliente Rehab, Ker-58-67/77.3

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

11/20/2000

11/20/2000

3/1/2001

3/1/2001

4/9/2002

4/2/2002

5/25/2002

4/19/2002

8/24/2003
70

44
06-46470

Ronn DragooPM

David SanghaDM

(559) 243-3470PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Bryan Apper (559) 243-8156

(559) 244-2942 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 58-  71.9/ 84.8-

PPNO

3462 
Project Name

CALIENTE TRUCK CLIMBING LANES

Work Description
CONST TRUCK CLIMBING LANES 

Location Description
TWO SECTIONS ON EB RTE 58 BETWEEN GEN
BEALE RD AND BENA RD (KP 115.7/118.6) (KP
133.1/136.5)

Program Information

Doc Yr

Project Phase

Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 3 Utilities 2

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $11,419

Total Con Est $11,419

R/W Est $295

APL
List

Yes
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

Project Comments
12/17/02-awaiting deflection studies.-JCH
5/6/02-Reopen K phase to continue work on PID.
Completion of PID halted, K phase closed for charging.
4/23/01-Task Force Field Review
4/27/01-Constructability Review

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

11/20/2000

11/20/2000

3/1/2001

3/1/2001

4/9/2001

4/9/2001

5/25/2001

5/25/2001

8/24/2003
80

45
06-45910

Abdul  El-DahabiPM

Claudia EspinoDM

(559) 243-3445PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Bryan Apper (559) 243-8156

(559) 230-3110
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 119-  0/ 5.8-

PPNO

3635 
Project Name

TAFT EAST REHAB

Work Description
"PAVEMENT REHAB, AC OVERLAY AND"
SHOULDER WIDENING

Location Description
 NEAR TAFT FROM JCT OF RTE 33/119 TO 0.6 KM
W/OF CHERRY AVENUE  (KP 0.0/9.4)

Program Information

Doc Yr

Project Phase

Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels 10 Utilities 8

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $8,600

Total Con Est $8,600

R/W Est $181

APL
List

Yes

Project Comments
12/20/02-Requesting design exception to eliminate shoulder widening through Pumpkin Center due to local impacts.-JCH
10/7/02-Field trip to verify alignment impacts.  Requesting deflection studies.
10/2/2- Evaluating shoulder widening requirements.-JCH
5/6/02-Reopen K phase to continue work on PID.-JCH
Completion of PID halted, K phase closed for charging.-JCH
Task Force Field Review-4/23/01-JCH
Constructability Review-4/27/01-JCH

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

11/20/2000

11/20/2000

3/1/2001

3/1/2001

4/9/2001

4/9/2001

5/25/2001

5/25/2001

8/24/2003
80

46
06-45890

Ahron HakimiPM

Claudia EspinoDM

(661) 395-2802PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Bryan Apper (559) 243-8156

(559) 230-3110 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 119-  19.9/ 31.2-

PPNO

3640 
Project Name

PUMPKIN CENTER EAST REHAB

Work Description
"PAVEMENT REHAB AND WIDEN SHOULDER,"
"SLOPE CORRECTION, REALIGNMENT"

Location Description
"PUMKIN CENTER, PANAMA, OLD RIVER," 30 KM
E/OF TAFT FROM RTE 119/5 SEPARATION TO RTE
119/99 SEPARATION  (KP 32.0/50.4)

Program Information

Doc Yr

Project Phase

Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $11,000

Total Con Est $11,000

R/W Est $0

APL
List

Yes
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

Project Comments
Project schedule will be set when PSSR is complete.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

11/1/2002

11/1/2002

12/1/2002

12/1/2002

4/1/2003 6/1/2002 8/1/2003
40

47
06-48990

Judy AguilarPM

David SanghaDM

(559) 243-3457PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Bryan Apper (559) 243-8156

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 178-  1.8/ 6.1-

PPNO

3732 
Project Name

OSWELL OVERLAY

Work Description
AC OVERLAY 

Location Description
IN BAKERSFIELD FROM 24TH STR TO 0.8 KM E OF
OSWELL RD (KP 2.9/9.8)

Program Information

Doc Yr

Project Phase

Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes

Project Comments
This is a 2004 SHOPP candidatec

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

11/20/2000

11/20/2000

3/1/2001

3/1/2001

10/1/2002

10/1/2002

1/1/2003

1/1/2003

5/1/2003
80

48
06-46020

Frank MomenPM

Scott ShaverDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Bryan Apper (559) 243-8156

(559) 230-3118 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 223-  20.2/ 21.2-

PPNO

3897 
Project Name

ARVIN REHAB II

Work Description
REHABILITATE PAVEMENT 

Location Description
FROM COMANCHE DR (WEST CITY LIMITS ARVIN)
BEGIN 4-LAND DIV TO KING ST (KP 32.5/34.1)

Program Information

Doc Yr

Project Phase

Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels 1 Utilities 4

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $3,458

Total Con Est $3,458

R/W Est $158

APL
List

Yes
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

Project Comments
4/22/03-Constructability review.-JCH
4/21/03-Circulating draft PID.-JCH

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

11/4/2002

11/4/2002

12/1/2002

3/1/2003

1/1/2003

3/1/2003

4/9/2003

4/9/2003

8/1/2003
35

49
06-49000

Jim HeinenPM

Khaled DaherDM

(559) 243-3467PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Bryan Apper (559) 243-8156

(559) 230-3130
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KIN 198-  9.2/ 17.9-

PPNO

4333 
Project Name

LEMOORE/HANFORD CHIP SEAL,
PCAPM

Work Description
AC CHIP SEAL 

Location Description
NEAR LEMOORE AND HANFORD (KP 14.8/28.8)   

Program Information

Doc Yr

Project Phase

Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $1,586

Total Con Est $1,586

R/W Est $0

APL
List

Yes

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

50
06-49600

Suzie HoldridgePM

Jun XuDM

(559) 243-3432PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Bryan Apper (559) 243-8156

(559) 243-3590 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MAD 41-  12.5/ 15.5-

PPNO

     
Project Name
MAD 41 REHAB

Work Description
WIDEN SHOULDER & REHAB EXISTING
PAVEMENT

Location Description
FROM 1.1 MILE NORTH OF ROAD 208 TO .07 MILE
SOUTH OF ROAD 406 (KP 20.1/24.9)

Program Information

Doc Yr

Project Phase

Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code
201.310

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

Project Comments
This project is for the long term fix.  Project is located within 0648950K 6-lane project limits.  Bridge Inspection Report 1/10/03.  Task Force Review 4/23/03.  Constuctability Review 4/24/03.  Last Project Team Meeting 5/15/03.
AC Overlay removed 6/16/03.  6/18/03 Permanent bridge closure notification.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

10/1/2002

10/3/2002

12/1/2002

1/10/2003

2/1/2003

4/25/2003

4/1/2003

4/25/2003

8/1/2003
60

51
06-49020

Phillip SanchezPM

Rodrick LeeDM

(559) 243-3466PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Bryan Apper (559) 243-8156

(559) 243-3573
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 99-  26/-

PPNO

6368 
Project Name

K STREET OFF-RAMP

Work Description
BRIDGE REPLACEMENT 

Location Description
IN TULARE AT THE AIRPORT OC BR #46-149C (KP
41.9)

Program Information

Doc Yr

Project Phase

Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes

Project Comments
Task Force Field Review 4/20/01.  Constructability Review 4/24/01.  Design Exceptions pending (10/01).  Design Exceptions pending (10/02).  Project is within limits of 06-360200 6-lane.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

11/20/2000

1/3/2001

3/1/2001

2/7/2001

4/9/2001

3/13/2001

5/25/2001

4/9/2001

12/1/2002
90

52
06-45940

Phillip SanchezPM

Ali AlqatamiDM

(559) 243-3466PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Bryan Apper (559) 243-8156

(559) 243-3475 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 99-  34/ 42-

PPNO

6426 
Project Name

TAGUS-GOSHEN REHAB

Work Description
"CRACK SEAT, AC OVERLAY" 

Location Description
FROM NORTH OF AVENUE 264 TO NORTH OF
AVENUE 308 (KP 54.7/67.6)

Program Information

Doc Yr

Project Phase

Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels N/R Utilities 6

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $13,000

Total Con Est $13,000

R/W Est $27

APL
List

Yes

Monday, July 14, 2003 27



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

11/20/2000

11/20/2000

3/1/2001

1/26/2001

4/9/2001

2/23/2001

5/25/2001

4/6/2001

7/1/2003
80

53
06-46120

Glenn BlakePM

Jay HaghparastDM

(559) 243-3456PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Bryan Apper (559) 243-8156

(559) 243-3863
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 137-  15.3/ 16.6-

PPNO

6479 
Project Name

DOWNTOWN TULARE REHAB

Work Description
PAVEMENT REHAB (RRR) 

Location Description
IN TULARE ON RTE 137 F/SOUTH  I STREET TO
RTE 137/99 SEP (KP 24.6/26.7)

Program Information

Doc Yr

Project Phase

Candidate

2004SHOPP Active
Program Status

Component

Funding

Prog Code

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

Right of Way Info

Parcels 8 Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $6,598

Total Con Est $6,598

R/W Est $245

APL
List

Yes

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

54
06-47190

Jun XuPM

Jun XuDM

(559) 243-3590PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 243-3590 Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

TUL 99-  3/-

PPNO

     
Project Name

AVENUE 24 BRIDGE REHAB.

Work Description
BRIDGE REHAB 

Location Description
AVENUE 24 BRIDGE NO 46-0169L/R (KP 4.9)   

Program Information

Doc Yr

Project Phase

Candidate

2005SHOPP Active
Program Status

Component

Funding

Prog Code
201.110

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $720

District Est $30

Total Con Est $750

R/W Est $0

APL
List

Yes
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Caltrans Central Region
Project Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

55
06-44400_

Jim HeinenPM

Ali AlqatamiDM

(559) 243-3467PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Bryan Apper (559) 243-8156

(559) 243-3475

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 0- L5716-

PPNO

1206 

Project Name

MENDOTA MAINTENANCE STATION

Work Description
CONSTRUCT MAINTENANCE STATION 

Location Description
AT MENDOTA MTCE STATION    

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels 1 Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/11/2000

Project Rpt

Current Cost Estimate

Structure Est $1,589

District Est $2,806

Total Con Est $4,395

R/W Est $440

Phase Completion
PA&ED RW PS&E CON3 % % % %

Project Comments
2/21/03-Project awaiting programming for construction funds.-JCH
8/6/02--not on G-13 list

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2007 12/1/2007 2/1/2008 1/1/2010 5/1/2010 7/1/2010 7/1/2010 9/15/2010 11/1/2010 10/1/2012

T TTTTTTTTT

12/1/2007

10/1/2007 12/1/2007 2/1/2008 1/1/2010 7/1/2010 7/1/2010 9/15/2010 11/1/2010 10/1/20125/1/201012/1/2007 T

Reg R/W
M225

APL
List

No

56
06-46110_

Jim HeinenPM

Jay HaghparastDM

(559) 243-3467PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Bryan Apper (559) 243-8156

(559) 243-3863

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 5-  48.8/ 56-

PPNO

1245 

Project Name

LITTLE PANOCHE REHAB

Work Description
"REHABILITATE PAVEMENT, AC OVERLAY"
"DRAINAGE IMPROVEMENTS, UPGRADE
MBGR"

Location Description
ON RTE 5 FROM 0.4 KM SOUTH OF PANOCHE
ROAD INTERCHANGE TO 0.6 KM NORTH OF
CALIFORNIA AVENUE OC (KP 78.5/90.6)

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/31/2001

Project Rpt

Current Cost Estimate

Structure Est $364

District Est $20,794

Total Con Est $21,158

R/W Est $28

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
1/27/03-Some work ongoing, eg Geotech.-JCH
April 2002-K phase reopened to re-write the PID.  Original scope did not adequately address problem of subsidence.  06-48600 CAPM will stabilize this section of I5 until this project is ready.
Team meeting with Rob Marsh and Steve Healow (FHWA) held on April 16, 2002.
May 2002 - A new CAPM project (48600K) was created as an interim step, until the HA22 (46110K) is constructed.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2005 11/1/2004 7/1/2007 9/1/2007 9/1/2007 2/1/2008 2/1/2008 10/1/2010

T TTTTTTT

11/1/2005

T7/1/2005 11/1/2004 7/1/2007 9/1/2007 9/1/2007 2/1/2008 2/1/2008 10/1/201011/1/2005

Reg R/W
M225

APL
List

Yes
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Caltrans Central Region
Project Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

57
06-48380_

Severo LopezPM

James EspinosaDM

(559) 243-3458PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Bryan Apper (559) 243-8156

(559) 243-3537

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 41-  20/ 33.3-

PPNO

1413 

Project Name

FRE/MAD 41 FIBER OPTICS

Work Description
FIBER OPTIC SYSTEM 

Location Description
IN FRESNO METROPOLITAN AREA FROM NORTH
AVE TO SAN JOAQUIN RIVER (KP 32.2/53.6)

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 2/10/2003

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,632

Total Con Est $3,632

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/1/2005 9/1/2005 2/1/2006 4/1/2006 4/1/2006 5/13/2006 7/1/2006 10/1/2007

T TTTTTTT

7/1/2005

T3/1/2005 9/1/2005 2/1/2006 4/1/2006 4/1/2006 5/13/2006 7/1/2006 10/1/20077/1/2005

Reg R/W
M225

APL
List

No

58
06-43210_

Brian EversonPM

Roberto BandaDM

(559) 243-3463PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Bryan Apper (559) 243-8156

(559) 243-3526

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 41- R25.1/R26.5-

PPNO

1428 

Project Name

SHIELDS/MC KINLEY RAMP METER

Work Description
INSTALL RAMP METERING SYSTEMS 

Location Description
IN FRESNO FROM 0.2 KM N OF MC KINLEY AVE TO
0.1 KM N OF SHIELDS AVE (KP R40.4/R42.7)

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

Right of Way Info

Parcels 1 Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 1/9/2000

Project Rpt

Current Cost Estimate

Structure Est $388

District Est $2,039

Total Con Est $2,427

R/W Est $1,247

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Supplemental PSR being prepared.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/1/2005 8/1/2005 11/1/2005 2/1/2007 4/1/2007 7/1/2007 7/1/2007 8/12/2007 11/1/2007 7/1/2009

T TTTTTTTTT

7/1/2005

T4/1/2005 8/1/2005 11/1/2005 2/1/2007 4/1/2007 7/1/2007 7/1/2007 8/12/2007 11/1/2007 7/1/20097/1/2005

Reg R/W
M225

APL
List

Yes
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Caltrans Central Region
Project Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

59
06-46260_

Suzie HoldridgePM

Lori ButlerDM

(559) 243-3432PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Bryan Apper (559) 243-8156

(559) 230-3134

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 41- R29.3/R30.7-

PPNO

1460 

Project Name

BUCKWHEAT PLANTING RESTORATION

Work Description
HIGHWAY PLANTING RESTORATION 

Location Description
IN FRESNO FROM 0.2 KM S OF BULLARD AVE OC
TO 0.5 KM N OF HERNDON AVE UC (KP
R47.1/R49.4)

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

5/17/2002
Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 12/18/2002

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,741

Total Con Est $1,741

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Mid-cycle 2003 SHOPP.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2004 1/1/2006 1/1/2006 3/1/2006 4/1/2006 6/1/2006 6/1/2010

T TTTTTT

2/1/2005

T10/1/2004 1/1/2006 1/1/2006 3/1/2006 4/1/2006 6/1/2006 6/1/20102/1/2005

Reg R/W
M225

APL
List

No

60
06-44770_

Brian EversonPM

Jack WalkerDM

(559) 243-3463PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8222

(559) 243-3861

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 41- R29.5/R30.5-

PPNO

1365 

Project Name

HERNDON AUXILIARY LANE

Work Description
CONSTRUCT NB AUXILIARY LANE. 

Location Description
NB RTE 41 BETWEEN BULLARD AVENUE AND
HERNDON AVE AND NB HERNDON OFF-RAMP.   (KP
R47.5/R49.1)

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels 7 Utilities 1

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/26/2002

Project Rpt

Current Cost Estimate

Structure Est $450

District Est $4,526

Total Con Est $4,976

R/W Est $167

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PID Complete

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

2/1/2005 9/1/2005 7/1/2005 7/1/2006 9/1/2006 1/1/2007 1/1/2007 2/12/2007 5/1/2007 7/1/2008

T TTTTTTTTT

3/1/2005

T2/1/2005 9/1/2005 7/1/2005 7/1/2006 9/1/2006 1/1/2007 1/1/2007 2/12/2007 5/1/2007 7/1/20083/1/2005

Reg R/W
M225

APL
List

No
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Caltrans Central Region
Project Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

61
06-45870_

Jim BanePM

Sanku MohanDM

(559) 243-3469PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8222

(559) 243-3581

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 99-  7.1/ 10.7-

PPNO

1550 

Project Name

SELMA REHAB

Work Description
"PCCP PANEL REPLACEMENT, GRINDING" AND
JOINT SEALING (CAPM)

Location Description
FROM 0.9 KM N/OF THE FLORAL AVE UC IN SELMA
TO 0.6 KM S/OF THE MERCED ST UC (KP
R11.4/R17.2)

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/31/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,983

Total Con Est $2,983

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2004 1/1/2005 7/1/2006 7/1/2006 9/1/2006 10/13/2006 11/1/2006 11/1/2009

T TTTTTTT

1/1/2005

T10/1/2004 1/1/2005 7/1/2006 7/1/2006 9/1/2006 10/13/2006 11/1/2006 11/1/20091/1/2005

Reg R/W
M225

APL
List

No

62
06-48390_

Severo LopezPM

James EspinosaDM

(559) 243-3458PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Bryan Apper (559) 243-8156

(559) 243-3537

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 99-  16.9/ 31.6-

PPNO

1613 

Project Name

ROUTE 99 FIBER OPTICS

Work Description
FIBER OPTIC SYSTEM 

Location Description
IN FRESNO METROPOLITAN AREA FROM CEDAR
AVE TO VENTURA AVE AND FROM CLINTON AVE
TO SAN JOAQUIN RIVER (KP 27.2/32.4 & 39.3/50.8)

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 2/10/2003

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,598

Total Con Est $2,598

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/1/2005 9/1/2005 2/1/2006 4/1/2006 4/1/2006 5/13/2006 7/1/2006 10/1/2007

T TTTTTTT

7/1/2005

T3/1/2005 9/1/2005 2/1/2006 4/1/2006 4/1/2006 5/13/2006 7/1/2006 10/1/20077/1/2005

Reg R/W
M225

APL
List

No
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XPM Download 7/7/2003

PMCS Download 7/4/2003

63
06-46140_

Jim BanePM

Steve SakataDM

(559) 243-3469PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Bryan Apper (559) 243-8156

(559) 444-2408

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 99-  26.3/-

PPNO

1660 

Project Name

NB RAMP UPGRADE

Work Description
ADDITIONAL LANE FOR OFF-RAMP 

Location Description
IN FRESNO CO IN FRESNO ON RTE 99 ON NB
ASHLAN AVENUE OFF-RAMP (KP 42.3)

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 4/29/2002

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,365

Total Con Est $1,365

R/W Est $390

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2004 11/1/2003 4/1/2005 10/1/2005 12/1/2005 1/1/2006 2/1/2006 3/1/2006 9/1/2007

T TTTTTTTT

1/1/2005

T10/1/2004 11/1/2003 4/1/2005 10/1/2005 12/1/2005 1/1/2006 2/1/2006 3/1/2006 9/1/20071/1/2005

Reg R/W
M225

APL
List

Yes

64
06-46270_

Jim BanePM

Lori ButlerDM

(559) 243-3469PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Bryan Apper (559) 243-8156

(559) 230-3134

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 99-  28.4/ 31.5-

PPNO

1737 

Project Name

ISLAND PARK LANDSCAPE

Work Description
NEW HIGHWAY PLANTING 

Location Description
IN FRESNO FROM THE HERNDON CANAL BR TO
THE SAN JOAQUIN RIVER BRIDGE (KP 45.7/50.7)

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/11/2002

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,796

Total Con Est $2,796

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2004 3/1/2004 6/1/2004 9/1/2004 11/1/2004 12/1/2004 1/1/2005 3/1/2005 11/1/2008

T TTTTTTTT

1/1/2004

T1/1/2004 3/1/2004 6/1/2004 9/1/2004 11/1/2004 12/1/2004 1/1/2005 3/1/2005 11/1/20081/1/2004

Reg R/W
M225

APL
List

No
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65
06-42040_

Jim HeinenPM

David SanghaDM

(559) 243-3467PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Bryan Apper (559) 243-8156

(559) 244-2942

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 145-  25.1/ 29.1-

PPNO

1734 

Project Name

MADERA AVENUE REHAB

Work Description
AC OVERLAY AND WIDEN TO 40' 

Location Description
NEAR KERMAN FROM MC MULLIN GRADE TO
LINCOLN AVE (KP 41.7/46.8)

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

Right of Way Info

Parcels 9 Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/28/2000

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,725

Total Con Est $2,725

R/W Est $137

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
12/31/02-Not on APL, no ongoing work-JCH.
2003 Candidate.  XPM has been updated to reflect 07/03 start date.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2006 2/1/2007 6/1/2008 8/1/2008 8/1/2008 9/15/2008 2/1/2009 7/1/2010

T TTTTTTT

12/1/2006

10/1/2006 2/1/2007 8/1/2008 8/1/2008 9/15/2008 2/1/2009 7/1/20106/1/200812/1/2006 T

Reg R/W
M225

APL
List

No

66
06-39790_

Jim HeinenPM

Gurbhay BrarDM

(559) 243-3467PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8153

(559) 230-3106

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 145-  34.1/ 35.2-

PPNO

1769 

Project Name

KERMAN OVERLAY

Work Description
AC OVERLAY 

Location Description
SPRR BR NO 24-354 TO JCT 145/180  (KP 54.9/56.6)

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels N/R Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/27/1998

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $894

Total Con Est $894

R/W Est $30

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
12/31/02-Not on APL, No ongoing work.-JCH
2003 Candidate.  XPM has been updated to reflect 07/03 start date.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

11/1/2005 11/1/2005 5/1/2007 7/1/2007 7/1/2007 9/15/2007 12/1/2007 10/1/2008

T TTTTTTT

1/1/2006

T11/1/2005 11/1/2005 5/1/2007 7/1/2007 7/1/2007 9/15/2007 12/1/2007 10/1/20081/1/2006

Reg R/W
M225

APL
List

No
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67
06-43230_

Suzie HoldridgePM

James EspinosaDM

(559) 243-3432PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Bryan Apper (559) 243-8156

(559) 243-3537

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 168-  0/ 42.7-

PPNO

2101 

Project Name

DISTRICT 6 WEATHER STATIONS

Work Description
INSTALL WEATHER STATIONS 

Location Description
"IN FRESNO, MADERA AND TULARE" COUNTIES AT
VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/27/2002

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,706

Total Con Est $5,706

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
2004 SHOPP Candidate.  DATABASE CERT COMPLETED 9/29/00

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/1/2005 8/1/2005 10/1/2006 12/1/2006 12/1/2006 1/1/2007 2/1/2007 3/1/2009

T TTTTTTT

6/1/2005

T4/1/2005 8/1/2005 10/1/2006 12/1/2006 12/1/2006 1/1/2007 2/1/2007 3/1/20096/1/2005

Reg R/W
M225

APL
List

No

68
06-41370_

Judy AguilarPM

Michael LimDM

(559) 243-3457PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Mike Donahue (559) 243-8157

(559) 230-3138

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 0- L5703-

PPNO

3103 

Project Name

BODFISH MAINTENANCE STATION

Work Description
CONSTRUCT NEW MAINTENANCE STATION 

Location Description
AT BODFISH MAINTENANCE STATION    

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

ES
Act

Act

Right of Way Info

Parcels 1 Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/8/2000

Project Rpt

Current Cost Estimate

Structure Est $2,917

District Est $1,079

Total Con Est $3,996

R/W Est $715

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
10/3/2-Awaiting programming for construction funds.-JCH
4/4/02-Project not listed on approved 2002 SHOPP.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/1/2007 7/1/2007 10/1/2007 9/2/2008 1/1/2009 2/1/2010 3/1/2009 3/12/2009 6/1/2009 12/2/2010

T TTTTTTTTT

7/1/2007

4/1/2007 7/1/2007 10/1/2007 9/2/2008 2/1/2010 3/1/2009 3/12/2009 6/1/2009 12/2/20101/1/20097/1/2007 T

Reg R/W
M225

APL
List

No
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XPM Download 7/7/2003

PMCS Download 7/4/2003

69
06-43810_

Ronn DragooPM

Scott ShaverDM

(559) 243-3470PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 230-3118

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 0- L5724-

PPNO

3098 

Project Name

WASCO EQUIPMENT BLDG

Work Description
"CONSTRUCT EQUIPMENT BUILDING, WASH"
RACK AND STORAGE BIN ROOF

Location Description
EASTERN LIMITS OF CITY OF WASCO AT "201 ""J""
STREET"

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/4/2001

Project Rpt

Current Cost Estimate

Structure Est $1,600

District Est $0

Total Con Est $1,600

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
6/2/03-Design verifying cost estimate. rd
10/3/2-Awaiting programming for construction funds.-JCH
4/4/02-Project not listed in approved 2002 SHOPP.
10/01-Project not listed on 1st draft of 2002 SHOPP.
Encompasses work formerly done by 06-449801

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/1/2004 5/1/2006 4/1/2006 10/1/2006 10/1/2006 12/1/2006 2/1/2007 3/1/2007 3/1/2008

T TTTTTTTT

2/1/2005

T12/1/2004 5/1/2006 4/1/2006 10/1/2006 10/1/2006 12/1/2006 2/1/2007 3/1/2007 3/1/20082/1/2005

Reg R/W
M225

APL
List

No

70
06-43220_

Ronn DragooPM

James EspinosaDM

(559) 243-3470PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Bryan Apper (559) 243-8156

(559) 243-3537

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 5- R0/R87-

PPNO

3101 

Project Name

VARIOUS COUNTIES CMS

Work Description
INSTALL CHANGEABLE MESSAGE SIGNS 

Location Description
"AT VARIOUS LOCATIONS IN KERN, KINGS"
"TULARE, FRESNO AND MADERA COUNTIES" "ON
ROUTES 5, 58, 65, 99, 145," AND 152

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

Right of Way Info

Parcels 1 Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/27/1999

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,005

Total Con Est $3,005

R/W Est $12

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
6/2/03-Design updating cost estimate. rd
3/26/03-Two CMS locations can be shifted to avoid fairy shrimp. -JCH
12/17/02-updating locations and cost.-JCH
Feb 02: Supplemental PSSR being prepared.
Two CMS locations need fairy shrimp studies--two year process.  May remove/relocate the two CMS's.
7/02--2004 candidate

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2005 12/1/2004 12/1/2006 2/1/2007 2/1/2007 4/1/2007 8/1/2007 7/1/2009

T TTTTTTT

8/1/2005

T8/1/2005 12/1/2004 12/1/2006 2/1/2007 2/1/2007 4/1/2007 8/1/2007 7/1/20098/1/2005

Reg R/W
M225

APL
List

Yes
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71
06-46070_

Judy AguilarPM

Scott ShaverDM

(559) 243-3457PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Mike Donahue (559) 243-8157

(559) 230-3118

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 5-  4.6/ 10.4-

PPNO

3096 

Project Name

GRAPEVINE REHAB

Work Description
PANEL REPLACEMENT & SHOULDER WORK 

Location Description
BETWEEN 0.2 KM OF THE GRAPEVINE CREEK
BRIDGE TO 0.4 KM NORTH OF THE GRAPEVINE
UNDERCROSSING (KP 7.4/16.7)

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

Right of Way Info

Parcels N/R Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/25/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $10,388

Total Con Est $10,388

R/W Est $15

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2006 3/1/2007 12/1/2007 2/1/2008 2/1/2008 3/15/2008 6/1/2008 11/1/2009

T TTTTTTT

1/1/2007

T10/1/2006 3/1/2007 12/1/2007 2/1/2008 2/1/2008 3/15/2008 6/1/2008 11/1/20091/1/2007

Reg R/W
M225

APL
List

No

72
06-44370_

Glenn BlakePM

David SanghaDM

(559) 243-3456PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Mike Donahue (559) 243-8157

(559) 244-2942

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 5-  8.2/ 9.4-

PPNO

3221 

Project Name

OUTSIDE TRUCK ESCAPE RAMP

Work Description
RETROFIT RAMP 

Location Description
3.2 MILES N/OF FORT TEJON OC BR #50-193 (KP
13.2)

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

Right of Way Info

Parcels 1 Utilities 9

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/25/2000

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,545

Total Con Est $1,545

R/W Est $48

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
1/27/03-PID will need to be revised when final strategy is determined-JCH.
11/13/02- Project no longer on APL.  Waiting to coordinate outcome of research on inside escape ramp with this project-JCH.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2006 11/1/2006 3/1/2008 5/1/2008 5/1/2008 7/1/2008 9/1/2008 11/1/2008 11/1/2011

T TTTTTTTT

10/1/2006

10/1/2006 11/1/2006 3/1/2008 5/1/2008 7/1/2008 9/1/2008 11/1/2008 11/1/20115/1/200810/1/2006 T

Reg R/W
M225

APL
List

No
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Caltrans Central Region
Project Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

73
06-44870_

Mehran AkhavanPM

Shahin MansourDM

(559) 243-3442PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 230-3114

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 5-  19.4/ 62.8-

PPNO

3083 

Project Name

COPUS RAMP REHAB

Work Description
RAMP REALIGNMENT AND RESURFACING 

Location Description
IN KERN CO FROM MILUX ROAD OH TO KERN
RIVER UTILITY ROAD OC. (KP 49.5/69.2)

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

ES
Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 9/29/2000

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $15,293

Total Con Est $15,293

R/W Est $0

Phase Completion
PA&ED RW PS&E CON1 % % % %

Project Comments
2003 SHOPP CANDIDATE.                                                                 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

74
06-39320_

Frank MomenPM

Scott ShaverDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Gail Miller (559) 243-8153

(559) 230-3118

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 14-  46.2/ 50.8-

PPNO

8045 

Project Name

LITTLE DIXIE WASH REHAB

Work Description
AC OVERLAY & WIDEN SHOULDERS 

Location Description
NEAR CANTIL FROM 1.8 KM N TO 9.2 KM N OF RED
ROCK-INYOKERN RD (KP 74.3/81.8)

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

EX
Act

Act

1/24/2000

1/24/2000

Right of Way Info

Parcels 16 Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 9/3/1997

Project Rpt 1/24/2000

Current Cost Estimate

Structure Est $0

District Est $5,096

Total Con Est $5,096

R/W Est $248

Phase Completion
PA&ED RW PS&E CON100 % 100 37% % %

Project Comments
This project is PS&E complete.  The project has not been delivered to District Office Engineer.  This project is a shelf project without capital funding.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No
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Caltrans Central Region
Project Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

75
06-46010_

Ronn DragooPM

Scott ShaverDM

(559) 243-3470PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Bryan Apper (559) 243-8156

(559) 230-3118

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 58-  52.6/ 53.3-

PPNO

3444 

Project Name

BAKERSFIELD AUXILIARY LANE

Work Description
CONSTRUCT 3 AUXILIARY LANES 

Location Description
ON RTE 58 AT RTE 99 CONNECTOR TO "THE ""H""
STREET OFF RAMP" (KP 36.5/39.7)(36.5/39.7)
(84.7/85.8)

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

Right of Way Info

Parcels N/R Utilities 11

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 6/4/2002

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,029

Total Con Est $5,029

R/W Est $28

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
1/27/03-Not on APL, no ongoing work-JCH.
10/01-Project not listed on 1st draft of 2002 SHOPP.
Project has 3 locations and will be built in 3 phases.  This EA covers Phase 1, the location at Ker-58 (PM 52.6/53/3).   Subsequent phases 2 and 3 will address locations 2 and 3 on Ker 99, (PM 22.7/24.7).

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2007 10/2/2007 10/2/2007 10/1/2009 12/1/2009 1/15/2009 2/1/2010 2/1/2011

T TTTTTTT10/1/2007 10/2/2007 10/2/2007 12/1/2009 1/15/2009 2/1/2010 2/1/201110/1/2009

Reg R/W
M225

APL
List

No

76
06-45060_

Ronn DragooPM

Khaled DaherDM

(559) 243-3470PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 230-3130

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 99-  25.9/-

PPNO

3520 

Project Name

BUCK OWENS DRIVE RAMP
IMPROVEMENTS

Work Description
WIDEN OFF-RAMP IMPROVEMENTS

Location Description
IN THE CITY OF BAKERSFIELD AT THE NB OFF
RAMP AT BUCK OWENS DRIVE. (KP41.6).

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

Right of Way Info

Parcels 1 Utilities 1

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/25/2000

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,171

Total Con Est $1,171

R/W Est $947

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
6/2/03-Project is awaiting funding. rd

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2006 1/1/2007 5/1/2008 7/1/2008 7/1/2008 9/1/2008 1/1/2009 7/1/2010

T TTTTTTT

10/1/2006

T7/1/2006 1/1/2007 5/1/2008 7/1/2008 7/1/2008 9/1/2008 1/1/2009 7/1/201010/1/2006

Reg R/W
M225

APL
List

No
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XPM Download 7/7/2003

PMCS Download 7/4/2003

77
06-42240_

Judy AguilarPM

Scott ShaverDM

(559) 243-3457PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Bryan Apper (559) 243-8156

(559) 230-3118 COP FOREST   SERVICE         
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

KER 178-  45.5/ 47.7-

PPNO

3817 

Project Name

LAKE ISABELLA REHAB

Work Description
AC OVERLAY AND WIDEN TO 32' 

Location Description
"100 METERS W/OF LAKE ISABELLA BLVD,"
LAUNCHING AREA NO. 16 INTERSECTION (KP
73.2/76.8)

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

Right of Way Info

Parcels N/R Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/25/2000

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,515

Total Con Est $3,515

R/W Est $3

Phase Completion
PA&ED RW PS&E CON15 % % % %

Project Comments
Supplemental PSR is needed.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2009 9/1/2009 1/1/2010 9/1/2010 4/1/2011 7/1/2011 7/1/2011 9/1/2011 11/1/2011 1/1/2013

T TTTTTTTTT

9/1/2009

7/1/2009 9/1/2009 1/1/2010 9/1/2010 7/1/2011 7/1/2011 9/1/2011 11/1/2011 1/1/20134/1/20119/1/2009 T

Reg R/W
M225

APL
List

Yes

78
06-42260_

Frank MomenPM

Claudia EspinoDM

(559) 243-3444PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Mike Donahue (559) 243-8157

(559) 230-3110

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 184-  5.1/ 12.1-

PPNO

3854 

Project Name

HERMOSA REHAB

Work Description
AC OVERLAY AND WIDEN TO 40' 

Location Description
NEAR BAKERSFIELD FROM 0.3 KM N OF HERMOSA
RD TO  ROUTE 178 (KP 8.2/19.5)
______________________________

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

Right of Way Info

Parcels 127 Utilities 13

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/25/2000

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $11,191

Total Con Est $11,191

R/W Est $6,629

Phase Completion
PA&ED RW PS&E CON5 % % % %

Project Comments
This is a 2004 SHOPP candidate

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2006 6/1/2008 8/1/2011 10/1/2011 10/1/2011 12/1/2011 3/1/2012 7/1/2013

T TTTTTTT

10/1/2007

10/1/2006 6/1/2008 10/1/2011 10/1/2011 12/1/2011 3/1/2012 7/1/20138/1/201110/1/2007 T

Reg R/W
M225

APL
List

No

Monday, July 14, 2003 40
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Project Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

79
06-46420_

Judy AguilarPM

David SanghaDM

(559) 243-3457PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Gail Miller (559) 243-8222

(559) 244-2942

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 204-  3.7/ 5.1-

PPNO

3877 

Project Name

GARCES CIRCLE CAPM

Work Description
REPLACE SLAB & GRIND (CAP-M) 

Location Description
IN BAKERSFIELD FROM .1 KM SOUTH "OF 21ST
STREET TO ""F"" STREET" (KP 5.9/8.2)

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

7/16/2001
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 4/23/2002

Project Rpt 4/23/2002

Current Cost Estimate

Structure Est $0

District Est $1,332

Total Con Est $1,332

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Task Force Field Review-4/20/01
Constructability Review-4/27/01
Project Report was approved on 4/23/02. PID is 100% complete.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/23/2002 1/1/2005 4/1/2006 7/1/2006 7/1/2006 9/1/2006 1/1/2007 9/1/2007

A TTTTTTT

1/1/2005

T4/23/2002 1/1/2005 4/1/2006 7/1/2006 7/1/2006 9/1/2006 1/1/2007 9/1/20071/1/2005

Reg R/W
M225

APL
List

No

80
06-43010_

Judy AguilarPM

Khaled DaherDM

(559) 243-3457PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Gail Miller (559) 243-8153

(559) 230-3130

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 204-  4.9/-

PPNO

3876 

Project Name

CHESTER AVE BRIDGE REPLACEMENT

Work Description
BRIDGE REPLACEMENT 

Location Description
IN BAKERSFIELD AT CHESTER AVENUE
UNDERCROSSING  BR #50-183 (KP 7.8)

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels 2 Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/28/2000

Project Rpt

Current Cost Estimate

Structure Est $6,700

District Est $2,295

Total Con Est $8,995

R/W Est $104

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
SCOPE OF PROJECT HAS BEEN CHANGED TO BRIDGE REPLACEMENT. 3/28/00                

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2005 2/1/2006 3/1/2006 2/1/2008 4/1/2008 4/1/2008 7/1/2008 9/1/2008 11/1/2008 7/1/2010

T TTTTTTTTT

1/1/2006

10/1/2005 2/1/2006 3/1/2006 2/1/2008 4/1/2008 7/1/2008 9/1/2008 11/1/2008 7/1/20104/1/20081/1/2006 T

Reg R/W
M225

APL
List

No
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Caltrans Central Region
Project Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

81
06-46310_

Ronn DragooPM

Lori ButlerDM

(559) 243-3470PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Gail Miller (559) 243-8222

(559) 230-3134

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 204-  5.8/ 6.7-

PPNO

3871 

Project Name

BUCK OWENS PLANTING REHAB

Work Description
HIGHWAY PLANTING RESTORATION 

Location Description
"CITY OF BAKERSFIELD, FROM KERN" RIVER BR.
TO RTE 99/204 SEPARATION (KP 9.0/10.9)

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/10/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,665

Total Con Est $1,665

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
3/10/3-Requesting project to be added to APL to update PID for programming.-JCH
10/3/2-Awaiting programming for construction funds.-JCH
4/4/02-Project not listed in approved 2002 SHOPP.
12/11/01-Project NOT listed on 2nd draft of 2002 SHOPP.
10/23/01-Project listed on 1st draft of 2002 SHOPP.
4/24/01-Constructability Review

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/1/2006 6/5/2006 4/2/2007 7/2/2007 7/2/2007 9/10/2007 11/5/2007 1/8/2008 3/18/2011

T TTTTTTTT

5/1/2006

T4/1/2006 6/5/2006 4/2/2007 7/2/2007 7/2/2007 9/10/2007 11/5/2007 1/8/2008 3/18/20115/1/2006

Reg R/W
M225

APL
List

No

82
06-46220_

Jim HeinenPM

Sanku MohanDM

(559) 243-3467PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Gail Miller (559) 243-8222

(559) 243-3581

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KIN 198- R14.7/R18-

PPNO

4340 

Project Name

HANFORD-ARMONA BRIDGE REHAB

Work Description
REHAB 3 BRIDGE DECKS 

Location Description
IN AND NEAR HANFORD AT THE 14TH AVE "UC,
HANFORD-ARMONA RD UC AND THE" 11TH
AVENUE UC (KP R23.7/R29.0)

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/9/2001

Project Rpt

Current Cost Estimate

Structure Est $1,257

District Est $923

Total Con Est $2,180

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Constructability review held 4/24/01, task force field review held 4/25/01.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2004 10/1/2004 8/1/2005 10/1/2005 1/1/2006 3/1/2006 6/1/2006 12/1/2007

T TTTTTTT10/1/2004 10/1/2004 8/1/2005 10/1/2005 1/1/2006 3/1/2006 6/1/2006 12/1/2007

Reg R/W
M225

APL
List

No
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Caltrans Central Region
Project Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

83
06-46040_

Suzie HoldridgePM

Thanh NguyenDM

(559) 243-3432PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Bryan Apper (559) 243-8156

(559) 243-3813

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MAD 41-  3.5/ 11.5-

PPNO

5211 

Project Name

MILLS CORNER CAPM

Work Description
CAPITAL PREVENTIVE MAINTENANCE-CAPM 

Location Description
FROM 0.5 KM N OF AVE 12 TO 1.9 KM N OF ROAD
208 (KP 5.7/18.7)

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 12/4/2002

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $4,256

Total Con Est $4,256

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project Moved to 2004 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/3/2005 5/1/2005 11/1/2005 11/1/2005 1/1/2006 3/1/2006 4/1/2006 12/1/2006

T TTTTTTT

3/3/2005

T3/3/2005 5/1/2005 11/1/2005 11/1/2005 1/1/2006 3/1/2006 4/1/2006 12/1/20063/3/2005

Reg R/W
M225

APL
List

No

84
06-44900_

Suzie HoldridgePM

Ali AlqatamiDM

(559) 243-3432PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Gail Miller (559) 243-8222

(559) 243-3475

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MAD 41-  20.9/ 35.3-

PPNO

5265 

Project Name

YOSEMITE SPRINGS CAPM

Work Description
CAP-M 

Location Description
"ON RTE 41 IN MADERA CO, 0.88 KM" N/OF
YOSEMITE SPRINGS PARK TO FRESNO RIVER
BRIDGE (KP 33.6/56.8)

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

ES
Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/28/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $8,058

Total Con Est $8,058

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2005 12/1/2005 7/1/2007 7/1/2007 10/1/2007 12/1/2007 3/1/2007 9/1/2008

T TTTTTTT10/1/2005 12/1/2005 7/1/2007 7/1/2007 10/1/2007 12/1/2007 3/1/2007 9/1/2008

Reg R/W
M225

APL
List

No
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XPM Download 7/7/2003

PMCS Download 7/4/2003

85
06-37350_

Suzie HoldridgePM

Martin NishikawaDM

(559) 243-3432PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Bryan Apper (559) 243-8156

(559) 230-3122

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MAD 41-  27.8/ 28-

PPNO

5275 

Project Name

COARSEGOLD BRIDGE UPGRADE

Work Description
UPGRADE BRIDGE RAIL AND WIDEN 

Location Description
IN COARSEGOLD AT COARSEGOLD CREEK  BR#
41-21 (KP44.8/45.1)

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

Right of Way Info

Parcels 3 Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/28/2000

Project Rpt

Current Cost Estimate

Structure Est $2,500

District Est $1,914

Total Con Est $4,414

R/W Est $424

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
2004 SHOPP Candidate

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2007 3/1/2008 4/1/2008 8/1/2009 10/1/2009 11/1/2009 1/1/2010 2/12/2010 4/1/2010 7/1/2012

T TTTTTTTTT

1/1/2008

10/1/2007 3/1/2008 4/1/2008 8/1/2009 11/1/2009 1/1/2010 2/12/2010 4/1/2010 7/1/201210/1/20091/1/2008 T

Reg R/W
M225

APL
List

No

86
06-47870_

Severo LopezPM

Jun XuDM

(559) 243-3458PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Bryan Apper (559) 243-8156

(559) 243-3590 COP CITY OF CHOWCHILLA         

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MAD 233-  1.8/ 3.5-

PPNO

5495 

Project Name

ROBERTSON BLVD. REHAB

Work Description
AC OVERLAY - REHAB 

Location Description
IN THE CITY OF CHOWCHILLA FROM 0.2 KM S OF
PALM PARKWAY TO FRONT STR (KP 2.9/5.6)

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 12/4/2002

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,780

Total Con Est $5,780

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
STIP Project 06-40850K and this project to be combined when funding becomes available. 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2006 4/1/2006 7/1/2007 7/1/2007 10/1/2007 11/12/2007 1/1/2008 7/1/2010

T TTTTTTT

4/1/2006

T1/1/2006 4/1/2006 7/1/2007 7/1/2007 10/1/2007 11/12/2007 1/1/2008 7/1/20104/1/2006

Reg R/W
M225

APL
List

No
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XPM Download 7/7/2003

PMCS Download 7/4/2003

87
06-44800_

Glenn BlakePM

Khaled DaherDM

(559) 243-3456PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 230-3130

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 63-  19.8/ 30.1-

PPNO

6230 

Project Name

CUTLER OROSI OVERLAY

Work Description
AC OVERLAY (CAPM) 

Location Description
RTE 63 FROM RTE 201 TO AVE 460 (KP 31.9/48.4)

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

6/19/2000
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/11/2000

Project Rpt 9/11/2000

Current Cost Estimate

Structure Est $0

District Est $4,019

Total Con Est $4,019

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/11/2000 9/1/2004 6/1/2005 9/1/2005 9/1/2005 10/13/2005 1/1/2006 7/1/2007

A TTTTTTT9/11/2000 9/1/2004 6/1/2005 9/1/2005 9/1/2005 10/13/2005 1/1/2006 7/1/2007

Reg R/W
M225

APL
List

No

88
06-42090_

Judy AguilarPM

Jay HaghparastDM

(559) 243-3457PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Mike Donahue (559) 243-8157

(559) 243-3863

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 65-  0/ 3.2-

PPNO

6263 

Project Name

DUCOR OVERLAY AND WIDENING

Work Description
AC OVERLAY AND WIDEN SHOULDERS 

Location Description
NEAR DUCOR FROM KERN COUNTY LINE TO 0.3
KM S OF AVE 24 (KP 0.0/5.1)

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

11/27/2001

11/27/2001

Right of Way Info

Parcels 26 Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/26/1999

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,246

Total Con Est $5,246

R/W Est $846

Phase Completion
PA&ED RW PS&E CON32 % % % %

Project Comments
CE was signed on 11/27/01

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2005 1/1/2006 11/1/2007 2/1/2008 2/1/2008 4/1/2008 7/1/2008 7/1/2009

T TTTTTTT

9/1/2005

T7/1/2005 1/1/2006 11/1/2007 2/1/2008 2/1/2008 4/1/2008 7/1/2008 7/1/20099/1/2005

Reg R/W
M225

APL
List

No

Monday, July 14, 2003 45
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XPM Download 7/7/2003

PMCS Download 7/4/2003

89
06-43760_

Phillip SanchezPM

Lori ButlerDM

(559) 243-3466PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8153

(559) 230-3134

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 99-  27.7/ 31.2-

PPNO

6391 

Project Name

TULARE LANDSCAPE

Work Description
HIGHWAY PLANTING RESTORATION. 

Location Description
0.2 KM N/OF PAIGE RD OC TO 0.5 KM S OF
BARDSLEY AVE OC AND FROM 0.3 KM N/OF
PROSPERITY AVE OC TO 0.9 KM S/OF CARTMILL
ROAD OC (KP 44.6/50.2)

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/24/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,090

Total Con Est $1,090

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PSR approved 9/24/01.  Ready to program.  PSR Expiration 9/24/03.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/1/2004 6/1/2005 10/1/2005 11/1/2005 12/1/2005 1/1/2006 4/1/2006 7/1/2010

T TTTTTTT12/1/2004 6/1/2005 10/1/2005 11/1/2005 12/1/2005 1/1/2006 4/1/2006 7/1/2010

Reg R/W
M225

APL
List

No

90
06-45960_

Phillip SanchezPM

Ali AlqatamiDM

(559) 243-3466PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 243-3475

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 99-  47/ 53.9-

PPNO

6488 

Project Name

TRAVER-KINGSBURG REHAB

Work Description
"AC OVERLAY, REHAB" 

Location Description
FROM SOUTH OF MERRITT DRIVE OC TO
TULARE/FRESNO COUNTY LINE (KP 75.6/86.8)

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/14/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $7,100

Total Con Est $7,100

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Northbound only.  Design Exceptions approved 8/29/01.  Task Force Field Review 4/20/01.  Constructability Review 4/24/01.  PSR approved 9/14/01.  Ready to program.  Project is within limits of 06-324500 6-lane.  PSSR Expiration
9/14/03.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2005 7/1/2006 12/1/2006 1/1/2007 3/1/2007 6/1/2007 10/1/2008

T TTTTTT

12/1/2006

T10/1/2005 7/1/2006 12/1/2006 1/1/2007 3/1/2007 6/1/2007 10/1/200812/1/2006

Reg R/W
M225

APL
List

No

Monday, July 14, 2003 46



Caltrans Central Region
Project Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

91
06-46150_

Judy AguilarPM

Jun XuDM

(559) 243-3457PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Bryan Apper (559) 243-8156

(559) 243-3590

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 190-  0/ 8-

PPNO

6508 

Project Name

LAIRDS CORNER REHAB

Work Description
"AC OVERLAY, SHOULDER WIDENING, LEFT"
TURN CHANNELIZATION & UTIL RELOCAT

Location Description
IN TULARE CO ON RTE 190 FROM 99/190
SEPARATION BRIDGE TO ROAD 184 (KP 0.0/12.9)

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

Right of Way Info

Parcels 43 Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 2/18/2003

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $11,416

Total Con Est $11,416

R/W Est $2,585

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/1/2006 6/1/2007 4/1/2009 7/1/2009 7/1/2009 9/1/2009 11/1/2009 4/1/2011

T TTTTTTT

6/1/2006

T12/1/2006 6/1/2007 4/1/2009 7/1/2009 7/1/2009 9/1/2009 11/1/2009 4/1/20116/1/2006

Reg R/W
M225

APL
List

No

92
06-33740_

Glenn BlakePM

Abdul BakerDM

(559) 243-3456PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8153

(559) 444-2506

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 190-  21/ 26.4-

PPNO

6510 

Project Name

LAKE SUCCESS REHAB

Work Description
AC OVERLAY 

Location Description
FROM ROAD 284 TO TULE RIVER BRIDGE  (KP
33.8/42.5)

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

7/7/2000
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 9/19/2001

Project Rpt 7/7/2000

Current Cost Estimate

Structure Est $0

District Est $3,830

Total Con Est $3,830

R/W Est $2

Phase Completion
PA&ED RW PS&E CON100 % 95% % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No
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XPM Download 7/7/2003

PMCS Download 7/4/2003

93
06-47000_

Glenn BlakePM

David SanghaDM

(559) 243-3456PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Bryan Apper (559) 243-8156

(559) 244-2942

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 190- R32.8/-

PPNO

6509 

Project Name

NORTH TULE RIVER BRIDGE

Work Description
BRIDGE REPLACEMENT (SCOUR) 

Location Description
ON RTE 190 IN TULARE CO AT NORTH FORK TULE
RIVER BR #46-0008 (KP 52.8)

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

LONG LEAD
Component Funding

Scour

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

Right of Way Info

Parcels 3 Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/16/2002

Project Rpt

Current Cost Estimate

Structure Est $1,175

District Est $1,450

Total Con Est $2,625

R/W Est $3

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/1/2008 2/1/2008 2/1/2009 8/1/2009 1/1/2010 3/1/2010 3/1/2010 4/12/2010 6/1/2010 10/1/2011

T TTTTTTTTT

2/1/2008

12/1/2008 2/1/2008 2/1/2009 8/1/2009 3/1/2010 3/1/2010 4/12/2010 6/1/2010 10/1/20111/1/20102/1/2008 T

Reg R/W
M225

APL
List

No

94
06-32362_

Glenn BlakePM

Khaled DaherDM

(559) 243-3456PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Gail Miller (559) 243-8153

(559) 230-3130

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 190-  45.1/ 45.6-

PPNO

6514 

Project Name

MOORE HOUSE SLOPE PROTECTION

Work Description
ROADWAY WIDENING & SLOPE PROTECTION 

Location Description
FROM 0.8 MILES EAST OF MOORE HOUSE CREEK
TO 1.4 MILE WEST OF PIERPOINT DRIVE (KP
72.6/73.4)

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

CE
Act

Act

Right of Way Info

Parcels 5 Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 6/12/2002

Project Rpt

Current Cost Estimate

Structure Est $1,322

District Est $1,430

Total Con Est $2,752

R/W Est $14

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2006 1/1/2007 4/1/2007 6/1/2008 8/1/2008 10/1/2008 10/1/2008 12/1/2008 4/1/2009 10/1/2010

T TTTTTTTTT

1/1/2007

10/1/2006 1/1/2007 4/1/2007 6/1/2008 10/1/2008 10/1/2008 12/1/2008 4/1/2009 10/1/20108/1/20081/1/2007 T

Reg R/W
M225

APL
List

No
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XPM Download 7/7/2003

PMCS Download 7/4/2003

95
06-44670_

Glenn BlakePM

Khaled DaherDM

(559) 243-3456PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 230-3130

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 216-  2.5/ 11.7-

PPNO

6576 

Project Name

LOVER'S  LANE OVERLAY

Work Description
AC OVERLAY (CAPM) 

Location Description
RTE 216 FROM LOVERS LANE TO FRAINT- KERN
CANAL (KP 3.2/18.8)

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

5/19/2000
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/11/2000

Project Rpt 9/11/2000

Current Cost Estimate

Structure Est $0

District Est $2,898

Total Con Est $2,898

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/11/2000 9/1/2004 6/1/2005 9/1/2005 9/1/2005 10/13/2005 1/1/2006 7/1/2007

A TTTTTTT9/11/2000 9/1/2004 6/1/2005 9/1/2005 9/1/2005 10/13/2005 1/1/2006 7/1/2007

Reg R/W
M225

APL
List

No

96
06-44810_

Glenn BlakePM

Khaled DaherDM

(559) 243-3456PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Bryan Apper (559) 243-8156

(559) 230-3130

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 245-  0/ 12-

PPNO

6599 

Project Name

WOODLAKE CAPM

Work Description
AC OVERLAY (CAPM) 

Location Description
RTE 245 FROM RTE 198 TO RTE 201 (KP 0.0/19.3)

Program Information

Doc Yr

Project Phase

PID

2004SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

5/19/2000
Right of Way Info

Parcels N/R Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/21/2000

Project Rpt 9/21/2000

Current Cost Estimate

Structure Est $0

District Est $3,883

Total Con Est $3,883

R/W Est $10

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/21/2000 12/1/2004 7/1/2005 7/1/2005 10/1/2005 12/1/2005 3/1/2006 9/1/2006

A TTTTTTT

11/1/2004

T9/21/2000 12/1/2004 7/1/2005 7/1/2005 10/1/2005 12/1/2005 3/1/2006 9/1/200611/1/2004

Reg R/W
M225

APL
List

No
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 MEASURE & 100% LOCAL



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

Project Comments
City of Visalia is the lead agency.  District staff reviewing draft PSR/PR (7/1/02). District staff reviewing final draft PSR/PR(1/8/03).

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

97
06-43950

Glenn BlakePM

David FrankeDM

(559) 243-3456PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8156

(559) 243-3809

COP CITY OF  VISALIA                           
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 198- R10.2/-

PPNO

6530 
Project Name

SANTA FE AVE O.C.

Work Description
CONSTRUCT OVERCROSSING 

Location Description
IN VISALIA AT SANTA FE AVE (KP R16.45)  

Program Information

Doc Yr

Project Phase

Candidate

2002LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code

Project Documents

Env State 

Env Federal 

ND Act

Act

6/5/2003

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $2,440

District Est $1,419

Total Con Est $3,859

R/W Est $0

APL
List

Yes

Project Comments
Local Funded, Oversight

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

2-11-2002

2-11-2002

2-11-2002

2-11-2002

2-18-2002

2-18-2002

3-15-2002

3-14-2002

8-1-2002
60

98
06-46170

Ahron HakimiPM

Khaled DaherDM

(661) 395-2802PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Mike Donahue (559) 243-8157

(559) 230-3130 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 5-  21/ 22-

PPNO

3086 
Project Name

LAVAL ROAD INTERCHANGE

Work Description
CONSTRUCT NEW BRIDGE AND RAMPS 

Location Description
AT INTERCHANGE OF I-5/WHEELER RIDGE ROAD
(KP 35.0/35.4)

Program Information

Doc Yr

Project Phase

Candidate

2004LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code

Project Documents

Env State 
Env Federal 

ND Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $2,500

District Est $1,000

Total Con Est $3,500

R/W Est $0

APL
List

Yes
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

Project Comments
04-03-03-On hold due to possible impacts by new Ave 16 interchange. 1-27-03 Env portion of PSR/PR needs updating.  PSR/PR CONSULTANT OVERSIGHT, COOPERATIVE AGREEMENT & REVISED FREEWAY
AGREEMENT REQUIRED. Plans for overcrossing 60% complete.

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

99
06-42530

Severo LopezPM

Thanh NguyenDM

(559) 243-3458PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Vickie Traxler (559) 243-8294

(559) 243-3813

COP MADERA CO                                  
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MAD 99- R14.2/-

PPNO

5397 
Project Name

ELLIS STREET OC

Work Description
CONSTRUCT NEW BRIDGE 

Location Description
NEAR MADERA AT 1.0 KM N OF AVE 16 (KP 22.9)  

Program Information

Doc Yr

Project Phase

Candidate

2005LOCAL Active
Program Status

PSR/PR
Component

Funding
Oversight

Prog Code

Project Documents

Env State 

Env Federal 

ER

FI
Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $5,000

District Est $4,380

Total Con Est $9,380

R/W Est $0

APL
List

Yes

Project Comments
City of Porterville is the lead agency

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

3/1/1998

3/1/1998

3/1/1998

3/1/1998

10/1/1999

10/1/1999

5/1/2003 8/1/2003
60

100
06-41210

Glenn BlakePM

Getachew EsheteDM

(559) 243-3456PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8153

(559) 444-2571

COP CITY OF  PORTERVIL         

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 190-  16.5/-

PPNO

6501 
Project Name

MAIN ST. INTERCHANGE 

Work Description
MODIFY INTERCHANGE 

Location Description
IN PORTERVILLE AT MAIN ST (KP 26.6)   

Program Information

Doc Yr

Project Phase

Candidate

2005LOCAL Active
Program Status

PDS
Component

Funding
Oversight

Prog Code

Project Documents

Env State 
Env Federal 

ND Act
Act

Right of Way Info

Parcels 7 Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $2,000

Total Con Est $2,000

R/W Est $561

APL
List

Yes
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

Project Comments
City of Visalia is the lead agency.  District staff reviewing draft PSR/PR (7/1/02). District staff reviewing final draft PSR/PR (1/8/03).

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

6/9/2000 6/9/2000 6/9/2000 12/1/2001

6/1/2003
80

101
06-43960

Glenn BlakePM

David FrankeDM

(559) 243-3456PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8156

(559) 243-3809

COP CITY OF  VISALIA                           
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 198- R10.7/-

PPNO

6535 
Project Name

BEN MADDOX WAY O.C.

Work Description
WIDEN AND SIGNALIZE OFF-RAMP 

Location Description
IN VISALIA AT BEN MADDOX WAY (KP R17.2)  

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $1,690

District Est $1,616

Total Con Est $3,306

R/W Est $0

APL
List

Yes
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PA&ED PHASE
Project Approval
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Caltrans Central Region
PA&ED Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

102
06-45510

Jim HeinenPM

Thanh NguyenDM

(559) 243-3467PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8222

(559) 243-3813

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

FRE 0- F5942-

PPNO

1208 

Project Name

FRIANT ROAD WIDENING

Work Description
WIDEN TO FOUR LANES 

Location Description
FRIANT RD FROM COPPER AVENUE TO RD 206   

Program Information

Doc Yr

Project Phase

PA&ED

2000 LOCAL Programmed
Program Status

Component Funding
TCRP , Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Bill Ref# 96    Pgm Amnt   $10,000

TCRP Info

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

Right of Way Info

Parcels Utilities 0

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 7/11/2001

PR Appr

Current Cost Estimate

Structure Est $0

District Est $15,860

Total Con Est $15,860

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
4/17/03-Open House for Public Comment, work still proceeding with the expectation that TCRP funding will become available-JCH.
1/21/03-County waiting to mitigate for Kit Fox, expecting BO from USFWS by mid Feb-JCH.
9/02-County needs to make a decision whether to accept USFWS mitigation plan for kit fox or propose a different strategy.
9/02--project milestones overlap because project will be developed and constructed in phases.
7/02-last PDT meeting on 7/17/02.  County to submit biological assessment to USFWS for review.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

T TT9/1/2003 7/1/2005 9/1/2005 T12/1/2006

Approve
FED

M160

Delivery
Plan

APL
List

No

103
06-45520

Jim HeinenPM

Thanh NguyenDM

(559) 243-3467PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8222

(559) 243-3813

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

FRE 0- F5942-

PPNO

     

Project Name

CSUF OPERATIONAL IMPROVEMENTS

Work Description
OPERATIONAL IMPROVEMENTS 

Location Description
"FRESNO CO ON SHAW AVE, CHESTNUT AVE"
WILLOW AVE AND BARSTOW AVE NEAR CALIF
STATE UNIVERSITY AT FRESNO

Program Information

Doc Yr

Project Phase

PA&ED

2000 LOCAL Programmed
Program Status

Component Funding
TCRP , Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Bill Ref# 97    Pgm Amnt   $10,000

TCRP Info

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels Utilities 0

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr

PR Appr

Current Cost Estimate

Structure Est $0

District Est $10,730

Total Con Est $10,730

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
4/15/03-Processing $22,591 for prelim engr work.-JCH
2/4/03-Processing $1,470,500 for engineering and construction reimbursements.  Expending only preapproved allocated funds.-JCH
12/02-Completed preliminary engineering, City will be forwarding invoice for payment.
7/02-City of Fresno preparing focused EIR for Chestnut widening between Shaw and Bullard (to address eucalyptus tree removal).
Fresno State University is applicant agency, Fresno and Clovis are implementing agencies.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

T TT8/1/2004 9/1/2004 12/1/2004 T5/1/2006

Approve
FED

M160

Delivery
Plan

APL
List

No

Monday, July 14, 2003 53



Caltrans Central Region
PA&ED Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

104
06-45530

Jim HeinenPM

Jun XuDM

(559) 243-3467PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8222

(559) 243-3590

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

FRE 0- C5942-

PPNO

     

Project Name

PEACH AVENUE WIDENING

Work Description
WIDEN TO 4 LANE ARTERIAL PEDESTRIAN OC

Location Description
BELMONT AVE TO BUTLER AVENUE    

Program Information

Doc Yr

Project Phase

PA&ED

2000 LOCAL Programmed
Program Status

Component Funding
TCRP , Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Bill Ref# 98    Pgm Amnt   $10,000

TCRP Info

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 9/28/2000

PR Appr

Current Cost Estimate

Structure Est $0

District Est $10,000

Total Con Est $10,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
4/15/03-Processing invoice for $48,660 for prelim engr.-JCH
1/15/03-Processing reimbursement invoice for $148,000 for preliminary engineering completed.-JCH
12/20/02-City has requested RW funds for Hardship RW purchase and preparing invoice for preliminary engineering work.
City of Fresno will pursue scope change to remove Pedestrian OC's.  City preparing amended application to go before CTC at Nov 2002 meeting.  ED cannot be completed until
amended application (revised scope) is approved by CTC.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

T TT2/1/2005 4/1/2005 4/1/2005 T10/1/2006

Approve
FED

M160

Delivery
Plan

APL
List

No

105
06-45570

Jim HeinenPM

UnassignedDM

(559) 243-3467PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Vickie Traxler (559) 243-8244

COP SJVAQMD                                    
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

FRE 0- F5942-

PPNO

     

Project Name

SAN JOAQUIN CLEAN AIR

Work Description
TRANSFER OF FUNDS ONLY-TO REPLACE OLD
DIESEL ENGINES

Location Description
IN EIGHT-COUNTY SAN JOAQUIN VALLEY REGION

Program Information

Doc Yr

Project Phase

PA&ED

2000 Local Programmed
Program Status

Funds Only
Component Funding

TCRP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Bill Ref# 100    Pgm Amnt   $25,000

TCRP Info

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 9/28/2000

PR Appr

Current Cost Estimate

Structure Est $0

District Est $25

Total Con Est $25

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
1/21/03-Additional TCRP allocations have been suspended.-JCH
12/02-$12.5 million out of $25 million has been spent.
TCRP PROJECT. Application approved 9/28/00.
Lead applicant is San Joaquin Valley Unified Air Pollution Control District.
CCA date is 6/04.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

T7/1/2005

Approve
FED

M160

Delivery
Plan

APL
List

No
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Caltrans Central Region
PA&ED Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

106
06-44240

Brian EversonPM

Thanh NguyenDM

(559) 243-3463PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Vickie Traxler (559) 243-8244

(559) 243-3813

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

FRE 41-  0/ 7.1-

PPNO

1350 

Project Name

EXCELSIOR EXPRESSWAY

Work Description
2-LN EXPRWY TO 4-LN EXPRWY 

Location Description
KINGS CO TO ELKHORN 2-LANE EXPRWY TO 4-LN
EXPRWY (KP 0.0/11.43)

Program Information

Doc Yr

Project Phase

PA&ED

2000 STIP Programmed
Program Status

PDS
Component Funding

IIP

Prog Code
025.700

Prog FY

$7,500

RIP IIP LOCAL

$3,580

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$7,500

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

Right of Way Info

Parcels 55 Utilities 3

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 12/1/2000

PR Appr

Current Cost Estimate

Structure Est $2,000

District Est $31,000

Total Con Est $33,000

R/W Est $7,131

Phase Completion
PA&ED RW PS&E CON50 % % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

1/1/2005 3/1/2005 7/1/2005 7/1/2007 8/1/2007

3/1/2005 7/1/2007 8/1/20077/1/2005T TTTT4/1/2005 4/1/2005 T

7/1/2010

7/1/2010 T7/1/2004 T10/1/2001 A 4/1/2005 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

107
06-45130

Jim HeinenPM

Rodrick LeeDM

(559) 243-3467PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Vickie Traxler (559) 243-8244

(559) 243-3573

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

FRE 43-  0/ 9.3-

PPNO

1490 

Project Name

HIGHLAND AVENUE 4 LANE

Work Description
2C TO 4 LN DIVIDED HIGHWAY 

Location Description
FROM KIN CO LINE TO 99 JCT  (KP 0.0/14.9)  

Program Information

Doc Yr

Project Phase

PA&ED

2000 STIP Programmed
Program Status

Component Funding
TCRP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Bill Ref# 94    Pgm Amnt   $5,000

TCRP Info

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

Right of Way Info

Parcels 92 Utilities 6

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 5/9/2001

PR Appr

Current Cost Estimate

Structure Est $1,000

District Est $47,000

Total Con Est $48,000

R/W Est $18,401

Phase Completion
PA&ED RW PS&E CON15 % % % %

Project Comments
1/16/03-Stopping work on project at convenient stopping points for functional units.  This will allow smoother start-up of work in the future.  Not on Approved Projects List.  TCRP
funding freeze and no other funds in sight.-JCH
12/23/02 mtg: Verify current alternatives and schedule-JCH
Davis Avenue selected as logicial southern termini.  FHWA concurrence on 11/29/01.
Last Project Team meeting on 7/3/01

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2003 7/1/2003 12/1/2003 7/1/2005 7/1/2005

T TTTT10/1/2005 7/1/2005 12/1/2005 7/1/2007 7/1/2007T10/1/2005

7/1/2008

T7/1/20101/1/2005 T7/1/2000 A 8/1/2005 T

Approve
FED

M160

Delivery
Plan

APL
List

Yes
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Caltrans Central Region
PA&ED Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

108
06-44270

Jim BanePM

Jun XuDM

(559) 243-3469PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Vickie Traxler (559) 243-8244

(559) 243-3590

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

FRE 99-  27.3/ 28.3-

PPNO

1728 

Project Name

SHAW AVENUE INTERCHANGE

Work Description
RECONSTRUCT INTERCHANGE 

Location Description
IN FRESNO AT SHAW AVENUE RECONSTRUCT
INTERCHANGE (KP 43.9/45.5)

Program Information

Doc Yr

Project Phase

PA&ED

2000 STIP Programmed
Program Status

PDS
Component Funding

TCRP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Bill Ref# 89    Pgm Amnt   $5,000

TCRP Info

Project Documents

Env State 

Env Federal 

ER

FI
Act

Act

Right of Way Info

Parcels 54 Utilities 0

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 6/12/2001

PR Appr

Current Cost Estimate

Structure Est $5,500

District Est $3,575

Total Con Est $9,075

R/W Est $23,062

Phase Completion
PA&ED RW PS&E CON25 % % % %

Project Comments
TCRP application(for 1.6m) was approved in March 28-29, 2001 CTC. PSR approved 6/12/01. Open house 10/17/01.  Maps to surveys 4/1/04T.        

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2004 2/1/2005 9/1/2004 9/1/2007 10/1/2007

2/1/2005 9/1/2007 10/1/20079/1/2004T TTTT10/1/2004 10/1/2004 T

12/2/2010

12/2/2010 T10/1/2003 T7/1/2000 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

109
06-45140

Bob HullPM

Rodrick LeeDM

(559) 243-3443PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Vickie Traxler (559) 243-8244

(559) 243-3573

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

FRE 180- R9/R23.4-

PPNO

1860 

Project Name

WESTSIDE EXPRESSWAY

Work Description
RTE ADOPTION STUDY FOR A NEW ROADWAY
SEGMENT

Location Description
FROM I-5 TO RTE 33 NEAR MENDOTA (KP
14.4/36.6)

Program Information

Doc Yr

Project Phase

PA&ED

2000 STIP Programmed
Program Status

Component Funding
TCRP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Bill Ref# 93    Pgm Amnt   $7,000

TCRP Info

Project Documents

Env State 
Env Federal 

ND

ES
Act
Act

Right of Way Info

Parcels 300 Utilities 0

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 3/12/2001

PR Appr

Current Cost Estimate

Structure Est $29,000

District Est $65,000

Total Con Est $94,000

R/W Est $3,750

Phase Completion
PA&ED RW PS&E CON10 % % % %

Project Comments
       Target  date for Route Adoption Study--October 2004.
       Revised schedule under development.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2004 7/1/2003 7/1/2006

T TTT10/1/2005 4/1/2004 10/1/2005 10/1/2006T10/1/20047/1/2004 T7/1/2000 A 1/1/2005 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes
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XPM Download 7/7/2003

PMCS Download 7/4/2003

110
06-42050

Brian EversonPM

Jun XuDM

(559) 243-3463PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Vickie Traxler (559) 243-8294

(559) 243-3590 RR SJVRR    SVC   R/E         
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

FRE 180-  24.6/ 27.3-

PPNO

1875 

Project Name

MENDOTA EAST REHAB

Work Description
AC OVERLAY AND WIDEN SHOULDERS 

Location Description
NEAR MENDOTA FROM BELMONT AVE TO
WHITESBRIDGE SAN JOAQUIN VALLEY RAILROAD
CROSSING (KP 39.6/43.9)

Program Information

Doc Yr

Project Phase

PA&ED

2004 SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

EX
Act

Act

Right of Way Info

Parcels 15 Utilities 4

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 8/27/1999

PR Appr

Current Cost Estimate

Structure Est $1,508

District Est $8,937

Total Con Est $10,445

R/W Est $512

Phase Completion
PA&ED RW PS&E CON50 % % % %

Project Comments
LONG LEAD PROJECT.
Awaiting biological opinion from Fish and Wildlife Service.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2003 8/1/2003 3/1/2004 2/1/2006 3/1/2006

T TTTT6/1/2004 8/1/2003 2/1/2004 2/1/2006 3/1/2006

5/1/2004

T8/1/2003

7/1/2008

T7/1/2008

8/1/2002

12/1/2002 A

7/1/2000

7/1/2000 A 6/1/2004 T

Approve
FED

M160

Delivery
Plan

APL
List

Yes

111
06-43020

Frank MomenPM

Scott ShaverDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Mike Donahue (559) 243-8157

(559) 230-3118

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

KER 14-  35.5/ 37.1-

PPNO

0357 

Project Name

SOUTH REDROCK REHAB

Work Description
"RAISE GR., AC OVERLAY, WIDENING" 

Location Description
NEAR CANTIL FROM ROGERS ROAD TO 0.3
KILOMETER SOUTH OF CANTIL WASH BRIDGE
#50-424 (KPX057.1-X059.7)

Program Information

Doc Yr

Project Phase

PA&ED

2004 SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND

EX
Act
Act

Right of Way Info

Parcels 33 Utilities 1

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 11/3/1994

PR Appr

Current Cost Estimate

Structure Est $0

District Est $11,300

Total Con Est $11,300

R/W Est $618

Phase Completion
PA&ED RW PS&E CON30 % % % %

Project Comments
              

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

1/1/2004 6/1/2004 1/1/2006 1/1/2006

T TTT1/1/2005 6/1/2005 1/1/2007 1/1/2007

7/2/2003

T1/1/2005

7/1/2007

T7/1/2008

7/1/1997

5/1/2002 A

7/1/1997

7/1/2000 A

Approve
FED

M160

Delivery
Plan

APL
List

Yes
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XPM Download 7/7/2003

PMCS Download 7/4/2003

112
06-45710

Frank MomenPM

Scott ShaverDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Mike Donahue (559) 243-8157

(559) 230-3118

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

KER 14-  45.9/ 62.3-

PPNO

8042 

Project Name

FREEMAN GULCH 4-LANE

Work Description
CONSTRUCT 4 LN EXPRESSWAY W/CONTROL
ACCESS

Location Description
NEAR RIDGECREST FROM REDROCK INYOKERN
RD TO RTE 178 (KP 73.9/100.3)

Program Information

Doc Yr

Project Phase

PA&ED

2002 STIP Programmed
Program Status

PDS
Component Funding

IIP , RIP

Prog Code
075.600

Prog FY

$0 $0

RIP IIP LOCAL

$2,286 $1,520

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

Right of Way Info

Parcels 223 Utilities 2

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 9/14/2001

PR Appr

Current Cost Estimate

Structure Est $1,208

District Est $66,186

Total Con Est $67,394

R/W Est $8,021

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
This project is a MOU project between the counties of Mono, Inyo, and Kern.  Funding is a combination of IIP and RIP monies.  The State's IIP contribution is 40% or $1,524,000,
and the combined counties RIP contribution is 60% or 2,286,000 for a total cost of $3,810,000 to achieve PA&ED phase.

Kickoff PDT scheduled on 7/18/02 in the City of Ridgecrest.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2007 12/1/2008 1/1/2008 1/1/2010 1/1/2010

12/1/2008 1/1/2010 1/1/20101/1/2008T TTTT10/1/2007

10/1/2007

10/1/2007 T

7/1/2012

7/1/2012 T7/1/2006 T7/20/2002 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

113
06-42120

Abdul  El-DahabiPM

David FrankeDM

(559) 243-3445PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Mike Donahue (559) 243-8157

(559) 243-3809 RR SN JQN VLS/C & R/E         
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

KER 43-  0/ 9.2-

PPNO

3322 

Project Name

KERN RIVER REHAB

Work Description
AC OVERLAY AND WIDEN SHOULDERS 

Location Description
NEAR BAKERSFIELD FROM RTE 119 TO WEST JCT
RTE 58 (KP 0.0/14.7)

Program Information

Doc Yr

Project Phase

PA&ED

2004 SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND

EX
Act
Act

6/2/2003

5/16/2003

Right of Way Info

Parcels 23 Utilities 4

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 8/27/1999

PR Appr 8/27/1999

Current Cost Estimate

Structure Est $364

District Est $10,847

Total Con Est $11,211

R/W Est $704

Phase Completion
PA&ED RW PS&E CON95 % % % %

Project Comments
1/27/03-USFWS Biologist to visit project today.-JCH
12/17/02-Biological Assessment at USFWS.  Waiting for Biological Opinion in return.
5/17/02-Project to include Signalization and Left Turn lane at Route 119 per John Liu recommendations.
4/4/02-Project not listed in approved 2002 SHOPP.
10/01-Project not listed on 1st draft of 2002 SHOPP.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

8/1/2002 11/1/2002 11/1/2002 1/1/2005 2/1/2005

T TTTT7/1/2004 6/1/2004 8/1/2004 7/1/2006 7/1/2006

8/1/2002

T3/1/2004

6/1/2006

T7/1/2008

10/1/2002

1/1/2002 A

7/1/2000

7/1/2000 A 7/1/2004 T

Approve
FED

M160

Delivery
Plan

APL
List

No

Monday, July 14, 2003 58



Caltrans Central Region
PA&ED Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

114
06-35341

Mehran AkhavanPM

Shahin MansourDM

(559) 243-3442PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Mike Donahue (559) 243-8157

(559) 230-3114

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

KER 46-  0/ 7.3-

PPNO

3380A

Project Name

RTE 46 EXPRESSWAY CONVERSION

Work Description
2-LANE CONV TO 4-LANE EXPRWY 

Location Description
FROM SAN LUIS OBISPO CO LINE TO KECKS ROAD
(KP 0.0/11.7)

Program Information

Doc Yr

Project Phase

PA&ED

1998 STIP Programmed
Program Status

PDS
Component Funding

TCRP , RIP , IIP

Prog Code
075.600

Prog FY

$80 $150

RIP IIP LOCAL

$1,285 $1,215

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$230

Bill Ref# 113    Pgm Amnt   $30,000

TCRP Info

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

Right of Way Info

Parcels 13 Utilities 5

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 2/3/1999

PR Appr

Current Cost Estimate

Structure Est $0

District Est $31,350

Total Con Est $31,350

R/W Est $16,263

Phase Completion
PA&ED RW PS&E CON75 % % % %

Project Comments
PA&ED Only: 50% RIP/50% IIP PROGRAMMED                                                                                                                                                           Reg R/W  2/1/2004
TCRP application approved by CTC on 5/02/01. (combined with 44250 TCRP#113).
Value Analysis complete and final report received from consultant. 7-26-02
Public Hearing held 5-07-03 @ Lost Hills

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2003 2/1/2004 12/1/2005 1/1/2006

7/1/2007 7/1/200711/1/2005T TTT1/30/2004

1/31/2004

2/1/2004 T

10/1/2007

10/1/2009 T

8/1/2001

3/6/2003 A8/1/2001 A

7/1/1999

7/1/1999 A 10/1/2003 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

115
06-33830

Mehran AkhavanPM

Claudia EspinoDM

(559) 243-3442PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Mike Donahue (559) 243-8157

(559) 230-3110

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

KER 46-  32.8/ 37.2-

PPNO

3384 

Project Name

KURT ROAD REHAB

Work Description
AC OVERLAY AND WIDEN 

Location Description
IN KERN CO ON SR 46 FROM I-5 SEPARATION TO
THE WEST OF KURT ROAD (KP 52.9/59.9)

Program Information

Doc Yr

Project Phase

PA&ED

2004 SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

Right of Way Info

Parcels 24 Utilities 5

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 6/30/2003

PR Appr 6/30/2003

Current Cost Estimate

Structure Est $130

District Est $9,189

Total Con Est $9,319

R/W Est $2,247

Phase Completion
PA&ED RW PS&E CON68 % % % %

Project Comments
6-2003 PSSR Supplemental being circulated                                                                                                                            Reg R/W  2/1/05

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

1/1/2004 9/1/2004 2/1/2004 11/1/2006 11/1/2006

T TTTT1/1/2004 9/1/2004 2/1/2005 11/1/2006 11/1/2006

10/1/2004

T10/1/2004

4/1/2009

T4/1/2009

8/1/2001

12/1/2002 A12/1/2001 A

10/25/1999

11/1/2000 A 1/1/2004 T

Approve
FED

M160

Delivery
Plan

APL
List

No
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XPM Download 7/7/2003

PMCS Download 7/4/2003

116
06-41880

Mehran AkhavanPM

Scott ShaverDM

(559) 243-3442PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Mike Donahue (559) 243-8157

(559) 230-3118

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

KER 46-  46/ 51.2-

PPNO

3412 

Project Name

WASCO 4-LANE

Work Description
WIDEN TO 4-LANE 

Location Description
NEAR WASCO FROM 1.6 KM W OF SCHOFIELD AVE
TO RTE 43 (KP 74.0/82.4)

Program Information

Doc Yr

Project Phase

PA&ED

1998 STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code
075.600

Prog FY

$0

RIP IIP LOCAL

$1,410

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

Right of Way Info

Parcels 56 Utilities 0

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 9/6/2000

PR Appr

Current Cost Estimate

Structure Est $2,509

District Est $23,608

Total Con Est $26,117

R/W Est $4,487

Phase Completion
PA&ED RW PS&E CON25 % % % %

Project Comments
Public Information meeting held 4-25-01.                                                                                                                                                                        Reg R/W   9/1/2006
Draft VA charter submitted to VA Coordinator on 6-26-03

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2005 4/1/2006 7/4/2003 6/1/2011 4/1/2008

6/1/2006 1/1/2009 1/1/20099/1/2006T TTTT10/1/2005

7/4/2003

1/1/2006 T

10/1/2010

7/1/2011 T

7/1/2004

10/1/2004 T11/1/2003 T

7/1/1997

7/1/2000 A 6/1/2005 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

117
06-48780

Ahron HakimiPM

Gurbhay BrarDM

(661) 395-2802PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Bryan Apper (559) 243-8156

(559) 230-3106

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 58-  31.6/ 52.5-

PPNO

3415 

Project Name

WESTSIDE PARKWAY

Work Description
CONSTRUCT LOCAL FREEWAY/EXPRESSWAY 

Location Description
IN BAKERSFIELD AT VARIOUS LOCATIONS WITHIN
THE ROUTE ADOPTION LIMITS

Program Information

Doc Yr

Project Phase

PA&ED

2002 LOCAL Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No XPM

Funds Req Date CTC Vote Date

PID Appr

PR Appr

Current Cost Estimate

Structure Est $0

District Est $1

Total Con Est $1

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
City of Bakersfield is lead agency                                                                          Oversight
From 40010-Bakersfield Freeway-Tier 2        Approved by the CTC in April 2002.
URS is currently working on PA&ED and Right of Way

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

Approve
FED

M160

Delivery
Plan

APL
List

No
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XPM Download 7/7/2003

PMCS Download 7/4/2003

118
06-42550

Frank MomenPM

Khaled DaherDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Mike Donahue (559) 243-8157

(559) 230-3130

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

KER 58- R92.1/R93.2-

PPNO

3482 

Project Name

DENNISON ROAD IMPROVEMENTS

Work Description
WIDEN STRUCTURE AND ADD RAMPS 

Location Description
IN TEHACHAPI AT DENNISON RD BR #50-0339 (KP
R148.3/R150.0)

Program Information

Doc Yr

Project Phase

PA&ED

1998A STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code
075.600

Prog FY

$0

RIP IIP LOCAL

$1,535

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

8/12/2002

8/13/2002

Right of Way Info

Parcels 5 Utilities 5

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 5/19/2000

PR Appr 6/30/2003

Current Cost Estimate

Structure Est $3,051

District Est $6,023

Total Con Est $9,074

R/W Est $632

Phase Completion
PA&ED RW PS&E CON95 % % % %

Project Comments
              

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2003 1/1/2004 3/1/2004 9/1/2005 10/1/2005

1/1/2004 7/1/2006 7/1/200610/1/2004T TTTT8/1/2003

1/1/2004

7/1/2004 T

7/1/2008

7/1/2008 T

3/1/200210/1/2000

10/1/2001 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

119
06-45120

Judy AguilarPM

Scott ShaverDM

(559) 243-3457PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Mike Donahue (559) 243-8157

(559) 230-3118

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

KER 65- R0/R25.2-

PPNO

3494 

Project Name

FOOTHILL EXPRESSWAY - SOUTH

Work Description
CONSTRUCT PASSING LANES AND
INTERSECTION IMPROVEMENT-CONDUCT ES

Location Description
FROM RTE 99 TO THE TULARE COUNTY LINE (KP
RO.0/40.5)

Program Information

Doc Yr

Project Phase

PA&ED

2000 STIP Programmed
Program Status

Component Funding
TCRP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Bill Ref# 114    Pgm Amnt   $12,000

TCRP Info

Project Documents

Env State 
Env Federal 

ND Act
Act

Right of Way Info

Parcels 27 Utilities 2

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 10/9/1997

PR Appr

Current Cost Estimate

Structure Est $0

District Est $7,569

Total Con Est $7,569

R/W Est $418

Phase Completion
PA&ED RW PS&E CON10 % % % %

Project Comments
TCRP Project - Passing lanes
TCRP Application was approved on 6/7/01 by CTC
Project is on hold due to the TCRP funding.

PA & ED
 M200

 Bridge Site
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M221

Maps to
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M224
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XPM Download 7/7/2003

PMCS Download 7/4/2003

120
06-43350

Ahron HakimiPM

Claudia EspinoDM

(661) 395-2802PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Mike Donahue (559) 243-8157

(559) 230-3110 COP KERN CO                            061201  
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

KER 99- R30.5/R31.1-

PPNO

3559 

Project Name

7TH STANDARD ROAD WIDENING

Work Description
MODIFY INTERCHANGE 

Location Description
NEAR BAKERSFIELD ON RTE 99 AT THE 7TH
STANDARD RD INTERCHANGE (KP 49.1/50.0)

Program Information

Doc Yr

Project Phase

PA&ED

2002 LOCAL Programmed
Program Status

PDS
Component Funding

TCRP , Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Bill Ref# 103    Pgm Amnt   $8,000

TCRP Info

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels Utilities 0

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 1/31/2000

PR Appr

Current Cost Estimate

Structure Est $1,595

District Est $12,154

Total Con Est $13,749

R/W Est $0

Phase Completion
PA&ED RW PS&E CON95 % 20 30% % %

Project Comments
TCRP application was approved on March 28,2001.  Kern County is the lead agency.                 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2002 11/1/2002 2/1/2003 2/1/2005 2/1/2005

11/1/2002 2/1/2005 2/1/20051/27/2003T TTAA5/1/2003

10/1/2002

10/1/2002 A

10/1/2007

10/1/2007 T3/1/2002 A7/1/2000 A

Approve
FED

M160

Delivery
Plan

APL
List

Yes

121
06-42400

Ronn DragooPM

Martin NishikawaDM

(559) 243-3470PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Mike Donahue (559) 243-8157

(559) 230-3122

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

KER 99-  56.5/-

PPNO

3558 

Project Name

CECIL AVENUE IMPROVEMENTS

Work Description
WIDEN BRIDGE 

Location Description
IN DELANO AT CECIL AVE OC (KP 90.9)  

Program Information

Doc Yr

Project Phase

PA&ED

2000 STIP Active
Program Status

Component Funding
Oversight , RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels N/R Utilities 0

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 3/2/2000

PR Appr

Current Cost Estimate

Structure Est $3,591

District Est $11,202

Total Con Est $14,793

R/W Est $0

Phase Completion
PA&ED RW PS&E CON1 % % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2005 10/1/2005 7/1/2007

T TTT7/1/2005 10/1/2005 7/1/2007 7/1/2007T10/1/2005

11/1/2009

T11/1/20097/1/2001 A

Approve
FED

M160

Delivery
Plan

APL
List

Yes
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XPM Download 7/7/2003

PMCS Download 7/4/2003

122
06-42470

Mehran AkhavanPM

Claudia EspinoDM

(559) 243-3442PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Mike Donahue (559) 243-8157

(559) 230-3110

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

KER 119-  5.5/ 13.3-

PPNO

3645 

Project Name

CHERRY AVENUE 4-LANE

Work Description
WIDEN FROM 2-LANE CONV TO 4-LANE
EXPRESSWAY

Location Description
NEAR TAFT FROM CHERRY AVE TO TUPMAN RD
(KP 8.9/21.4)

Program Information

Doc Yr

Project Phase

PA&ED

1998 STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code
075.600

Prog FY

$0

RIP IIP LOCAL

$1,817

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

Right of Way Info

Parcels 31 Utilities 6

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 2/16/1999

PR Appr

Current Cost Estimate

Structure Est $1,044

District Est $40,084

Total Con Est $41,128

R/W Est $5,271

Phase Completion
PA&ED RW PS&E CON30 % 18% % %

Project Comments
Public Information meeting held 1-17-01.                                                                                                                                                               Reg R/W  8/1/2007
Draft VA charter submitted to VA Coordinator on 6-26-03

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

2/1/2007 6/1/2007 6/1/2005 1/1/2010 1/1/2010

6/1/2007 1/1/2010 1/1/20108/1/2007T TTTT2/1/2007

7/1/2007

2/1/2007 T

7/1/2012

7/1/2012 T

2/2/2003

2/1/2006 T10/30/2004T

7/1/1999

1/4/2000 A 10/1/2006 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

123
06-32210

Ahron HakimiPM

Ali AlqatamiDM

(661) 395-2802PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Mike Donahue (559) 243-8157

(559) 243-3475

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

KER 166-  9/ 24.6-

PPNO

3700 

Project Name

OLD RIVER RD OVERLAY

Work Description
AC OVERLAY AND WIDEN SHOULDERS 

Location Description
NEAR MARICOPA FROM 5.6 KM W OF SAN
EMIGDIO CREEK TO RTE 99 (KP 14.5/39.6)

Program Information

Doc Yr

Project Phase

PA&ED

2004 SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND

EX
Act
Act

Right of Way Info

Parcels 4 Utilities 4

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 8/30/1999

PR Appr

Current Cost Estimate

Structure Est $15

District Est $12,310

Total Con Est $12,325

R/W Est $74

Phase Completion
PA&ED RW PS&E CON90 % % % %

Project Comments
1/27/03-CE signed on Federal side.  In process of circulating Initial Study.  Overall process may be 4 more months.-JCH.
12/17/02-Continuing to work on environmental document.  Currently the draft is going through an interal QA/QC review.
4/4/02-Project not listed on approved 2002 SHOPP.
10/01-Project not listed on 1st draft of 2002 SHOPP.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2003 1/1/2004 7/1/2005 8/1/2005

T TTTT7/1/2004 1/1/2005 4/1/2005 10/1/2006 11/1/2006

10/1/2003

T7/1/2004

11/1/2007

T7/1/2009

10/1/2002

8/28/2002 A

10/1/2000

10/1/2000 A 10/1/2004 T

Approve
FED

M160
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XPM Download 7/7/2003

PMCS Download 7/4/2003

124
06-39710

Judy AguilarPM

Scott ShaverDM

(559) 243-3457PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Mike Donahue (559) 243-8157

(559) 230-3118

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

KER 178-  52.6/ 57-

PPNO

3830 

Project Name

KELSO OVERLAY

Work Description
AC OVERLAY AND WIDEN SHOULDERS 

Location Description
NEAR LAKE ISABELLA FROM ENTRADA BLVD TO
KELSO VALLEY RD (KP 84.6/91.7)

Program Information

Doc Yr

Project Phase

PA&ED

2004 SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

Right of Way Info

Parcels 13 Utilities 2

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 8/27/1999

PR Appr

Current Cost Estimate

Structure Est $0

District Est $4,708

Total Con Est $4,708

R/W Est $314

Phase Completion
PA&ED RW PS&E CON55 % % % %

Project Comments
This project is closed until further notice.  HASR completed.    

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

8/1/2003 3/1/2004 3/1/2006 3/1/2006

T TTT8/1/2004 3/1/2005 3/1/2007 3/1/2007

11/1/2003

T11/1/2004

11/1/2007

T11/1/2008

2/1/2003

2/1/2004 T7/1/2000 A

8/1/2000

8/1/2000 A 5/1/2004 T

Approve
FED

M160

Delivery
Plan

APL
List

Yes

125
06-42480

Frank MomenPM

Claudia EspinoDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Mike Donahue (559) 243-8157

(559) 230-3110

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

KER 184- L0/L4.1-

PPNO

3841 

Project Name

WEEDPATCH 4-LANE

Work Description
WIDEN FROM 2C TO 4C 

Location Description
IN LAMONT FROM RTE 223 TO 0.8 KM S OF
PANAMA LANE PA&ED ONLY (KP L0.0/L6.5)

Program Information

Doc Yr

Project Phase

PA&ED

1998 STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code
075.600

Prog FY

$0

RIP IIP LOCAL

$1,954

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

Right of Way Info

Parcels 102 Utilities 9

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 2/16/1999

PR Appr

Current Cost Estimate

Structure Est $0

District Est $22,000

Total Con Est $22,000

R/W Est $41,546

Phase Completion
PA&ED RW PS&E CON70 % 1 15% % %

Project Comments
PA&ED ONLY                 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan
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M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

9/30/2004 12/1/2004 10/1/2005 10/1/2007 12/1/2007

1/1/2009 2/1/20092/1/2006T TTT10/1/2004

11/30/2004

2/1/2005 T

7/1/2010

7/1/2012 T

6/30/2002

10/1/2003 T

7/1/1999

7/1/1999 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes
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XPM Download 7/7/2003

PMCS Download 7/4/2003

126
06-44310

Frank MomenPM

Claudia EspinoDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Mike Donahue (559) 243-8157

(559) 230-3110

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

KER 395-  14.8/ 23-

PPNO

8539 

Project Name

INYOKERN 4-LANE

Work Description
2C TO 4E 

Location Description
ON SR 395 FROM 0.4 KM S OF CHINA LAKE RD TO
0.3 KM S OF RTE 178 (KP 23.8/37.0)

Program Information

Doc Yr

Project Phase

PA&ED

2002 STIP Programmed
Program Status

PDS
Component Funding

IIP , RIP

Prog Code
025.700

Prog FY

$0 $0

RIP IIP LOCAL

$1,200 $800

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

Right of Way Info

Parcels 92 Utilities 0

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 9/4/2001

PR Appr

Current Cost Estimate

Structure Est $8,000

District Est $38,800

Total Con Est $46,800

R/W Est $6,000

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
This project is a MOU project between the counties of Mono, Inyo, and Kern.  Funding is a combination of IIP and RIP monies.  The State's IIP contribution is 40% or $800,000, and
the combined country RIP contribution is 60% or 1,200,000 for a total cost of $2,000,000 to achieve PA&ED.

Kickoff PDT scheduled on 7/18/02 in the City of Ridgecrest.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2008 10/1/2008 5/1/2009 1/1/2011 4/1/2011

10/1/2008 1/1/2011 4/1/20115/1/2009T TTTT7/1/2008

10/1/2008

10/1/2008 T

10/1/2013

10/1/2013 T

2/1/2005

2/1/2005 T

10/1/2002

10/1/2002 A

8/1/2005

8/1/2005 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

127
06-46870

Glenn BlakePM

Lori ButlerDM

(559) 243-3456PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Gail Miller (559) 243-8222

(559) 230-3134

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

KIN 5-  0/-

PPNO

4207 

Project Name

I-5 REST AREA PROJECTS

Work Description
THREE NEW SAFETY ROADSIDE REST AREA 

Location Description
IN KINGS CO NEAR THE KERN/KINGS CO LINE. IN
FRESNO CO NEAR KAMM AVE OC  AND IN MERCED
CO NEAR THE I-5/140 "SEPARATION (KIN-5 0.0,
FRE-5 61.5," MER-5 52.1)

Program Information

Doc Yr

Project Phase

PA&ED

2000A SHOPP Programmed
Program Status

G13
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels Utilities 0

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 7/2/2001

PR Appr

Current Cost Estimate

Structure Est $12,000

District Est $2,000

Total Con Est $14,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2003 12/1/2003 11/1/2003 8/1/2004

T TTTT10/1/2004 12/1/2004 11/1/2004 8/1/2005 12/1/2005T12/1/2004

12/1/2007

T12/1/200810/1/2003 T

Approve
FED

M160

Delivery
Plan

Yes APL
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XPM Download 7/7/2003

PMCS Download 7/4/2003

128
06-41590

Jim HeinenPM

David SanghaDM

(559) 243-3467PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Vickie Traxler (559) 243-8294

(559) 244-2942

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

KIN 41-  11.5/ 20.1-

PPNO

4248 

Project Name

KETTLEMAN CITY REHAB

Work Description
AC OVERLAY AND WIDEN SHOULDER 

Location Description
NEAR KETTLEMAN CITY FROM UTICA AVE TO
QUAIL AVE (KP18.5/32.3)

Program Information

Doc Yr

Project Phase

PA&ED

2004 SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

EX
Act

Act

Right of Way Info

Parcels 15 Utilities 5

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 8/26/1999

PR Appr

Current Cost Estimate

Structure Est $0

District Est $9,750

Total Con Est $9,750

R/W Est $925

Phase Completion
PA&ED RW PS&E CON10 % % % %

Project Comments
4/1/3-Most of environmental studies completed.  Cultural in process and bio needs to be done.-JCH
1/21/03-Project back on APL after re-evaluation.  Will resume work.-JCH
12/17/02-Not working on this project due to Resource Recovery. Environmental stopping work at logical ending points.  Not on Approved Projects List.
Probable CE for NEPA, ND for CEQA.
Last team meeting on 1/31/02.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

2/1/2004 6/1/2004 1/1/2006 2/1/2006

T TTT1/1/2006 7/1/2006 1/1/2008 2/1/2008

10/1/2003

T5/1/2006

1/1/2008

T10/1/2009

10/1/2002

7/1/2005 T

10/1/2000

2/1/2003 A 11/1/2005 T

Approve
FED

M160

Delivery
Plan

APL
List

Yes

129
06-41600

Jim HeinenPM

David FrankeDM

(559) 243-3467PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Vickie Traxler (559) 243-8294

(559) 243-3809

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

KIN 41- R42.1/R44.7-

PPNO

4275 

Project Name

HANFORD/ARMONA REHAB

Work Description
REHAB ROADWAY AND WIDEN SHOULDERS 

Location Description
NEAR LEMOORE FROM HANFORD/ARMONA RD TO
0.8 KM N OF GRANGEVILLE BLVD (KP R67.8/R71.9)

Program Information

Doc Yr

Project Phase

PA&ED

2004 SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

Right of Way Info

Parcels 27 Utilities 2

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 10/29/1999

PR Appr

Current Cost Estimate

Structure Est $0

District Est $10,106

Total Con Est $10,106

R/W Est $7,332

Phase Completion
PA&ED RW PS&E CON53 % % % %

Project Comments
5/9/03-Move schedule out 1 yr since work is stopped and PAED falls within upcoming delivery plan-JCH.
Project removed from APL, all project work has stopped (1-13-03).
Per Environmental, Hwy 41 Cafe in longer an historical issue (1-10-03).
Historic issue, Hwy 41 Cafe. (7-18-02) This project will not acquire access control.
Last PDT meeting held 3-27-02.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

4/1/2004 10/1/2004 10/1/2006 10/1/2006

T TTT4/1/2005 10/1/2005 10/1/2007 10/1/2007

6/1/2004

T6/1/2005

7/1/2008

T7/1/2009

12/1/2002

4/1/2004 T

8/1/2000

8/1/2000 A 10/1/2004 T

Approve
FED

M160

Delivery
Plan

APL
List

Yes
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XPM Download 7/7/2003

PMCS Download 7/4/2003

130
06-32550

Jim HeinenPM

Claudia EspinoDM

(559) 243-3467PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Vickie Traxler (559) 243-8294

(559) 230-3110

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

KIN 198-  8.6/ 9.7-

PPNO

4330 

Project Name

19TH AVE INTERCHANGE

Work Description
CONSTRUCT INTERCHANGE 

Location Description
NEAR LEMOORE AT 19TH AVE (KP 13.8/R15.6)  

Program Information

Doc Yr

Project Phase

PA&ED

1998 STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code
075.600

Prog FY

$0

RIP IIP LOCAL

$1,781

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

Right of Way Info

Parcels 9 Utilities 6

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 6/30/1993

PR Appr

Current Cost Estimate

Structure Est $3,548

District Est $12,346

Total Con Est $15,894

R/W Est $2,321

Phase Completion
PA&ED RW PS&E CON83 % % % %

Project Comments
4/17/03-Project submitted to FHWA for review, Priority is 5 of 13.
Public Hearing tentatively scheduled for Jan./Feb. 2003. KCAG plans to program R/W capital in the 2004 STIP, will adjust schedule accordingly to match availability of
funding.(10/8/02)
Last PDT meeting held 6-5-02.
Open house held 3-6-02.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2003 5/1/2003 7/1/2003 3/1/2005 3/1/2005

5/1/2004 3/1/2006 3/1/20067/1/2004T TTTT1/1/2004

5/1/2002

1/1/2004 T

12/1/2006

12/1/2007 T4/1/2003 A 1/1/2004 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

131
06-3568U

Neil BretzPM

Gurbhay BrarDM

(559) 243-3465PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Vickie Traxler (559) 243-8294

(559) 230-3106

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KIN 198- T21.5/T28.3-

PPNO

4360B

Project Name

HANFORD EXPRESSWAY

Work Description
2C TO 4E ON NORTH SIDE 

Location Description
NEAR HANFORD FROM 0.8 KM E OF RTE 43 TO 0.6
KM W OF RTE 99 NEAR VISALIA (KP T34.6/45.5)
(KP 0.0/R5.3)

Program Information

Doc Yr

Project Phase

PA&ED

1998 STIP Programmed
Program Status

PDS
Component Funding

TCRP , RIP , IIP

Prog Code
075.600

Prog FY

$11,981 $0

RIP IIP LOCAL

$3,886 $1,600

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$11,981

Bill Ref# 111    Pgm Amnt   $14,000

TCRP Info

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

6/19/2003

6/12/2003

Right of Way Info

Parcels 59 Utilities 6

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 3/27/1997

PR Appr 6/30/2003

Current Cost Estimate

Structure Est $7,400

District Est $59,581

Total Con Est $66,981

R/W Est $10,754

Phase Completion
PA&ED RW PS&E CON100 % 10 40% % %

Project Comments
TCRP PROJECT. TCRP application approved by CTC 5/2/01. (#111) PA&ED-PS&E ONLY. JOINT FUNDED PROJECT-TULARE & KINGS COUNTY (3/29/00). Value Analysis
Study completed 4-05-01. Last PDT meeting held 11-8-01. Open house held 7-10-02. FED pending negotiation on B.O. w/USFWS(12/16/02).

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan 10/1/2002

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2002 6/1/2002 7/1/2002 12/1/2004 1/1/2005

5/18/2002 12/1/2005 1/1/20069/19/2002A TTAA6/30/2003

3/1/2002

12/17/200
1

A

10/1/2008

10/1/2009 T5/15/2002 A 9/11/2001 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes
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XPM Download 7/7/2003

PMCS Download 7/4/2003

132
06-41610

Suzie HoldridgePM

Sanku MohanDM

(559) 243-3432PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Vickie Traxler (559) 243-8294

(559) 243-3581

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

MAD 145- R.5/R6.6-

PPNO

5458 

Project Name

COTTONWOOD CREEK OVERLAY

Work Description
"AC OVERLAY, WIDEN SHOULDERS, AND"
REPLACE BRIDGE (SCOUR)

Location Description
NEAR MADERA FROM AVE 5 1/2 TO AVE 11 1/2 (KP
R0.8/10.6)

Program Information

Doc Yr

Project Phase

PA&ED

2004 SHOPP Active
Program Status

Component Funding
Scour

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

Right of Way Info

Parcels 32 Utilities 3

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr

PR Appr

Current Cost Estimate

Structure Est $1,050

District Est $6,997

Total Con Est $8,047

R/W Est $2,239

Phase Completion
PA&ED RW PS&E CON50 % % % %

Project Comments
Long Lead Project                 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2002 12/6/2002 10/1/2003 1/1/2006 1/1/2006

T TTTT7/1/2004 9/1/2004 7/1/2005 10/1/2007 12/1/2007

12/1/2002

T9/1/2004

10/1/2007

T7/1/2009

1/1/2002

8/1/2003 T

7/1/2000

9/1/1999 A 6/1/2004 T

Approve
FED

M160

Delivery
Plan

APL
List

Yes

133
06-33610

Suzie HoldridgePM

Ali AlqatamiDM

(559) 243-3432PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Vickie Traxler (559) 243-8294

(559) 243-3475

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

MAD 145-  12.3/ 25.5-

PPNO

5470 

Project Name

AT&SF OVERLAY

Work Description
AC OVERLY AND WIDEN SHOULDERS 

Location Description
IN AND NEAR MADERA FROM 0.4 KM E OF AT&SF
RR UP TO RTE 41 (KP 19.8/41.0)

Program Information

Doc Yr

Project Phase

PA&ED

2004 SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

Right of Way Info

Parcels N/R Utilities 2

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 8/30/1999

PR Appr

Current Cost Estimate

Structure Est $1,303

District Est $11,670

Total Con Est $12,973

R/W Est $13

Phase Completion
PA&ED RW PS&E CON40 % % % %

Project Comments
LONG LEAD
Maps to Surveys 1/1/03T

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

2/1/2003 5/1/2003 5/1/2003 10/1/2004 1/2/2005

T TTTT8/1/2004 11/1/2004 1/1/2005 6/1/2006 7/1/2006

5/1/2003

T11/1/2004

1/2/2007

T7/1/2008

1/1/2002

8/1/2004 T

8/1/2000

8/1/2000 A 2/1/2004 T

Approve
FED

M160

Delivery
Plan

APL
List

Yes
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XPM Download 7/7/2003

PMCS Download 7/4/2003

134
06-43400

Judy AguilarPM

Emad AraimDM

(559) 243-3457PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Vickie Traxler (559) 243-8294

(559) 243-3844

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

TUL 65-  0/ 17.7-

PPNO

8650 

Project Name

TERRA BELLA EXPRESSWAY

Work Description
2C TO 4E 

Location Description
TULARE/KERN CO LINE TO 0.7 KM SOUTH  OF THE
RTE 65/190 SEPARATION. (KP 0.0/28.5)

Program Information

Doc Yr

Project Phase

PA&ED

1998A STIP Programmed
Program Status

PDS
Component Funding

RIP , TCRP

Prog Code
710.870

Prog FY

$2,000

RIP IIP LOCAL

$3,635

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$2,000

Bill Ref# 0    Pgm Amnt   $3,500

TCRP Info

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

Right of Way Info

Parcels 68 Utilities 5

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 4/19/2000

PR Appr

Current Cost Estimate

Structure Est $2,000

District Est $32,000

Total Con Est $34,000

R/W Est $1,962

Phase Completion
PA&ED RW PS&E CON30 % % % %

Project Comments
Combined with TCRP #122 (EA 06-45210).  Dropped EA 06-45210.
TCRP application was approved on 6/7/01 by CTC

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2005 3/1/2006 9/1/2006 11/1/2008 11/1/2008

3/1/2004 11/1/2006 11/1/20069/1/2004T TTTT10/1/2004

10/1/2005

3/1/2004 T

7/1/2012

7/1/2010 T

10/1/2005

4/1/2004 T

7/1/2000

7/1/2000 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

135
06-43080

Judy AguilarPM

Getachew EsheteDM

(559) 243-3457PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Vickie Traxler (559) 243-8294

(559) 444-2571

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

TUL 65-  29.5/ 38.6-

PPNO

0104 

Project Name

TULARE EXPRESSWAY

Work Description
CONSTRUCT 4-L EXPRESSWAY ALONG AN
EXISTING 2-LANE COUNTY ROAD

Location Description
ON SR 65 FROM HERMOSA AVE TO RTE 198 (KP
47.5/62.1)

Program Information

Doc Yr

Project Phase

PA&ED

1998A STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code
075.600

Prog FY

$0

RIP IIP LOCAL

$1,206

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 
Env Federal 

ER

ES
Act
Act

Right of Way Info

Parcels 119 Utilities 2

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 2/24/2000

PR Appr

Current Cost Estimate

Structure Est $1,700

District Est $23,600

Total Con Est $25,300

R/W Est $6,431

Phase Completion
PA&ED RW PS&E CON15 % % % %

Project Comments
PDS-PA&ED only 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2005 7/1/2006 6/1/2006 6/1/2009 7/1/2009

7/1/2006 1/1/2010 1/1/20101/1/2007T TTTT12/1/2005

2/1/2006

3/1/2006 T

10/1/2012

7/1/2013 T

10/1/2003

7/1/2004 T

10/1/2000

7/1/2000 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes
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XPM Download 7/7/2003

PMCS Download 7/4/2003

136
06-36020

Phillip SanchezPM

Sanku MohanDM

(559) 243-3466PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Vickie Traxler (559) 243-8294

(559) 243-3581 RR     UNIONPACIFIC                           
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

TUL 99-  30.6/ 41.3-

PPNO

6400 

Project Name

TULARE-GOSHEN 6-LANE

Work Description
4F TO 6F 

Location Description
NEAR TULARE FROM PROSPERITY AVE TO 0.3 KM
N OF NORTH GOSHEN OH  (KP 49.2/66.5)

Program Information

Doc Yr

Project Phase

PA&ED

2002 STIP Programmed
Program Status

PDS
Component Funding

IIP

Prog Code
025.700

Prog FY

$0

RIP IIP LOCAL

$1,600

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 

Env Federal 

ER

FI
Act

Act

Right of Way Info

Parcels 20 Utilities 4

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 7/3/2001

PR Appr

Current Cost Estimate

Structure Est $11,800

District Est $33,100

Total Con Est $44,900

R/W Est $765

Phase Completion
PA&ED RW PS&E CON20 % % % %

Project Comments
PSR approved 7/3/01. Programmed 2002 STIP.  Include Ave 304 ramp removals in project scope.  We may remove the Caldwell Interchange NB Ramps from project scope at a
later date.  Project Team Meeting 1/17/03. Project schedule may need a one year time extension.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2007 11/1/2007 3/1/2008 9/1/2010 11/1/2010

11/1/2007 9/1/2010 11/1/20103/1/2008T TTTT7/1/2007

7/1/2007

7/1/2007 T

7/1/2013

7/1/2013 T

7/1/2006

7/1/2006 T

7/1/2002

7/1/2002 A

1/1/2007

1/1/2007 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

137
06-32450

Phillip SanchezPM

Jun XuDM

(559) 243-3466PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Mike Donahue (559) 243-8157

(559) 243-3590

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

TUL 99-  41.3/ 53.9-

PPNO

6480 

Project Name

GOSHEN/KINGSBURG 6-LANE

Work Description
WIDEN 4-LANE FREEWAY TO 6-LANES 

Location Description
IN TULARE AND FRESNO COUNTIES FROM 0.3 KM
N OF GOSHEN OH TO 0.2 KM N OF CONEJO AVE
OC "(KP TUL-66.4/86.7, FRE-0.0/1.6)  _"

Program Information

Doc Yr

Project Phase

PA&ED

2000 STIP Programmed
Program Status

PDS
Component Funding

IIP , Soundwalls

Prog Code
025.700

Prog FY

$0

RIP IIP LOCAL

$2,202

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 
Env Federal 

ND Act
Act

Right of Way Info

Parcels 6 Utilities 6

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 2/2/2000

PR Appr

Current Cost Estimate

Structure Est $28,000

District Est $65,270

Total Con Est $93,270

R/W Est $2,208

Phase Completion
PA&ED RW PS&E CON50 % % % %

Project Comments
Project Limits Tul 99 KP 66.5/86.7 (PM 41.3/53.9), and Fre-99 KP 0.0/1.6 (PM 0.0/1.0).  Start PA&ED 7/1/01.  New southbound Kings River bridge required.  3 proposed soundwalls.
A+B?  Presentation to Kingsburg City Council 7/24/02.  City requests Mendocino interchange modifications.  Open House 10/16/02.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2005 5/1/2006 7/1/2006 11/1/2008 1/1/2009

5/1/2006 11/1/2008 12/31/200
8

7/1/2006T TTTT10/1/2005 2/1/2006 T

7/1/2012

7/1/2012 T10/1/2004 T7/1/2001 A 10/1/2005 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes
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XPM Download 7/7/2003

PMCS Download 7/4/2003

138
06-42370

Glenn BlakePM

Sanku MohanDM

(559) 243-3456PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8153

(559) 243-3581 COP CITY OF  VISALIA                           
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

TUL 198- R4.8/-

PPNO

6516 

Project Name

PLAZA INTERCHANGE

Work Description
MODIFY INTERCHANGE 

Location Description
IN VISALIA AT ROAD 80 AT PLAZA INTERCHANGE
(KP R7.7)

Program Information

Doc Yr

Project Phase

PA&ED

1998A LOCAL Active
Program Status

Component Funding
Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 7/6/1999

PR Appr

Current Cost Estimate

Structure Est $0

District Est $2,250

Total Con Est $2,250

R/W Est $0

Phase Completion
PA&ED RW PS&E CON70 % % % %

Project Comments
LOCAL DELIVERY RESPONSIBILITY. City of Visalia is lead agency. Majority of work is on Plaza Drive.               

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2001 9/1/2001 10/1/2002 7/1/2005 10/1/2005

T TTT7/1/2004 10/1/2003 10/1/2006 10/1/2006

7/1/2001

T7/1/2004

7/1/2008

T10/1/2009

1/1/2001

6/1/2001 A

7/1/2000

7/1/2000 A

Approve
FED

M160

Delivery
Plan

APL
List

Yes

139
06-33920

Judy AguilarPM

Abdul BakerDM

(559) 243-3457PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Mike Donahue (559) 243-8157

(559) 444-2506

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

TUL 198- R15.1/R18.9-

PPNO

6534 

Project Name

VISALIA EAST OVERLAY

Work Description
AC OVERLAY AND WIDEN 

Location Description
NEAR VISALIA FROM 0.8 KM E OF FARMERSVILLE
RD TO 0.2 KM E OF RTE 65 (KP R24.3/R30.4)

Program Information

Doc Yr

Project Phase

PA&ED

2004 SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

Right of Way Info

Parcels N/R Utilities 2

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 8/30/1999

PR Appr

Current Cost Estimate

Structure Est $1,150

District Est $5,650

Total Con Est $6,800

R/W Est $7

Phase Completion
PA&ED RW PS&E CON34 % 15% % %

Project Comments
 Last PDT meeting held 9/20/01. Processing PCR to adjust schedule for resource recovery effort. (8-6-02) Project removed from APL, all project work has stopped (1-13-03).

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

11/1/2002 1/1/2003 3/1/2003 9/1/2004 9/1/2004

T TTTT2/1/2004 10/1/2003 1/1/2004 7/1/2005 7/1/2005

2/1/2003

T11/1/2003

7/1/2006

T12/1/2007

8/1/2001

11/1/2003 T

7/1/2000

7/1/2000 A 2/1/2004 T

Approve
FED

M160

Delivery
Plan

APL
List

Yes
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XPM Download 7/7/2003

PMCS Download 7/4/2003

140
06-43070

Glenn BlakePM

Abdul BakerDM

(559) 243-3456PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Vickie Traxler (559) 243-8294

(559) 444-2506

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

TUL 216-  1.9/ 3.7-

PPNO

0106 

Project Name

HOUSTON AVENUE 4-LANE

Work Description
WIDEN AND REALIGNMENT OF HOUSTON
AVENUE (SR 216)

Location Description
IN VISALIA FROM LOVERS LANE TO ROAD 152 (KP
3.1/6.0)

Program Information

Doc Yr

Project Phase

PA&ED

1998A STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code
075.600

Prog FY

$0

RIP IIP LOCAL

$921

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

Right of Way Info

Parcels 42 Utilities 3

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 2/22/2000

PR Appr

Current Cost Estimate

Structure Est $0

District Est $5,043

Total Con Est $5,043

R/W Est $1,482

Phase Completion
PA&ED RW PS&E CON35 % % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2005 5/1/2006 11/1/2008 1/1/2009

11/1/2008 1/1/20095/1/2006T TTT10/1/2005

1/1/2006

1/1/2006 T

10/1/2010

10/1/2010 T

10/1/2003

10/1/2004 T10/1/2003 T

7/1/2000

7/1/2000 A 10/1/2005 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

141
06-40720

Jim BanePM

Thanh NguyenDM

(559) 243-3469PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Vickie Traxler (559) 243-8294

(559) 243-3813 COP CITY OF  MADERA         
RR UNION PACIFIC                      062703  

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

MAD 99-  8.9/ 10.4-

PPNO

     

Project Name

GATEWAY INTERCHANGE

Work Description
MODIFY INTERCHANGES 

Location Description
IN MADERA ON RTE 99 FROM 1.0 KM S OF S.
MADERA OC TO .3 KM N OF RTE 99/145 SEP AND
ON RTE 145 FROM .3 KM S TO .2 KM N OF RTE
99/145 SEP (KP 14.7/16.8; 14.3/14.8)

Program Information

Doc Yr

Project Phase

PA&ED

1998 STIP Programmed
Program Status

Component Funding
Oversight , Local  , RIP

Prog Code
075.600

Prog FY
2002

$3,400 $3,088

RIP IIP LOCAL

$500 $1,562

CAPT

SUPT

OTHER

Const $$
$6,094

RW $$
$394

Project Documents

Env State 
Env Federal 

ND

EX
Act
Act

Right of Way Info

Parcels 9 Utilities 0

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 2/24/1998

PR Appr

Current Cost Estimate

Structure Est $3,133

District Est $5,153

Total Con Est $8,286

R/W Est $0

Phase Completion
PA&ED RW PS&E CON88 % 25 95% % %

Project Comments
LOCAL DELIVERY - OVERSIGHT THROUGH PS&E. STIP AMENDMENT APPROVED FOR 01/02 DELIVERY.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

6/1/2003 5/1/2001 1/1/2001 10/1/2003 10/1/2003

T TTAA7/15/2003 7/1/2001 1/1/2001 10/1/2003 10/1/2003

3/1/2006

T3/1/2006

Approve
FED

M160

Delivery
Plan

APL
List

Yes
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XPM Download 7/7/2003

PMCS Download 7/4/2003

142
06-34234

Bob HullPM

Lori ButlerDM

(559) 243-3443PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8222

(559) 230-3134

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

FRE 180- R55.4/R56.6-

PPNO

0089B

Project Name

ROEDING PARK LANDSCAPE

Work Description
HIGHWAY PLANTING & REPLACEMENT
PLANTING

Location Description
FROM HUGHES/WEST DIANGONAL TO 0.6 KM E OF
RTE 99 AND ON RTE 99 FROM 0 0.2 KM N OF EL
DORADO STR TO NIELSEN AVE UC (KP
180-R89.1/R91.0 & 99-34.7/35.5)

Program Information

Doc Yr

Project Phase

PA&ED

2000A STIP Programmed
Program Status

Component Funding
RIP

Prog Code
075.600

Prog FY
2004

$1,800

RIP IIP LOCAL

$0

CAPT

SUPT

OTHER

Const $$
$1,800

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

1/31/2003
Right of Way Info

Parcels Utilities 0

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr

PR Appr

Current Cost Estimate

Structure Est $100

District Est $1,700

Total Con Est $1,800

R/W Est $0

Phase Completion
PA&ED RW PS&E CON90 % 50% % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2003 5/1/2003 2/1/2003 1/1/2004

T TTT7/1/2003 8/15/2003 1/1/2004 3/1/2004A11/25/2002

7/1/2008

T7/1/20087/1/2002 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

143
06-39520

Ahron HakimiPM

David SanghaDM

(661) 395-2802PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Mike Donahue (559) 243-8157

(559) 244-2942 COP CITY OF  BKFD                              
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

KER 178- R6.1/R7.5-

PPNO

3731 

Project Name

FAIRFAX INTERCHANGE

Work Description
CONSTRUCT INTERCHANGE 

Location Description
IN BAKERSFIELD FROM 1.2 KM W TO 1.2 KM E OF
FAIRFAX RD (KP 9.8/12.1)

Program Information

Doc Yr

Project Phase

PA&ED

2000 STIP Programmed
Program Status

Component Funding
Oversight , RIP , Local 

Prog Code
075.600

Prog FY
2004

$15,000 $500

RIP IIP LOCAL

$0 $550

CAPT

SUPT

OTHER

Const $$
$15,000

RW $$
$500

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

Right of Way Info

Parcels 2 Utilities 5

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 5/22/1997

PR Appr

Current Cost Estimate

Structure Est $2,313

District Est $6,525

Total Con Est $8,838

R/W Est $1,085

Phase Completion
PA&ED RW PS&E CON1 % % % %

Project Comments
Cooperative Agreement with the City of Bakersfield is completed through PS&E.
Formal consultation is required for the USFWS regarding the Kit Fox.  Schedule will be updated for PA&ED once a firm determination of time is neeed to complete the formal
consultation process with the USFWS.  Currently it is number 12 in the queue (1/31/03).
Design exceptions submitted by the City of Bakersfield to Caltrans.  Design Exception Committee meeting scheduled for 2/3/03.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2004 10/1/2004 11/1/2004 7/1/2006 8/1/2006

T TTAT5/1/2003 7/1/2003 4/20/2003 1/1/2004 4/1/2004A3/1/2003

11/1/2008

T12/1/20067/1/2003 T7/1/2001 A7/1/2001 A 10/1/2002 A

Approve
FED

M160

Delivery
Plan

APL
List

Yes
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XPM Download 7/7/2003

PMCS Download 7/4/2003

144
06-47470

Phillip SanchezPM

David FrankeDM

(559) 243-3466PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Bryan Apper (559) 243-8156

(559) 243-3809

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

TUL 99-  45.7/ 51.8-

PPNO

6425 

Project Name

TRAVER MEDIAN BARRIER

Work Description
CONSTRUCT THRIE BEAM MEDIAN BARRIER 

Location Description
IN TUL CO FROM CROSS CREEK (BRIDGE #46-34)
TO DODGE AVE OC  (KP 73.5/83.3)

Program Information

Doc Yr

Project Phase

PA&ED

2002A SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,600

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 11/1/2002

PR Appr

Current Cost Estimate

Structure Est $0

District Est $3,600

Total Con Est $3,600

R/W Est $0

Phase Completion
PA&ED RW PS&E CON40 % % % %

Project Comments
Conceptual Report 3/15/01.  Kickoff Meeting 1/10/02.  Project is within limits of 06-324500 Goshen-Kingsburg 6-lane.  THRIE BEAM WITH STEEL POSTS.  Schedule has been
shortened.  Amended into SHOPP December 2002.  Last Project Team Meeting 2/21/03.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

9/1/2003 2/1/2004 3/15/2004

T TT9/1/2003 2/1/2004 3/15/2004

7/1/2005

T7/1/2005

2/1/2003

2/1/2003 A

Approve
FED

M160

Delivery
Plan

APL
List

Yes

145
06-29330

Brian EversonPM

Gurbhay BrarDM

(559) 243-3463PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Vickie Traxler (559) 243-8244

(559) 230-3106 RR     UNIONPACIFIC                           
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MAD 99-  19.6/ 22.6-

PPNO

5410 

Project Name

FAIRMEAD INTERCHANGE

Work Description
4E TO 6F WITH INTERCHANGE AT AVE 22 

Location Description
FROM 0.3 KM SOUTH OF AVENUE 21 TO 0.2 KM
SOUTH OF 99/152 SEPARATION (KP 31.5/36.4)

Program Information

Doc Yr

Project Phase

PA&ED

1998 STIP Programmed
Program Status

Component Funding
IIP

Prog Code
025.700

Prog FY
2005

$39,215

RIP IIP LOCAL

$8,449

CAPT

SUPT

OTHER

Const $$
$33,120

RW $$
$6,095

Project Documents

Env State 
Env Federal 

ND Act
Act

Right of Way Info

Parcels 28 Utilities 3

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 6/28/1991

PR Appr

Current Cost Estimate

Structure Est $3,300

District Est $33,441

Total Con Est $36,741

R/W Est $6,109

Phase Completion
PA&ED RW PS&E CON88 % 30% % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

1/1/2002 10/1/2001 4/1/2002 2/1/2004 5/1/2004

T TTAA7/1/2003 10/4/2001 7/26/2002 1/1/2005 2/1/2005A11/1/2001

9/1/2006

T9/1/200712/1/2001 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes
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XPM Download 7/7/2003

PMCS Download 7/4/2003

146
06-46280

Jim BanePM

Lori ButlerDM

(559) 243-3469PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8222

(559) 230-3134

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

FRE 99-  21.4/ 22.4-

PPNO

1648 

Project Name

99/180 PLANT RESTORE

Work Description
HIGHWAY PLANTING AND RESTORATION 

Location Description
ON RTE 99 FROM 21.4 TO 22.4 AND RTE 180 FROM
R56.5 TO R58.4 (KP 34.4/36.0)(R/90.9/R94.0)

Program Information

Doc Yr

Project Phase

PA&ED

2002 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.210

Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,846

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 9/21/2001

PR Appr

Current Cost Estimate

Structure Est $0

District Est $2,490

Total Con Est $2,490

R/W Est $0

Phase Completion
PA&ED RW PS&E CON5 % % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2003 1/1/2004 7/1/2005 9/1/2005

T TTT10/1/2003 1/1/2004 7/1/2005 9/1/2005

1/1/2004

T1/1/2004

11/1/2008

T11/1/2008

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

147
06-34244

Neil BretzPM

Lori ButlerDM

(559) 243-3465PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8222

(559) 230-3134 COP FMFCD                                      
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

FRE 180- R60.3/R63.1-

PPNO

0090L

Project Name

SUNNYSIDE LANDSCAPE

Work Description
HIGHWAY PLANTING (MITIGATION) 

Location Description
IN AND NEAR FRESNO FROM RTE 168 TO CLOVIS
AVE (KP R97.1/R103.1)

Program Information

Doc Yr

Project Phase

PA&ED

2000A STIP Programmed
Program Status

Component Funding
RIP

Prog Code
075.600

Prog FY
2006

$2,790

RIP IIP LOCAL

$982

CAPT

SUPT

OTHER

Const $$
$2,790

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr

PR Appr 1/23/2001

Current Cost Estimate

Structure Est $0

District Est $5,663

Total Con Est $5,663

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

3/1/2004 1/1/1999 5/1/2004 1/1/1999

T TT3/1/2004 7/1/2005 7/1/2005T3/1/2004

10/1/2009

T10/1/200912/1/2003 T7/1/2003 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes
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XPM Download 7/7/2003

PMCS Download 7/4/2003

148
06-46290

Ronn DragooPM

Lori ButlerDM

(559) 243-3470PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 230-3134

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

KER 5-  54.1/-

PPNO

3039 

Project Name

BUTTONWILLOW SRRA REHAB

Work Description
SRRA REHAB HIGHWAY PLANTING
RESTORATION

Location Description
 NB AND SB FACILITIES AT THE BUTTON WILLOW
SAFETY ROADSIDE REST AREA

Program Information

Doc Yr

Project Phase

PA&ED

2002 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.250

Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,285

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 9/17/2001

PR Appr

Current Cost Estimate

Structure Est $1,550

District Est $1,324

Total Con Est $2,874

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
12/17/02-Using Warlow Rest Area project as a guide.  Plan for on-site PDT mtg in late Feb.-JCH
10/1/02-working on cost estimates, beginning site plan work.
4/4/02-Programmed in 2002 SHOPP, FY 5/6
12/11/01-Project listed on 2nd draft of 2002 SHOPP.
10/23/01-Project listed on 1st draft of 2002 SHOPP.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

3/25/2004 9/1/2004 7/1/2004 11/1/2005 1/1/2006

T TTTT3/25/2004 9/1/2004 7/1/2004 11/1/2005 1/1/2006

5/1/2004

T5/1/2004

12/1/2007

T12/1/2007

7/1/2002

7/1/2002 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

149
06-46360

Frank MomenPM

Gurbhay BrarDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Gail Miller (559) 243-8222

(559) 230-3106

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

KER 58-  67/ 77.3-

PPNO

3460 

Project Name

CALIENTE REHAB

Work Description
"COLD PLANING, REPLACE PCC," "AC
OVERLAY, CONCRETE MEDIAN BARRIER"

Location Description
ON RTE 58 IN KERN CO 0.3 MILES WEST OF
CALIENTE CREEK BRIDGE TO BEAR MOUNTAIN
RANCH KP 107.8/124.3)

Program Information

Doc Yr

Project Phase

PA&ED

2002 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$8,203

RW $$
$0

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

Right of Way Info

Parcels Utilities 0

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 5/17/2002

PR Appr

Current Cost Estimate

Structure Est $0

District Est $7,176

Total Con Est $7,176

R/W Est $0

Phase Completion
PA&ED RW PS&E CON10 % % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

1/1/2005 1/1/2006 1/1/2006

T TT1/1/2005 1/1/2006 1/1/2006

10/1/2007

T10/1/2007

10/1/2003

10/1/2003 T

10/1/2002

10/1/2002 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes
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XPM Download 7/7/2003

PMCS Download 7/4/2003

150
06-46300

Frank MomenPM

Lori ButlerDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Gail Miller (559) 243-8222

(559) 230-3134

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

KER 58- R139/-

PPNO

3495 

Project Name

BORON SRRA REHAB

Work Description
REHAB EB AND WB SAFETY ROADSIDE REST
AREAS

Location Description
IN KERN CO AT THE BORON SAFETY ROAD SIDE
REST AREA (E/B AND W/B) (KP R223.8)

Program Information

Doc Yr

Project Phase

PA&ED

2002 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.250

Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,171

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

ES
Act

Act

Right of Way Info

Parcels Utilities 0

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 10/15/2001

PR Appr

Current Cost Estimate

Structure Est $2,524

District Est $2,000

Total Con Est $4,524

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
8/26/02-No work will be done on this project during FY 03 for resource recovery.-JCH
7/15/02-Schedule moved out 1 yr to coincide with Prog FY.
4/4/02-Programmed in 2002 SHOPP, FY 5/6
12/11/01-Project listed on 2nd draft of 2002 SHOPP.
10/23/01-Project listed on 1st draft of 2002 SHOPP.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

8/1/2004 4/1/2005 7/1/2005 1/1/2006 1/1/2006

T TTTT8/1/2004 4/1/2005 7/1/2005 1/1/2006 1/1/2006

8/31/2004

T8/31/2004

11/1/2007

T11/1/2007

10/1/2003

10/1/2003 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

151
06-43050

Jim HeinenPM

Abdul BakerDM

(559) 243-3467PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Gail Miller (559) 243-8222

(559) 444-2506

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

KIN 33-  0/ 7.8-

PPNO

4203 

Project Name

DEVIL'S DEN REHAB

Work Description
AC OVERLAY AND WIDEN SHOULDERS 

Location Description
FROM KERN COUNTY LINE TO RTE 41 (KP 0.0/12.6)

Program Information

Doc Yr

Project Phase

PA&ED

2002 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.120

Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,693

RW $$
$644

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

Right of Way Info

Parcels 27 Utilities 0

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 9/1/1999

PR Appr

Current Cost Estimate

Structure Est $0

District Est $5,855

Total Con Est $5,855

R/W Est $644

Phase Completion
PA&ED RW PS&E CON27 % % % %

Project Comments
4/17/03-Project at FHWA for review, Priority is 9 of 13.-JCH
Last PDT meeting held 11/6/02.
Task Order for design work cancelled.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2003 4/1/2004 10/1/2005 10/1/2005

T TTT3/1/2004 9/1/2004 10/1/2005 10/1/2005

3/1/2004

T5/1/2004

10/1/2007

T10/1/2007

10/1/2002

4/1/2003 A

7/1/2000

7/1/2000 A 3/1/2004 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes
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XPM Download 7/7/2003

PMCS Download 7/4/2003

152
06-46190

Severo LopezPM

Emad AraimDM

(559) 243-3458PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Gail Miller (559) 243-8222

(559) 243-3844

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

MAD 99-  20.2/ 29.2-

PPNO

5421 

Project Name

CHOWCHILLA MEDIAN BARRIER

Work Description
CONSTRUCT THRIE BEAM MEDIAN BARRIER 

Location Description
IN MADERA FROM AVE 21 1/2 TO SB OFF TO RTE
152 AND IN CHOWCHILLA FROM LE GRANDE OC
TO MERCED COUNTY LINE.

Program Information

Doc Yr

Project Phase

PA&ED

2002 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$885

RW $$
$6

Project Documents

Env State 

Env Federal 

CE Act

Act

11/14/2002
Right of Way Info

Parcels N/R Utilities 0

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 9/4/2001

PR Appr

Current Cost Estimate

Structure Est $0

District Est $774

Total Con Est $774

R/W Est $6

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
5-27-03: Project on schedule.sl. 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

8/1/2003 1/1/2004 9/1/2004 11/1/2004

T TTT8/1/2003 1/1/2004 9/1/2004 11/1/2004

10/1/2003

T10/1/2003

7/1/2006

T7/1/2006

5/1/2003

5/1/2003 A

11/1/2002

11/1/2002 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

153
06-44250

Mehran AkhavanPM

Shahin MansourDM

(559) 243-3442PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

David Hyatt (559) 243-8157

(559) 230-3114

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

KER 46-  7.3/ 33.5-

PPNO

3386 

Project Name

KECKS RD 4-LANE

Work Description
2-LN CONVENTIONAL TO 4-LN
CONVENTIONAL EXPRWY

Location Description
FROM THE INTERSECTION OF KECKS ROAD TO
1.44 KM EAST OF INTERSTATE 5 INTERCHANGE
(KP 11.7/53.9)

Program Information

Doc Yr

Project Phase

PA&ED

2000 STIP Programmed
Program Status

PDS
Component Funding

TCRP , RIP , IIP

Prog Code
710.870

Prog FY
2007

$13,500 $21,500

RIP IIP LOCAL

$7,300 $1,000

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$35,000

Bill Ref# 113    Pgm Amnt   $30,000

TCRP Info

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

Right of Way Info

Parcels 105 Utilities 29

XPM In XPM

Funds Req Date CTC Vote Date

PID Appr 3/7/2000

PR Appr

Current Cost Estimate

Structure Est $7,500

District Est $82,836

Total Con Est $90,336

R/W Est $19,735

Phase Completion
PA&ED RW PS&E CON75 % 1% % %

Project Comments
TCRP application approved by CTC on 5/02/01. (W/ 35341 TCRP #113)                                                                                                         Reg R/W  3/1/2004
Public Information Meeting held 4-19-01 @ Lost Hills.
Value Analysis Study complete and final report received from consultant. 7-26-02
Public Hearing held 5-07-03 @ Lost Hills

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2003 4/1/2004 3/1/2004 12/1/2006 12/1/2006

4/1/2004 12/1/2006 12/1/20063/1/2004T TTTT1/30/2004

10/1/2003

10/1/2003 T

10/1/2011

10/1/2011 T

10/1/2002

3/6/2003 A8/1/2001 A

7/1/2000

7/1/2000 A 10/1/2003 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes
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Caltrans Central Region
Project Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

154
06-40310_

Jim BanePM

Getachew EsheteDM

(559) 243-3469PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8222

(559) 444-2571

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  10.6/ 11.4-

PPNO

1591 

Project Name

FOWLER SOUNDWALL

Work Description
CONSTRUCT SOUNDWALLS 

Location Description
ON EAST AND WEST SIDE OF RTE 99 IN THE CITY
OF FOWLER NEAR THE MERCED AVE UC IN
FRESNO COUNTY. (KP 17.1/18.4)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000RESERVE Programmed
Program Status

Component Funding
Soundwalls

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

12/13/2001
Right of Way Info

Parcels 5 Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 4/11/2002

Project Rpt 4/11/2002

Current Cost Estimate

Structure Est $0

District Est $1,000

Total Con Est $1,000

R/W Est $7

Phase Completion
PA&ED RW PS&E CON100 % 25% % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/31/2002 10/1/2003 1/1/2004 1/1/2004 2/12/2004 6/1/2004 2/1/2006

A TTTTTTAA4/11/2002 12/1/2002 5/1/2004 7/1/2004 7/1/2004 8/15/2004 12/1/2004 12/1/20069/1/2002

Reg R/W
M225

APL
List

Yes

155
06-34233_

Bob HullPM

Thanh NguyenDM

(559) 243-3443PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Vickie Traxler (559) 243-8244

(559) 243-3813 COP FCTA                               031302  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180-  53.6/ 55.4-

PPNO

0089C

Project Name

FRESNO 180 WEST FREEWAY -
SEGMENT 2

Work Description
2E TO 4E ON NEW ALIGNMENT """FRESNO 180
WEST EXPRESSWAY"""

Location Description
IN AND NEAR FRESNO FROM BRAWLEY AVE TO
HUGHES/WEST AVE START FROM PA&ED (KP
85.8/R89.1)

Program Information

Doc Yr

Project Phase

PS&E/RW

1999MEASURE Active
Program Status

Component Funding
Measure , Reimbursed

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND Act

Act

5/20/1996
Right of Way Info

Parcels 47 Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $6,000

District Est $20,000

Total Con Est $26,000

R/W Est $6,569

Phase Completion
PA&ED RW PS&E CON100 % 10% % %

Project Comments
Coop Agreement with FCTA approved  3/13/02. City of Fresno is in agreement with single interchange at Marks Ave. (3/5/03)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

A TTTTTTTTT T3/1/2002 4/1/2004 8/1/2004 5/1/2006 7/1/2006 10/1/2006 10/1/2006 11/1/2006 2/1/2007 12/1/20094/1/2004

Reg R/W
M225

APL
List

Yes
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Caltrans Central Region
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XPM Download 7/7/2003

PMCS Download 7/4/2003

156
06-34252_

Neil BretzPM

Sanku MohanDM

(559) 243-3465PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Vickie Traxler (559) 243-8294

(559) 243-3581 COP FCTA                                       
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180- R71.6/R75-

PPNO

0091B

Project Name

KINGS CANYON EXPRESSWAY
SEGMENT 2

Work Description
2C TO 2E ON EXISTING ALIGNMENT 

Location Description
NEAR CENTERVILLE FROM ACADEMY AVE TO
TRIMMER SPRINGS RD START FROM PA&ED (KP
R114.6/R120.0)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000STIP Programmed
Program Status

PDS
Component Funding

RIP , Measure

Prog Code Prog FY

$6,210

RIP IIP LOCAL

$1,993

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$6,210

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act 4/18/1996

Right of Way Info

Parcels 64 Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 3/29/1989

Project Rpt 4/18/1996

Current Cost Estimate

Structure Est $0

District Est $16,274

Total Con Est $16,274

R/W Est $12,885

Phase Completion
PA&ED RW PS&E CON100 % 40 26% % %

Project Comments
2000 STIP programmed for Design and RW.  2002 Candidate for Construction $'s.  CEs came through. Also got funding approval for R/W acq. So hardship acquisitions are going through. Environmental reevaluation in progress.
Appraisals beginning.  62 Parcels

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/18/1996 2/1/2003 2/1/2005 4/1/2005 5/1/2005 7/1/2005 12/1/2005 3/1/2007

A TTTTTTA10/11/2002 7/1/2007 8/1/2007 9/1/2007 2/1/2008 11/1/20093/1/200710/1/2001 A4/18/1996

Reg R/W
M225

APL
List

Yes

075.600

157
06-34253_

Neil BretzPM

Sanku MohanDM

(559) 243-3465PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Vickie Traxler (559) 243-8294

(559) 243-3581 COP FCTA                                       

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180- R75/R78.2-

PPNO

0091C

Project Name

KINGS CANYON EXPRESSWAY
SEGMENT 3

Work Description
2C TO 2E ON NEW ALIGNMENT 

Location Description
NEAR CENTERVILLE AND MINKLER FROM
TRIMMER SPRINGS RD TO FRANKWOOD AVE
START FROM PA&ED (KP R120.0/R125.1)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000STIP Programmed
Program Status

PDS
Component Funding

RIP , Measure

Prog Code Prog FY

$3,000

RIP IIP LOCAL

$2,107

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$3,000

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act 4/18/1996

Right of Way Info

Parcels 57 Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 3/29/1989

Project Rpt 4/18/1996

Current Cost Estimate

Structure Est $3,500

District Est $12,887

Total Con Est $16,387

R/W Est $6,988

Phase Completion
PA&ED RW PS&E CON100 % 40 26% % %

Project Comments
2000 STIP programmed for Design and RW.  2002 Candidate for Construction $'s.  CEs came through. Also got funding approval for R/W acq. So hardship acquisitions are going through. Environmental reevaluation in progress.
Appraisals beginning.  99 Parcels    Appraisals beginning. 55 Parcels

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/18/1996 3/1/2003 2/1/2005 4/1/2005 5/1/2005 6/13/2005 12/1/2005 2/1/2006

A TTTTTTTAA7/10/2002 4/12/2002 7/1/2007 1/1/2008 2/1/2008 3/1/2008 8/1/2008 10/1/20109/1/200710/1/2001 A4/18/1996

Reg R/W
M225

APL
List

Yes

075.600
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XPM Download 7/7/2003

PMCS Download 7/4/2003

158
06-39680_

Frank MomenPM

Jay HaghparastDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Gail Miller (559) 243-8153

(559) 243-3863

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KER 0- L5719-

PPNO

3095 

Project Name

CACHE CREEK MAINTENANCE STATION

Work Description
CONSTRUCT NEW MAINTENANCE STATION 

Location Description
NEAR ROUTE 58 IN MOJAVE AT THE MOJAVE
MAINTENANCE STATION.

Program Information

Doc Yr

Project Phase

PS&E/RW

1999SHOPP Programmed
Program Status

G13
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

11/8/2001
Right of Way Info

Parcels 5 Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/27/2000

Project Rpt 12/21/2001

Current Cost Estimate

Structure Est $4,820

District Est $1,752

Total Con Est $6,572

R/W Est $501

Phase Completion
PA&ED RW PS&E CON100 % 3 40% % %

Project Comments
G13 PROJECT

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2001 7/1/2001 8/1/2001 6/1/2003 12/1/2002 12/1/2002 10/1/2003 12/1/2003 7/1/2003 4/1/2005

A TTTTTTTA

7/1/2001

A12/21/2001 3/1/2002 2/1/2004 4/1/2004 7/1/2004 7/1/2004 9/1/2004 12/1/2004 7/1/20071/18/2002

Reg R/W
M225

APL
List

Yes

159
06-40010_

Mehran AkhavanPM

Steven MiltonDM

(559) 243-3442PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Mike Donahue (559) 243-8157

(559) 230-3102 RR     UNIONPACIFIC                           

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58- T35.4/T52.3-

PPNO

3455 

Project Name

BAKERSFIELD FREEWAY-TIER 2

Work Description
CONSTRUCT 4F AND 6F ON NEW 8F R/W
ALIGNMENT

Location Description
IN AND NEAR BAKERSFIELD FROM I-5 TO ROUTE
99 (KP T57.0/R84.2)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

Component Funding
RIP , IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

2/1/2002

2/1/2002

Right of Way Info

Parcels 116 Utilities 8

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/3/1997

Project Rpt 6/28/2002

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $95,449

Phase Completion
PA&ED RW PS&E CON11 % 8 10% % %

Project Comments
Tier 1 EIS/EIR approved on 2/21/02 for NEPA
CEQA NOD approved on 2/2/02.
For the 02/03 Fiscal Year 0.3 PY are needed for the condemnation of one parcel. To be resolved by 03/04.
Project to become the Westside Parkway(06-48780), a City of Bakersfield project.  Approved by the CTC in April 2002.
Final Project Report signed off on 6/28/02 to select the "No-Build" alternative.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2005 12/1/2002 12/1/2001 8/1/2005 9/1/2005 10/1/2005 6/30/2002 2/1/2006 6/1/2006 7/1/2008

A

3/15/2000

6/28/2002

Reg R/W
M225

APL
List

Yes
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XPM Download 7/7/2003

PMCS Download 7/4/2003

160
06-45690_

Neil BretzPM

UnassignedDM

(559) 243-3465PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Gail Miller (559) 243-8222

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

KIN 0- C5945-

PPNO

     

Project Name

JERSEY AVENUE WIDENING

Work Description
WIDENING FROM 2 TO 4 LANES/INSTALL
"TRAFFIC SIGNALS, CURB AND GUTTER"

Location Description
"IN THE CITY OF LEMOORE, AT JERSEY"  AVENUE
FROM 17TH ST TO 18TH ST IN KINGS COUNTY

Program Information

Doc Yr

Project Phase

PS&E/RW

2000LOCAL Programmed
Program Status

Component Funding
TCRP , Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Bill Ref# 112    Pgm Amnt   $1,500

TCRP Info

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 2/21/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,695

Total Con Est $1,695

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
TCRP Application approved by CTC 2-21-01. $1.5 million in TCRP funds and $195,000 in Kings County funds.  EA for Tracking only - Charges are on EA 965100.
TCRP application amendment approved 4-1-02. Due to utility conflicts the construction start date will be delayed to 5-1-03.(9/25/02)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

161
06-45550_

Phillip SanchezPM

David SanghaDM

(559) 243-3466PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Vickie Traxler (559) 243-8244

(559) 244-2942 COP TULARE CO                                  
COP TULARE CO                                  
RR UNION PACIFIC                      031903  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  40.4/-

PPNO

6427 

Project Name

GOSHEN PEDESTRIAN OVERCROSSING

Work Description
CONSTRUCT PEDESTRIAN OC 

Location Description
NEAR BETTY DRIVE AND AVENUE 308 (KP 65.0)   

Program Information

Doc Yr

Project Phase

PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding
TCRP , TEA

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Bill Ref# 140    Pgm Amnt   $1,500

TCRP Info

Project Documents

Env State 

Env Federal 

CE Act

Act

5/8/2001
Right of Way Info

Parcels 6 Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/22/2003

CTC Vote Date

PID Appr 10/15/2001

Project Rpt 10/15/2001

Current Cost Estimate

Structure Est $1,800

District Est $1,106

Total Con Est $2,906

R/W Est $437

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
Open House 4/11/01.  TCRP, CMAQ, Regional TEA, SHOPP TEA, and Safe Routes to School funding.  Last PDT meeting 8/15/02.  Project still needs to have Const Coop & Freeway Agreement executed to be able to RTL. Maintenance
Agreement submitted to County on 5/8/03.  TCRP funding suspension has delayed project schedule.  County is supplying additional Regional TEA funding to replace suspended TCRP funding.  Regional TEA Application needed from
the County.  Project needs to be amended into SHOPP as a SHOPP Managed TEA project.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 4/1/20033/1/2003

10/15/2001 10/2/2001 7/24/2001 12/1/2002 2/1/2003 3/1/2003 4/1/2003 5/13/2003 8/1/2003 8/1/2004

A TTTTAAAAA

1/23/2001

A10/15/2001 10/2/2001 7/24/2001 12/1/2002 4/22/2003 6/12/2003 8/1/2003 9/1/2003 12/1/2003 11/1/20041/23/2001

Reg R/W
M225

APL
List

Yes

204.735
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XPM Download 7/7/2003

PMCS Download 7/4/2003

162
06-45930_

Neil BretzPM

Khaled DaherDM

(559) 243-3465PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Vickie Traxler (559) 243-8244

(559) 230-3130 COP DWR                                        
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 198-  35.3/ 36.6-

PPNO

6548 

Project Name

BEST WESTERN REALIGNMENT

Work Description
ROADWAY REALIGNMENT 

Location Description
NEAR THREE RIVERS FROM 2.8 KM EAST OF
HORSE CREEK BRIDGE TO 0.7 KM WEST OF
SOUTH FORK KAWEAH RIVER BRIDGE (KP
56.8/57.6 & 58.4/58.9)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002Local Active
Program Status

Component Funding
Reimbursed

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

4/1/2003

3/31/2003

Right of Way Info

Parcels 7 Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 4/15/2003

Current Cost Estimate

Structure Est $0

District Est $1,784

Total Con Est $1,784

R/W Est $11

Phase Completion
PA&ED RW PS&E CON100 % 95 95% % %

Project Comments
Linked to project 415301, Lake Kaweah Relocation.  Waiting for target date for environmental clearance from ACOE. DWR to amend existing Interagency Agreement to include this project for funding. Per direction from DWR, design
proceding with design work prior to environmental clearance.  ED will be completed by Army Corps.
PCR in process to increase scope of work, adding slick rock portion from the Lake Kaweah Project.(10/8/02) Processing coop w/ KDWCD (12/16/02).

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2003 12/1/2002 4/15/2003 5/1/2003 6/2/2003 6/30/2003 9/2/2003 3/1/2004

A TTTAAAAA4/15/2003 10/1/2002 4/21/2003 6/30/2003 6/30/2003 7/28/2003 9/2/2003 3/1/20048/1/2002

Reg R/W
M225

APL
List

Yes

400.000

163
06-49010_

Glenn BlakePM

Lori ButlerDM

(559) 243-3456PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 230-3134 COP CITY OF  VISALIA                   072800  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 63-  9.2/ 10.6-

PPNO

6249 

Project Name

N. VISALIA B & M

Work Description
LANDSCAPE/STREETSCAPE 

Location Description
IN THE CITY OF VISALIA ALONG DINUBA BLVD (SR
63) BETWEEN HOUSTON AVE AND AVE 316. (KP
14.8/17.6)

Program Information

Doc Yr

Project Phase

PS&E/RW

1999ASHOPP Programmed
Program Status

Component Funding
Oversight , TEA , Local 

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$276

RW $$
$0

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels 1 Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date
12/10/2000

CTC Vote Date
6/7/2001

PID Appr 7/6/2000

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $276

Total Con Est $276

R/W Est $41

Phase Completion
PA&ED RW PS&E CON100 % 75% % %

Project Comments
City of Visalia is the lead agency

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/1/2002 8/1/2001 3/15/2002 4/1/2002 8/22/2002 7/1/2002 3/1/2003

A TTTTTAAA8/12/2002 8/1/2001 6/9/2003 8/1/2003 8/1/2003 8/15/2003 9/1/2003 11/1/20035/6/2002

Reg R/W
M225

APL
List

Yes

204.736
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XPM Download 7/7/2003

PMCS Download 7/4/2003

164
06-49160_

Jose DeAlbaPM

UnassignedDM

(559) 445-5483PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 0-  0/-

PPNO

1207 

Project Name

AMBER ALERT UPGRADE

Work Description
UPGRADE CMS TO XENON OR LED 

Location Description
"IN FRESNO, KERN, TULARE, MADERA,_" "KINGS, &
SAN LUIS OBISPO COUNTIES" ON VARIOUS
ROUTES AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

PS&E/RW

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,072

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Funds Req Date
3/19/2003

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,216

Total Con Est $3,216

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

Yes

201.315

165
06-35070_

Jim BanePM

Sanku MohanDM

(559) 243-3469PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Vickie Traxler (559) 243-8294

(559) 243-3581 RR UNION PACIFIC                      092002  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 99- R1/R7.1-

PPNO

1530 

Project Name

KINGSBURG TO SELMA 6-LANE

Work Description
4F TO 6F 

Location Description
IN AND NEAR SELMA FROM RTE 99/201
SEPARATION TO 1.0 KM N OF FLORAL AVE OC KP
R1.6/11.4)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

Component Funding
IIP , Soundwalls , TCRP

Prog Code Prog FY
2003

$35,465

RIP IIP LOCAL

$434

CAPT

SUPT

OTHER

Const $$
$35,465

RW $$
$0

Bill Ref# 90    Pgm Amnt   $20,000

TCRP Info

Project Documents

Env State 

Env Federal 

ND

EX
Act

Act

5/17/2000

5/17/2000

Right of Way Info

Parcels N/R Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
8/30/2002

CTC Vote Date

PID Appr 1/13/1999

Project Rpt 5/17/2000

Current Cost Estimate

Structure Est $4,571

District Est $36,563

Total Con Est $41,134

R/W Est $73

Phase Completion
PA&ED RW PS&E CON100 % 90 98% % %

Project Comments
TCRP AND 2002 IIP CANDIDATE PROJECT.

TCRP APPLICATION APPROVED 5/2/2001.  ALLOCATION AMOUNT $3.86 MILLION OF $20 MILLION

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 12/31/200211/1/2002

5/17/2000 10/1/2000 11/1/2002 6/1/2002 8/1/2002 11/1/2002 12/1/2002 11/1/2003 7/1/2003 7/1/2006

A TTAAAAAA

5/1/2000

A5/17/2000 9/29/2000 7/17/2002 8/30/2002 10/31/2002 11/25/2002 7/1/2002 9/1/2003 7/1/20065/1/2000

Reg R/W
M225

APL
List

Yes

710.870
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XPM Download 7/7/2003

PMCS Download 7/4/2003

166
06-43160_

Phillip SanchezPM

Lori ButlerDM

(559) 243-3466PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8153

(559) 230-3134

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  28.3/ 29.9-

PPNO

6386 

Project Name

TULARE LANDSCAPE REHAB

Work Description
HIGHWAY PLANTING RESTORATION 

Location Description
IN TULARE FROM 0.5 KM SOUTH OF BARDSLEY
AVE TO 0.3 KM NORTH OF CROSS AVE (KP
45.5/48.1)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,533

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

10/19/1999
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/3/1999

Project Rpt 11/28/2001

Current Cost Estimate

Structure Est $0

District Est $1,545

Total Con Est $1,545

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100% % %

Project Comments
$657,000 construction cost increase PCR approved 11/28/01.  3 year plant establishment.  City Council presentation 9/17/02.  Constuctability Review 11/7/02.  200WD.  750 days PE.  Project construction funding and advertising has
been held  by CTC.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 2/1/200312/1/2002

10/1/2001 12/1/2002 12/1/2002 2/1/2003 5/13/2003 7/1/2003 8/1/2005

A TTTAAA

10/1/2000

A11/28/2001 12/10/2002 11/13/2002 1/31/2003 3/1/2004 7/1/2004 11/1/200810/1/2001

Reg R/W
M225

APL
List

Yes

201.210

167
06-48600_

Jim HeinenPM

Jay HaghparastDM

(559) 243-3467PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller (559) 243-8222

(559) 243-3863

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 5-  48.6/ 65.8-

PPNO

1241 

Project Name

LITTLE PANOCHE CAPM

Work Description
CAPITAL PREVENTIVE MAINTENANCE (CAPM)

Location Description
FROM 0.4 KM S OF PANOCHE RD OC TO NEES AVE
OC (KP 78.2/105.9)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$12,164

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

9/20/2002

9/20/2002

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/22/2003

CTC Vote Date

PID Appr 12/18/2002

Project Rpt 12/18/2002

Current Cost Estimate

Structure Est $0

District Est $12,164

Total Con Est $12,164

R/W Est $2

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
6/2/03- Project was amended into the SHOPP per June CTC Vote list, No. 02H-097-JCH
4/30/03-Project on 2002 SHOPP FY 3/4 Allocation Plan.  Project will vote now at Aug CTC mtg-JCH.
4/23/03-No R/W Cert constraints, project to be amended in June CTC mtg for 3/4 FY allocation-JCH.
1/27/03-By end of month will be at 95%, So far project has not been amended into SHOPP-JCH.
12/08/02-Amendment request was submitted, PSSR circ for final signature, cost is $12,164, working on PSE as Survey data is received.
8-30-02 Project will be amended into SHOPP ASAP.  Target RTL is 6/30/2003.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/24/2002 5/20/2003 6/2/2003 8/1/2003 8/12/2003 9/15/2003 10/1/2004

A TTTTAA12/24/2002 5/20/2003 6/2/2003 8/1/2003 8/12/2003 9/15/2003 10/1/2004

Reg R/W
M225

APL
List

Yes

201.121
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XPM Download 7/7/2003

PMCS Download 7/4/2003

168
06-43180_

Suzie HoldridgePM

Lori ButlerDM

(559) 243-3432PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller (559) 243-8153

(559) 230-3134

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 41- R22.5/R26.2-

PPNO

1411 

Project Name

FRESNO 41 LANDSCAPE REHAB

Work Description
HIGHWAY PLANTING RESTORATION 

Location Description
IN FRESNO CO IN FRESNO ON RTE 41 FROM
BROADWAY AVE UC TO PRINCETON AVE UC AND
ON RTE 180 FROM BELMONT AVE UC TO FIRST
STREET UC (KP R36.2/R42.2)  (KP R92.7/R95.0)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,911

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

8/13/2002

8/13/2002

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/3/1999

Project Rpt 10/30/2002

Current Cost Estimate

Structure Est $0

District Est $1,848

Total Con Est $1,848

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 9/1/2002

9/1/2002 11/1/2003 11/1/2003 1/1/2004 2/12/2004 3/1/2004 1/1/2008

A TTTTTT

12/1/2002

10/1/2002 11/1/2003 12/1/2003 1/1/2004 2/12/2004 3/1/2004 1/1/2008

Reg R/W
M225

APL
List

Yes

201.210

169
06-41960_

Brian EversonPM

Boris AyaviriDM

(559) 243-3463PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8222

(559) 243-2854 COP FMFCD                                      

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 41- R31.1/R31.7-

PPNO

1471 

Project Name

FRIANT AUXILIARY LANE

Work Description
CONSTRUCT AUXILIARY LANE AND WIDEN N/B
OFF RAMP

Location Description
IN FRESNO FROM 0.2 KM N OF ALLUVIAL AVE UC
TO FRIANT ROAD UC (KP R50.0/R51.0)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding
TCRP

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$7,859

RW $$
$0

Bill Ref# 95    Pgm Amnt   $10,000

TCRP Info

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

11/12/2002

11/14/2002

Right of Way Info

Parcels 4 Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
6/5/2003

CTC Vote Date

PID Appr 7/14/2000

Project Rpt 6/17/2003

Current Cost Estimate

Structure Est $1,970

District Est $5,889

Total Con Est $7,859

R/W Est $661

Phase Completion
PA&ED RW PS&E CON100 % 30 10% % %

Project Comments
TCRP application approved March 28-29, 2001 CTC. CE approved on 1/5/01 and revised 4/9/01.  Maps to Surveys 8/13/01.  

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2002 8/23/2002 11/1/2002 3/1/2003 6/9/2003 8/1/2003 9/1/2003 11/1/2003 2/1/2004 1/1/2006

A TTTTTAAAA

8/13/2001

A1/15/2002 9/7/2001 1/8/2002 3/1/2003 6/9/2003 8/1/2003 9/1/2003 11/1/2003 2/1/2004 1/1/20068/13/2001

Reg R/W
M225

APL
List

Yes

201.310
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XPM Download 7/7/2003

PMCS Download 7/4/2003

170
06-42030_

Jim BanePM

Ali AlqatamiDM

(559) 243-3469PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8153

(559) 243-3475 RR UNION PACIFIC                      042803  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  10.7/ 15.9-

PPNO

1593 

Project Name

FOWLER OVERLAY

Work Description
"AC OVERLAY, CRACK SEAT AND" WIDEN
SHOULDERS

Location Description
NEAR FOWLER FROM MERCED ST TO CENTRAL
AVE OC (KP 17.2/25.6)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$19,820

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

4/25/2001
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
6/26/2003

CTC Vote Date

PID Appr 8/27/1999

Project Rpt 4/25/2001

Current Cost Estimate

Structure Est $3,200

District Est $14,072

Total Con Est $17,272

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 25 55% % %

Project Comments
             

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

5/1/2001 11/1/2001 5/1/2001 2/1/2003 6/1/2003 8/1/2003 9/1/2003 10/13/2003 4/1/2004 12/1/2004

A TTTTTAAA

5/1/2001

4/25/2001 12/31/2001 4/30/2003 6/30/2003 8/1/2003 9/30/2003 10/13/2003 4/1/2004 8/1/2005

Reg R/W
M225

APL
List

Yes

201.120

171
06-33661_

Jim BanePM

Lori ButlerDM

(559) 243-3469PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8222

(559) 230-3134

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

FRE 99-  18/ 20.2-

PPNO

1615Y

Project Name

JENSEN RE-PLANT

Work Description
REPLACEMENT PLANTING 

Location Description
IN FRESNO ON RTE 99 FROM 1.0 KM S/OF JENSEN
AVE UC TO 0.2 KM S/OF VENTURA ST OC (KP
29.0/32.5)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$120

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

1/24/2003

3/4/2003

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date
4/9/2003

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

A TTTTAA1/24/2003 5/1/2003 4/9/2003 7/31/2003 8/1/2003 11/1/2003 1/1/2005

Reg R/W
M225

APL
List

Yes

201.310
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XPM Download 7/7/2003

PMCS Download 7/4/2003

172
06-34243_

Neil BretzPM

Thanh NguyenDM

(559) 243-3465PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Vickie Traxler (559) 243-8294

(559) 243-3813 COP FCTA                                       
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180- R62.8/R66.3-

PPNO

0090F

Project Name

SEQUOIA FREEWAY-SEGMENT 3

Work Description
"4E ON NEW 6F R/W ALIGNMENT, 6FWY ON
NEW 8FWY R/W ALIGN, CLOVIS" TO
FOWLER--4FWY ON NEW 6FWY R/W

Location Description
IN AND NEAR FRESNO FROM CLOVIS AVE "TO 0.8
KM E OF TEMPERANCE AVE, TO TEMPERANCE
AVE.  START FROM" "(KP R101.2/R106.8), PA&ED
(KP R101.2 TO R106.8)"

Program Information

Doc Yr

Project Phase

PS&E/RW

2000STIP Programmed
Program Status

Component Funding
TCRP , RIP

Prog Code Prog FY
2004

$36,781

RIP IIP LOCAL

$0

CAPT

SUPT

OTHER

Const $$
$36,781

RW $$
$0

Bill Ref# 91    Pgm Amnt   $20,000

TCRP Info

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act 12/13/1995

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 7/13/1988

Project Rpt 8/21/1992

Current Cost Estimate

Structure Est $4,900

District Est $32,330

Total Con Est $37,230

R/W Est $10,560

Phase Completion
PA&ED RW PS&E CON100 % 60 75% % %

Project Comments
TCRP/STIP PROJECT. Public Open House held on 5/1/02. Environmental re-evaluation complete 12/2002.             

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/13/1995 6/1/2001 12/12/2001 10/1/2003 12/1/2003 2/1/2004 3/1/2004 5/1/2004 7/1/2004 7/1/2007

A TTTTTTTAA

5/31/2001

A12/13/1995 6/1/2001 12/12/2001 10/1/2003 12/1/2003 2/1/2004 3/1/2004 5/1/2004 7/1/2004 7/1/20075/31/2001

Reg R/W
M225

APL
List

Yes

710.870

173
06-40840_

Frank MomenPM

Scott ShaverDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Mike Donahue (559) 243-8157

(559) 230-3118

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KER 14-  16.2/ 26-

PPNO

8010 

Project Name

NORTH MOJAVE 4-LANE

Work Description
CONVERT TO 4 LANE EXPRESSWAY 

Location Description
FROM 0.2 KM NORTH OF THE RTE 14/ BUSINESS
RTE 58 JCT IN MOJAVE TO TO 7.6 KM N OF
CALIFORNIA CITY BLVD (KP 26.1/41.8)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000STIP Programmed
Program Status

Component Funding
RIP , IIP

Prog Code Prog FY
2004

$29,541 $19,694

RIP IIP LOCAL

$6,398 $4,265

CAPT

SUPT

OTHER

Const $$
$37,800

RW $$
$11,435

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

1/3/2003

1/3/2003

Right of Way Info

Parcels 182 Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 2/2/1999

Project Rpt 12/13/2002

Current Cost Estimate

Structure Est $4,504

District Est $37,060

Total Con Est $41,564

R/W Est $7,677

Phase Completion
PA&ED RW PS&E CON100 % 25 60% % %

Project Comments
Project is fully funded for Const, RW & support.  JOINTLY FUNDED (Kern, Inyo, Mono) RTIP/ITIP PROJECT. The Scope of EA 09-25430(Cal City Interchange) is included in this project.  Project is fast tracked, Risk schedule (RW prior
to ED).  Environmental has started studies and is on shedule to meet PA&ED of 10/02.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 10/1/2002

1/1/2004 4/1/2004 10/1/2004 6/1/2006 8/1/2006 10/1/2006 10/1/2006 12/1/2006 3/1/2007 3/1/2010

A TTTTTTTAA

11/1/2002

A1/3/2003 1/29/2002 4/1/2002 11/1/2003 1/1/2004 3/1/2004 3/1/2004 5/1/2004 8/1/2004 7/1/200711/4/2001

Reg R/W
M225

APL
List

Yes

075.600
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XPM Download 7/7/2003

PMCS Download 7/4/2003

174
06-24342_

Frank MomenPM

Gurbhay BrarDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Mike Donahue (559) 243-8157

(559) 230-3106 COP KERN CO                                    
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  109.1/ 117.1-

PPNO

0258B

Project Name

OLD 58 RELINQUISHMENT

Work Description
PAVEMENT REHABILITATION 

Location Description
NEAR MOJAVE FROM 0.2 KM E OF CACHE CREEK
TO 8.0 KM E OF SOUTH JCT RTE 14 "(KP
175.5/179.5, KP 181.7 TO 188.4)"

Program Information

Doc Yr

Project Phase

PS&E/RW

1998ASTIP Programmed
Program Status

Component Funding
IIP

Prog Code Prog FY
2004

$2,800

RIP IIP LOCAL

$935

CAPT

SUPT

OTHER

Const $$
$2,800

RW $$
$0

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

10/12/1999

9/26/1999

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/10/2003

CTC Vote Date

PID Appr 1/15/2002

Project Rpt 1/15/2002

Current Cost Estimate

Structure Est $0

District Est $2,800

Total Con Est $2,800

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 90% % %

Project Comments
Project will bring the existing Mojave 58 to a state of good repair for relinquishment.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2002 5/1/2003 7/1/2003 9/1/2003 12/1/2003 12/1/2004

A TTTTTA

1/1/2002

A1/15/2002 5/5/2003 7/30/2003 7/30/2003 9/1/2003 12/1/2003 12/1/20041/15/2002

Reg R/W
M225

APL
List

Yes

025.500

175
06-46410_

Ronn DragooPM

David SanghaDM

(559) 243-3470PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 244-2942

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

KER 99-  20.5/ 29.6-

PPNO

3552 

Project Name

PACHECO CAPM

Work Description
REPLACE SLAB & GRIND (CAP-M) 

Location Description
IN BAKERSFIELD SOUTH OF PACHECO ROAD TO
SOUTH OF ROUTE 65 - REHABILITATE ROADWAY

Program Information

Doc Yr

Project Phase

PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,453

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

1/21/2003

1/21/2003

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/8/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,100

Total Con Est $5,100

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
CE approved 1-21-03

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 2/1/2003

1/21/2003 3/20/2003 1/1/2004 3/1/2004 3/1/2004 4/12/2004 6/15/2004 9/1/2005

A TTTTTTA

1/21/2003

A1/21/2003 3/20/2003 1/1/2004 3/1/2004 3/1/2004 4/12/2004 6/15/2004 9/1/20051/21/2003

Reg R/W
M225

APL
List

Yes

201.121
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XPM Download 7/7/2003

PMCS Download 7/4/2003

176
06-43450_

Ronn DragooPM

David SanghaDM

(559) 243-3470PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Mike Donahue (559) 243-8157

(559) 244-2942 COP CITY OF  BKRSFLD         
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  20.9/ 21.6-

PPNO

3513 

Project Name

WHITE LANE AUXILIARY

Work Description
INSTALL AUXILLARY LANE 

Location Description
IN BAKERSFIELD BETWEEN WHITE LANE AND
PLANZ ROAD (KP 33.6/34.8)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,435

RW $$
$125

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

10/19/2001

10/19/2001

Right of Way Info

Parcels 2 Utilities 1

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/20/2002

Project Rpt 11/20/2002

Current Cost Estimate

Structure Est $0

District Est $2,435

Total Con Est $2,435

R/W Est $29

Phase Completion
PA&ED RW PS&E CON100 % 85% % %

Project Comments
(11/27) A Supplementa PSR/PR was approved 11/20/02.  Project is to be amended into the 2002 SHOPP and delivered in June 2003.  Goal is to have this project in construction at the same time as the Oversight project EA
06-428101(White Lane Interchange).

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

11/22/2002 3/19/2003 8/4/2003 10/29/2003 10/29/2003 12/16/2003 3/1/2004 3/1/2005

A TTTTTTA

2/19/2003

A11/22/2002 3/19/2003 8/4/2003 10/29/2003 10/29/2003 12/16/2003 3/1/2004 3/1/20052/19/2003

Reg R/W
M225

APL
List

Yes

201.310

177
06-46210_

Phillip SanchezPM

Emad AraimDM

(559) 243-3466PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 243-3844 RR UNION PACIFIC                      062303  

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

TUL 99-  2.5/ 43.4-

PPNO

6313 

Project Name

TULARE MEDIAN BARRIER

Work Description
CONSTRUCT THRIE BEAM MEDIAN BARRIER 

Location Description
NEAR TULARE FROM 0.9 KM S OF AVE 24 OC TO
THE AVE 328 OC (KP 4.1/69.9)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,329

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

1/14/2003

1/14/2003

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/16/2001

Project Rpt 4/17/2003

Current Cost Estimate

Structure Est $0

District Est $4,370

Total Con Est $4,370

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 40% % %

Project Comments
THRIE BEAM BARRIER.  PSR Constructability review held 4/24/01. Last PDT meeting held 5-17-02.  CE approved 11/13/02.  Rte 198 portion of project has been transfered to 06-43100.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/17/2003 11/13/2003 12/1/2003 2/1/2004 3/1/2004 6/1/2004 1/1/2005

A TTTTTT4/17/2003 11/13/2003 12/1/2003 2/1/2004 3/1/2004 6/1/2004 1/1/2005

Reg R/W
M225

APL
List

Yes

201.010
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XPM Download 7/7/2003

PMCS Download 7/4/2003

178
06-33930_

Judy AguilarPM

Getachew EsheteDM

(559) 243-3457PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Vickie Traxler (559) 243-8294

(559) 444-2571

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

TUL 198-  21.5/ 26.7-

PPNO

6540 

Project Name

LEMON COVE WIDENING

Work Description
AC OVERLAY AND WIDEN 

Location Description
NEAR VISALIA FROM 0.1 KM W OF RD 220 TO 0.2
KM W OF RD 244 (KP 34.6/42.9)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,422

RW $$
$535

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

1/28/2003

1/28/2003

Right of Way Info

Parcels 23 Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 7/2/1993

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,060

Total Con Est $3,060

R/W Est $222

Phase Completion
PA&ED RW PS&E CON76 % 42 47% % %

Project Comments
RW acquisition prior to ED. PCR approved by HQ 6/23/01. Last PDT meeting held 9/7/01. PCR District approved 12/7/01, delayed schedule for Kit Fox studies.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 1/1/2003

1/1/2003 2/9/2001 8/1/2003 1/1/2004 1/1/2004 3/1/2004 6/1/2004 7/1/2005

A TTTTTTA

8/1/2000

A1/28/2003 2/9/2001 8/11/2003 1/1/2004 1/1/2004 3/1/2004 6/1/2004 7/1/20058/1/2000

Reg R/W
M225

APL
List

Yes

201.120

179
06-36140_

Glenn BlakePM

Emad AraimDM

(559) 243-3456PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Vickie Traxler (559) 243-8294

(559) 243-3844

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 245-  16/ 16.7-

PPNO

6595 

Project Name

COTTONWOOD CREEK BRIDGE

Work Description
REPLACE BRIDGE (SCOUR) 

Location Description
NEAR WOODLAKE AT COTTONWOOD CREEK BR#
46-80 (KP 25.7/26.9)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding
Scour

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,349

RW $$
$213

Project Documents

Env State 

Env Federal 

ND

EX
Act

Act

6/20/2002

6/20/2002

Right of Way Info

Parcels N/R Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/12/1999

Project Rpt

Current Cost Estimate

Structure Est $750

District Est $1,100

Total Con Est $1,850

R/W Est $39

Phase Completion
PA&ED RW PS&E CON100 % 50% % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2002 3/1/2002 12/1/2002 11/1/2003 1/1/2004 3/1/2004 3/1/2004 5/1/2004 8/1/2004 10/1/2006

A TTTTTTTA

9/1/2002

A6/20/2002 3/12/2002 11/1/2003 1/5/2004 3/1/2004 3/1/2004 5/1/2004 8/1/2004 10/1/20069/1/2002

Reg R/W
M225

APL
List

Yes

201.111
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XPM Download 7/7/2003

PMCS Download 7/4/2003

180
06-30370_

Brian EversonPM

Scott ShaverDM

(559) 243-3463PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8153

(559) 230-3118

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180-  54.3/ 54.8-

PPNO

2014 

Project Name

MARKS AVENUE INTERSECTION
IMPROVEMENT

Work Description
"WIDEN SHOULDERS, SIGNALIZATION,"
CHANNELIZATION & RAISE PROFILE

Location Description
IN FRE CO & THE CITY OF FRESNO FROM 0.45 KM
W OF MARKS AVE TO 0.45 KM E OF MARKS AVE
(KP 87.4/88.2)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,183

RW $$
$569

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

4/8/2002
Right of Way Info

Parcels 10 Utilities 7

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 6/28/2002

Project Rpt 6/28/2002

Current Cost Estimate

Structure Est $0

District Est $1,106

Total Con Est $1,106

R/W Est $336

Phase Completion
PA&ED RW PS&E CON100 % 1 1% % %

Project Comments
Project amended to 2002 SHOPP (Amendment No. 02H-052).  Fed CE complete.  R/W acquisition in progress.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/7/2003 10/14/2002 4/1/2004 7/1/2004 7/1/2004 8/1/2004 10/1/2004 7/1/2005

A TTTTTTA

10/14/2002

A1/7/2003 10/14/2002 4/1/2004 7/1/2004 7/1/2004 8/1/2004 10/1/2004 7/1/200510/14/2002

Reg R/W
M225

APL
List

Yes

201.010

181
06-45160_

Ronn DragooPM

Lori ButlerDM

(559) 243-3470PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 230-3134

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  24.7/ 27.1-

PPNO

3510 

Project Name

NORTH BAKERSFIELD LANDSCAPING

Work Description
IRRIGATION UPGRADE AND HWY PLANTING
RESTORATION.

Location Description
FROM SANTA FE RAILROAD OC TO 0.2 KM NORTH
OF 204/99 INTERCHANGE (KP 39.7/43.6)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,747

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

3/19/2003

3/19/2003

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/19/2001

Project Rpt 4/14/2003

Current Cost Estimate

Structure Est $0

District Est $2,485

Total Con Est $2,485

R/W Est $7

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 4/1/2003

4/14/2003 1/1/2004 8/1/2004 8/2/2004 10/1/2004 12/1/2004 2/1/2005 12/1/2008

A TTTTTTT

3/1/2003

A4/14/2003 1/1/2004 8/1/2004 8/2/2004 10/1/2004 12/1/2004 2/1/2005 12/1/20083/1/2003

Reg R/W
M225

APL
List

Yes

201.210
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XPM Download 7/7/2003

PMCS Download 7/4/2003

182
06-42230_

Judy AguilarPM

Rodrick LeeDM

(559) 243-3457PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Mike Donahue (559) 243-8157

(559) 243-3573

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

KER 178- R6.3/R13.4-

PPNO

3745 

Project Name

COMANCHE REHAB

Work Description
AC OVERLAY/WIDENING 

Location Description
NEAR BAKERSFIELD FROM 0.8 KM W OF FAIRFAX
RD TO MOUTH OF THE CANYON (KP R10.1/21.6)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,434

RW $$
$56

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

Right of Way Info

Parcels 2 Utilities 1

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/27/1999

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,608

Total Con Est $5,608

R/W Est $66

Phase Completion
PA&ED RW PS&E CON80 % 5% % %

Project Comments
Project schedule moved out one year because of the formal consultation required to the USFWS due to the Kit Fox.  Project is currently number 10 in the queue (2/3/03).  Awaiting on right-of-way data regarding possible right-of-way takes
on a cut slope.  Current parcels shown above are not required.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2002 5/1/2002 2/1/2002 1/1/2004 3/1/2004 3/1/2004 5/1/2004 9/1/2004 7/1/2006

A TTTTTTT

2/1/2002

A5/6/2003 3/1/2005 1/1/2005 3/1/2005 3/1/2005 5/1/2005 9/1/2005 7/1/20072/1/2003

Reg R/W
M225

APL
List

Yes

201.120

183
06-43170_

Phillip SanchezPM

Lori ButlerDM

(559) 243-3466PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8153

(559) 230-3134

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

TUL 99-  5.6/ 7.3-

PPNO

6322 

Project Name

EARLIMART & TIPTON LANDSCAPE

Work Description
REPLACE PLANTING AND IRRIGATION 

Location Description
IN & NEAR EARLIMART FROM 0.9 KM S OF AVE 48
OC TO 1.2 KM N OF AVE 56 OC; NEAR TIPTON
FROM .3KM N OF RTE 190 OC TO .3 KM S OF
AVE152 OC (KP 9.0/11.7; 30.1/31.1)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,807

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

10/15/2002
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/24/2001

Project Rpt 5/22/2003

Current Cost Estimate

Structure Est $0

District Est $1,807

Total Con Est $1,807

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 10% % %

Project Comments
Last Project Team Meeting 9/23/02.  CE Environmental Document 10/15/02.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 5/1/2003

5/22/2003 5/1/2004 6/1/2004 7/1/2004 8/1/2004 11/1/2004 7/1/2009

A TTTTTT5/22/2003 5/1/2004 6/1/2004 7/1/2004 8/1/2004 11/1/2004 7/1/2009

Reg R/W
M225

APL
List

Yes

201.210
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Caltrans Central Region
Project Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

184
06-43200_

Phillip SanchezPM

Lori ButlerDM

(559) 243-3466PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8153

(559) 230-3134

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  51.9/-

PPNO

6476 

Project Name

WARLOW REST AREA REHAB

Work Description
REHABILITATE SRRA 

Location Description
NEAR CITY OF KINGSBURG AT WARLOW SAFETY
ROADSIDE REST AREA (KP 83.5)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,390

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

9/14/1999
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 1/25/2002

Current Cost Estimate

Structure Est $1,709

District Est $751

Total Con Est $2,460

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 50% % %

Project Comments
Original facility constructed in 1967.  New comfort station size will be reduced to fit current funding.  6 month Plant Establishment.  Project Team Meeting 2/27/03 at Warlow.         

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

2/1/2002 2/3/2003 11/1/2003 3/1/2004 3/1/2004 7/1/2004 8/1/2004 12/1/2004 12/1/2006

A TTTTTTTA

11/1/2001

1/25/2002 6/17/2002 2/2/2004 4/15/2004 3/1/2004 7/1/2004 8/1/2004 12/1/2004 12/1/2006

Reg R/W
M225

APL
List

Yes

201.250

185
06-33732_

Glenn BlakePM

Getachew EsheteDM

(559) 243-3456PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Mike Donahue (559) 243-8157

(559) 444-2571

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 190-  8/ 15-

PPNO

6490A

Project Name

TIPTON REHAB

Work Description
AC OVERLAY 

Location Description
NEAR TIPTON FROM 0.8 KM W OF RD 184 TO RD
236 (KP 12.9/R24.1)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,941

RW $$
$4,480

Project Documents

Env State 

Env Federal 

CE

FI
Act

Act

12/23/1998
Right of Way Info

Parcels 90 Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 12/31/1997

Project Rpt 3/28/2001

Current Cost Estimate

Structure Est $0

District Est $3,972

Total Con Est $3,972

R/W Est $6,521

Phase Completion
PA&ED RW PS&E CON100 % 20 20% % %

Project Comments
SPLIT FROM 33730 12/99.          

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2001 1/1/1999 6/23/1999 11/1/2003 1/1/2004 1/1/2004 3/1/2004 6/1/2004 12/1/2005

A TTTTTTA

8/5/1998

A3/28/2001 4/25/2002 12/14/2004 12/1/2004 3/1/2005 5/1/2005 7/1/2005 12/1/20067/27/2001

Reg R/W
M225

APL
List

Yes

201.120

Monday, July 14, 2003 94



Caltrans Central Region
Project Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

186
06-38290_

Jim HeinenPM

Steven MiltonDM

(559) 243-3467PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Mike Donahue (559) 243-8157

(559) 230-3102

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KER 41-  0/ 5-

PPNO

3321 

Project Name

COTTONWOOD CANYON

Work Description
AC OVERLAY AND WIDEN 

Location Description
NEAR CHOLAME FROM SAN LUIS OBISPO COUNTY
LINE TO KINGS COUNTY LINE (KP 0.0/8.1)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$11,611

RW $$
$368

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

6/28/2002

6/28/2002

Right of Way Info

Parcels 10 Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/28/1995

Project Rpt 6/28/2002

Current Cost Estimate

Structure Est $0

District Est $11,735

Total Con Est $11,735

R/W Est $334

Phase Completion
PA&ED RW PS&E CON100 % 55 80% % %

Project Comments
6/2/03-Will complete the 90% PSE in 3rd quarter-JCH.
12/02-Project was originally delayed to 5/6 FY to fund D8 project.  Funding is not available to deliver this project sooner.  Will move schedule out to 5/6/FY-JCH.
PROJECT BEING DEVELOPED CONCURRENTLY WITH 06-32150. PCR processed (5/31/01) to move schedule out for PA&ED, RTL and R/W Cert.
1st level hearing held on 10-9-02.  Property owner wants cattle underpass.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/1/2002 8/1/2000 4/1/2003 7/1/2003 8/1/2003 10/1/2003 1/1/2004 7/1/2005

A TTTTTTAA6/28/2002 8/1/2000 4/1/2005 7/1/2005 8/1/2005 10/1/2005 1/1/2006 7/1/20076/5/2000

Reg R/W
M225

APL
List

Yes

201.121

187
06-46480_

Ronn DragooPM

David SanghaDM

(559) 243-3470PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 244-2942

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

KER 99-  13.4/ 16.7-

PPNO

3521 

Project Name

GREENFIELD BARRIER

Work Description
CONSTRUCT THRIE BEAM MEDIAN BARRIER 

Location Description
NEAR BAKERSFIELD FROM 0.0 KM NORTH OF
BEAR MOUNTAIN BLVD OC TO 2.0 KM SOUTH OF
HOUGHTON RD OC (KP 21.6/26.8)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,695

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

11/8/2002

11/8/2002

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 6/11/2003

Project Rpt 6/11/2003

Current Cost Estimate

Structure Est $0

District Est $1,500

Total Con Est $1,500

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

6/11/2003 6/11/2003 11/1/2005 1/1/2006 1/1/2006 3/1/2006 6/1/2006 7/1/2007

A TTTTTTA

6/11/2003

A6/11/2003 6/11/2003 11/1/2005 1/1/2006 1/1/2006 3/1/2006 6/1/2006 7/1/20076/11/2003

Reg R/W
M225

APL
List

Yes

201.010
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Caltrans Central Region
Project Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

188
06-32150_

Jim HeinenPM

Steven MiltonDM

(559) 243-3467PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Vickie Traxler (559) 243-8244

(559) 230-3102

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KIN 41-  0/ 4.2-

PPNO

4205A

Project Name

AVENAL CREEK GRADE RAISE 

Work Description
RAISE GRADE ON NEW ALIGNMENT 

Location Description
NEAR KETTLEMAN CITY FROM KERN COUNTY
LINE TO 0.8 KM N OF AVENAL CREEK  BR# 45-36
(KP 0.0/6.8) START FROM PA&ED

Program Information

Doc Yr

Project Phase

PS&E/RW

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$7,552

RW $$
$305

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

6/28/2002

6/28/2002

Right of Way Info

Parcels 13 Utilities 9

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 7/1/1991

Project Rpt 6/28/2002

Current Cost Estimate

Structure Est $782

District Est $6,640

Total Con Est $7,422

R/W Est $572

Phase Completion
PA&ED RW PS&E CON100 % 70 80% % %

Project Comments
6/2/03-Will complete the 90% PSE in 3rd quarter-JCH
12/02-Project was originally delayed to 5/6 FY to fund D8 project.  Funding is not available to deliver this project sooner.  Will move schedule out to 5/6/FY-JCH.
11/26/02-This project is linked to 05-452601, the
1st level hearing held on 10-9-02.  Property owner wants cattle underpass.
Project being developed concurrently with 06-38290. PCR approved to change schedule (5/31/01) for PA&ED, RTL, R/W Cert.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/1/2002 6/5/2000 3/1/2003 3/1/2003 4/1/2003 7/1/2003 8/1/2003 10/1/2003 1/1/2004 7/1/2005

A TTTTTTTAA A6/28/2002 6/5/2000 8/18/2000 2/1/2005 4/1/2005 7/1/2005 8/1/2005 10/1/2005 1/1/2006 7/1/20072/28/2000

Reg R/W
M225

APL
List

Yes

201.150

189
06-36460_

Jim HeinenPM

David FrankeDM

(559) 243-3467PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Gail Miller (559) 243-8153

(559) 243-3809

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KIN 41-  28.4/ 33-

PPNO

4268A

Project Name

STRATFORD REHAB

Work Description
AC OVERLAY AND WIDEN SHOULDERS 

Location Description
"NEAR STRATFORD, FROM NEVADA AVE TO"
LAUREL AVE (22ND AVE) (KP 45.7/52.8)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,428

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

3/20/2001

3/20/2001

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/30/1999

Project Rpt 3/20/2001

Current Cost Estimate

Structure Est $0

District Est $4,009

Total Con Est $4,009

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 28% % %

Project Comments
12/02-Project on hold, pending contracting out has been frozen.  No ongoing work.-JCH
Project to be contracted out--Design working on task order.
8/02--project not on APL

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2002 10/1/2003 12/1/2003 12/1/2003 2/1/2004 5/1/2004 10/1/2005

A TTTTTT

12/1/2002

T3/20/2001 10/1/2005 12/1/2005 12/1/2005 2/1/2006 5/1/2006 10/1/200712/1/2004

Reg R/W
M225

APL
List

Yes

201.120

Monday, July 14, 2003 96



Caltrans Central Region
Project Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

190
06-34251_

Neil BretzPM

Jun XuDM

(559) 243-3465PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Vickie Traxler (559) 243-8294

(559) 243-3590 COP FCTA                                       
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180- R65.6/R71.6-

PPNO

0091A

Project Name

KINGS CANYON EXPRESSWAY
SEGMENT 1

Work Description
2C TO 4E ON EXISTING ALIGNMENT 

Location Description
NEAR CENTERVILLE FROM TEMPERANCE AVE TO
ACADEMY AVE START FROM PA&ED (KP
R105.0/R114.6)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2007

$44,650

RIP IIP LOCAL

$7,571

CAPT

SUPT

OTHER

Const $$
$33,900

RW $$
$10,750

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

4/18/1996

4/18/1996

Right of Way Info

Parcels 93 Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 3/29/1989

Project Rpt 4/18/1996

Current Cost Estimate

Structure Est $0

District Est $30,546

Total Con Est $30,546

R/W Est $16,495

Phase Completion
PA&ED RW PS&E CON100 % 40 25% % %

Project Comments
2000 STIP programmed Design and RW.  2002 Candidate for Construction $'s.  CEs came through. Also got funding approval for R/W acq. Environmental reevaluation in progress. Appraisals beginning.  99 Parcels               

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/18/1996 1/1/2002 10/1/2002 9/1/2004 1/1/2005 3/1/2005 5/1/2005 7/1/2008

A TTTTTTAA4/18/1996 10/1/2001 9/1/2004 12/1/2004 2/1/2005 3/1/2005 8/1/2005 10/1/200810/1/2001

Reg R/W
M225

APL
List

Yes

075.600

191
06-30700_

Glenn BlakePM

Emad AraimDM

(559) 243-3456PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Vickie Traxler (559) 243-8294

(559) 243-3844

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 63-  5.8/ 8-

PPNO

6220 

Project Name

MOONEY BLVD. 6-LANE

Work Description
4C TO 6C AND IMPROVE CHANNELIZATION 

Location Description
ON SR 63 IN TUL CO FROM N/SIDE OF  PACKWOOD
CREEK TO SOUTH SIDE OF SR 198 (9.3/12.9)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2007

$20,268

RIP IIP LOCAL

$4,744

CAPT

SUPT

OTHER

Const $$
$14,845

RW $$
$5,423

Project Documents

Env State 

Env Federal 

ER

FI
Act

Act

4/2/2002

3/25/2002

Right of Way Info

Parcels 84 Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 6/28/1993

Project Rpt 5/23/2002

Current Cost Estimate

Structure Est $0

District Est $13,428

Total Con Est $13,428

R/W Est $5,411

Phase Completion
PA&ED RW PS&E CON100 % 35 35% % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

6/1/2002 2/1/2002 4/6/2006 7/1/2006 7/1/2006 9/1/2006 12/1/2006 10/1/2008

A TTTTTTA

9/1/2001

A5/23/2002 2/25/2002 4/1/2006 7/1/2006 7/1/2006 9/1/2006 12/1/2006 10/1/20088/1/2001

Reg R/W
M225

APL
List

Yes

075.600
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Caltrans Central Region
Project Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

192
06-34911_

Severo LopezPM

UnassignedDM

(559) 243-3458PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Kirsten Helton (559) 243-8222

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  0/ 19-

PPNO

6472A

Project Name

LANDSCAPE COMPLETION

Work Description
ESTABLISH EXISTING PLANTING 

Location Description
IN TULARE AND FRESNO COUNTIES AT VARIOUS
LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date
9/16/2002

CTC Vote Date
9/26/2002

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $524

Total Con Est $524

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
[05-27-03: Project on schedule][2-26-03:Project awarded to Daylen Inc on 2-13-03]sl.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

TAAAA9/9/2002 10/25/2002 11/25/2002 2/26/2003 10/1/2005

Reg R/W
M225

APL
List

Yes

193
06-49980_

UnassignedPM

UnassignedDM

PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  20.2/ 31.6-

PPNO

     

Project Name

Work Description
REHABILITATE EXISTING HIGHWAY 

Location Description
IN FRESNO COUNTY IN FRESNO FROM VENTURA
STREET OVERCROSSING TO FRESNO AND
MATERA COUNTY LINE

Program Information

Doc Yr

Project Phase

Construction

SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $4,600

Total Con Est $4,600

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

TT7/30/2003 7/1/2004

Reg R/W
M225

APL
List

Yes
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Caltrans Central Region
Project Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

194
06-41490_

Suzie HoldridgePM

Lori ButlerDM

(559) 243-3432PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8153

(559) 230-3134 COP FCTA                                       
COP FCTA                                       

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 168- R3.3/R6.5-

PPNO

1786 

Project Name

SIERRA FWY LANDSCAPING 2

Work Description
LANDSCAPING 

Location Description
IN FRESNO FROM GETTYSBURG AVE TO BULLARD
AVE (KP R3.3/R6.5)

Program Information

Doc Yr

Project Phase

Construction

2000MEASURE Active
Program Status

Component Funding
Measure , Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

7/14/1998
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/9/1993

Project Rpt 8/9/1993

Current Cost Estimate

Structure Est $0

District Est $1,300

Total Con Est $1,300

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % 90% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

TA8/1/2000 7/16/2003

Reg R/W
M225

APL
List

Yes

195
06-45250_

Suzie HoldridgePM

Lori ButlerDM

(559) 243-3432PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller

(559) 230-3134 COP FRESNO CO                          062800  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 168- R5.3/R12.2-

PPNO

     

Project Name

SIERRA FWY LANDSCAPING 3

Work Description
HIGHWAY PLANTING 

Location Description
IN CITY OF CLOVIS ON FWY 168 FROM BULLARD
AVE TO 0.6 KM E/OF SHEPHERD AVE (KP
R8.5/19.6)

Program Information

Doc Yr

Project Phase

Construction

2000MEASURE Active
Program Status

Component Funding
Measure , Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,825

Total Con Est $3,825

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

A TAAAA10/31/2001 10/31/2001 10/31/2001 10/31/2001 10/31/2001 10/15/2003

Reg R/W
M225

APL
List

Yes
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XPM Download 7/7/2003

PMCS Download 7/4/2003

196
06-42810_

Ronn DragooPM

David SanghaDM

(559) 243-3470PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Mike Donahue (559) 243-8157

(559) 244-2942 COP CITY OF  BKFD                              
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  20.8/ 21.7-

PPNO

3512 

Project Name

WHITE LANE INTERCHANGE

Work Description
MODIFY INTERCHANGE 

Location Description
IN THE CITY OF BAKERSFIELD BETWEEN 0.5 KM
SOUTH AND 1.0 KM NORTH OF WHITE LANE (KP
33.5/35.0)

Program Information

Doc Yr

Project Phase

Construction

2000LOCAL Active
Program Status

Component Funding
Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

EX
Act

Act

1/23/2002

1/23/2000

Right of Way Info

Parcels 1 Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 4/15/2000

Project Rpt 3/13/2003

Current Cost Estimate

Structure Est $881

District Est $4,666

Total Con Est $5,547

R/W Est $112

Phase Completion
PA&ED RW PS&E CON100 % 100 98% 0% %

Project Comments
Environmental Clearance obtained 1-23-2002.  Project Report is being circulated, expect approval by mid February.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/19/2003 7/1/2002 3/18/2003 4/1/2003 3/1/2003 5/20/2003 5/27/2003 7/13/2003 7/1/2005

A TTAAAAAA

7/1/2002

A3/19/2003 7/1/2002 3/18/2003 4/1/2003 3/1/2003 5/20/2003 5/27/2003 7/13/2003 7/1/20057/1/2002

Reg R/W
M225

Past Due

APL
List

Yes

197
06-45540_

Glenn BlakePM

Sanku MohanDM

(559) 243-3456PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Todd Sexauer (559) 243-8200

(559) 243-3581

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 0- F5946-

PPNO

     

Project Name

CROSS VALLEY RAIL CORRIDOR

Work Description
UPGRADE TRACK 

Location Description
"IN TULARE, KINGS & FRESNO COUNTIES" FROM
VISALIA TO HURON (CROSS VALLEY RAIL CORR)

Program Information

Doc Yr

Project Phase

Construction

2000STIP Programmed
Program Status

Component Funding
TCRP , Rail , Oversight , RIP ,
Local

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Bill Ref# 138    Pgm Amnt   $4,000

TCRP Info

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 9/28/2000

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $14,257

Total Con Est $14,257

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
TCRP application was approved in March 01 CTC Meeting (Phase one only)  The lead agency is the Cross Valley Rail Corridor Joint Powers Authority.        

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No
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XPM Download 7/7/2003

PMCS Download 7/4/2003

198
06-41530_

Neil BretzPM

Khaled DaherDM

(559) 243-3465PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Vickie Traxler (559) 243-8294

(559) 230-3130 COP KAWEAH   DWCD         
COP KAWEAH   DWCD         
COP KAWEAH   DWCD         

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 198-  33.3/ 35.8-

PPNO

6542 

Project Name

LAKE KAWEAH RELOCATION

Work Description
REALIGN ROADWAY AND REPLACE BRIDGE 

Location Description
IN TULARE COUNTY NEAR LEMONCOVE AT LAKE
KAWEAH FROM 0.6 KM WEST OF HORSE CREEK
BRIDGE TO 0.3 KM EAST OF HORSE CREEK
BRIDGE

Program Information

Doc Yr

Project Phase

Construction

2000LOCAL Active
Program Status

Component Funding
Reimbursed

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

4/1/1998

4/28/1998

Right of Way Info

Parcels 1 Utilities 1

XPM Delivery
Plan

Yes Yes

Funds Req Date
3/1/2002

CTC Vote Date

PID Appr 6/6/2001

Project Rpt 6/6/2001

Current Cost Estimate

Structure Est $2,517

District Est $5,437

Total Con Est $7,954

R/W Est $6

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 35% %

Project Comments
Linked to 45930K, "Best Western Realignment"  Last PDT meeting held 11-8-01.                All constraints cleared (8-5-02).  PCR in process to down scope the project. 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 7/31/20027/31/2002

6/6/2001 8/18/2000 10/16/2000 12/21/2001 2/18/2002 7/1/2002 7/1/2002 9/1/2002 11/1/2002 4/1/2004

A TAAAAAAAA A6/6/2001 8/18/2000 10/16/2000 12/21/2001 3/4/2002 8/5/2002 8/6/2002 8/26/2002 11/1/2002 4/1/20048/18/2000

Reg R/W
M225

APL
List

Yes

199
06-3491U_

Severo LopezPM

UnassignedDM

(559) 243-3458PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8153

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 99- R53.5/R53.9-

PPNO

6472 

Project Name

KINGS/SELMA/FOWLER PLANTING

Work Description
PLANTING AND IRRIGATION 

Location Description
IN TULARE AND FRESNO COUNTIES IN "AND NEAR
KINGSBURG, SELMA AND" FOWLER AT VARIOUS
LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
1998

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,456

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

4/3/1998
Right of Way Info

Parcels N/R Utilities 1

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date
3/31/1998

PID Appr 10/28/1996

Project Rpt 12/3/1999

Current Cost Estimate

Structure Est $0

District Est $1,732

Total Con Est $1,732

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 55% %

Project Comments
*01/10/02-Stopped plant establishment work on 10/11/01 due to contractor non-compliance and bonding company filing for bankruptcy.  Work remaining will be completed under EA  06-349111.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/3/1999 1/1/1998 10/28/1996 3/31/1998 4/15/1998 8/24/1998 7/1/2004

A TAAAAA12/3/1999 1/1/1998 10/28/1996 3/31/1998 4/15/1998 8/24/1998 7/1/2004

Reg R/W
M225

APL
List

No

201.210
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XPM Download 7/7/2003

PMCS Download 7/4/2003

200
06-24340_

Frank MomenPM

Gurbhay BrarDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Mike Donahue (559) 243-8157

(559) 230-3106 FWY KERN     COUNTY TB      
RR UPRR     C12/29/99                 122999  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58- R107.7/R118-

PPNO

0258 

Project Name

MOJAVE BYPASS

Work Description
CONSTRUCT 4 LANE FREEWAY 

Location Description
IN KERN COUNTY AT MOJAVE FROM 0.2 KM EAST
OF CACHE CREEK BRIDGE TO 6.7 KM EAST OF
AIRPORT ROAD

Program Information

Doc Yr

Project Phase

Construction

1996STIP Programmed
Program Status

Component Funding
IIP

Prog Code Prog FY
2000

$76,942

RIP IIP LOCAL

$8,027

CAPT

SUPT

OTHER

Const $$
$67,336

RW $$
$9,606

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

11/17/1998

8/26/1998

Right of Way Info

Parcels 412 Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/17/2000

CTC Vote Date
6/15/2000

PID Appr 4/7/1992

Project Rpt 5/22/1994

Current Cost Estimate

Structure Est $10,962

District Est $60,932

Total Con Est $71,894

R/W Est $12,348

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 75% %

Project Comments
06-243404 awarded 11/17/2000 for $60,399,786.40 to E L YEAGER CONSTRUCTION.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/26/1998 9/15/1997 9/1/1997 4/23/1999 12/16/1999 6/15/2000 6/15/2000 7/17/2000 11/1/2000 10/1/2004

A TAAAAAAAA8/26/1998 8/26/1998 7/29/1998 4/23/1999 12/16/1999 6/15/2000 6/15/2000 7/17/2000 12/1/2000 10/1/2004

Reg R/W
M225

APL
List

Yes

025.711

201
06-4036U_

Severo LopezPM

Lori ButlerDM

(559) 243-3458PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Gail Miller (559) 243-8153

(559) 230-3134

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 99-  9.9/ 12.5-

PPNO

5381A

Project Name

CLEVELAND AVE. PLANTING

Work Description
IRRIGATION AND PLANTING UPGRADE 

Location Description
IN MADERA COUNTY IN AND NEAR MADERA FROM
0.5 KM SOUTH OF ROUTE 145/99 SEPARATION TO
0.6 KM NORTH OF CLEVELAND AVENUE
OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2000

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$252

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

7/22/1999
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 11/10/1998

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $926

Total Con Est $926

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 53% %

Project Comments
EA'S 403600 AND 385000 COMBINED.  Project delayed due to plant establishment, will be completed by 1/23/04 per Chris Johnson, Resident Engineer.                

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/20/1999 1/21/2000 7/1/2003

TAA9/20/1999 1/21/2000 1/23/2004

Reg R/W
M225

APL
List

Yes

201.210
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XPM Download 7/7/2003

PMCS Download 7/4/2003

202
06-39330_

Jim BanePM

Jun XuDM

(559) 243-3469PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8153

(559) 243-3590

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  20.2/ 31.6-

PPNO

1641 

Project Name

NORTH FRESNO REHAB

Work Description
REHABILITATE ROADWAY 

Location Description
IN FRESNO COUNTY IN FRESNO FROM VENTURA
STREET OVERCROSSING TO FRESNO AND
MADERA COUNTY LINE

Program Information

Doc Yr

Project Phase

Construction

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2001

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$14,795

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

10/11/2000

10/11/2000

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/23/2000

CTC Vote Date
2/22/2001

PID Appr 12/5/1996

Project Rpt 12/5/1996

Current Cost Estimate

Structure Est $0

District Est $22,850

Total Con Est $22,850

R/W Est $6

Phase Completion
PA&ED RW PS&E CON100 % 90 100% 75% %

Project Comments
         

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/1/1996 3/4/1999 10/1/2000 8/1/2000 12/1/2000 2/1/2001 3/1/2001 4/15/2001 7/1/2001 10/1/2002

A TAAAAAAAA12/1/1996 3/4/1999 10/1/2000 8/4/2000 10/23/2000 10/11/2000 2/2/2001 3/5/2001 8/15/2001 1/1/2004

Reg R/W
M225

APL
List

Yes

201.120

203
06-34232_

Bob HullPM

Thanh NguyenDM

(559) 243-3443PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Eric VonBerg (559) 243-8250

(559) 243-3813 COP CITY OF  FRESNO         
COP FMFCD                                      

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180- R55.4/R56.6-

PPNO

0089A

Project Name

FRESNO 180 WEST FREEWAY
SEGMENT 1

Work Description
CONSTRUCT FREEWAY 

Location Description
IN CITY OF FRESNO FROM HUGHES/WEST
DIAGONAL TO 0.6 KM EAST OF RTE 99 (KP
89.1/91.1)

Program Information

Doc Yr

Project Phase

Construction

1998STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2001

$31,233 $6,270

RIP IIP LOCAL

$6,846 $0

CAPT

SUPT

OTHER

Const $$
$31,439

RW $$
$6,064

Project Documents

Env State 

Env Federal 

ND Act

Act

8/15/1996
Right of Way Info

Parcels 53 Utilities 8

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/14/2001

CTC Vote Date
6/12/2003

PID Appr

Project Rpt 8/11/1994

Current Cost Estimate

Structure Est $11,802

District Est $17,234

Total Con Est $29,036

R/W Est $3,917

Phase Completion
PA&ED RW PS&E CON100 % 90 100% 65% %

Project Comments
District Recommendation for award 9/19/01

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/1999 7/1/1999 1/1/2000 10/1/2000 3/1/2001 6/1/2001 6/1/2001 6/1/2002 11/1/2001 7/1/2004

A TAAAAAAAA

7/1/1999

A7/1/1999 7/1/1999 1/1/2000 1/10/2001 4/20/2001 6/20/2001 6/25/2001 7/30/2001 10/26/2001 7/1/20047/1/1999

Reg R/W
M225

APL
List

Yes

075.611
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XPM Download 7/7/2003

PMCS Download 7/4/2003

204
06-35391_

Judy AguilarPM

Lori ButlerDM

(559) 243-3457PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 230-3134

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KER 65-  8.1/ 8.5-

PPNO

3500Y

Project Name

POSO CREEK MITIGATION

Work Description
HIGHWAY PLANTING 

Location Description
IN KERN COUNTY NEAR BAKERSFIELD FROM 0.3
KM SOUTH TO 0.3 KM NORTH OF POSO CREEK
BRIDGE

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2001

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$178

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

ES
Act

Act

7/27/2000
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/28/2000

CTC Vote Date
6/7/2001

PID Appr 9/25/2000

Project Rpt 9/25/2000

Current Cost Estimate

Structure Est $0

District Est $124

Total Con Est $124

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 6% %

Project Comments
5/20/02 projected completion 11/29/04. JP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/25/2000 10/1/2000 11/2/2000 1/1/2001 3/1/2001 4/12/2001 7/1/2001 10/1/2004

A TAAAAAA9/25/2000 10/1/2000 2/6/2001 12/12/2000 4/6/2001 7/2/2001 9/5/2001 1/1/2005

Reg R/W
M225

APL
List

Yes

201.111

205
06-4100U_

Suzie HoldridgePM

Steven MiltonDM

(559) 243-3432PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Unassigned

(559) 230-3102

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 33-  16.5/ 17-

PPNO

     

Project Name

LOS GATOS SCOUR

Work Description
REPLACE BRIDGE AND TRAFFIC SIGNAL 

Location Description
IN FRESNO COUNTY IN COALINGA FROM SOUTH
OF CABRIDGE AVENUE TO 0.3 KM NORTH OF
PHELPS AVENUE

Program Information

Doc Yr

Project Phase

Construction

1999SHOPP Programmed
Program Status

Component Funding
Scour

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND Act

Act

9/30/1999
Right of Way Info

Parcels 8 Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date
10/10/2001

PID Appr 10/29/1998

Project Rpt 10/29/1998

Current Cost Estimate

Structure Est $2,480

District Est $1,675

Total Con Est $4,155

R/W Est $180

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 40% %

Project Comments
This is a combined project: Major 06-41000 and Minor B 06-44820.  Projects are being combined for construction purposes only (PCR approved 5/30/01). A new workplan was submitted for the Construction phase of the projects, under
the combined EA 4100U1 (7/16/01).  CTC voted funds on 8/23/01 for major.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

6/11/2001 6/1/2001 9/4/2001 10/15/2001 2/1/2002 11/1/2003

TAAAAA6/11/2001 6/1/2001 9/4/2001 10/15/2001 2/20/2002 11/1/2003

Reg R/W
M225

APL
List

Yes
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XPM Download 7/7/2003

PMCS Download 7/4/2003

206
06-34353_

Suzie HoldridgePM

Steven MiltonDM

(559) 243-3432PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Gail Miller (559) 243-8222

(559) 230-3102 RR SAN JOAQUIN VRR 062702  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 33- R62.5/R69.5-

PPNO

1320 

Project Name

MENDOTA REHAB

Work Description
WIDEN EXISTING HIGHWAY 

Location Description
IN FRESNO COUNTY IN MENDOTA AND FIREBAUGH
FROM 0.1 KM SOUTH OF BASS AVENUE TO 0.4
NORTH OF MAIN CANAL BRIDGE

Program Information

Doc Yr

Project Phase

Construction

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$7,049

RW $$
$1,011

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

12/21/2001

9/4/1997

Right of Way Info

Parcels 21 Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
6/28/2002

CTC Vote Date
6/28/2002

PID Appr 4/1/1992

Project Rpt 6/19/1997

Current Cost Estimate

Structure Est $710

District Est $5,540

Total Con Est $6,250

R/W Est $839

Phase Completion
PA&ED RW PS&E CON100 % 90 100% 10% %

Project Comments
Pilot project for five year warranty.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/1/1992 4/13/2000 9/1/2000 10/1/2001 3/4/2002 6/30/2002 6/30/2002 7/15/2002 9/1/2002 10/1/2003

A TAAAAAAAA6/19/1997 4/13/2000 9/7/2000 10/1/2001 3/26/2002 6/24/2002 6/27/2002 7/29/2002 10/18/2002 12/1/2003

Reg R/W
M225

APL
List

Yes

201.120

207
06-33660_

Jim BanePM

Jun XuDM

(559) 243-3469PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Gail Miller (559) 243-8153

(559) 243-3590

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  18/ 20.2-

PPNO

1615 

Project Name

SB AUXILIARY LN

Work Description
CONSTRUCT AUXILIARY LANE 

Location Description
IN FRESNO COUNTY IN FRESNO FROM 1.0 KM
SOUTH OF JENSEN AVENUE UNDERCROSSING TO
0.2 KM SOUTH OF VETURA STREET
OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,820

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

12/8/1998
Right of Way Info

Parcels N/R Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date
7/12/2001

PID Appr 6/3/1993

Project Rpt 8/11/1999

Current Cost Estimate

Structure Est $447

District Est $2,422

Total Con Est $2,869

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 95% %

Project Comments
               

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/11/1999 11/15/1999 7/1/2001 1/15/2001 6/1/2001 8/1/2001 8/1/2001 9/15/2001 2/1/2002 7/1/2003

A AAAAAAAA8/11/1999 11/15/1999 4/15/2001 6/1/2001 4/10/2001 8/6/2001 9/4/2001 10/26/2001 5/29/2003

Reg R/W
M225

APL
List

Yes

201.310
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XPM Download 7/7/2003

PMCS Download 7/4/2003

208
06-40410_

Jim BanePM

Lori ButlerDM

(559) 243-3469PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller (559) 243-8153

(559) 230-3134 RR UNION PACIFIC                      011001  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  19.8/ 24.2-

PPNO

1642 

Project Name

FRESNO PLANTING 2

Work Description
PLANTING AND IRRIGATION 

Location Description
IN FRESNO COUNTY IN FRESNO FROM
CALIFORNIA AVENUE OVERCROSSING TO NORTH
FRESNO UNDERCROSSING

Program Information

Doc Yr

Project Phase

Construction

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,329

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

11/23/1999
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/1/2000

CTC Vote Date
2/22/2001

PID Appr 12/23/1999

Project Rpt 12/23/1999

Current Cost Estimate

Structure Est $0

District Est $1,211

Total Con Est $1,211

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 10% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/23/1999 12/1/2000 12/1/2000 2/1/2001 5/13/2001 7/1/2001 2/1/2003

A TAAAAA12/23/1999 12/1/2000 10/13/2000 3/2/2001 4/2/2001 6/5/2001 7/1/2007

Reg R/W
M225

APL
List

Yes

201.210

209
06-34242_

Neil BretzPM

Thanh NguyenDM

(559) 243-3465PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Vickie Traxler (559) 243-8294

(559) 243-3813 COP FMFCD    200K                              
RR                                            

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180- R60.3/R64-

PPNO

0090E

Project Name

FRESNO 180 EAST FREEWAY

Work Description
"4F ON NEW 8F R/W ALIGNMENT, CONSTRUCT
FREEWAY"

Location Description
IN FRESNO COUNTY IN AND NEAR FRESNO FROM
ROUTE 168 TO FOWLER AVENUE FROM ROUTE
168 TO FOWLER AVENUE

Program Information

Doc Yr

Project Phase

Construction

1998STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2002

$73,991

RIP IIP LOCAL

$13,418

CAPT

SUPT

OTHER

Const $$
$56,663

RW $$
$17,328

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act 12/13/1995

Right of Way Info

Parcels 166 Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 6/30/1991

Project Rpt 1/23/2001

Current Cost Estimate

Structure Est $21,553

District Est $35,138

Total Con Est $56,691

R/W Est $31,067

Phase Completion
PA&ED RW PS&E CON100 % 90 100% 30% %

Project Comments
       

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/1999 6/1/1999 4/30/2000 8/1/2001 11/5/2001 2/1/2002 2/25/2002 4/8/2002 7/1/2002 7/1/2005

A TAAAAAAAA1/1/1999 6/1/1999 4/30/2000 10/5/2001 12/4/2001 2/15/2002 2/19/2002 4/22/2002 8/15/2002 7/1/2005

Reg R/W
M225

APL
List

Yes

075.611
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XPM Download 7/7/2003

PMCS Download 7/4/2003

210
06-3670U_

Judy AguilarPM

Martin NishikawaDM

(559) 243-3457PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 230-3122

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KER 0- L5505-

PPNO

     

Project Name

BAKERSFIELD SUB-SHOP 

Work Description
REMODEL EQUIPMENT SUBSHOP AND
RECONSTRUCT CREW BUILDING

Location Description
IN KERN COUNTY IN BAKERSFIELD AT THE
BAKERSFIELD SUBSHOP AT 1200 OLIVE DRIVE

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

11/1/1999
Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date
11/8/2001

PID Appr 11/28/1998

Project Rpt 11/22/1999

Current Cost Estimate

Structure Est $2,427

District Est $0

Total Con Est $2,427

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100% % %

Project Comments
*Major 367001($1928 programmed) combined with Minor 433401($750 programmed)=$2,678
*Bids opened Jan 8, 2001 - low bid 9.82% below Eng. Est.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

11/12/1999 1/5/2000 5/1/2001 7/1/2001 7/4/2001 9/1/2001 11/1/2001 2/1/2002 9/1/2003

A AAAAA11/12/1999 7/4/2001 9/1/2001 11/19/2001 3/21/2002 6/17/2003

Reg R/W
M225

APL
List

Yes

211
06-39760_

Ahron HakimiPM

Claudia EspinoDM

(661) 395-2802PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8153

(559) 230-3110

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KER 33-  6.4/ 12.1-

PPNO

3259 

Project Name

MARICOPA REHAB

Work Description
WIDEN EXISTING HIGHWAY 

Location Description
IN KERN COUNTY IN AND NEAR MARICOPA FROM
1.4 KM SOUTH OF KLIPSTEIN CANYON ROAD TO
0.1 KM NORTH OF KERN STREET

Program Information

Doc Yr

Project Phase

Construction

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,951

RW $$
$0

Project Documents

Env State 

Env Federal 

ND

EX
Act

Act

5/15/2002

5/15/2002

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
6/26/2002

CTC Vote Date
6/26/2002

PID Appr 10/15/1997

Project Rpt 8/27/1999

Current Cost Estimate

Structure Est $0

District Est $4,749

Total Con Est $4,749

R/W Est $3

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
1/27/03-Processing award to contractor-JCH.
11/1/02-Estimated Ad date will be 12/9/02.  Bid open 1/8/3.
8/26/02-Estimated Advertising date is 1/6/02.
7/15/02-Verizon currently relocating utilities, Project advertising delayed to accommodate 15 April to 15 Sept construction window.
6/24/02-RTL Achieved! Congratulations to all Team Members in meeting the challenges of this project!
5/22/02-Right of Way Certification.
5/17/02-Environmental Document completed on 5/15/02.
5/6/02-Revised RTL is 6/15/02.  Biological Opinion signed by USFWS on 4/30/02.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/1/2002 1/22/2002 3/1/2002 3/1/2002 4/15/2002 8/1/2002 11/1/2003

A TAAAAA5/15/2002 1/22/2002 5/22/2002 6/24/2002 12/9/2002 3/3/2003 7/1/2004

Reg R/W
M225

APL
List

Yes

201.120

Monday, July 14, 2003 107



Caltrans Central Region
Project Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

212
06-40390_

Abdul  El-DahabiPM

Lori ButlerDM

(559) 243-3445PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8153

(559) 230-3134 RR UNION PACIFIC RR 011402  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58- R52.4/R55.7-

PPNO

3474 

Project Name

SOUTH BAKERSFIELD PLANTING

Work Description
IRRIGATION AND PLANTING UPGRADE 

Location Description
IN KERN COUNTY IN BAKERSFIELD FROM REAL
ROAD TO 0.5 KM EAST OF COTTONWOOD ROAD
UNDERCROSSING COTTONWOOD ROAD
UNDERCROSSING

Program Information

Doc Yr

Project Phase

Construction

1999SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$913

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

12/11/1998
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/13/2001

CTC Vote Date
2/28/2002

PID Appr 10/29/1998

Project Rpt 10/31/2001

Current Cost Estimate

Structure Est $0

District Est $794

Total Con Est $794

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
Proceeding on schedule.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2000 7/1/2001 11/1/2001 11/1/2001 1/1/2002 5/1/2002 6/1/2002 6/1/2006

A TAAAAA

12/1/2000

A10/31/2000 11/26/2001 9/17/2001 1/22/2002 5/1/2002 6/6/2002 6/1/200612/1/2000

Reg R/W
M225

APL
List

Yes

201.210

213
06-46320_

Ronn DragooPM

Lori ButlerDM

(559) 243-3470PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 230-3134

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  21.5/ 24.7-

PPNO

3514 

Project Name

PLANTZ ROAD PLANTING

Work Description
HIGHWAY PLANTING RESTORATION 

Location Description
IN KERN COUNTY IN AND NEAR BAKERSFIELD
FROM PLANZ ROAD OVERCROSSING TO 0.1 KM
NORTH OF CALIFORNIA AVENUE OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2000ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,300

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

5/11/2001
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/10/2001

CTC Vote Date
10/4/2001

PID Appr

Project Rpt 6/18/2001

Current Cost Estimate

Structure Est $0

District Est $1,280

Total Con Est $1,280

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
Project in plant establishment.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

6/18/2001 8/1/2002 7/20/2001 6/21/2001 10/29/2001 12/26/2001 7/1/2004

A TAAAAAAA6/18/2001 8/1/2001 7/20/2001 6/21/2001 9/25/2001 10/29/2001 12/26/2001 11/1/20056/25/2001

Reg R/W
M225

APL
List

Yes

201.210
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XPM Download 7/7/2003

PMCS Download 7/4/2003

214
06-31820_

Glenn BlakePM

Martin NishikawaDM

(559) 243-3456PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8153

(559) 230-3122

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KER 99- R28.2/R57.6-

PPNO

3551 

Project Name

DELANO BRIDGES

Work Description
BRIDGE RAIL REPLACEMENT AND UPGRADE 

Location Description
IN KERN COUNTY IN AND NEAR BAKERSFIELD AT
VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

1999SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,540

RW $$
$11

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

9/5/2001

8/9/1999

Right of Way Info

Parcels N/R Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date
1/24/2002

PID Appr 10/16/1997

Project Rpt 8/9/1999

Current Cost Estimate

Structure Est $1,044

District Est $1,280

Total Con Est $2,324

R/W Est $41

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 70% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/9/1999 3/1/2000 4/1/2000 8/1/2001 9/1/2001 4/1/2001 11/1/2001 1/1/2002 12/1/2001 4/1/2003

A TAAAAAAAA

3/1/2000

A8/9/1999 3/1/2000 4/1/2000 7/16/2001 9/28/2001 4/30/2001 12/18/2001 2/11/2002 4/24/2002 8/30/20033/1/2000

Reg R/W
M225

APL
List

Yes

201.110

215
06-40400_

Abdul  El-DahabiPM

Lori ButlerDM

(559) 243-3445PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8153

(559) 230-3134 RR UNION PACIFIC                      020502  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KER 178-  1.7/ 6.7-

PPNO

3722 

Project Name

BAKERSFIELD LANDSCAPE

Work Description
IRRIGATION AND PLANTING UPGRADE 

Location Description
IN KERN COUNTY IN AND NEAR BAKERSFIELD
FROM M STREET TO 0.4 KM WEST OF FAIR FAX
ROAD

Program Information

Doc Yr

Project Phase

Construction

1999SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,209

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

12/6/1999

12/11/1999

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/17/2001

CTC Vote Date
2/28/2002

PID Appr 10/28/1998

Project Rpt 1/31/2000

Current Cost Estimate

Structure Est $0

District Est $1,385

Total Con Est $1,385

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100% % %

Project Comments
Proceeding on schedule.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/31/2000 10/1/2000 1/1/2002 1/2/2002 3/1/2002 5/1/2002 8/1/2002 8/1/2005

A TAAAAAA

10/1/2000

A1/31/2000 12/1/2001 12/17/2001 11/7/2001 3/1/2002 5/3/2002 6/14/2002 8/1/200510/1/2000

Reg R/W
M225

APL
List

Yes

201.210
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XPM Download 7/7/2003

PMCS Download 7/4/2003

216
06-45610_

Frank MomenPM

Lori ButlerDM

(559) 243-3444PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 230-3134 COP CITY OF  ARVIN                             
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 223-  20.2/ 21.2-

PPNO

3898 

Project Name

ARVIN GATEWAY MONUMENTS

Work Description
GATEWAY MONUMENT SIGNS 

Location Description
ALONG SR 223 (BEAR MOUNTAIN BLVD) AT
COMMANCHE DR  AND AT N DEBRY ST
(KP32.4/34.1)

Program Information

Doc Yr

Project Phase

Construction

2000ASHOPP Programmed
Program Status

Component Funding
TEA , Oversight

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$156

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

9/17/2001
Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date
4/24/2002

CTC Vote Date
6/13/2002

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $177

Total Con Est $177

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 75% %

Project Comments
Oversight, City of Arvin is the Lead Agency. CTips does not show any support cost. The Gateway Monument signs will be constructed at the two main entrances into the City of Arvin.  The signs will consist of an 8ft x 10ft, brick, and
wooden sand blasted material.  Project Contractor: Jelt Engineering. Bakersfield CA 93305. (661)323-6045.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

11/1/2001 1/31/2002 5/1/2002 3/1/2002 5/1/2002 5/1/2002 7/1/2002 12/1/2002

A TAAAAAA

11/1/2001

A11/1/2001 6/1/2002 5/1/2002 7/1/2002 7/1/2002 8/1/2002 11/1/2002 9/1/200311/1/2001

Reg R/W
M225

APL
List

No

204.736

217
06-33960_

Jim HeinenPM

Shahin MansourDM

(559) 243-3467PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Vickie Traxler (559) 243-8294

(559) 230-3114

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KIN 41-  19.8/ 28.5-

PPNO

4267 

Project Name

KETTLEMAN CITY NORTH OVERLAY

Work Description
ASPHALT CONCRETE OVERLAY & WIDEN
SHOULDERS

Location Description
IN KINGS COUNTY NEAR KETTLEMAN CITY FROM
QUAIL AVENUE TO NEVADA AVENUE

Program Information

Doc Yr

Project Phase

Construction

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$12,683

RW $$
$1,501

Project Documents

Env State 

Env Federal 

ND Act

Act

9/15/1999
Right of Way Info

Parcels 14 Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date
9/25/2001

CTC Vote Date

PID Appr 7/7/1993

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $9,557

Total Con Est $9,557

R/W Est $436

Phase Completion
PA&ED RW PS&E CON100 % 62 100% 20% %

Project Comments
4/18/03-Begin paying around mid May-JCH.
3/31/03-Beginning field work-JCH
11/25/02-Project in winter suspension.-JCH
10-02-no kit fox issue.  Original finding of no effect stands.
9/02-potential issue developing with USFWS; re: kit fox habitat and imported borrow site.
Contract awarded on 6/7/02.
PCR for cost increase was approved 6/20/01.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/15/1999 7/1/2000 10/1/2001 2/1/2002 3/1/2002 5/1/2002 10/1/2002 8/1/2003

A TAAAAAA9/15/1999 6/28/2000 10/1/2001 2/15/2002 2/15/2002 4/15/2002 6/7/2002 12/1/2003

Reg R/W
M225

APL
List

Yes

201.120
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XPM Download 7/7/2003

PMCS Download 7/4/2003

218
06-40370_

Judy AguilarPM

Lori ButlerDM

(559) 243-3457PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Gail Miller (559) 243-8153

(559) 230-3134

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KIN 198- R16.7/R20.9-

PPNO

4344 

Project Name

HANFORD PLANTING REHAB

Work Description
HIGHWAY PLANTING AND IRRIGATION 

Location Description
IN KINGS COUNTY IN HANFORD FROM 0.3 KM
WEST OF 12TH AVENUE OVERCROSSING TO
ROUTE 43 AND 198 SEPARATION

Program Information

Doc Yr

Project Phase

Construction

1999SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$812

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

8/28/2000
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/13/2001

CTC Vote Date
2/28/2002

PID Appr 10/29/1998

Project Rpt 9/11/2001

Current Cost Estimate

Structure Est $0

District Est $667

Total Con Est $667

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
Pre-construction meeting held 6-4-02.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2000 7/1/2001 10/1/2001 10/1/2001 2/1/2002 2/1/2002 3/1/2002 9/1/2005

A TAAAAA

12/1/2000

A9/11/2000 11/19/2001 7/18/2001 1/17/2002 3/11/2002 5/23/2002 9/1/200412/1/2000

Reg R/W
M225

APL
List

Yes

201.210

219
06-39700_

Severo LopezPM

Ali AlqatamiDM

(559) 243-3458PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8153

(559) 243-3475

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 99-  13/ 23-

PPNO

5396 

Project Name

NORTH MADERA REHAB

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN MADERA COUNTY NEAR MADERA FROM 0.4 KM
NORTH OF AVENUE 16 OVERCROSSING TO
CALIFA UNDERPASS

Program Information

Doc Yr

Project Phase

Construction

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$8,756

RW $$
$34

Project Documents

Env State 

Env Federal 

CE Act

Act

10/17/1997
Right of Way Info

Parcels N/R Utilities 1

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/6/2001

CTC Vote Date
2/19/2002

PID Appr 10/17/1997

Project Rpt 10/17/1997

Current Cost Estimate

Structure Est $0

District Est $6,633

Total Con Est $6,633

R/W Est $19

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 0% %

Project Comments
05-27-03-Project proceeding as planned.sl.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/17/1997 12/1/2001 2/1/2002 3/1/2002 4/12/2002 9/1/2002 11/1/2003

A TAAAAA10/17/1997 1/16/2002 2/1/2002 3/1/2002 4/12/2002 5/7/2002 11/1/2003

Reg R/W
M225

APL
List

Yes

201.120
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XPM Download 7/7/2003

PMCS Download 7/4/2003

220
06-40290_

Suzie HoldridgePM

Shahin MansourDM

(559) 243-3432PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Gail Miller (559) 243-8153

(559) 230-3114

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 145- R0/R.9-

PPNO

     

Project Name

SKAGGS BRIDGE

Work Description
REPLACE BRIDGE SCOUR 

Location Description
IN FRESNO & MADERA COUNTIES ABOUT 9 KM
NORTH OF KERMAN - FROM 0.1 KM NORTH OF
BARSTOW AVE TO 0.2 KM SOUTH OF AVENUE 6
(KP FRE-R65.6/R66.4 & MAD-R0.0/R0.9

Program Information

Doc Yr

Project Phase

Construction

1998SHOPP Programmed
Program Status

Component Funding
Scour

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$8,852

RW $$
$56

Project Documents

Env State 

Env Federal 

ND

EX
Act

Act

2/8/2001

2/8/2001

Right of Way Info

Parcels 3 Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/5/2001

CTC Vote Date
2/28/2002

PID Appr 10/15/1997

Project Rpt 7/29/1999

Current Cost Estimate

Structure Est $3,057

District Est $2,657

Total Con Est $5,714

R/W Est $41

Phase Completion
PA&ED RW PS&E CON100 % 95 100% 20% %

Project Comments
            

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

2/1/2001 10/1/1999 11/1/1999 9/1/2001 11/1/2001 1/1/2002 1/1/2002 3/1/2002 7/1/2002 10/1/2003

A TAAAAAAAA2/5/2001 10/1/1999 5/22/2000 9/1/2001 11/5/2001 12/6/2001 2/13/2002 3/25/2002 6/12/2002 10/1/2004

Reg R/W
M225

APL
List

Yes

201.111

221
06-40740_

Glenn BlakePM

Shahin MansourDM

(559) 243-3456PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Mike Donahue (559) 243-8157

(559) 230-3114

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 0- L5723-

PPNO

6012 

Project Name

VISALIA MAINTENANCE STATION

Work Description
MAINTENANCE STATION IMPROVEMENTS 

Location Description
IN TULARE COUNTY AT THE VISALIA
MAINTENANCE STATION

Program Information

Doc Yr

Project Phase

Construction

1999SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,833

RW $$
$377

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

3/29/2000
Right of Way Info

Parcels 1 Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/7/2002

CTC Vote Date
6/13/2002

PID Appr 12/31/1998

Project Rpt 4/24/2000

Current Cost Estimate

Structure Est $3,830

District Est $227

Total Con Est $4,057

R/W Est $343

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 25% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/24/2000 7/1/2000 3/1/2001 12/1/2001 2/1/2002 3/1/2002 3/1/2002 6/1/2002 10/1/2002 2/1/2004

A TAAAAAAAA

9/1/2000

A4/24/2000 7/1/2000 4/11/2000 12/12/2001 2/20/2002 1/16/2002 5/21/2002 7/1/2002 9/9/2002 7/1/200411/1/2000

Reg R/W
M225

APL
List

Yes

201.352
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XPM Download 7/7/2003

PMCS Download 7/4/2003

222
06-40340_

Judy AguilarPM

Lori ButlerDM

(559) 243-3457PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8153

(559) 230-3134

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 65-  17.7/ 20.8-

PPNO

6275 

Project Name

PORTERVILLE PLANTING REHAB

Work Description
IRRIGATION AND PLANTING UPGRADE 

Location Description
IN TULARE COUNTY IN PORTERVILLE AT VARIOUS
LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

1999SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,538

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

12/11/1998
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/23/2001

CTC Vote Date
1/24/2002

PID Appr 10/29/1998

Project Rpt 10/1/2000

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
HQ OE appointment: 11/5/01

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2000 10/1/2000 11/1/2001 11/1/2001 1/1/2002 1/1/2002 8/1/2002 6/1/2006

A TAAAAAA

12/1/2000

A10/1/2000 10/1/2000 11/5/2001 11/7/2001 12/31/2001 2/19/2002 4/25/2002 10/1/200412/1/2000

Reg R/W
M225

APL
List

Yes

201.210

223
06-32363_

Glenn BlakePM

Khaled DaherDM

(559) 243-3456PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8153

(559) 230-3130

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 190-  43.3/ 43.7-

PPNO

6513 

Project Name

CAMP NELSON SLOPE PROTECTION

Work Description
CONSTRUCT SLOPE PROTECTION 

Location Description
IN TULARE COUNTY NEAR CAMP NELSON FROM
0.5 KM WEST OF SODA CREEK TO 0.1 KM EAST
OF SODA CREEK

Program Information

Doc Yr

Project Phase

Construction

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,881

RW $$
$14

Project Documents

Env State 

Env Federal 

CE Act

Act

10/21/2000
Right of Way Info

Parcels 3 Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/11/2002

CTC Vote Date
4/4/2002

PID Appr 8/6/1993

Project Rpt 12/16/2000

Current Cost Estimate

Structure Est $915

District Est $1,637

Total Con Est $2,552

R/W Est $9

Phase Completion
PA&ED RW PS&E CON100 % 90 100% 60% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2000 12/1/2000 11/15/2001 1/1/2002 3/1/2002 3/1/2002 5/1/2002 8/30/2002 7/1/2003

A AAAAAAAA

11/1/2000

A12/16/2000 1/25/2001 11/21/2001 1/15/2002 2/25/2002 3/13/2002 4/22/2002 6/19/2002 6/26/200310/19/2000

Reg R/W
M225

APL
List

Yes

201.150
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XPM Download 7/7/2003

PMCS Download 7/4/2003

224
06-27863_

Judy AguilarPM

Lori ButlerDM

(559) 243-3457PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Mike Donahue (559) 243-8157

(559) 230-3134

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 198- R4.8/R8.8-

PPNO

0330Y

Project Name

VISALIA FREEWAY LANDSCAPING

Work Description
PLANTING AND IRRIGATION 

Location Description
IN TULARE COUNTY IN AND NEAR VISILIA FROM
0.4 KM EAST OF PLAZA DRIVE TO ROUTE 198 AND
63 SEPARATION

Program Information

Doc Yr

Project Phase

Construction

1998STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2002

$2,468

RIP IIP LOCAL

$624

CAPT

SUPT

OTHER

Const $$
$2,468

RW $$
$0

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act 10/10/1991

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/23/2000

CTC Vote Date
1/18/2001

PID Appr

Project Rpt 2/2/1994

Current Cost Estimate

Structure Est $0

District Est $2,434

Total Con Est $2,434

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 9% %

Project Comments
Plant establishment should begin in December 2002. (10-8-02)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/3/1999 11/1/2000 1/1/2001 1/1/2001 2/12/2001 5/1/2001 2/1/2005

A TAAAAA12/3/1999 11/20/2000 9/15/2000 1/17/2001 2/20/2001 5/1/2001 12/1/2005

Reg R/W
M225

APL
List

Yes

075.411

225
06-40350_

Judy AguilarPM

Lori ButlerDM

(559) 243-3457PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8153

(559) 230-3134

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 198- R8.8/R11.9-

PPNO

6527 

Project Name

VISALIA PLANTING REHAB

Work Description
IRRIGATION AND PLANTING UPGRADE 

Location Description
IN TULARE COUNTY IN AND NEAR VISALIA FROM
MOONEY BOULEVARD OVERCROSSING TO 0.3 KM
EAST OF LOVERS LANE UNDERCROSSING

Program Information

Doc Yr

Project Phase

Construction

1999SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,881

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

12/11/1998
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
8/21/2001

CTC Vote Date
12/13/2001

PID Appr 10/29/1998

Project Rpt 9/25/2000

Current Cost Estimate

Structure Est $0

District Est $1,653

Total Con Est $1,653

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/1/2000 9/1/2001 9/1/2001 1/1/2002 1/1/2002 4/1/2002 11/1/2003

A TAAAAA

12/1/2000

A9/25/2000 8/23/2001 8/1/2001 12/3/2001 12/31/2001 3/5/2002 11/1/200612/1/2000

Reg R/W
M225

APL
List

Yes

201.210
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XPM Download 7/7/2003

PMCS Download 7/4/2003

226
06-38550_

Suzie HoldridgePM

Ali AlqatamiDM

(559) 243-3432PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Vickie Traxler (559) 243-8294

(559) 243-3475 RR SAN JOA- QUIN RXR 012303  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 33-  69.5/ 83.1-

PPNO

1335 

Project Name

FIREBAUGH OVERLAY

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN FRESNO COUNTY IN AND NEAR FIREBAUGH
FROM HELM CANAL ROAD TO MERCED COUNTY
LINE

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$8,752

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

8/29/2002

8/29/2002

Right of Way Info

Parcels 19 Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/12/2002

CTC Vote Date
5/22/2003

PID Appr 10/28/1998

Project Rpt 10/30/2001

Current Cost Estimate

Structure Est $0

District Est $8,752

Total Con Est $8,752

R/W Est $54

Phase Completion
PA&ED RW PS&E CON100 % 90 100% % %

Project Comments
Early right of way acquisition received 3-16-01.  ADA ramp/sidewalk, design exception, and context sensitive issues.                

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2002 8/1/2002 11/1/2002 1/1/2003 2/1/2003 4/1/2003 6/1/2003 1/1/2004

A TTAAAAA

9/1/2002

A10/30/2001 3/19/2001 12/30/2002 3/24/2003 3/28/2003 6/16/2003 8/1/2003 7/1/20043/19/2001

Reg R/W
M225

APL
List

Yes

201.120

227
06-47890_

Brian EversonPM

Lori ButlerDM

(559) 243-3463PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 230-3134

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180-  31.3/-

PPNO

1900Y

Project Name

4 MILE SLOUGH PLANTING

Work Description
MITIGATION PLANTING AND IRRIGATION 

Location Description
IN FRESNO COUNTY NEAR MENDOTA AT FOUR
MILE SLOUGH BRIDGE

Program Information

Doc Yr

Project Phase

Construction

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$125

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

4/30/2002

4/25/2002

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date
8/22/2002

CTC Vote Date
11/7/2002

PID Appr

Project Rpt 6/26/2002

Current Cost Estimate

Structure Est $0

District Est $125

Total Con Est $125

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Mitigation planting for 06-34323 (4 Mile Slough Rehab)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

T7/1/2006

Reg R/W
M225

APL
List

Yes

201.120

Monday, July 14, 2003 115



Caltrans Central Region
Project Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

228
06-39810_

Jim HeinenPM

Getachew EsheteDM

(559) 243-3467PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller (559) 243-8153

(559) 444-2571 RR SJVRR    SVC/CLAUS 120902  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 269-  0/ 12.7-

PPNO

2183 

Project Name

HURON II OVERLAY

Work Description
WIDEN EXISTING HIGHWAY 

Location Description
IN FRESNO COUNTY IN AND NEAR HURON FROM
KINGS COUNTY LINE TO RTE 198

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$8,130

RW $$
$22

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

11/22/2002

11/22/2002

Right of Way Info

Parcels 13 Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/25/2002

CTC Vote Date
5/22/2003

PID Appr 10/19/1998

Project Rpt 8/26/1999

Current Cost Estimate

Structure Est $731

District Est $7,399

Total Con Est $8,130

R/W Est $47

Phase Completion
PA&ED RW PS&E CON100 % 52 100% % %

Project Comments
5/28/03- Ad date 6/9/03, Bid Open 7/16/03-JCH.
4/25/03-Project will vote at the May 21 CTC mtg-JCH.
1/27/03-Hope to receive utility relocation plans by end of Feb.  RW Cert and RTL to then follow.-JCH
12/02-PSE transmitted to HQ.  Working on relocation of facilities with PGE and Pacbell.  RW Cert and RTL at risk.
Structures cost increase, decrease to roadway estimate; still within programmed construction cost.
95% constructibility review held on 8/26/02

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 1/1/20031/1/2003

8/26/1999 3/1/2001 7/1/2001 9/1/2002 11/1/2002 1/1/2003 1/1/2003 3/1/2003 7/1/2003 10/1/2004

A TTAAAAAAA

4/1/2001

A8/26/1999 3/12/2001 8/1/2001 9/13/2002 11/22/2002 3/14/2003 3/27/2003 6/9/2003 9/1/2003 1/1/20054/1/2001

Reg R/W
M225

APL
List

Yes

201.120

229
06-45590_

Ronn DragooPM

Lori ButlerDM

(559) 243-3470PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 230-3134 COP CITY OF  SHAFTER         

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KER 43-  16.6/ 16.9-

PPNO

3324 

Project Name

SHAFTER RR CORRIDOR
BEAUTIFICATION

Work Description
"PEDESTRIAN FACILITIES, SCREENING"
WALLS AND LANDSCAPE

Location Description
ALONG SR 43 AND RAILROAD R/W FROM LERDO
HWY TO CENTRAL AVENUE (26.6/27.1)

Program Information

Doc Yr

Project Phase

Construction

2000ASHOPP Programmed
Program Status

Component Funding
TEA , Oversight

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$307

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

8/21/2001
Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt 8/21/2001

Current Cost Estimate

Structure Est $0

District Est $347

Total Con Est $347

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 90% % %

Project Comments
CTIP has ben updated to reflect a delivery in FY 02/03.   City of Shafter is lead agency.                                                                                          Reg R/W  12/31/2002
Cooperative Agreement approved/signed by the City on January 8, 2001.                                                                                                                                                      Maintenance Agreement signed by City 5-13-03.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/21/2001 4/1/2002 3/1/2002 7/1/2002 9/1/2002 11/1/2002 6/1/2003

A TTAAAAA8/21/2001 4/1/2003 1/23/2003 5/1/2003 6/1/2003 7/1/2003 7/1/20045/1/2002

Reg R/W
M225

Past Due

APL
List

Yes

204.736
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XPM Download 7/7/2003

PMCS Download 7/4/2003

230
06-39720_

Abdul  El-DahabiPM

Khaled DaherDM

(559) 243-3445PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8153

(559) 230-3130 RR SAN JOAQUIN VRR 022502  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  46/ 51.6-

PPNO

3468 

Project Name

ALLEN OVERLAY

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN KERN COUNTY IN AND NEAR BAKERSFIELD
FROM VAN BUREN PLACE TO CAMINO DEL RIO

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$7,631

RW $$
$60

Project Documents

Env State 

Env Federal 

CE Act

Act

5/13/1999
Right of Way Info

Parcels N/R Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date
6/3/2002

CTC Vote Date
6/3/2002

PID Appr 8/27/1999

Project Rpt 8/27/1999

Current Cost Estimate

Structure Est $0

District Est $5,999

Total Con Est $5,999

R/W Est $2

Phase Completion
PA&ED RW PS&E CON100 % 40 100% % %

Project Comments
Project is awarded and currently under winter suspension.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/27/1999 8/1/2000 11/1/2001 2/1/2002 2/1/2002 4/1/2002 8/1/2002 10/1/2003

A TAAAAA

7/1/2000

8/27/1999 11/19/2001 2/28/2002 2/28/2002 10/1/2002 12/20/2002 7/1/2004

Reg R/W
M225

APL
List

Yes

201.120

231
06-43580_

Abdul  El-DahabiPM

Khaled DaherDM

(559) 243-3445PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8153

(559) 230-3130 RR SN JQN VLCM;S/C;CL 111402  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58- R56.4/R58.9-

PPNO

3458 

Project Name

OSWELL WIDENING

Work Description
BRIDGE WIDENING 

Location Description
IN KERN COUNTY IN AND NEAR BAKERSFIELD AT
VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,818

RW $$
$71

Project Documents

Env State 

Env Federal 

CE Act

Act

6/22/1999
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/15/2002

CTC Vote Date
4/3/2003

PID Appr 8/26/1999

Project Rpt 8/27/1999

Current Cost Estimate

Structure Est $1,473

District Est $1,935

Total Con Est $3,408

R/W Est $1

Phase Completion
PA&ED RW PS&E CON100 % 47% % %

Project Comments
 Project is awaiting vote by CTC.  Project is on hold until the vote (2/3/03).

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 12/1/200212/1/2002

8/27/1999 2/1/2001 7/1/2002 10/1/2002 12/1/2002 12/1/2002 2/1/2003 5/1/2003 5/1/2004

A TTAAAAAA

3/1/2001

A8/27/1999 2/9/2001 8/2/2002 10/15/2002 11/14/2002 12/26/2002 5/12/2003 8/1/2003 12/1/20043/1/2001

Reg R/W
M225

APL
List

Yes

201.114
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XPM Download 7/7/2003
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232
06-41970_

Ronn DragooPM

David SanghaDM

(559) 243-3470PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Mike Donahue (559) 243-8157

(559) 244-2942 COP CITY OF  BKFLD                             
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  21.1/ 21.3-

PPNO

3506 

Project Name

WHITELANE SOUNDWALL

Work Description
CONSTRUCT SOUNDWALL 

Location Description
FROM .43 KM SOUTH OF WHITE LANE OC TO .16
KM SOUTH OF WHITE LANE OC.

Program Information

Doc Yr

Project Phase

Construction

2002STIP Programmed
Program Status

Component Funding
Oversight , RIP

Prog Code Prog FY
2003

$750

RIP IIP LOCAL

$0

CAPT

SUPT

OTHER

Const $$
$750

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

1/22/2002

1/22/2002

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date
3/27/2003

CTC Vote Date
5/22/2003

PID Appr 4/15/2000

Project Rpt 3/13/2003

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 95% % %

Project Comments
(4/03) PR was approved 3/13/03.  Request for Funds sent to HQ for May CTC vote.  Work on City of Bakersfield's interchange improvement project will be combined with this project during construction.
(12/01)Project is to be combined with 06-428101(White Lane Interchange) in the PR.  NBSSR is not necessary, the soundwall is to be combined with the Interchange in the Project Report.  Project Report is being circualted, expect
approval by mid February.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2002 3/1/2002 12/1/2002 1/16/2003 1/16/2003 3/16/2003 2/1/2005 7/1/2005

A TAAAAAAA3/19/2003 3/1/2002 4/1/2003 3/1/2003 5/20/2003 5/27/2003 7/13/2003 7/1/20051/22/2002

Reg R/W
M225

APL
List

Yes

075.600

233
06-43000_

Ronn DragooPM

David SanghaDM

(559) 243-3470PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8153

(559) 244-2942 RR UNION PACC&M,SVC 111402  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KER 99- R43.5/-

PPNO

3561 

Project Name

FAMOSO DECK REHAB

Work Description
REPLACE BRIDGE DECK 

Location Description
IN KERN COUNTY NEAR MC FARLAND FROM 0.8
KM NORTH OF POSO CANAL BRIDGE TO ROUTE
46 AND 99 SEPARATION

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,854

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

8/19/1999

8/19/1999

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
8/8/2002

CTC Vote Date
4/3/2003

PID Appr 8/20/1999

Project Rpt 8/20/2000

Current Cost Estimate

Structure Est $902

District Est $1,529

Total Con Est $2,431

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 30 53% % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 12/1/200212/1/2002

8/20/1999 2/1/2001 4/1/2001 7/1/2002 8/1/2002 12/1/2002 12/1/2002 1/12/2003 3/1/2003 7/1/2004

A TTAAAAAAA

3/1/2001

A8/20/1999 2/1/2001 4/1/2001 7/1/2002 8/1/2002 11/22/2002 11/22/2002 5/5/2003 9/3/2003 11/1/20042/1/2001

Reg R/W
M225

APL
List

Yes

201.110
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XPM Download 7/7/2003

PMCS Download 7/4/2003

234
06-43150_

Ronn DragooPM

Lori ButlerDM

(559) 243-3470PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8153

(559) 230-3134 RR UNION PACIFIC                      092002  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  49.1/ 57.6-

PPNO

3568 

Project Name

MC FARLAND-DELANO LANDSCAPE
REHAB

Work Description
PLANTING AND IRRIGATION 

Location Description
IN KERN AND TULARE COUNTIES NEAR MC
FARLAND AND DELANO AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,524

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

10/19/2000

8/22/2002

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/22/2002

CTC Vote Date
11/7/2002

PID Appr 9/7/1999

Project Rpt 12/15/2000

Current Cost Estimate

Structure Est $0

District Est $1,857

Total Con Est $1,857

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 60% % %

Project Comments
Bids opened 1-22, apparent low bidder is J S Brar Company @ $1,491,702.95.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 10/1/20029/1/2002

11/1/2000 9/1/2002 9/1/2002 10/1/2002 1/1/2003 3/1/2003 9/1/2006

A TAAAAA

11/1/2000

A12/15/2000 9/9/2002 7/19/2002 10/1/2002 12/16/2002 3/28/2003 9/1/20069/1/2001

Reg R/W
M225

APL
List

Yes

201.210

235
06-24341_

Frank MomenPM

Gurbhay BrarDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Mike Donahue (559) 243-8157

(559) 230-3106 RR UNION PACIFIC                      082602  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KER 395-  2.5/ 7.5-

PPNO

0258A

Project Name

MOJAVE FENCING

Work Description
CONSTRUCT TORTOISE ACCESS FENCE 

Location Description
IN KERN COUNTY NEAR JOHANNESBURG FROM
2.2 KM NORTH OF REDROCK RANDSBURG ROAD
TO 1.2 KM SOUTH OF SEARLESS ROAD

Program Information

Doc Yr

Project Phase

Construction

1998ASTIP Programmed
Program Status

Component Funding
IIP

Prog Code Prog FY
2003

$820

RIP IIP LOCAL

$187

CAPT

SUPT

OTHER

Const $$
$820

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

6/22/2001
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/16/2002

CTC Vote Date
10/3/2002

PID Appr

Project Rpt 8/21/2001

Current Cost Estimate

Structure Est $0

District Est $538

Total Con Est $538

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 52% % %

Project Comments
Fence along HW395 is part of Mojave desert tortoise mitigation for the 58 Expressway.  Project is awarded.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 7/20/20027/20/2002

7/1/2001 5/1/2002 7/1/2002 7/1/2002 10/1/2002 1/1/2003 10/1/2003

A AAAAAA

8/1/2001

A8/21/2001 7/22/2002 7/20/2002 7/20/2002 10/1/2002 12/10/2002 6/2/20038/1/2001

Reg R/W
M225

APL
List

Yes

025.700
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XPM Download 7/7/2003

PMCS Download 7/4/2003

236
06-3215U_

Jim HeinenPM

Martin NishikawaDM

(559) 243-3467PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Vickie Traxler (559) 243-8244

(559) 230-3122

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KIN 41-  4.2/ 11.5-

PPNO

4231 

Project Name

UTICA GRADE RAISE AND OVERLAY

Work Description
RAISE GRADE ON NEW ALIGNMENT 

Location Description
IN KINGS COUNTY NEAR KETTLEMAN CITY AT
VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

6/26/2001

6/26/2001

Right of Way Info

Parcels 22 Utilities 9

XPM Delivery
Plan

Yes Yes

Funds Req Date
8/7/2002

CTC Vote Date

PID Appr 9/2/1997

Project Rpt 6/28/2001

Current Cost Estimate

Structure Est $0

District Est $13,518

Total Con Est $13,518

R/W Est $1,907

Phase Completion
PA&ED RW PS&E CON100 % 100% % %

Project Comments
6/30/03- Bids were opened 6/26/03-JCH
6/16/03-Bid opening will be 07/08/03.-JCH
4/3/03-Project voted in CTC mtg this date.  Pursuing credits in a Conservation Bank to satisfy 151 acres required for Mitigation with USFWS.  This mitigation will satisfy the total needed for the 4 Sunflower projects, 06-38290, 32150,
39380, 32151.-JCH
1/27/03-Waiting for grade raise portion to come up for CTC vote, currently shelved-JCH.
12/18/02-Per HQ Programming, the $10 million grade raise portion may not be funded this FY due to lack of funding capacity left in SHOPP.  $1.755 million rehab portion of project may proceed independently.
11/4/02-project is combined from 06-393801 and 06-321511.  A child split 06-321521 will be used to fund $150k mitigation for archeological monitoring and recovery.-JCH
PS&E to HQOE on 8/7/02

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 11/13/200210/1/2002

A TTAAAAAA6/28/2001 9/6/2000 8/7/2002 10/30/2002 11/1/2002 5/19/2003 11/1/2003 1/1/20062/1/2000

Reg R/W
M225

APL
List

Yes

237
06-46200_

Severo LopezPM

Emad AraimDM

(559) 243-3458PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Gail Miller (559) 243-8222

(559) 243-3844 RR UNION PACIFIC                      071002  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MAD 99- R7.3/R9.6-

PPNO

5361 

Project Name

SOUTH MADERA 99 REHAB

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN MADERA COUNTY NEAR MADERA FROM
AVENUE 12 OVERCROSSING TO GATEWAY DRIVE
OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,308

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

5/2/2002
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/22/2002

CTC Vote Date
8/1/2002

PID Appr 9/4/2001

Project Rpt 5/2/2002

Current Cost Estimate

Structure Est $0

District Est $2,812

Total Con Est $2,812

R/W Est $7

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
05-27-03: Project on schedule

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

5/2/2002 1/1/2001 7/15/2002 7/15/2002 7/30/2002 8/26/2002 11/18/2002 10/1/2004

A TAAAAAA

5/2/2002

A5/2/2002 1/1/2001 7/15/2002 7/15/2002 7/30/2002 8/26/2002 11/18/2002 10/1/20045/2/2002

Reg R/W
M225

APL
List

Yes

201.120

Monday, July 14, 2003 120



Caltrans Central Region
Project Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

238
06-33940_

Glenn BlakePM

Jay HaghparastDM

(559) 243-3456PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8153

(559) 243-3863 RR SANJQNVLYRXR 012303  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 63-  0/ 5.8-

PPNO

6210 

Project Name

VISALIA SOUTH OVERLAY

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN TULARE COUNTY IN AND NEAR TULARE AND
VISALIA FROM ROUTE 137 TO 0.4 KM SOUTH OF
CALDWELL AVENUE

Program Information

Doc Yr

Project Phase

Construction

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$8,204

RW $$
$400

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

4/4/2000

3/21/2000

Right of Way Info

Parcels 15 Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/26/2002

CTC Vote Date

PID Appr 10/14/1997

Project Rpt 4/4/2000

Current Cost Estimate

Structure Est $0

District Est $8,194

Total Con Est $8,194

R/W Est $381

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 3/1/20033/1/2003

4/4/2000 9/1/2000 1/1/2003 3/1/2003 3/1/2003 5/1/2003 9/1/2003 5/1/2004

A TTAAAAAA4/4/2000 9/25/2000 12/31/2002 4/30/2003 4/30/2003 6/16/2003 10/1/2003 10/1/20046/29/2000

Reg R/W
M225

APL
List

Yes

201.120

239
06-33950_

Glenn BlakePM

Emad AraimDM

(559) 243-3456PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8153

(559) 243-3844

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 63-  8/ 9.2-

PPNO

6240 

Project Name

DOWNTOWN VISALIA OVERLAY

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN TULARE COUNTY IN VISALIA FROM MINERAL
KING AVENUE TO HOUSTON AVENUE

Program Information

Doc Yr

Project Phase

Construction

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,122

RW $$
$631

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

6/14/2002

6/14/2002

Right of Way Info

Parcels N/R Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/10/2002

CTC Vote Date
5/22/2003

PID Appr 8/30/1999

Project Rpt 8/30/1999

Current Cost Estimate

Structure Est $0

District Est $4,620

Total Con Est $4,620

R/W Est $12

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 12/1/200212/1/2002

8/30/1999 10/1/2000 7/1/2002 10/1/2002 10/1/2002 12/1/2002 4/1/2003 7/1/2004

A TTAAAAA8/30/1999 5/1/2002 12/16/2002 3/3/2003 4/30/2003 6/16/2003 10/1/2003 5/1/2005

Reg R/W
M225

APL
List

Yes

201.120

Monday, July 14, 2003 121



Caltrans Central Region
Project Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

240
06-38820_

Phillip SanchezPM

Getachew EsheteDM

(559) 243-3466PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Vickie Traxler (559) 243-8294

(559) 444-2571

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  30.1/ 31-

PPNO

6405 

Project Name

PROSPERITY AVENUE INTERCHANGE

Work Description
MODIFY INTERCHANGE 

Location Description
IN TULARE AT PROSPERITY AVE (KP 48.4/49.8)   

Program Information

Doc Yr

Project Phase

Construction

1998STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2003

$3,134

RIP IIP LOCAL

$1,365

CAPT

SUPT

OTHER

Const $$
$2,200

RW $$
$934

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

4/20/2000

4/20/2000

Right of Way Info

Parcels 4 Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
8/7/2002

CTC Vote Date
5/22/2003

PID Appr 3/2/1998

Project Rpt 7/19/2000

Current Cost Estimate

Structure Est $0

District Est $2,200

Total Con Est $2,200

R/W Est $742

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
Public Information Meeting 4/12/00.  Last PDT Meeting 5/3/02.  Landscape portion will be split off.  Support cost overruns to be amended at vote.  Bid Opening scheduled for 8/26/03.  

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 11/1/200211/1/2002

7/31/2000 11/1/2000 11/1/2001 11/1/2002 11/1/2002 1/1/2003 5/1/2003 7/1/2004

A TTTAAAA7/19/2000 2/13/2001 8/13/2002 10/30/2002 11/1/2002 7/28/2003 11/1/2003 10/1/2004

Reg R/W
M225

APL
List

Yes

075.600

241
06-43100_

Judy AguilarPM

Claudia EspinoDM

(559) 243-3457PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8153

(559) 230-3110 RR SAN JOAQUIN VALLEY 032603  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 198- R8.5/R11.5-

PPNO

6525 

Project Name

VISALIA MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
IN VISALIA FROM WOODLAND DRIVE OC TO 0.3 KM
WEST OF LOVERS LANE UC (KP R13.7/R17.3)

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,836

RW $$
$4

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

6/28/2002

6/28/2002

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/11/2003

CTC Vote Date

PID Appr 9/17/2001

Project Rpt 11/21/2002

Current Cost Estimate

Structure Est $0

District Est $1,770

Total Con Est $1,770

R/W Est $3

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
2002 SHOPP.  Thrie Beam Median Barrier.  Constructability Review 5/27/99.
Last PDT meeting held 5-14-02. New 'CE' signed 7-2-02. PCR in process for increased scope. (8-6-02)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 10/1/2002

11/21/2002 4/22/2003 3/18/2003 6/17/2003 9/1/2003 12/1/2003 10/1/2004

A TTTAAA11/21/2002 4/22/2003 3/18/2003 6/17/2003 9/1/2003 12/1/2003 10/1/2004

Reg R/W
M225

APL
List

Yes

201.010

Monday, July 14, 2003 122
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Caltrans Central Region
Project Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

242
06-34222_

Suzie HoldridgePM

Jack WalkerDM

(559) 243-3432PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Gail Miller (559) 243-8153

(559) 243-3861 COP CLOVIS   (RELINQ)                          
COP FCTA                                       
COP FCTA     (CONST)                           
COP FMFCD    (DRAIN)                           
COP TCTA                                       

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 168- R5.4/R9.3-

PPNO

0059B

Project Name

SIERRA FREEWAY - SEGMENT 4

Work Description
"4F AND 6F ON NEW 8F R/W ALIGNMENT, 6F
ON NEW 8F R/W ALIGNMENT"

Location Description
IN CLOVIS FROM 0.1 KM N OF BULLARD AVE TO
0.6 KM E OF TEMPERANCE AVE START FROM
PA&ED (KP R8.7/R15.0)

Program Information

Doc Yr

Project Phase

CLOSEOUT

1999MEASURE Active
Program Status

Component Funding
Oversight , Measure

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act 12/31/1999

Right of Way Info

Parcels 54 Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $21,700

District Est $33,800

Total Con Est $55,500

R/W Est $24,104

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 99% %

Project Comments
FCTA PROJECT  (450 Working Days)
BULLARD TO HERNDON TO OPEN JAN/FEB 2001
HERNDON TO TEMPERANCE TO OPEN SUMMER 2001

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/3/1999 7/1/1991 6/29/1999 5/14/2000 1/1/2000 4/12/1999 5/24/1999 7/1/1999 11/1/2002

A AAAAAAAA12/31/1999 7/1/1991 6/29/1999 5/14/2000 1/1/2000 4/12/1999 5/24/1999 7/1/1999 2/15/2002

Reg R/W
M225

APL
List

Yes

243
06-34270_

Suzie HoldridgePM

Jack WalkerDM

(559) 243-3432PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Gail Miller (559) 243-8153

(559) 243-3861 COP FCTA                               052588  
COP FCTA     (CONST)                           
COP FCTA     (R/W)                             
COP FRE CO   (RELINQ)                          

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 168- R9.3/R12.2-

PPNO

0061 

Project Name

SIERRA EXPRESSWAY-SEGMENT 5

Work Description
4E ON NEW 6F R/W ALIGNMENT 

Location Description
NEAR CLOVIS FROM 0.6 KM E OF TEMPERANCE
AVE TO 0.6 KM E OF SHEPHERD AVE  (KP
R15.0/R19.6)

Program Information

Doc Yr

Project Phase

CLOSEOUT

1999MEASURE Active
Program Status

Component Funding
Measure , Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

10/17/1997

3/30/1998

Right of Way Info

Parcels 40 Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 7/5/1988

Project Rpt 10/14/1997

Current Cost Estimate

Structure Est $0

District Est $9,200

Total Con Est $9,200

R/W Est $9,416

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 55% %

Project Comments
FCTA PROJECT
OPEN TO TRAFFIC

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/30/1998 5/25/1998 4/26/1999 4/7/1999 4/26/1999 6/8/1999 7/1/1999 12/1/2001

A AAAAAAA3/30/1998 5/25/1998 4/26/1999 4/7/1999 4/26/1999 6/8/1999 7/1/1999 2/15/2002

Reg R/W
M225

APL
List

No

Monday, July 14, 2003 123



Caltrans Central Region
Project Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

244
06-34225_

Jim BanePM

UnassignedDM

(559) 243-3469PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Vickie Traxler (559) 243-8244

COP                                            
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 168- R1.9/R3.4-

PPNO

0059G

Project Name

SHIELDS/GETTYSBURG FREEWAY

Work Description
CONSTRUCT FREEWAY 

Location Description
IN FRESNO COUNTY IN FRESNO FROM SHIELDS
AVENUE OVERCROSSING TO 0.1 KM NORTH OF
GETTYSBURG AVENUE UNDERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

1996STIP Programmed
Program Status

Component Funding
96 STIP , Measure

Prog Code Prog FY
1997

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

ES
Act

Act 8/9/1993

Right of Way Info

Parcels 200 Utilities 11

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date
3/5/1997

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $7,839

District Est $12,404

Total Con Est $20,243

R/W Est $8,916

Phase Completion
PA&ED RW PS&E CON% 100 % 98% %

Project Comments
          

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/3/1999 4/1/1999

AA12/3/1999 4/1/1999

Reg R/W
M225

APL
List

No

245
06-34930_

Jim BanePM

Lori ButlerDM

(559) 243-3469PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8153

(559) 230-3134

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  19.8/ 23.6-

PPNO

1639 

Project Name

FRESNO FREEZE DAMAGE

Work Description
PLANTING AND IRRIGATION 

Location Description
NEAR FRESNO FROM KERN STREET
OVERCROSSING TO 0.4 KM NORTH OF OLIVE
AVENUE OVERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
1998

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$870

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

6/3/1994

6/3/1994

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date
7/16/1998

PID Appr 10/31/1996

Project Rpt 3/6/1998

Current Cost Estimate

Structure Est $0

District Est $901

Total Con Est $901

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
                 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/3/1999 4/28/1998 4/22/1998 6/30/1998 10/22/1998 2/3/2003

A AAAAA12/3/1999 4/28/1998 4/22/1998 6/30/1998 10/22/1998 5/6/2002

Reg R/W
M225

APL
List

Yes

201.210

Monday, July 14, 2003 124



Caltrans Central Region
Project Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

246
06-29441_

Frank MomenPM

UnassignedDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Gail Miller (559) 243-8153

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KER 178-  27.2/ 30.7-

PPNO

0202L

Project Name

DEMOCRAT PASSING LANE

Work Description
CONSTRUCT EASTBOUND PASSING LANE 

Location Description
IN KERN COUNTY ABOUT 21 KM EAST OF
BAKERSFIELD FROM 1.0 KM EAST OF DEMOCRAT
ROAD TO 1.6 KM WEST OF KERN RIVER BRIDGE

Program Information

Doc Yr

Project Phase

CLOSEOUT

1996STIP Programmed
Program Status

Component Funding
96 STIP

Prog Code Prog FY
1999

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

8/31/1995

8/31/1995

Right of Way Info

Parcels 2 Utilities 1

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date
5/7/1998

PID Appr 3/19/1990

Project Rpt 9/1/1994

Current Cost Estimate

Structure Est $0

District Est $2,991

Total Con Est $2,991

R/W Est $7

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
          1996 STIP                 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

247
06-29442_

Abdul  El-DahabiPM

Lori ButlerDM

(559) 243-3445PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8153

(559) 230-3134

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KER 178-  27.2/ 30.7-

PPNO

0202Y

Project Name

NORTH BAKERSFIELD LANDSCAPING

Work Description
HIGHWAY LANDSCAPING 

Location Description
IN KERN COUNTY ABOUT 21 KM EAST OF
BAKERSFIELD FROM 1.0 KM EAST OF DEMOCRAT
ROAD TO 1.6 KM WEST OF KERN RIVER BRIDGE

Program Information

Doc Yr

Project Phase

CLOSEOUT

1996STIP Programmed
Program Status

Component Funding
IIP

Prog Code Prog FY
1999

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

8/30/1998

8/30/1998

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/24/1998

CTC Vote Date

PID Appr

Project Rpt 9/1/1994

Current Cost Estimate

Structure Est $0

District Est $200

Total Con Est $200

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 99 100% 64% %

Project Comments
CCA date of 1/6/03.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 2/1/2003

5/29/1999 10/22/1999 10/22/1999 3/8/1999 5/7/1999 10/1/2002

A AAAAA5/29/1999 10/22/1999 2/2/1999 3/8/1999 5/7/1999 1/6/2003

Reg R/W
M225

APL
List

Yes

Monday, July 14, 2003 125



Caltrans Central Region
Project Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

248
06-39930_

Jim BanePM

Shahin MansourDM

(559) 243-3469PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8153

(559) 230-3114 COP CITY OF  FRESNO 052300  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180- T58/T61.4-

PPNO

2018 

Project Name

VENTURA STREET

Work Description
AC OVERLAY 

Location Description
IN FRESNO FROM RTE 99 TO CHESTNUT AVE (KP
T93.3/98.8)

Program Information

Doc Yr

Project Phase

CLOSEOUT

1998SHOPP Programmed
Program Status

Funds Only
Component Funding

Prog Code Prog FY
2000

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,493

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

5/5/1997

9/7/1999

Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date
9/27/1999

CTC Vote Date
6/15/2000

PID Appr 8/1/1997

Project Rpt 1/14/1999

Current Cost Estimate

Structure Est $0

District Est $1,493

Total Con Est $1,493

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 98% %

Project Comments
PROJECT PROVIDES FUNDS ONLY.  COOP, FUNDS VOTE, AND CTC RESOLUTION COMPLETE               

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/14/1999 7/1/1999 9/19/1999 5/23/2000 11/1/1999

A AAAAA1/14/1999 7/1/1999 9/19/1999 5/23/2000 11/1/1999 9/22/2000

Reg R/W
M225

APL
List

No

201.120

249
06-35912_

Judy AguilarPM

Nicholas ChanDM

(559) 243-3457PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Gail Miller (559) 243-8153

(559) 230-3126

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 65-  18.4/ 19.2-

PPNO

6280B

Project Name

TULE RIVER SCOUR

Work Description
REPLACE BRIDGES (SCOUR) 

Location Description
IN TULARE COUNTY IN PORTERVILLE FROM 0.5
KM NORTH OF ROUTE 190 TO 0.2 KM SOUTH OF
OLIVE AVENUE

Program Information

Doc Yr

Project Phase

CLOSEOUT

1998SHOPP Programmed
Program Status

Component Funding
Scour

Prog Code Prog FY
2000

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,246

RW $$
$1

Project Documents

Env State 

Env Federal 

CE Act

Act

9/29/1998
Right of Way Info

Parcels 1 Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date
3/30/1999

PID Appr 6/15/1993

Project Rpt 9/29/1998

Current Cost Estimate

Structure Est $3,356

District Est $1,315

Total Con Est $4,671

R/W Est $3

Phase Completion
PA&ED RW PS&E CON100 % 82 100% 75% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/3/1999 1/4/1999 10/26/1998 3/4/1999 5/1/1999 6/18/1999 7/1/2002

A AAAAAA12/3/1999 1/4/1999 10/26/1998 3/4/1999 5/1/1999 6/29/1999 6/14/2002

Reg R/W
M225

APL
List

No

201.111
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XPM Download 7/7/2003

PMCS Download 7/4/2003

250
06-44010_

Jim BanePM

Gurbhay BrarDM

(559) 243-3469PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8222

(559) 230-3106

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  14.5/ 31.5-

PPNO

1605 

Project Name

FRESNO BEAUTIFICATION
MODERNIZATION

Work Description
ROADSIDE ENHANCEMENTS 

Location Description
IN FRESNO COUNTY IN FRESNO FROM AMERICAN
AVENUE OVERCROSSING TO SAN JOAQUIN RIVER
BRIDGE

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2001

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,725

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

9/29/1999
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/22/2001

CTC Vote Date
7/20/2000

PID Appr 2/23/2000

Project Rpt 2/23/2000

Current Cost Estimate

Structure Est $1,720

District Est $4,347

Total Con Est $6,067

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 95 100% 95% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

2/23/2000 7/1/2000 5/15/2000 9/1/2000 9/1/2000 9/18/2000 10/1/2000 11/30/2001

A AAAAAAA

2/1/2000

A2/23/2000 7/1/2000 5/15/2000 7/13/2000 9/1/2000 12/11/2000 4/4/2001 2/13/20025/15/2000

Reg R/W
M225

APL
List

Yes

201.245

251
06-39670_

Frank MomenPM

Claudia EspinoDM

(559) 243-3444PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Mike Donahue (559) 243-8157

(559) 230-3110

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KER 58- R117.8/R129-

PPNO

8100 

Project Name

EAST MOJAVE REHAB

Work Description
RESURFACE ASPHALT CONCRETE 

Location Description
IN KERN COUNTY NEAR MOJAVE FROM 6.4 KM
EAST OF AIRPORT BOULEVARD TO 2.2 KM EAST
OF CALIFORNIA CITY BOULEVARD

Program Information

Doc Yr

Project Phase

CLOSEOUT

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2001

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$13,941

RW $$
$1,305

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

5/6/1999
Right of Way Info

Parcels 3 Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/17/2000

CTC Vote Date
5/16/2000

PID Appr 10/16/1997

Project Rpt 10/16/1997

Current Cost Estimate

Structure Est $0

District Est $13,791

Total Con Est $13,791

R/W Est $30

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 8/1/2002

5/6/1999 10/1/1999 4/17/2000 4/17/2000 5/11/2000 10/1/2000 10/1/2001 8/1/2002

A AAAAAAA5/6/1999 10/1/1999 4/17/2000 4/17/2000 5/11/2000 10/1/2000 10/11/2000 12/5/2002

Reg R/W
M225

APL
List

Yes

201.120
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Project Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

252
06-40770_

Frank MomenPM

Gurbhay BrarDM

(559) 243-3444PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Mike Donahue (559) 243-8157

(559) 230-3106 COP CITY OF  TEHACHAPI         
RR UPRR     CM                                
RR UPRR     EAS                               

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KER 202-  8.9/ 12.1-

PPNO

0329 

Project Name

TEHACHAPI BRIDGE REPLACEMENT

Work Description
REPLACE BRIDGE AND REALIGN ROADWAY 

Location Description
IN KERN COUNTY AT TEHACHAPI FROM VALLEY
BOULEVARD TO 0.3 KM NORTH OF TEHACHAHPI
CREEK OVERHEAD BRIDGE

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2001

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,292

RW $$
$857

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

7/13/1998
Right of Way Info

Parcels 10 Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/21/2000

CTC Vote Date
3/29/2001

PID Appr 10/8/1996

Project Rpt 11/2/1998

Current Cost Estimate

Structure Est $2,233

District Est $4,635

Total Con Est $6,868

R/W Est $1,334

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
       

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 10/1/2002

11/2/1998 2/15/1999 3/25/1999 4/10/2000 10/1/2000 1/1/2001 1/1/2001 3/1/2001 5/1/2001 7/1/2002

A AAAAAAAAA

6/30/1998

A11/2/1998 2/15/1999 3/25/1999 4/10/2000 11/13/2000 12/26/2000 2/9/2001 4/9/2001 7/2/2001 1/2/20036/30/1998

Reg R/W
M225

APL
List

Yes

201.110

253
06-36800_

Judy AguilarPM

Martin NishikawaDM

(559) 243-3457PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Vickie Traxler (559) 243-8294

(559) 230-3122

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 65-  29.6/ 32-

PPNO

6272 

Project Name

LINDSAY OVERLAY

Work Description
WIDEN AND RESURFACE HIGHWAY 

Location Description
IN TULARE COUNTY NEAR LINDSAY AT VARIOUS
LOCATIONS

Program Information

Doc Yr

Project Phase

CLOSEOUT

1996SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2001

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,527

RW $$
$2,840

Project Documents

Env State 

Env Federal 

ND Act

Act

8/27/1999
Right of Way Info

Parcels 12 Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/16/2001

CTC Vote Date
6/29/2001

PID Appr 7/28/1993

Project Rpt 7/17/1993

Current Cost Estimate

Structure Est $0

District Est $1,417

Total Con Est $1,417

R/W Est $847

Phase Completion
PA&ED RW PS&E CON100 % 76 100% % %

Project Comments
Achieved HQ OE appointment 1/17/01. 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/27/1999 2/22/2000 1/1/2001 3/1/2001 3/1/2001 5/1/2001 8/1/2001 7/1/2003

A AAAAAAA8/27/1999 2/22/2000 1/17/2001 3/15/2001 3/15/2001 10/15/2001 1/7/2002 8/28/2002

Reg R/W
M225

APL
List

No

201.120

Monday, July 14, 2003 128



Caltrans Central Region
Project Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

254
06-44460_

Glenn BlakePM

Martin NishikawaDM

(559) 243-3456PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 230-3122 RR UNION PACIFIC                      021700  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  0/ 25-

PPNO

6312 

Project Name

SOUTH TULARE CAPM

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN TULARE COUNTY NEAR DALANO FROM COUNTY
LINE ROAD TO ELK BAYOU BRIDGE

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2001

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,900

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

ES
Act

Act

1/28/2000
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
3/27/2000

CTC Vote Date
7/20/2000

PID Appr 3/22/2000

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $7,002

Total Con Est $7,002

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% 100 100% 100% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 10/1/2002

1/12/2000 6/21/2000 10/2/2000 12/5/2000 10/1/2002

AAAAA1/12/2000 6/21/2000 10/2/2000 12/5/2000 10/8/2002

Reg R/W
M225

APL
List

Yes

201.120

255
06-41180_

Jim BanePM

Khaled DaherDM

(559) 243-3469PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8153

(559) 230-3130 RR BNSF                               022001  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 99- R3.7/R5.4-

PPNO

1535 

Project Name

FRESNO BARRIER

Work Description
CONSTRUCT THRIE BEAM MEDIAN BARRIER 

Location Description
IN FRESNO COUNTY AT VARIOUS LOCATIONS   

Program Information

Doc Yr

Project Phase

CLOSEOUT

1999SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,810

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

6/6/2001
Right of Way Info

Parcels N/R Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/5/2001

CTC Vote Date
6/7/2001

PID Appr 12/15/1999

Project Rpt 12/22/1999

Current Cost Estimate

Structure Est $0

District Est $2,954

Total Con Est $2,954

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 10% %

Project Comments
(01/02)Brent Bullard is the RE.
(01/02)Project is dual thrie beam at two locations and Double K-Rail at one location.  Double K-Rail at Location 1 (Mountain View Ave. to Second St.).  K-Rail will be used on project 06-350701 "KINGSBURG TO SELMA
6-LANE"-Scheduled for construction on 7/03.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/22/1999 5/1/2001 7/1/2001 7/1/2001 9/1/2001 1/1/2002 10/1/2003

A AAAAAA

1/1/2000

A12/22/1999 2/5/2001 3/19/2001 6/19/2001 9/1/2001 8/28/2001 11/12/20021/1/2000

Reg R/W
M225

APL
List

No

201.010

Monday, July 14, 2003 129



Caltrans Central Region
Project Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

256
06-34324_

Brian EversonPM

Khaled DaherDM

(559) 243-3463PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Gail Miller (559) 243-8222

(559) 230-3130

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

FRE 180-  31.4/ 36.6-

PPNO

1930 

Project Name

GOLF COURSE REHAB

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN FRESNO COUNTY NEAR MENDOTA FROM FOUR
MILE SLOUGH BRIDGE TO YUBA AVENUE

Program Information

Doc Yr

Project Phase

CLOSEOUT

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,721

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

8/27/1999
Right of Way Info

Parcels 11 Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date
7/19/2001

PID Appr 10/1/1992

Project Rpt 12/3/1999

Current Cost Estimate

Structure Est $0

District Est $4,501

Total Con Est $4,501

R/W Est $207

Phase Completion
PA&ED RW PS&E CON100 % 75 100% 95% %

Project Comments
RTL 7/01              

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/20/1999 3/17/2000 5/10/2001 5/1/2001 6/5/2001 7/18/2001 8/20/2001 10/24/2001 7/1/2003

A AAAAAAA8/20/1999 3/17/2000 5/10/2001 6/5/2001 7/18/2001 8/20/2001 10/24/2001 10/25/2002

Reg R/W
M225

APL
List

Yes

201.120

257
06-39860_

Ronn DragooPM

Shahin MansourDM

(559) 243-3470PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8153

(559) 230-3114

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  0/ 9-

PPNO

3502 

Project Name

WHEELER RIDGE OVERLAY

Work Description
REHABILITATE ASPHALT CONCRETE 

Location Description
IN KERN COUNTY NEAR WHEELER RIDGE FROM
ROUTE 5 AND 99 SEPARATION TO 0.5 KM SOUTH
OF HERRING ROAD OVERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

1999SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$7,982

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

4/26/2000
Right of Way Info

Parcels N/R Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/26/2000

CTC Vote Date
6/16/2000

PID Appr 8/27/1999

Project Rpt 8/27/1999

Current Cost Estimate

Structure Est $0

District Est $8,980

Total Con Est $8,980

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 53% %

Project Comments
             

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan 12/1/2002

5/1/1999 5/1/2000 5/2/2000 6/8/2000 6/30/2000 11/1/2000 7/1/2002

A AAAAAA5/1/1999 5/1/2000 5/2/2000 6/8/2000 7/10/2000 9/21/2000 12/2/2002

Reg R/W
M225

APL
List

No

201.120

Monday, July 14, 2003 130



Caltrans Central Region
Project Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

258
06-33850_

Frank MomenPM

Shahin MansourDM

(559) 243-3444PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8153

(559) 230-3114

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

KER 223- R17/R20.2-

PPNO

3896 

Project Name

ARVIN REHAB

Work Description
RESURFACE ASPHALT CONCRETE 

Location Description
IN KERN COUNTY NEAR ARVIN FROM VINELAND
ROAD TO COMANCHE DRIVE (KP R27.4/32.5)

Program Information

Doc Yr

Project Phase

CLOSEOUT

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,266

RW $$
$264

Project Documents

Env State 

Env Federal 

CE Act

Act

11/16/1999
Right of Way Info

Parcels 14 Utilities 8

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/17/2001

CTC Vote Date
3/27/2002

PID Appr 8/27/1997

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,635

Total Con Est $1,635

R/W Est $71

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
             

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

11/16/1999 4/13/2000 10/1/2000 3/1/2002 3/1/2002 5/1/2002 8/1/2002 7/1/2003

A AAAAAAA11/16/1999 4/13/2000 12/31/2001 3/25/2002 3/25/2002 5/6/2002 7/12/2002 3/4/2003

Reg R/W
M225

APL
List

Yes

201.120

259
06-31930_

Phillip SanchezPM

Khaled DaherDM

(559) 243-3466PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8153

(559) 230-3130

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  26.1/ 48.7-

PPNO

6385 

Project Name

TULARE-TRAVER BRIDGE UPGRADE

Work Description
BRIDGE RAIL REPLACEMENT AND UPGRADE 

Location Description
IN TULARE COUNTY NEAR TULARE AND TRAVER
AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

CLOSEOUT

1999SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,053

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

6/21/2000

9/7/1990

Right of Way Info

Parcels 4 Utilities 3

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date
12/13/2001

PID Appr 10/27/1998

Project Rpt 6/21/2000

Current Cost Estimate

Structure Est $2,366

District Est $0

Total Con Est $2,366

R/W Est $1

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 95% %

Project Comments
Constructability review 8/15/01.  1601 Fish and Game Permit 10/15/01.  125 working days.  Construction start 3/19/02.  RE = Hani Romani.  Contractor = Shasta Consructors.  Airport OC deck is severely deteriorated.  Airport OC bridge
removal/ replacement will be done with 06-49020K.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

6/21/2000 3/31/2000 9/1/2000 6/1/2001 8/1/2001 10/1/2001 10/1/2001 12/1/2001 4/1/2002 1/1/2004

A AAAAAAAAA

4/1/2000

A6/21/2000 3/31/2000 9/1/2000 7/16/2001 9/6/2001 10/23/2001 11/16/2001 12/24/2001 3/4/2002 3/27/20034/1/2000

Reg R/W
M225

APL
List

Yes

201.110
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INACTIVE STIP CANDIDATES
(State Transportation Improvement Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



Caltrans Central Region
Project Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

260
06-42390_

John EnschPM

Martin NishikawaDM

(559) 243-3455PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Bryan Apper (559) 243-8156

(559) 230-3122

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 155- R0/R1.5-

PPNO

3665 

Project Name

GARCES HIGHWAY 4-LANE

Work Description
ROADWAY AND BRIDGE WIDENING 

Location Description
IN DELANO FROM RTE 99 TO BROWNING RD (KP
0.0/2.4)

Program Information

Doc Yr

Project Phase

Candidate

2002STIP Inactive
Program Status

Component Funding
Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $4,280

District Est $16,073

Total Con Est $20,353

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

261
06-47090_

Severo LopezPM

Thanh NguyenDM

(559) 243-3458PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Bryan Apper (559) 243-8156

(559) 243-3813

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MAD 99-  3/ 12.8-

PPNO

5335 

Project Name

MADERA-99-WIDENING

Work Description
4F TO 6F 

Location Description
IN MADERA FROM AVE 12 TO AVE 16 (KP 4.8/20.5)

Program Information

Doc Yr

Project Phase

Candidate

2004STIP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $24,000

District Est $50,000

Total Con Est $74,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project is a 2006 STIP (10-07-02). City of Madera asked project to put on hold on 08/02. 

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No
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Caltrans Central Region
Project Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

262
06-43040_

Phillip SanchezPM

Jay HaghparastDM

(559) 243-3466PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Bryan Apper (559) 243-8156

(559) 243-3863

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

TUL 99-  25.4/ 27.6-

PPNO

6376 

Project Name

FARM SHOW INTERCHANGE
(INACTIVE)

Work Description
CONSTRUCT NEW INTERCHANGE 

Location Description
IN TULARE FROM AVE 200 TO PAIGE AVE (KP
40.9/44.4)

Program Information

Doc Yr

Project Phase

Candidate

2004STIP Inactive
Program Status

Component Funding
Oversight , RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $8,000

Total Con Est $8,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Inactive.  Last PDT 3/19/02.  5/22/01 traffic study.  2/26/02 Draft Corridor Analysis.  PSR funding has expired.  Project has no schedule.  Project should be made status inactive.  K-phase EA should be closed.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No
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INACTIVE SHOPP CANDIDATES
(State Highway Operation and Protection Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



Caltrans Central Region
Project Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

263
06-34770_

Suzie HoldridgePM

Scott ShaverDM

(559) 243-3432PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8153

(559) 230-3118

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

FRE 168-  39.4/ 40.4-

PPNO

1826 

Project Name

SHAVER LAKE WEIGH STATION

Work Description
CONSTRUCT CHAIN CONTROL AREA AND
RECONSTRUCT WEIGH STATION

Location Description
NEAR SHAVER LAKE FROM 0.3 KM W OF
CRESSMAN RD TO 1.8 KM W OF DOGWOOD
MOUNTAIN RD (KP 63.4/65.0)

Program Information

Doc Yr

Project Phase

Candidate

2004SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

7/30/1997
Right of Way Info

Parcels 4 Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 4/12/1996

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,444

Total Con Est $1,444

R/W Est $306

Phase Completion
PA&ED RW PS&E CON96 % 10 79% % %

Project Comments
             

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2004 7/1/2004 8/1/2004 10/1/2005 11/1/2005 11/1/2006 5/1/2006 6/1/2007

T TTTTTTT

7/1/2004

T7/1/2004 7/1/2004 8/1/2004 10/1/2005 11/1/2005 11/1/2006 5/1/2006 6/1/20077/1/2004

Reg R/W
M225

APL
List

No

264
06-46011_

Ronn DragooPM

UnassignedDM

(559) 243-3470PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Bryan Apper (559) 243-8156

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 99-  22.7/ 53.3-

PPNO

     

Project Name

BAKERSFIELD AUX LANES

Work Description
CONSTRUCT AUXILIARY LANES 

Location Description
IN KERN CO ON SR 99 BETWEEN MING AVE AND
THE N/B CONNECTOR TO E/B RTE 58 AND WIBLE
ROAD (KP 36.5/85.7)

Program Information

Doc Yr

Project Phase

Candidate

2004SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 3 Utilities 7

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $6,600

Total Con Est $6,600

R/W Est $403

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
4/3/03-This is the second of 3 phases to be constructed as described in the original PSR for 06-46010.-JCH

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No
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Caltrans Central Region
Project Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

265
06-46012_

Ronn DragooPM

UnassignedDM

(559) 243-3470PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Bryan Apper (559) 243-8156

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

KER 99-  22.7/ 53.3-

PPNO

     

Project Name

BAKERSFIELD AUX LANES

Work Description
CONSTRUCT AUXILIARY LANES 

Location Description
IN KERN CO ON SR 99 BETWEEN CALIFORNIA
AVENUE AND THE S/B CONNECTOR TO E/B RTE 58
AND THE STOCKDALE HWY (36.5/85.7)

Program Information

Doc Yr

Project Phase

Candidate

2004SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 3 Utilities 7

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $8,400

Total Con Est $8,400

R/W Est $796

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
4/3/03-This is the third of 3 phases to be constructed as described in the original PSR for 06-46010.-JCH

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

266
06-41730_

Severo LopezPM

UnassignedDM

(559) 243-3458PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Gail Miller (559) 243-8153

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MAD 41-  7.9/ 8.3-

PPNO

     

Project Name

REPLACE CULVERTS

Work Description
REPLACE CULVERTS 

Location Description
NEAR FRESNO AT "2.3 KM, 2.1 KM, AND 1.5 KM" S
OF RTE 145 (KP 12.6/13.4)

Program Information

Doc Yr

Project Phase

Candidate

2004SHOPP Inactive
Program Status

Component Funding
A

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $115

Total Con Est $115

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Possible major project in combination with 06-42790_.                

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No
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Caltrans Central Region
Project Status Report

XPM Download 7/7/2003

PMCS Download 7/4/2003

267
06-46130_

Severo LopezPM

Jay HaghparastDM

(559) 243-3458PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Bryan Apper (559) 243-8156

(559) 243-3863

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MAD 145-  6.6/ 11-

PPNO

5460 

Project Name

DOWNTOWN MADERA REHAB

Work Description
REHAB-GRIND & OVERLAY 

Location Description
FROM AVE 13 TO TOZER STREET (KP 12.9/17.7)   

Program Information

Doc Yr

Project Phase

Candidate

2004SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels 55 Utilities 5

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $15,000

Total Con Est $15,000

R/W Est $211

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No
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MINOR A PROJECTS



Caltrans Central Region
Minor Status Report

PMCS Download 7/4/2003

6/20/03 Project is in plant  establishment  period.  SPECIAL FUNDING PROJECT WILL BE FINANCED FROM PP# 6319 AND 6320
5/20/02 projected completion 10/6/04.  JP

Project Comments

12/5/2000

PA & ED
 M200

Struc PS&E
to Dist
M378

1/3/2001

 District
PS&E  to HQ

M380

1/9/2001

R/W Cert
M410

2/20/2001

RTL
M460

3/26/2001

HQ
Advertise

M480

5/17/2001

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/6/2004

PMCS Milestone
Information

268
06-35954

Lori ButlerPM

Lori ButlerDM

(559) 230-3134PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Gail Miller (559) 243-8153

(559) 230-3134

Agreements

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  0/ 12.9-

Project Name

EARLIMART  99 PLANTING & IRRIGATION @
AVE 48 OVERCROSSING

Work Description
PLANTING AND IRRIGATION 

Location Description
IN TULARE COUNTY IN AND NEAR EARLIMART
FROM 0.3 KM SOUTH TO 0.2 KM NORTH OF
AVENUE 48 OVERCROSSING

Program Information

Doc Yr
2001MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE Act

Act

4/24/2000
Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date
12/5/2000

CTC Vote Date
2/22/2001

PID Appr

Project Rpt 12/5/2000

Current Cost Estimate

Structure Est $0

District Est $278

Total Con Est $278

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.210

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

5/2/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/1/2002

PMCS Milestone
Information

269
06-48190

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Gail Miller (559) 243-8222

(559) 445-6514

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 5-  50/ 56-

Project Name

PANOCHE CREEK BRIDGE PANEL REPLACEMENT

Work Description
PCC PANEL REPLACEMENT 

Location Description
NEAR COALINGA FROM PANOCHE CR BR TO 0.7
KM N OF CA AVE OC (KP 80.5/90.1)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
5/31/2002

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $700

Total Con Est $700

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.120
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Caltrans Central Region
Minor Status Report

PMCS Download 7/4/2003

6/20/03 Project in Plant establishment period per L. Butler. JP

Project Comments

11/28/2001

PA & ED
 M200

Struc PS&E
to Dist
M378

12/27/2001

 District
PS&E  to HQ

M380

12/10/2001

R/W Cert
M410

12/21/2001

RTL
M460

3/11/2002

HQ
Advertise

M480

4/30/2002

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2006

PMCS Milestone
Information

270
06-47540

Lori ButlerPM

Lori ButlerDM

(559) 230-3134PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller (559) 243-8222

(559) 230-3134

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 41- R21.6/R31.2-

Project Name

FRESNO CO HIGHWAY PLANTING

Work Description
HIGHWAY PLANTING AND IRRIGATION 

Location Description
IN FRESNO COUNTY IN FRESNO AT VARIOUS
LOCATIONS

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE Act

Act

10/19/2001
Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date
12/10/2001

CTC Vote Date
2/28/2002

PID Appr

Project Rpt 11/28/2001

Current Cost Estimate

Structure Est $0

District Est $160

Total Con Est $160

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.220

6/20/03 Project construction delayed two months due to Manufactures Change in equipment.  Estimated CCA Date noe 9/1/2003 per PM E. Araim.
8/9/02 Project in Consruction

Project Comments

11/30/2001

PA & ED
 M200

Struc PS&E
to Dist
M378

4/5/2002

 District
PS&E  to HQ

M380

11/13/2001

R/W Cert
M410

1/10/2002

RTL
M460

5/6/2002

HQ
Advertise

M480

7/8/2002

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/6/2002 2/1/2003

PMCS Milestone
Information

271
06-46680

Emad AraimPM

Emad AraimDM

(559) 243-3844PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Gail Miller (559) 243-8222

(559) 243-3844

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 180-  26.4/ 136.6-

Project Name

FRESNO 180 GUARD RAIL UPGRADE

Work Description
UPGRADE GUARD RAIL 

Location Description
IN FRESNO COUNTY AT VARIOUS LOCATIONS   

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE Act
Act

10/8/2001
Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date
1/3/2002

CTC Vote Date
2/28/2002

PID Appr

Project Rpt 11/30/2001

Current Cost Estimate

Structure Est $0

District Est $678

Total Con Est $678

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.010
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Caltrans Central Region
Minor Status Report

PMCS Download 7/4/2003

6/20/03 project in plant establishment period until November 2003.

Project Comments

12/7/2001

PA & ED
 M200

Struc PS&E
to Dist
M378

1/2/2002

 District
PS&E  to HQ

M380

11/7/2001

R/W Cert
M410

2/19/2002

RTL
M460

4/2/2002

HQ
Advertise

M480

6/12/2002

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/7/2003

PMCS Milestone
Information

272
06-47500

Lori ButlerPM

Lori ButlerDM

(559) 230-3134PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 230-3134 Type Agency Name Date Amount
RR UNION PACIFIC RR

Agreements

012902  

Dist-EA Phase

1

County-Route-Post Mile

KER 5- R54.1/-

Project Name

BUTTONWILLOW SAFETY REST AREA
PLANTING RESTORATION

Work Description
PLANTING RESTORATION 

Location Description
IN KERN COUNTY AT BUTTONWILLOW AT
BUTTONWILLOW SAFETY ROADSIDE REST AREA

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE Act

Act

11/14/2001
Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date
12/10/2001

CTC Vote Date
2/28/2002

PID Appr

Project Rpt 12/7/2001

Current Cost Estimate

Structure Est $0

District Est $550

Total Con Est $550

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

0

201.250

7/1/2003 bid opening scheduled.  JP
4/29/02 pm indicated new Coop Agreement Draft complete.  County to review.

Project Comments

12/27/2001

PA & ED
 M200

Struc PS&E
to Dist
M378

1/2/2002

 District
PS&E  to HQ

M380

4/30/2003

R/W Cert
M410

5/1/2003

RTL
M460

6/9/2003

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/15/2002 6/15/2003 6/15/2003 8/10/2003 10/1/2003

PMCS Milestone
Information

273
06-45340

Ali AlqatamiPM

Ali AlqatamiDM

(559) 243-3475PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller (559) 243-8222

(559) 243-3475 Type Agency Name Date Amount
COP FRESNO   COUNTY

Agreements

        

Dist-EA Phase

1

County-Route-Post Mile

FRE 41- R2/-

Project Name

MT. WHITNEY SIGNALS

Work Description
INSTALL SIGNALS AND LIGHTING 

Location Description
IN FRESNO COUNTY NEAR RIVERDALE AT MOUNT
WHITNEY AVENUE

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE Act
Act

12/19/2001
Right of Way Info

Parcels N/R Utilities 1

XPM No

Funds Req Date
12/31/2001

CTC Vote Date
5/22/2003

PID Appr

Project Rpt 12/27/2001

Current Cost Estimate

Structure Est $0

District Est $115

Total Con Est $115

R/W Est $10

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

0

201.010
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Bid Opening 5/28/2003.

Project Comments

12/18/2002

PA & ED
 M200

Struc PS&E
to Dist
M378

4/4/2003

 District
PS&E  to HQ

M380

12/18/2002

R/W Cert
M410

12/18/2002

RTL
M460

5/5/2003

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/2002 11/15/2002 12/20/2002 12/1/2002 3/1/2003 4/1/2003 6/1/2003 10/1/2003

PMCS Milestone
Information

274
06-47960

Jay HaghparastPM

Jay HaghparastDM

(559) 243-3863PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Gail Miller (559) 243-8222

(559) 243-3863

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 41- R24.5/R25.4-

Project Name

RT 41 & 180 AC OVERLAY

Work Description
REHABILITATE EXISTING FREEWAY 

Location Description
IN FRESNO COUNTY IN FRESNO AT VARIOUS
LOCATIONS

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE Act

Act

10/31/2002
Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date
12/24/2002

CTC Vote Date
4/3/2003

PID Appr

Project Rpt 12/18/2002

Current Cost Estimate

Structure Est $0

District Est $716

Total Con Est $716

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.010

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

275
06-46900

Diana GomezPM

Diana GomezDM

(559) 488-4163PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller (559) 243-8222

(559) 488-4163 Type Agency Name Date Amount
RR                                    

Agreements

TB      

Dist-EA Phase

1

County-Route-Post Mile

FRE 180-  27.2/-

Project Name

RR CROSSING  WHITESBRIDGE ROAD

Work Description
INSTALL WARNING DEVICES AND CROSS
SURFACING

Location Description
"AT WHITESBRIDGE RD GRADE CROSSING," PUC
NO 109A-177.40 (KP 43.9)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date
5/22/2003

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $271

Total Con Est $271

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

400,000

201.310
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

276
06-49960

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  77/-

Project Name

I-5 SLAB REPLACEMENT IN KINGS AND
KERN COUNTIES

Work Description
EMERGENCY SLAB REPLACEMENT 

Location Description
IN KERN AND KINGS COUNTIES ON I-5 (KP
KER-123.9; KIN-7.1)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date
6/24/2003

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $180

Total Con Est $180

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.120

6/20/2003 Bid opening date 6/24/03.
0/11/02 R/W cert waiting on Coop only.  95% review on 10/11/02. JP
Cooperative agreement approved by the County. JP

Project Comments

11/10/2002

PA & ED
 M200

Struc PS&E
to Dist
M378

3/10/2003

 District
PS&E  to HQ

M380

11/27/2002

R/W Cert
M410

4/9/2003

RTL
M460

6/2/2003

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

9/1/2000 6/1/2003 8/1/2002 1/15/2003 12/16/2002 8/16/2003 7/1/2004

PMCS Milestone
Information

277
06-39100

Claudia EspinoPM

Claudia EspinoDM

(559) 230-3110PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8153

(559) 230-3110 Type Agency Name Date Amount
COP KERN CO                            

Agreements

121702  

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  45.3/ 45.7-

Project Name

JENKINS RD. SIGNALS AND TURN LANES

Work Description
WIDEN EXISTING HIGHWAY 

Location Description
IN KERN COUNTY NEAR BAKERSFIELD FROM 0.5
KM EAST OF RENFRO ROAD TO 0.4 KM WEST OF
VAN BUREN PLACE

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

9/26/2000

9/26/2000

Right of Way Info

Parcels 14 Utilities 5

XPM No

Funds Req Date
2/20/2003

CTC Vote Date
5/22/2003

PID Appr

Project Rpt 11/10/2002

Current Cost Estimate

Structure Est $0

District Est $767

Total Con Est $767

R/W Est $360

APL
List

Yes

Begin
Project Report

 M040

Prog Code

3/31/2000

Reg R/W
M225

85,000

201.010
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BID DATE 11/6/2002

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

12/31/2001

 District
PS&E  to HQ

M380
R/W Cert

M410

2/28/2002

RTL
M460

10/7/2002

HQ
Advertise

M480

12/6/2002

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

1/1/2002 10/7/2002 12/6/2002

PMCS Milestone
Information

278
06-47430

Diana GomezPM

Maintenance DesignDM

(559) 488-4163PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 488-4163

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  64.9/-

Project Name

KERN 58 MESSAGE SIGN

Work Description
INSTALL CHANGEABLE MESSAGE SIGNS 

Location Description
IN KERN COUNTY AT VARIOUS LOCATIONS    

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date
6/13/2002

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $470

Total Con Est $470

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.315

6/20/03, contract awarded 6/10/2003. JP

Project Comments

12/3/2002

PA & ED
 M200

Struc PS&E
to Dist
M378

12/23/2002

 District
PS&E  to HQ

M380

10/3/2002

R/W Cert
M410

1/15/2003

RTL
M460

4/21/2003

HQ
Advertise

M480

6/19/2003

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/6/2002 12/2/2002 10/2/2002 3/1/2003 4/1/2003 6/1/2003

PMCS Milestone
Information

279
06-48910

UnassignedPM

Sam KatichDM

PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 488-4247

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  7.3/ 24.1-

Project Name

KERN CO. BRIDGE DECK TREATMENT

Work Description
BRIDGE DECK TREATMENT 

Location Description
IN KERN AND TULARE COUNTIES AT VARIOUS
LOCATIONS

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date
4/3/2003

PID Appr

Project Rpt 12/3/2002

Current Cost Estimate

Structure Est $541

District Est $0

Total Con Est $541

R/W Est $0

APL
List

Yes

9/1/2002

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.110
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SCHEDULED FOR NOVEMBER 2002 VOTE.

Project Comments

9/17/2002

PA & ED
 M200

8/2/2002

Struc PS&E
to Dist
M378

11/19/2002

 District
PS&E  to HQ

M380

8/27/2002

R/W Cert
M410

12/3/2002

RTL
M460

4/14/2003

HQ
Advertise

M480

5/28/2003

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2001 9/1/2002 12/1/2003

PMCS Milestone
Information

280
06-46490

Abdul BakerPM

Abdul BakerDM

(559) 444-2506PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 444-2506

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  57.6/-

Project Name

HWY 99 PUMPING PLANT UPGRADE

Work Description
UPGRADE PUMPING PLANT 

Location Description
IN KERN COUNTY NEAR DELANO AT 0.1 KM
SOUTH OF COUNTY LINE ROAD

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE Act

Act

6/14/2001
Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date
4/3/2003

PID Appr

Project Rpt 9/17/2002

Current Cost Estimate

Structure Est $235

District Est $100

Total Con Est $335

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.110

PS&E to District  OE 4/26/02.  PS&E submitted to HQ 9/15/02.

Project Comments

9/3/2002

PA & ED
 M200

Struc PS&E
to Dist
M378

9/20/2002

 District
PS&E  to HQ

M380

11/22/2002

R/W Cert
M410

11/22/2002

RTL
M460

2/18/2003

HQ
Advertise

M480

4/9/2003

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

9/2/2002 10/15/2002 1/3/2003 1/3/2003 5/1/2003 11/15/2003

PMCS Milestone
Information

281
06-40591

Jay HaghparastPM

Jay HaghparastDM

(559) 243-3863PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 243-3863 Type Agency Name Date Amount
COP KERN CO                            

Agreements

        

Dist-EA Phase

1

County-Route-Post Mile

KER 119-  3/ 3.4-

Project Name

MIDWAY RD SIGNAL & LIGHTING

Work Description
INSTALL SIGNALS AND LIGHTING 

Location Description
IN KERN COUNTY NEAR TAFT AT MIDWAY ROAD   

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE Act
Act

8/8/2002
Right of Way Info

Parcels N/R Utilities 4

XPM No

Funds Req Date
9/18/2002

CTC Vote Date
1/23/2003

PID Appr

Project Rpt 9/3/2002

Current Cost Estimate

Structure Est $0

District Est $378

Total Con Est $378

R/W Est $9

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

127,000

201.310
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

282
06-46930

Headquarters StaffPM

Headquarters staffDM

PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

Type Agency Name Date Amount
RR                                    

Agreements

TB      

Dist-EA Phase

1

County-Route-Post Mile

KER 119-  26.8/-

Project Name

TAFT  HIGHWAY RR CROSSING

Work Description
INSTALL WARNING DEVICES AND CROSS
SURFACING

Location Description
AT TAFT HWY GRADE CROSSING 4PUC NO. 42-3.1
(KP 43.2)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date
5/22/2003

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $400

Total Con Est $400

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

400,000

201.310

Project Comments

1/31/2003

PA & ED
 M200

Struc PS&E
to Dist
M378

3/26/2003

 District
PS&E  to HQ

M380

12/17/2002

R/W Cert
M410

3/24/2003

RTL
M460

4/21/2003

HQ
Advertise

M480

5/28/2003

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/15/2002 11/30/2002 12/30/2002 3/1/2003 4/15/2003 7/1/2003 11/1/2003

PMCS Milestone
Information

283
06-48680

Khaled DaherPM

Khaled DaherDM

(559) 230-3130PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Gail Miller (559) 243-8222

(559) 230-3130 Type Agency Name Date Amount
RR UNION PACIFIC RR

Agreements

032403  

Dist-EA Phase

1

County-Route-Post Mile

KER 178- R1.8/R5.6-

Project Name

KER 178 MEDIAN BARRIER

Work Description
CONSTRUCT THRIE BEAM MEDIAN BARRIER 

Location Description
IN KERN COUNTY IN AND NEAR BAKERSFIELD AT
VARIOUS LOCATIONS

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

11/14/2002

11/14/2002

Right of Way Info

Parcels N/R Utilities 4

XPM No

Funds Req Date
2/5/2003

CTC Vote Date
4/3/2003

PID Appr

Project Rpt 1/31/2003

Current Cost Estimate

Structure Est $0

District Est $518

Total Con Est $518

R/W Est $7

APL
List

Yes

11/15/2002

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

0

201.010
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

284
06-47560

Rodrick LeePM

Rodrick LeeDM

(559) 243-3573PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 243-3573

Agreements

Dist-EA Phase

0

County-Route-Post Mile

KER 178-  9.2/-

Project Name

NEW COMANCHE ROAD CONNECT

Work Description
PUBLIC ROAD CONNECTION 

Location Description
IN THE CITY OF BAKERSFIELD AT THE
INTERSECTION OF NEW COMANCHE RD & SR 178
(KP 14.8)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date
4/3/2003

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $349

Total Con Est $349

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.310

County shares signal costs only.  All other roadwork is State funded. JP 11/1/02

Project Comments

6/12/2001

PA & ED
 M200

Struc PS&E
to Dist
M378

1/29/2002

 District
PS&E  to HQ

M380

1/24/2002

R/W Cert
M410

5/1/2002

RTL
M460

10/7/2002

HQ
Advertise

M480

12/17/2002

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

1/29/2002 10/7/2002 12/6/2002 9/1/2003

PMCS Milestone
Information

285
06-45370

Khaled DaherPM

Khaled DaherDM

(559) 230-3130PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Gail Miller (559) 243-8222

(559) 230-3130 Type Agency Name Date Amount
COP KERN CO                            

Agreements

        

Dist-EA Phase

1

County-Route-Post Mile

KER 202-  7.2/ 7.4-

Project Name

WOODFORD/TECHACHAPI SIGNAL

Work Description
LEFT TURN CHANNELIZATION AND SIGNAL 

Location Description
IN KERN COUNTY IN TEHACHAPI AT WOODFORD
AND TEHACHAPI ROAD

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE Act
Act

3/12/2002
Right of Way Info

Parcels 3 Utilities 0

XPM No

Funds Req Date
5/22/2002

CTC Vote Date
7/18/2002

PID Appr

Project Rpt 6/12/2001

Current Cost Estimate

Structure Est $0

District Est $362

Total Con Est $362

R/W Est $6

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

93,000

201.010
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

286
06-46960

Headquarters StaffPM

Headquarters staffDM

PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

Type Agency Name Date Amount
RR                                    

Agreements

TB      

Dist-EA Phase

1

County-Route-Post Mile

KER 223-  5.3/-

Project Name

BEAR MOUNTAIN RR CROSSING

Work Description
INSTALL WARNING DEVICES AND CROSS
SURFACING

Location Description
AT BEAR MOUNTAIN RD GRADE CROSSING PUC
NO 42-7.2 (KP 8.6)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $400

Total Con Est $400

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

400,000

201.310

Project Comments

10/25/2002

PA & ED
 M200

6/14/2002

Struc PS&E
to Dist
M378

12/23/2002

 District
PS&E  to HQ

M380

10/31/2002

R/W Cert
M410

2/28/2003

RTL
M460

4/1/2003

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/2002 6/1/2003 8/1/2003

PMCS Milestone
Information

287
06-46790

Neil BretzPM

Lori ButlerDM

(559) 243-3465PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller (559) 243-8222

(559) 230-3134

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KIN 41-  39.8/ 42.1-

Project Name

HANFORD/ARMONA  PLANTING

Work Description
PLANTING AND IRRIGATION 

Location Description
IN KINGS COUNTY IN AND NEAR LEMOORE AT
VARIOUS LOCATIONS

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

5/31/2002

5/31/2002

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date
6/2/2003

CTC Vote Date
6/26/2003

PID Appr

Project Rpt 10/25/2002

Current Cost Estimate

Structure Est $0

District Est $226

Total Con Est $226

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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MINOR A - 2001 FY                 

Project Comments

2/28/2003

PA & ED
 M200

Struc PS&E
to Dist
M378

12/31/2002

 District
PS&E  to HQ

M380

11/22/2002

R/W Cert
M410

1/13/2003

RTL
M460

4/7/2003

HQ
Advertise

M480

6/5/2003

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/15/2002 12/31/2002 11/22/2002 2/1/2003 4/1/2003

PMCS Milestone
Information

288
06-41690

Rodrick LeePM

Rodrick LeeDM

(559) 243-3573PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Gail Miller (559) 243-8153

(559) 243-3573 Type Agency Name Date Amount
COP KINGS CO                           

Agreements

        

Dist-EA Phase

1

County-Route-Post Mile

KIN 43-  16.1/ 16.7-

Project Name

CORCORAN SIGNALS

Work Description
WIDEN EXISTING HIGHWAY AND LIGHTING 

Location Description
IN KINGS COUNTY NEAR HANFORD FROM 0.5 KM
SOUTH TO 0.5 KM NORTH OF HOUSTON AVENUE

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

11/14/2001

11/14/2001

Right of Way Info

Parcels N/R Utilities 2

XPM No

Funds Req Date
12/30/2002

CTC Vote Date
4/3/2003

PID Appr

Project Rpt 2/28/2003

Current Cost Estimate

Structure Est $0

District Est $600

Total Con Est $600

R/W Est $2

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

117,000

201.010

Project Comments

9/19/2002

PA & ED
 M200

6/26/2002

Struc PS&E
to Dist
M378

10/23/2002

 District
PS&E  to HQ

M380

8/30/2002

R/W Cert
M410

11/22/2002

RTL
M460

4/14/2003

HQ
Advertise

M480

5/28/2003

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/2002 7/1/2002 10/22/2002 1/3/2003 3/1/2003 5/1/2003 9/1/2003

PMCS Milestone
Information

289
06-46400

Khaled DaherPM

Khaled DaherDM

(559) 230-3130PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Gail Miller (559) 243-8222

(559) 230-3130

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KIN 198- R18.5/-

Project Name

DOUTY ST BRIDGE REPAIR

Work Description
REPAIR BRIDGE GIRDERS 

Location Description
IN KINGS COUNTY IN HANFORD AT DOUTY
STREET OVERCROSSING

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE Act
Act

8/15/2002
Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date
10/11/2002

CTC Vote Date
4/3/2003

PID Appr

Project Rpt 9/19/2002

Current Cost Estimate

Structure Est $151

District Est $0

Total Con Est $151

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.110
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

290
06-47210

David SanghaPM

David SanghaDM

(559) 244-2942PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Gail Miller (559) 243-8222

(559) 244-2942

Agreements

Dist-EA Phase

0

County-Route-Post Mile

TUL 43- R10.1/R19.9-

Project Name

DEER CREEK TO TULE RIVER GUARDRAIL
UPGRADES

Work Description
UPGRADE GUARDRAILS 

Location Description
IN TUL CO ABT 12 KM S/OF CORCORAN AT
VARIOUS LOCATIONS FROM DEER CREEK BR TO
TULE RIVER BR (KP R16.3/R32.9)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $200

Total Con Est $200

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.010

FCO - City to advertise and administer contract.  City's share is $224,000. JP 11/1/02

Project Comments

7/22/2002

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

291
06-46880

Khaled DaherPM

Khaled DaherDM

(559) 230-3130PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 230-3130 Type Agency Name Date Amount
COP CITY OF  VISALIA                   

Agreements

        

Dist-EA Phase

1

County-Route-Post Mile

TUL 63-  9.3/ 9.6-

Project Name

FERGUSON/DOUGLAS SIGNALS

Work Description
INSTALL TRAFFIC SIGNALS 

Location Description
ON RTE 63 AT INTERSECTION OF " FERGUSION,
AND ON RTE 216 AT" INTERSECTION OF DOUGLAS
"_(KP RTE 63-15.5/15.0,"  KP RTE
216-1.2)___________

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
1/28/2003

CTC Vote Date
4/3/2003

PID Appr

Project Rpt 7/22/2002

Current Cost Estimate

Structure Est $0

District Est $671

Total Con Est $671

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

224,000

201.310
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Project Comments

12/31/2001

PA & ED
 M200

Struc PS&E
to Dist
M378

1/8/2002

 District
PS&E  to HQ

M380

7/29/2002

R/W Cert
M410

7/29/2002

RTL
M460

11/4/2002

HQ
Advertise

M480

1/3/2003

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/30/2002 7/30/2002 10/1/2002 11/1/2002 2/1/2003 8/1/2003

PMCS Milestone
Information

292
06-47080

Claudia EspinoPM

Claudia EspinoDM

(559) 230-3110PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 230-3110

Agreements

Dist-EA Phase

1

County-Route-Post Mile

TUL 65-  16.3/ 16.3-

Project Name

TEAPOT DOME SIGNALS

Work Description
INSTALL TRAFFIC SIGNALS 

Location Description
IN TULARE COUNTY IN PORTERVILLE AT AVENUE
128

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

10/24/2001

10/24/2001

Right of Way Info

Parcels N/R Utilities 1

XPM No

Funds Req Date
7/30/2002

CTC Vote Date
10/3/2002

PID Appr

Project Rpt 12/31/2001

Current Cost Estimate

Structure Est $0

District Est $232

Total Con Est $232

R/W Est $2

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.010

6/20/03 Construction contract awarded.  6/27/03 kick-off meeting scheduled with contractor. JP

Project Comments

1/7/2003

PA & ED
 M200

Struc PS&E
to Dist
M378

4/7/2003

 District
PS&E  to HQ

M380

12/17/2002

R/W Cert
M410

1/22/2003

RTL
M460

5/5/2003

HQ
Advertise

M480

6/20/2003

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/15/2002 1/1/2003 3/1/2003 3/1/2003 5/1/2003 8/1/2003 8/1/2004

PMCS Milestone
Information

293
06-47710

David SanghaPM

David SanghaDM

(559) 244-2942PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 244-2942 Type Agency Name Date Amount
RR UNION PACIFIC                      

Agreements

012203  

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  0/ 53.8-

Project Name

MENDOCINO AVE GUARDRAIL UPGRADE

Work Description
UPGRADE GUARD RAIL 

Location Description
IN TULARE COUNTY AT VARIOUS LOCATIONS   

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

10/21/2002

10/21/2002

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date
1/7/2003

CTC Vote Date
4/3/2003

PID Appr

Project Rpt 1/7/2003

Current Cost Estimate

Structure Est $0

District Est $624

Total Con Est $624

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

0

201.010
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Project Comments

11/15/2002

PA & ED
 M200

10/15/2002

Struc PS&E
to Dist
M378

12/16/2002

 District
PS&E  to HQ

M380

2/11/2003

R/W Cert
M410

2/14/2003

RTL
M460

4/14/2003

HQ
Advertise

M480

5/21/2003

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/26/2002 2/1/2003 2/1/2003 3/1/2003 4/1/2003

PMCS Milestone
Information

294
06-47180

Thanh NguyenPM

Thanh NguyenDM

(559) 243-3813PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 243-3813 Type Agency Name Date Amount
RR UNION PACIFIC                      

Agreements

013003  

Dist-EA Phase

1

County-Route-Post Mile

TUL 198- R3.9/-

Project Name

PLAZA OH BRIDGE PAINTING

Work Description
CLEAN AND PAINT BRIDGE 

Location Description
IN TULARE COUNTY IN VISALIA AT PLAZA
OVERHEAD

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE Act

Act

8/9/2002
Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date
11/26/2002

CTC Vote Date
4/3/2003

PID Appr

Project Rpt 11/15/2002

Current Cost Estimate

Structure Est $557

District Est $11

Total Con Est $568

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

15,000

201.110

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2003 1/15/2004 1/15/2004

PMCS Milestone
Information

295
06-49690

Getachew EshetePM

Getachew EsheteDM

(559) 444-2571PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Unassigned

(559) 444-2571

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 41-  .6/ 3-

Project Name

HARLAN AVE PAVEMENT REHAB.

Work Description
AC PAVEMENT REHABILITATION 

Location Description
IN FRESNO COUNTY FROM THE FRESNO/KINGS
CO LINE TO HARLAN AVE (KP 0.0/4.8)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $650

Total Con Est $650

R/W Est $0

APL
List

Yes

5/1/2003

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.120
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PS&E to District OE 8/15/03

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/2002 10/1/2003 10/1/2003 1/1/2004 2/15/2004 7/1/2004 10/1/2004

PMCS Milestone
Information

296
06-47990

Jay HaghparastPM

Jay HaghparastDM

(559) 243-3863PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8222

(559) 243-3863

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 168-  40.4/ 46.6-

Project Name

HUNTINGTON LAKE RD. RESURFACE

Work Description
RESURFACE PAVEMENT WITH A 30MM LAYER
OF AR TYPE-G OVERLAY

Location Description
ON RTE 168 N OF THE WEIGH STATION AND 0.1
KM N TO CAMP EDISON (KP 65.0/75.0)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $730

Total Con Est $730

R/W Est $0

APL
List

Yes

3/1/2003

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.125

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2003 1/15/2004

PMCS Milestone
Information

297
06-49060

Thanh NguyenPM

Thanh NguyenDM

(559) 243-3813PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Bryan Apper (559) 243-8156

(559) 243-3813

Agreements

Dist-EA Phase

0

County-Route-Post Mile

FRE 180-  63.2/ 63.6-

Project Name

CLOVIS AVE & 180 SIGNALS &
INTERSECION IMPROVEMENTS

Work Description
CONSTRUCT EB & WB DUAL LEFT TURN
LANES

Location Description
FROM 0.16 KM W OF CLOVIS AVE TO 0.16 KM E OF
CLOVIS AVE (KP 101.79/102.43)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels N/R Utilities 4

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $730

Total Con Est $730

R/W Est $129

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.310
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New CE has been requested.  Hazardous waste included monitoring wells.  Project can proceed to finish PS&E. 

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

6/15/2003 9/15/2003 11/15/2003 11/15/2003 1/15/2004 4/15/2004

PMCS Milestone
Information

298
06-41871

Claudia EspinoPM

Claudia EspinoDM

(559) 230-3110PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 230-3110

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  3/ 3.6-

Project Name

LEBEC BRAKE AREA CLEAN UP

Work Description
ABANDONED BRAKE INSPECTION AREA
CLEAN UP

Location Description
NEAR LEBEC FROM 0.1 KM N OF CRESSEY
CATTLEPASS BR TO 0.7 KM S OF LEBEC RD OC
(KP 4.8/5.8)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $600

Total Con Est $600

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.310

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

299
06-49670

Gurbhay BrarPM

Gurbhay BrarDM

(559) 230-3106PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Unassigned

(559) 230-3106

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 5- R5/R6.6-

Project Name

FORT TEJON OC PAVEMENT REHAB.

Work Description
AC PAVEMENT REHABILITATION 

Location Description
IN KERN COUNTY FROM FORT TEJON OC TO 2.6
KM NORTH OF FORT TEJON OC (KP R8.04/R10.6)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.120
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2003 9/15/2003 11/15/2004

PMCS Milestone
Information

300
06-49720

Claudia EspinoPM

Claudia EspinoDM

(559) 230-3110PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Unassigned

(559) 230-3110

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 33-  11.7/ 12.1-

Project Name

UNION STREET MARICOPA PAVEMENT REHAB.

Work Description
AC PAVEMENT REHABILITATION 

Location Description
IN KERN COUNTY FROM 0.1 KM S OF UNION STR.
TO NORTH CITY LIMITS OF MARICOPA (KP
18.2/19.5)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $350

Total Con Est $350

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.120

9/20/02 UTILITY ISSUE HOLDING PROJECT. jp

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/10/2003 10/10/2003 11/15/2003 12/20/2003 2/1/2004 7/1/2004

PMCS Milestone
Information

301
06-46800

Bill MosesPM

Maintenance DesignDM

(559) 445-6514PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 33-  18.3/ 18.9-

Project Name

TAFT/1ST ST. CULVERT UPGRADE

Work Description
CULVERT UPGRADE 

Location Description
IN TAFT ALONG SR 33 FROM 1ST TO 7TH STREET
(KP 29.5/30.4)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $700

Total Con Est $700

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.120
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COOPERATIVE PROJECT WITH CITY OF BAKERSFIELD.                

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

302
06-42820

Glenn BlakePM

Martin NishikawaDM

(559) 243-3456PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8153

(559) 230-3122 Type Agency Name Date Amount
COP CITY OF  BKD                       

Agreements

        

Dist-EA Phase

0

County-Route-Post Mile

KER 58-  51/ 51.7-

Project Name

GIBSON ST. WIDENING

Work Description
WIDEN ROADWAY 

Location Description
IN BAKERSFIELD FROM GIBSON STREET TO
ROUTE 99. (KP 82.0/83.2)

Program Information

Doc Yr
2004MINOR Active

Program Status

Funds Only
Component Funding

A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $400

Total Con Est $400

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

0

201.310

Project Comments

2/25/2003

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

9/19/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2002 12/15/2002 2/15/2003 4/1/2003 6/15/2003 10/1/2003

PMCS Milestone
Information

303
06-48010

Khaled DaherPM

Khaled DaherDM

(559) 230-3130PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Gail Miller (559) 243-8222

(559) 230-3130

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 58- R129/R139-

Project Name

BORON HWY 58 RESURFACE

Work Description
RESURFACE EASTBOUND LANES WITH
RUBBERIZED ASPHALT CONCRETE

Location Description
IN KERN CO NEAR BORON BETWEEN 0.6 KM EAST
OF CALIFORNIA CITY BLVD AND 1.3 KM WEST OF
BORAX RD OC (KP R207.6/R223.6)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

1/15/2003

1/15/2003

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 2/25/2003

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.120
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

11/13/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

304
06-47200

Sam KatichPM

Sam KatichDM

(559) 488-4247PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 488-4247

Agreements

Dist-EA Phase

0

County-Route-Post Mile

KER 99-  22.6/ 22.7-

Project Name

MING AVE BRIDGE RAIL

Work Description
REPLACE BRIDGE RAIL 

Location Description
"WIBLE RD BRIDGES #50-0257,#50-0258," #50-0249
"(KP 36.5, 36.5, 35.3)"

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE Act

Act

11/14/2002
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $450

District Est $50

Total Con Est $500

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.112

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/15/2003 12/15/2003 1/15/2004

PMCS Milestone
Information

305
06-49680

Claudia EspinoPM

Claudia EspinoDM

(559) 230-3110PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller

(559) 230-3110

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 119-  15.1/ 18.1-

Project Name

RTE 43 & CAL AQUEDUCT PAVEMENT REHAB.

Work Description
AC PAVEMENT REHABILITATION 

Location Description
IN KERN COUNTY FROM ROUTE 43 TO THE
CALIFORNIA AQUEDUCT (KP 24.3/29.1)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.120
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

306
06-49700

Gurbhay BrarPM

Gurbhay BrarDM

(559) 230-3106PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Unassigned

(559) 230-3106

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 166-  17.5/ 22.6-

Project Name

CALAQUEDUCT HWY 166 & I-5 PAVEMENT
REHAB.

Work Description
AC PAVEMENT REHABILITATION 

Location Description
IN KERN COUNTY FROM I-5 JCT TO THE
CALIFORNIA AQUEDUCT (KP 28.15/36.4)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $3

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.120

Project Comments

12/20/2002

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

6/1/2003 7/1/2003 10/1/2003 8/15/2003 10/1/2003

PMCS Milestone
Information

307
06-46340

Abdul El-DahabiPM

Nicholas ChanDM

(559) 243-3445PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Gail Miller (559) 243-8222

(559) 230-3126

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 184-  2.9/ 3.1-

Project Name

MOUNTAIN VIEW ROAD LEFT TURN LANE AND
SIGNALIZATION

Work Description
CONSTRUCT LEFT-TURN LANE
CHANNELIZATION / INSTALL SIGNAL

Location Description
IN LAMONT ON RTE 184 AT MOUNTAIN VIEW
ROAD INTERSECTION (KP 4.6/5.0)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

4/18/2002

5/9/2002

Right of Way Info

Parcels 7 Utilities 6

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 12/20/2002

Current Cost Estimate

Structure Est $0

District Est $682

Total Con Est $682

R/W Est $55

APL
List

Yes

Begin
Project Report

 M040

Prog Code

10/23/2001

Reg R/W
M225

201.010
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10/11/02 City Share $75,000, State Share $275,000.  Survey is needed.  JP

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2003 7/1/2003 9/1/2003 11/1/2003 12/1/2003 6/1/2004

PMCS Milestone
Information

308
06-47690

Jay HaghparastPM

Jay HaghparastDM

(559) 243-3863PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 243-3863 Type Agency Name Date Amount
COP CITY OF  ARVIN                     

Agreements

        

Dist-EA Phase

0

County-Route-Post Mile

KER 223-  20.5/ 20.7-

Project Name

ARVIN SIGNALS AT CAMPUS DRIVE

Work Description
INSTALL SIGNAL AND LENGTHEN TURN
CHANNELIZATION

Location Description
IN KERN CO IN THE CITY OF ARVIN AT RTE
223/CAMPUS DRIVE INTERSECTION (KP 33.1/33.3

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

6/18/2003

6/20/2003

Right of Way Info

Parcels N/R Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $381

Total Con Est $381

R/W Est $13

APL
List

Yes

10/1/2002

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

0

201.010

Project Comments

12/31/2001

PA & ED
 M200

Struc PS&E
to Dist
M378

1/7/2002

 District
PS&E  to HQ

M380

8/22/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

6/1/2003 8/22/2002

PMCS Milestone
Information

309
06-45730

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Gail Miller (559) 243-8222

(559) 445-6514

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KIN 41- R42.1/R48.3-

Project Name

KINGS CO. HWY 41 DIGOUTS 

Work Description
DIGOUTS 

Location Description
IN FRESNO AND KINGS CO ON HWY 41 AT
VARIOUS LOCATIONS "(KP 67.8/72.1),(KP
76.1/77.7)" (KP 0.0/1.0)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE Act
Act

11/14/2001
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
1/7/2002

CTC Vote Date

PID Appr

Project Rpt 12/31/2001

Current Cost Estimate

Structure Est $0

District Est $700

Total Con Est $700

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.120
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

11/7/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/15/2002 10/15/2003 11/7/2002 1/15/2004 3/25/2004 5/30/2004

PMCS Milestone
Information

310
06-47410

Claudia EspinoPM

Claudia EspinoDM

(559) 230-3110PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Gail Miller (559) 243-8222

(559) 230-3110 Type Agency Name Date Amount
COP CITY OF  LEMOORE

Agreements

        

Dist-EA Phase

1

County-Route-Post Mile

KIN 198-  10.4/ 10.4-

Project Name

LEMOORE 18TH AVE. SIGNALS

Work Description
SIGNALIZE 2-RAMP INTERSECTION LIGHTING
& UPGRADE MBGR & SIDEWALK

Location Description
IN KINGS CO ON 198 AT 18TH AVE OC (KP 16.7)   

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

0

201.010

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

311
06-41410

Ali AlqatamiPM

Ali AlqatamiDM

(559) 243-3475PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Gail Miller

(559) 243-3475

Agreements

Dist-EA Phase

0

County-Route-Post Mile

MAD 99-  9.7/-

Project Name

MADERA F STREET RAMP BRIDGE DECK
RESTORATION

Work Description
BRIDGE DECK RESTORATION 

Location Description
NEAR MADERA AT SOUTH MADERA OC "BR
#41-0046K (S/B ON-RAMP FROM ""F""" STREET)
(KP 15.7)

Program Information

Doc Yr
2004MINOR Active

Program Status

Funds Only
Component Funding

A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $150

Total Con Est $150

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.110
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SPECIAL FUNDED                 

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

2/14/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2003 12/14/2003 1/15/2004 3/15/2004 6/1/2004 12/1/2005

PMCS Milestone
Information

312
06-40940

David SanghaPM

David SanghaDM

(559) 244-2942PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8153

(559) 244-2942

Agreements

Dist-EA Phase

0

County-Route-Post Mile

TUL 63-  8/ 8.9-

Project Name

CURB RAMPS WOODLAKE/VISALIA

Work Description
CURB RAMPS 

Location Description
IN VISALIA AND WOODLAKE "ON ROUTES 63, 216
AND 245" "(KP 12.9/R14.3, 0.0/22.4) AND" (KP
11.3/11.9 ON RTE 245)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A , ADA

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels N/R Utilities 4

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $397

Total Con Est $397

R/W Est $26

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.361

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2003 12/1/2003 1/15/2004 1/15/2004

PMCS Milestone
Information

313
06-49650

Getachew EshetePM

Getachew EsheteDM

(559) 444-2571PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Unassigned

(559) 444-2571

Agreements

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  40.3/ 41.5-

Project Name

AVE 304 PAVEMENT REHAB

Work Description
AC PAVEMENT REHABILITATION 

Location Description
IN TULARE CO FROM AVENUE 304 ON-RAMP TO
0.6 KM N OF BRIDGE #46-055 (KP 64.8/66.8)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $735

Total Con Est $735

R/W Est $0

APL
List

Yes

5/1/2003

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.120
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Project is no longer   a Cooperative Agreement Project.  District Director has signed a letter indicating District will fund the project $100%.  JP             

Project Comments

7/15/1992

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/3/2003 11/3/2003 12/29/2003 2/9/2004 4/9/2004 9/1/2004

PMCS Milestone
Information

314
06-32310

Abdul El-DahabiPM

Martin NishikawaDM

(559) 243-3445PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8153

(559) 230-3122

Agreements

Dist-EA Phase

1

County-Route-Post Mile

TUL 137-  20.5/-

Project Name

LOVERS LANE  SIGNALS & LIGHTING

Work Description
SIGNALS AND LIGHTING 

Location Description
NEAR VISALIA AT LOVERS LANE (KP 32.8)   

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

4/30/1992

4/30/1992

Right of Way Info

Parcels 1 Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 7/15/1992

Current Cost Estimate

Structure Est $0

District Est $400

Total Con Est $400

R/W Est $82

APL
List

Yes

Begin
Project Report

 M040

Prog Code

4/1/2003

Reg R/W
M225

201.010

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

2/1/2003 11/1/2003 3/1/2003 1/15/2004 1/15/2004

PMCS Milestone
Information

315
06-47640

Jun XuPM

Jun XuDM

(559) 243-3590PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 243-3590 Type Agency Name Date Amount
COP CITY OF  VISALIA                   

Agreements

        

Dist-EA Phase

0

County-Route-Post Mile

TUL 198- R10.1/R10.1-

Project Name

COURT ST VISALIA SIGNALS

Work Description
RAMP WIDENING AND INSTALL TRAFFIC
SIGNALS AT THE OFF-RAMP

Location Description
SR 198 W/BOUND OFF-RAMP TO COURT ST (RTE
63) (R16.3/R16.3)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 3 Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $550

Total Con Est $550

R/W Est $4

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

198,000

201.315
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Project Comments

2/20/2003

PA & ED
 M200

11/21/2002

Struc PS&E
to Dist
M378

2/6/2003

 District
PS&E  to HQ

M380

12/16/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/21/2002 1/31/2003 12/16/2002 5/1/2003 6/2/2003 6/30/2003 8/22/2003

PMCS Milestone
Information

316
06-44200

Ali AlqatamiPM

Ali AlqatamiDM

(559) 243-3475PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8222

(559) 243-3475

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 0- L5721-

Project Name

SHAVER LAKE/HUNTINGTON LAKE MTCE
STATIONS ROOF REMODEL

Work Description
REMODEL ROOFS 

Location Description
FRESNO COUNTY AT SHAVER LAKE
MAINTENANCE STATION (L5721)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE Act

Act

11/5/2001
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
1/29/2003

CTC Vote Date

PID Appr

Project Rpt 2/20/2003

Current Cost Estimate

Structure Est $0

District Est $196

Total Con Est $196

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.352

Inactive

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

4/15/2003 7/1/2003 8/1/2003 7/15/2003 9/15/2003 10/15/2003 11/15/2003 5/1/2004

PMCS Milestone
Information

317
06-44490

Diana GomezPM

Diana GomezDM

(559) 488-4163PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Bryan Apper (559) 243-8156

(559) 488-4163

Agreements

Dist-EA Phase

0

County-Route-Post Mile

FRE 0- L5530-

Project Name

DISTRICT 6 TMC

Work Description
"UPGRADE SYSTEM CONTROL, VIDEO"
"DISPLAY, HARDWARE & SOFTWARE"

Location Description
TMC AT THE FRESNO DISTRICT 6 OFFICE   

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $735

Total Con Est $735

R/W Est $0

APL
List

Yes

3/1/2003

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.315
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

9/20/2001 9/1/2003 10/1/2003 9/1/2003 11/10/2003 12/8/2003 2/14/2004 9/1/2004

PMCS Milestone
Information

318
06-47300

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8222

(559) 445-6514

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 0- L5708-

Project Name

FRESNO MAINTENANCE STATION EXTEND
CREW BUILDING

Work Description
EXTEND EXISTING CREW/EQUIPMENT BLDG 

Location Description
AT THE FRESNO MAINTENANCE STATION  (KP
38.0)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $200

Total Con Est $200

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.352

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

9/8/2002 9/1/2004 10/1/2004 9/1/2004 11/15/2004 12/15/2004 2/18/2005 8/12/2005

PMCS Milestone
Information

319
06-48130

Marco SanchezPM

Marco SanchezDM

(559) 444-2559PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8222

(559) 444-2559

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 0- L5718-

Project Name

HUNTINGTON LAKE SAND STORAGE
CONSTRUCTION

Work Description
REPLACE SAND STORAGE 

Location Description
AT THE SATELITE MTCE STATION ON RTE 180
HUNTINGTON LAKE

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $300

Total Con Est $300

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.352
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Project Comments

1/6/2003

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

11/13/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2002 12/4/2002 2/1/2003 7/1/2004 8/1/2004 9/1/2004

PMCS Milestone
Information

320
06-48410

Rodrick LeePM

Rodrick LeeDM

(559) 243-3573PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Gail Miller (559) 243-8222

(559) 243-3573

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 0-  0/-

Project Name

FRESNO CO. SIGN NUMBERING

Work Description
INTERCHANGE EXIT SIGNS ON FREEWAYS 

Location Description
"IN FRESNO CO ON ROUTES 5, 41, 99," 168 & 180
AT VARIOUS LOCATIONS AND IN MADERA CO ON
ROUTES 41 & 99 AT VARIOUS LOCATIONS

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

9/5/2002
Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date
1/6/2003

CTC Vote Date

PID Appr

Project Rpt 1/6/2003

Current Cost Estimate

Structure Est $0

District Est $743

Total Con Est $743

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.170

6/19/03 Preliminary meeting held to discuss project.  PM reports need to re-evaluate safety index and will meet with Brian Everson regarding a project in
the same vicinity. JP

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

321
06-49480

Suzie HoldridgePM

Jay HaghparastDM

(559) 243-3432PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Unassigned

(559) 243-3863

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 41- R6/-

Project Name

HWY 41 & ELKHORN SIGNALS

Work Description
INSTALL TRAFFIC SIGNAL 

Location Description
AT ELKHORN AVE (KP R9.789)   

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $300

Total Con Est $300

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.010
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4/29/03 relinquishment map completed.  The above schedule is only valid if the bridge is relinquished.  If there needs to be engineering work completed,
a new schedule will be developed.

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/15/2004 11/15/2004 2/15/2005

PMCS Milestone
Information

322
06-45310

Brian EversonPM

Emad AraimDM

(559) 243-3463PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8222

(559) 243-3844

Agreements

Dist-EA Phase

0

County-Route-Post Mile

FRE 41-  33.3/ 33.4-

Project Name

SAN JOAQUIN RIVER BRIDGE
RELINQUISHMENT

Work Description
RELINQUISHMENT OF SAN JOAQUIN BR. 

Location Description
IN FRESNO AT SAN JOAQUIN RIVER BR (KP
53.6/53.8)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $426

District Est $180

Total Con Est $606

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.160

6/20/03 PM reported trying to get two locations on same COOP.  PDT meetings being held. JP

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

323
06-49400

Suzie HoldridgePM

Jay HaghparastDM

(559) 243-3432PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Unassigned

(559) 243-3863

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 43-  7.3/-

Project Name

MOUNTAIN VIEW SIGNAL-FRESNO CO.

Work Description
INSTALL SIGNAL 

Location Description
AT MOUNTAIN VIEW AVE (KP 11.81)   

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $200

Total Con Est $200

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.010
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

4/30/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

3/15/2003 5/1/2003 3/15/2003 6/15/2003 7/15/2003 8/15/2003

PMCS Milestone
Information

324
06-48050

Ali AlqatamiPM

Ali AlqatamiDM

(559) 243-3475PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller

(559) 243-3475

Agreements

Dist-EA Phase

0

County-Route-Post Mile

FRE 99- R1/-

Project Name

FRESNO CO CLOSE CIRCUIT SYSTEM

Work Description
INSTALL CLOSED CIRCUIT TV SYSTEMS 

Location Description
IN FRESNO COUNTY ON RTE 99 AT VARIOUS
LOCATIONS "(KP 1.6, 10.5, 14.8, 19.9, 24.9," "29.8,
32.5, 37.5, 39.3, 42.8, 45.2," 49.1)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $520

Total Con Est $520

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.315

6/19/03 project shelved due to allocation issues.  Move to 2005 funding year.  JP

Project Comments

11/1/2002

PA & ED
 M200

Struc PS&E
to Dist
M378

12/26/2002

 District
PS&E  to HQ

M380

12/23/2002

R/W Cert
M410

2/3/2003

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2002 12/23/2002 5/1/2003 6/1/2003 6/30/2003

PMCS Milestone
Information

325
06-48060

Ali AlqatamiPM

Ali AlqatamiDM

(559) 243-3475PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller (559) 243-8222

(559) 243-3475

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  20/ 23.1-

Project Name

CITY OF FRESNO FIBER OPTICS 

Work Description
INSTALL FIBER OPTIC CABLE 

Location Description
ON RTE 99 FROM VENTURA STR OC TO THE
OLIVE AVE OC (KP 32.3/37.3)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE Act
Act

10/30/2002
Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date
11/1/2002

CTC Vote Date

PID Appr

Project Rpt 11/1/2002

Current Cost Estimate

Structure Est $0

District Est $730

Total Con Est $730

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.315
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Newly resourced.  Meeting to set  schedule on 7/17/02.

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

326
06-33370

Suzie HoldridgePM

Jay HaghparastDM

(559) 243-3432PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Bryan Apper (559) 243-8156

(559) 243-3863

Agreements

Dist-EA Phase

K

County-Route-Post Mile

FRE 168-  58.1/ 58.8-

Project Name

TAMARACK CREEK RAIL & WIDENING

Work Description
UPGRADE BRIDGE RAIL AND WIDEN      (FFM)

Location Description
NEAR SHAVER LAKE AT SOUTHFORK OF
TAMARACK CREEK BR# 42-111    (KP93.0-94.1)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.110

7/8/03 project  Target dates revised to present listing due to Environmental issues. JP
2/21/03 Construction season is limited to Oct-May.  Contract App. Date may be delayed based on Park Service Schedule.
7/23/02 Project meeting this date, project split into three projects, EA 06-48700 a Minor A project, and EA 06-487100, a Minor B project.  Will be waiting
for environmental's recommendations.  JP
7/24/02 Requested recommendations from all units on 11/8/01.  All units other than environmental have provided recommendations or have committed to

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

2/3/2004 4/1/2005 8/1/2005 6/2/2005 2/1/2006 4/3/2006 6/5/2006

PMCS Milestone
Information

327
06-46640

Abdul BakerPM

Abdul BakerDM

(559) 444-2506PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8222

(559) 444-2506

Agreements

Dist-EA Phase

0

County-Route-Post Mile

FRE 180-  124.4/-

Project Name

KINGS CANYON PARK SIDE HILL VIADUCT

Work Description
CONSTRUCT SIDEHILL VIADUCT 

Location Description
NEAR KINGS CANYON NATIONAL PARK (KP 200.19)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

ND Act
Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $500

Total Con Est $500

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.310
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7/8/03 project Target Milestones changes due to Structural issues with the project. JP
2/21/03 contract  app. date may be delayed based on Park Service Schedule.  JP

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

2/3/2004 12/1/2004 10/4/2004 2/1/2005 4/11/2005 6/1/2005

PMCS Milestone
Information

328
06-48700

Abdul BakerPM

Abdul BakerDM

(559) 444-2506PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8222

(559) 444-2506

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 180-  125.1/ 127.1-

Project Name

KINGS CANYON GABION WALLS

Work Description
CONSTRUCT GABION WALLS 

Location Description
NEAR KINGS CANYON NATIONAL PARK (KP 201.29
& 204.5)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $300

Total Con Est $300

R/W Est $7

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.150

6/20/03  This project appears it could be a Minor B.  Malcolm and Severo to meet to discuss and Traffic needs to run traffic counts.   Project may become a
Maintenance Project. JP

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2004

PMCS Milestone
Information

329
06-48650

Severo LopezPM

Jun XuDM

(559) 243-3458PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Unassigned

(559) 243-3590

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 201-  .1/ .2-

Project Name

SIMPSON ST. LEFT TURN STORAGE

Work Description
CONSTRUCT LEFT TURN STORAGE FOR
HEAVY VEHICLES

Location Description
IN FRE CO NEAR CITY OF KINGSBURG AT
INTERSECTION OF SR 201 AND SIMPSON (KP
0.22/0.40)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $110

Total Con Est $110

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.310
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Project Comments

4/1/2003

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2003 10/1/2003 12/1/2003 1/15/2004 3/1/2004 7/15/2004

PMCS Milestone
Information

330
06-47330

Scott ShaverPM

Scott ShaverDM

(559) 230-3118PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 230-3118

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 0- L5724-

Project Name

WASCO MTCE STATION PAVING

Work Description
PAVE PARKING LOT AND FIX DRAINAGE 

Location Description
"IN WASCO AT 201 ""J"" ST MAINTENANCE"
STATION (L5724) (KP 82.4)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE Act

Act

9/21/2001
Right of Way Info

Parcels 1 Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 4/1/2003

Current Cost Estimate

Structure Est $0

District Est $288

Total Con Est $288

R/W Est $40

APL
List

Yes

Begin
Project Report

 M040

Prog Code

4/1/2003

Reg R/W
M225

201.352

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

9/24/2002 10/1/2004 11/15/2004 10/1/2004 1/10/2005 2/14/2005 4/15/2005 7/8/2005

PMCS Milestone
Information

331
06-48030

Marco SanchezPM

Marco SanchezDM

(559) 444-2559PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 444-2559

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 0- L5707-

Project Name

DELANO MAINTENANCE STATION CANOPY AND
STORAGE BIN CONSTRUCTION

Work Description
ADD TWO STORAGE BINS AND CANOPY 

Location Description
IN KERN CO AT THE DELANO MAINT STATION
(L5707)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $270

Total Con Est $270

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.352
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8/9/2002 project on hold, awaiting updated information regarding standards.  JP

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/1999 1/1/2004 3/1/2004 3/1/2004 5/1/2004 7/1/2004 7/1/2005

PMCS Milestone
Information

332
06-44330

Glenn BlakePM

David SanghaDM

(559) 243-3456PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 244-2942

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  8.3/ 9.1-

Project Name

INSIDE RAMP INVESTIGATION

Work Description
UPGRADES TO CURRENT STANDARDS 

Location Description
FROM 0.1 MI N/OF TRUCK ESCAPE RAMP RTE TO
1.1 MI S/OF GRAPEVINE UC (13.4/14.7)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $500

Total Con Est $500

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.120

Project Comments

12/7/2001

PA & ED
 M200

Struc PS&E
to Dist
M378

9/17/2002

 District
PS&E  to HQ

M380

1/3/2002

R/W Cert
M410

3/22/2002

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

333
06-46440

Bill MosesPM

UnassignedDM

(559) 445-6514PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 445-6514

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  11.9/-

Project Name

GRAPEVINE PAVEMENT REHAB

Work Description
OVERLAY ASPHALT CONCRETE 

Location Description
IN KERN COUNTY AT THE GRAPEVINE TRUCK
INSPECTION STATION

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A , WIM

Project Documents

Env State 
Env Federal 

CE Act
Act

10/25/2001
Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date
4/23/2002

CTC Vote Date
6/13/2002

PID Appr

Project Rpt 12/7/2001

Current Cost Estimate

Structure Est $0

District Est $319

Total Con Est $319

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.150
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6/20/03 PDT scheduled for 6/26/03. JP

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2004 12/15/2004 12/1/2004 3/1/2005 4/1/2005 6/1/2005

PMCS Milestone
Information

334
06-41030

Abdul El-DahabiPM

Shahin MansourDM

(559) 243-3445PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8153

(559) 230-3114 Type Agency Name Date Amount
COP                                    

Agreements

        

Dist-EA Phase

1

County-Route-Post Mile

KER 43-  33.5/ 34.6-

Project Name

POND ROAD FLASHERS

Work Description
"CLOSE WASCO POND AVE, NB RIGHT-LANE"
AT SCHUSTER RD.

Location Description
POND RD/WASCO AVE TO SCHUSTER RD (KP
53.9/55.7)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $600

Total Con Est $600

R/W Est $0

APL
List

Yes

4/1/2003

Begin
Project Report

 M040

Prog Code

12/1/2003

Reg R/W
M225

0

201.010

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/2003

PMCS Milestone
Information

335
06-47980

Nicholas ChanPM

Nicholas ChanDM

(559) 230-3126PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 230-3126

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  39.6/ 46.1-

Project Name

ALLEN ROAD RESURFACE

Work Description
RESURFACE PAVEMENT WITH A LAYER OF
RUBBERIZED ASPHALT CONCRETE

Location Description
IN KER CO WEST OF BAKERSFIELD FROM 0.3 MI W
OF RTE 43 TO ALLEN RD (KP 63.7/74.2)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $730

Total Con Est $730

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.120
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

336
06-49550

Ronn DragooPM

Getachew EsheteDM

(559) 243-3470PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Unassigned

(559) 444-2571

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  43.9/-

Project Name

DAVID AVE & HEATH ROAD SIGNALS

Work Description
INSTALL SIGNALS 

Location Description
"DAVID AVENUE, HEATH ROAD" (KP 70.777)   

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $250

Total Con Est $250

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.010

Project Comments

1/17/2003

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

12/30/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/2004 12/30/2002 9/1/2004 10/1/2004 10/1/2004

PMCS Milestone
Information

337
06-49260

Claudia EspinoPM

Claudia EspinoDM

(559) 230-3110PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Unassigned

(559) 230-3110

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  53.2/ 77.2-

Project Name

EXIT NUMBER SIGNS HWY 58

Work Description
INSTALL INTERCHANGE EXIT NUMBER SIGNS
ON FREEWAYS

Location Description
"IN KERN, TULARE, & KINGS COUNTIES" "ON RTES
58, 178, & 198 AT VARIOUS" LOCATIONS

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE Act
Act

11/20/2002
Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date
1/17/2003

CTC Vote Date

PID Appr

Project Rpt 1/17/2003

Current Cost Estimate

Structure Est $0

District Est $723

Total Con Est $723

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.170
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6/20/03 PM reports there may be a Hydraulics issue.  PDT schedule for 6/24/03. JP

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/1/2003

PMCS Milestone
Information

338
06-48500

Frank MomenPM

Gurbhay BrarDM

(559) 243-3444PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 230-3106

Agreements

Dist-EA Phase

0

County-Route-Post Mile

KER 58-  66/ 69-

Project Name

NEUMARKLE ROAD BRIDGE SCOUR
REMEDIATION

Work Description
BRIDGE SCOUR REMEDIATION 

Location Description
NEUMARKLE RD UC NO. 50-0229L/R (KP 109.2)   

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $550

Total Con Est $550

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.111

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/2003 8/1/2330 10/1/2003 12/1/2330 3/1/2004 7/1/2004

PMCS Milestone
Information

339
06-48000

Khaled DaherPM

Khaled DaherDM

(559) 230-3130PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Gail Miller (559) 243-8222

(559) 230-3130

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  136.4/ 143.8-

Project Name

BORON RESURFACE WITH RUBBERIZED
ASPHALT CONCRETE

Work Description
RESURFACE LEFT LANES WITH A LAYER OF
RUBBERIZED ASPHALT CONCRETE

Location Description
NEAR BORON AND WEST OF THE KERN CO LINE
(KP 219.5/231.4)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $555

Total Con Est $555

R/W Est $0

APL
List

Yes

4/1/2003

Begin
Project Report

 M040

Prog Code

6/1/2003

Reg R/W
M225

201.120
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

340
06-49830

UnassignedPM

UnassignedDM

PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Unassigned

Agreements

Dist-EA Phase

0

County-Route-Post Mile

KER 65-  .6/-

Project Name

SEVENTH STANDARD ROAD INTERSECTION
WIDENING

Work Description
WIDEN & MODIFY INTERSECTION 

Location Description
IN KERN COUNTY NEAR BAKERSFIELD ON RTE 65
AT SEVENTH STANDARD RD (KP 1.08)

Program Information

Doc Yr
2005MINOR Active

Program Status

Funds Only
Component Funding

A , Oversight

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $413

Total Con Est $413

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.310

Project Comments

12/20/2002

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

12/30/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

341
06-49250

Claudia EspinoPM

Claudia EspinoDM

(559) 230-3110PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 230-3110

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  2.7/ 57.5-

Project Name

EXIT NUMBER SIGNS ON RTE 99

Work Description
INSTALL INTERCHANGE EXIT NUMBER SIGNS
ON FREEWAYS

Location Description
IN KERN & TULARE COS ON ROUTE 99 AT
VARIOUS LOCATIONS "(KP KER-4.3/92.1,
TUL-0.0/86.2)"

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE Act
Act

11/20/2002
Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date
12/24/2002

CTC Vote Date

PID Appr

Project Rpt 12/20/2002

Current Cost Estimate

Structure Est $0

District Est $740

Total Con Est $740

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.170
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Caltrans Central Region
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PMCS Download 7/4/2003

6/9/2003  The Environmental unit requested a change in the delivery dates per J. Haghparast. JP
9/26/02 15 mo. lead time for environmental study started 2/02. (Kit fox area).  New R/W is required (in progress)
Environmental Issues- Need R/W  PS&E to District  OE 8/15/03

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

6/1/2004 8/1/2004 8/1/2004 10/1/2004 12/1/2004 2/1/2005 8/1/2005

PMCS Milestone
Information

342
06-40592

Jay HaghparastPM

Jay HaghparastDM

(559) 243-3863PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Unassigned

(559) 243-3863

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 119-  3/ 3.2-

Project Name

TAFT MIDWAY L/T & R/T 

Work Description
PROVIDE LEFT & RIGHT TURN
CHANNELIZATION

Location Description
NEAR THE CITY OF TAFT AT RTE 119/MIDWAY RD
INTERSECTION (KP 4.8/5.4)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

ND

EX
Act

Act

Right of Way Info

Parcels 2 Utilities 5

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 9/3/2002

Current Cost Estimate

Structure Est $0

District Est $479

Total Con Est $479

R/W Est $70

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.010

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

343
06-49490

Frank MomenPM

Claudia EspinoDM

(559) 243-3444PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Unassigned

(559) 230-3110

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 119-  27.3/-

Project Name

GOSFORD ROAD AT KERN 119 SIGNAL AND
LEFT TURN PHASING

Work Description
INSTALL SIGNAL WITH LEFT-TURN PHASING

Location Description
AT GOSFORD ROAD_______ (KP 43.97)   

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $500

Total Con Est $500

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.010
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2002

PMCS Milestone
Information

344
06-48560

Claudia EspinoPM

Claudia EspinoDM

(559) 230-3110PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller

(559) 230-3110

Agreements

Dist-EA Phase

0

County-Route-Post Mile

KER 119-  28.2/ 28.4-

Project Name

ASHE ROAD LEFT TURN LANES

Work Description
INSTALL LEFT-TURN LANES ON EB/WB ON SR
119

Location Description
IN KERN CO AT ASHE RD ON SR 119 (KP 45.5/45.8)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $450

Total Con Est $450

R/W Est $0

APL
List

Yes

10/1/2002

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.310

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2003 10/1/2003 12/1/2003 12/25/2003 2/15/2004 6/15/2004

PMCS Milestone
Information

345
06-38880

Jim BanePM

Scott ShaverDM

(559) 243-3469PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Gail Miller (559) 243-8222

(559) 230-3118

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 178- R4.5/-

Project Name

MT. VERNON OFF RAMP WIDENING

Work Description
WIDEN EASTBOUND OFF-RAMP 

Location Description
IN BAKERSFIELD AT MT VERNON AVE (KP R7.3)   

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

5/28/1996

5/28/1996

Right of Way Info

Parcels 1 Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $630

Total Con Est $630

R/W Est $3

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.010
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9/20/02 NEEDS RETAINING WALL UNDER GUARD RAIL. jp

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2003 12/15/2003 11/1/2003 2/1/2004

PMCS Milestone
Information

346
06-48330

Judy AguilarPM

Ali AlqatamiDM

(559) 243-3457PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Unassigned

(559) 243-3475

Agreements

Dist-EA Phase

0

County-Route-Post Mile

KER 178-  13.7/ 13.8-

Project Name

HWY 178 GUARDRAIL REPLACEMENT

Work Description
REPLACE GUARDRAIL WITH CONCRETE
BARRIER

Location Description
FROM BRIDGE #50-137 TO BRIDGE #50- 140 (KP
22.1/22.2)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $300

Total Con Est $300

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.010

MINOR A - 2002 FY                 

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2004 7/1/2004 9/4/2004 1/15/2005 2/15/2005

PMCS Milestone
Information

347
06-41470

Steven MiltonPM

Steven MiltonDM

(559) 230-3102PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Gail Miller (559) 243-8153

(559) 230-3102

Agreements

Dist-EA Phase

0

County-Route-Post Mile

KER 178-  72.8/ 73.1-

Project Name

WALKER PASS DRAINAGE

Work Description
RAISE GRADE AND CONSTRUCT A WATER
CUTOFF WALL

Location Description
NEAR WALKER PASS FROM 3.4 KM W TO 3.9 KM W
OF CHIMNEY CREEK RD (KP 117.2/117.6)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $450

Total Con Est $450

R/W Est $0

APL
List

Yes

7/1/2003

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.120
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

348
06-47520

Frank MomenPM

Scott ShaverDM

(559) 243-3444PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 230-3118

Agreements

Dist-EA Phase

0

County-Route-Post Mile

KER 184-  7.8/-

Project Name

58&184 TRAFFIC SIGNALS

Work Description
INSTALL TRAFFIC SIGNALS 

Location Description
EB SR-58 OFFRAMP TO SR 184 (KP12.7)   

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $150

Total Con Est $150

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.010

MINOR A - 2001 SI = 282                

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

349
06-42630

Frank MomenPM

Claudia EspinoDM

(559) 243-3444PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8153

(559) 230-3110

Agreements

Dist-EA Phase

0

County-Route-Post Mile

KER 184-  8.6/-

Project Name

MILLS AND BRECKENBRIDGE ROAD LEFT
TURN CONSTRUCTION

Work Description
CONSTRUCT LEFT TURN LANES 

Location Description
IN BAKERSFIELD ON RTE 184 AT INTERSECTION
OF MILLS DR AND BRECKENRIDGE RD (KP 13.8)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $350

Total Con Est $350

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.010
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/28/2000 6/2/2003 7/14/2003 6/2/2003 8/1/2003 9/22/2003 12/2/2003 6/1/2004

PMCS Milestone
Information

350
06-44990

Marco SanchezPM

Marco SanchezDM

(559) 444-2559PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Unassigned

(559) 444-2559

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KIN 0- L5727-

Project Name

KETTLEMAN CITY SAND HOUSE
CONSTRUCTION

Work Description
CONSTRUCT NEW SAND HOUSE. 

Location Description
IN KETTLEMAN CITY MAINTENANCE STATION   

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $300

Total Con Est $300

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.352

PS&E to OE 8/15/03

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

9/15/2003 9/15/2003 12/15/2003 2/15/2004 4/15/2004 7/1/2004

PMCS Milestone
Information

351
06-48040

Jay HaghparastPM

Jay HaghparastDM

(559) 243-3863PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Gail Miller (559) 243-8222

(559) 243-3863

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KIN 0- L5712-

Project Name

LEMOORE MAINTENANCE ST. PAVING

Work Description
PAVE MAINTENANCE STATION 

Location Description
IN KIN CO AT THE LEMOORE MAINT (L5712)   

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $233

Total Con Est $233

R/W Est $0

APL
List

Yes

3/1/2003

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.352
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

352
06-47920

Abdul El-DahabiPM

Abdul BakerDM

(559) 243-3445PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Gail Miller (559) 243-8222

(559) 444-2506

Agreements

Dist-EA Phase

0

County-Route-Post Mile

KIN 41-  36.7/-

Project Name

JERSEY AVE & 41 L/T LANE

Work Description
"LEFT TURN LANE, LIGHTING" 

Location Description
AT JERSEY AVENUE (KP 59.0)   

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 4 Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $350

Total Con Est $350

R/W Est $5

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.010

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

353
06-45500

Abdul El-DahabiPM

Michael LimDM

(559) 243-3445PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Gail Miller (559) 243-8222

(559) 230-3138

Agreements

Dist-EA Phase

0

County-Route-Post Mile

KIN 43-  19.4/-

Project Name

GRANGEVILLE SIGNAL AND LEFT TURN
PHASING

Work Description
INSTALL SIGNAL WITH LEFT TURN PHASING
CARD

Location Description
NEAR THE CITY OF HANFORD AT GRANGEVILLE
BLVD

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels 4 Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $250

Total Con Est $250

R/W Est $107

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.010
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

2/15/2003 5/15/2004 5/1/2004 6/30/2004 9/15/2004 11/15/2004 6/1/2005

PMCS Milestone
Information

354
06-49540

Glenn BlakePM

Jay HaghparastDM

(559) 243-3456PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Unassigned

(559) 243-3863

Agreements

Dist-EA Phase

0

County-Route-Post Mile

KIN 198- R17.7/R18.5-

Project Name

DOUTY STREET MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN CONCRETE BARRIER 

Location Description
VICINITY OF DOUTY STREET OC (KP R28.5/R29.8)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $450

Total Con Est $450

R/W Est $0

APL
List

Yes

5/1/2003

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.010

PS&E to Dist OE 8/15/02

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/15/2002 7/15/2003 7/15/2003 10/15/2003 8/15/2004 10/1/2004 6/1/2005

PMCS Milestone
Information

355
06-48020

Jay HaghparastPM

Jay HaghparastDM

(559) 243-3863PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Gail Miller (559) 243-8222

(559) 243-3863

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MAD 0- L5702-

Project Name

BIG CEDAR SPRINGS MAINTENANCE ST.
PAVING

Work Description
PAVE MAINT STATION 

Location Description
IN MADERA CO ON RTE 41 AT THE BIG CEDAR
SPRINGS MAINTENANCE STATION (L5702)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE Act
Act

1/27/2003
Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $172

Total Con Est $172

R/W Est $0

APL
List

Yes

2/1/2003

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.352
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9/9/02 project has Biological issues requiring a delay ov one year from 02/03 to 03/04.  There is no right of way acquisition necessary. JP

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/1996 10/1/2003 11/1/2003 2/1/2004 2/1/2004 4/1/2004

PMCS Milestone
Information

356
06-32700

Severo LopezPM

Rodrick LeeDM

(559) 243-3458PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Gail Miller (559) 243-8222

(559) 243-3573

Agreements

Dist-EA Phase

0

County-Route-Post Mile

MAD 41-  6.9/-

Project Name

FRIANT-MADERA CANAL BRIDGE RAIL
UPGRADE

Work Description
UPGRADE BRIDGE RAIL AND WIDEN      (RDP)

Location Description
NEAR FRESNO AT FRIANT-MADERA CANAL    BR#
41-39                            (KP11.0)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $300

District Est $0

Total Con Est $300

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.114

Site involves FIber Optic Cable, Vernal Pools & Archeol, possible major project in combination with 06-41730_.

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2004 10/1/2004 11/1/2004 11/1/2004 12/15/2004 2/1/2005 5/1/2005 6/15/2005

PMCS Milestone
Information

357
06-42790

Jun XuPM

Jun XuDM

(559) 243-3590PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Gail Miller (559) 243-8222

(559) 243-3590

Agreements

Dist-EA Phase

K

County-Route-Post Mile

MAD 41-  7.7/ 8.4-

Project Name

STREAM AND CULVERT REHAB.

Work Description
STREAM & CULVERT REHABILITATION 

Location Description
IN MADERA CO FROM 1.8 KM N OF AVE 12 TO 1.4
KM S OF THE JCT RTE 145 (KP 6.9/13.5)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

ND

ES
Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $200

Total Con Est $200

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.151
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2005 11/1/2005 3/1/2006 4/1/2006 5/1/2006 6/1/2006

PMCS Milestone
Information

358
06-47720

Severo LopezPM

Jun XuDM

(559) 243-3458PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Gail Miller (559) 243-8222

(559) 243-3590

Agreements

Dist-EA Phase

0

County-Route-Post Mile

MAD 41-  9.3/-

Project Name

MADERA SIGNALS HWY 41 & 145

Work Description
LEFT TURN CHANNELIZATION AND LEFT TURN
SIGNAL PHASING

Location Description
AT SR-145 (KP 14.9)   

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels 5 Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $166

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.010

MINOR A                 

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

2/1/2002 2/1/2004 12/1/2004 2/1/2005 3/15/2005 6/1/2005 10/1/2006

PMCS Milestone
Information

359
06-30310

Severo LopezPM

Rodrick LeeDM

(559) 243-3458PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Gail Miller (559) 243-8153

(559) 243-3573

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MAD 41-  35.5/-

Project Name

41/49 SIGNALIZATION

Work Description
SIGNALS AND LIGHTING 

Location Description
IN OAKHURST AT RTE 49 (KP 57.1)   

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

ND

EX
Act
Act

1/1/1999

9/25/1990

Right of Way Info

Parcels 5 Utilities 0

XPM Yes

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 12/17/1991

Current Cost Estimate

Structure Est $0

District Est $300

Total Con Est $300

R/W Est $190

APL
List

Yes

7/1/2000

Begin
Project Report

 M040

Prog Code

5/1/2002

11/15/1991

Reg R/W
M225

201.310
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Project Comments

8/23/2000

PA & ED
 M200

4/3/2002

Struc PS&E
to Dist
M378

12/26/2002

 District
PS&E  to HQ

M380

5/22/2002

R/W Cert
M410

2/10/2003

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/23/2000 6/1/2002 12/26/2002 5/22/2002 2/18/2003 3/20/2003 5/27/2003 11/21/2003

PMCS Milestone
Information

360
06-45080

Scott ShaverPM

Marco SanchezDM

(559) 230-3118PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 444-2559

Agreements

Dist-EA Phase

1

County-Route-Post Mile

TUL 0- L5717-

Project Name

PIERPOINT SPRINGS SAND STORAGE
BUILDING CONSTRUCTION

Work Description
CONSTRUCT SAND STORAGE BUILDING 

Location Description
IN PIERPOINT SPRINGS MAINTENANCE STATION   

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE Act

Act

8/28/2000
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
12/24/2002

CTC Vote Date

PID Appr

Project Rpt 8/23/2000

Current Cost Estimate

Structure Est $240

District Est $0

Total Con Est $240

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.352

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

361
06-49470

Judy AguilarPM

Scott ShaverDM

(559) 243-3457PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Unassigned

(559) 230-3118

Agreements

Dist-EA Phase

1

County-Route-Post Mile

TUL 63- R23.1/-

Project Name

HWY 63 AND AVE. 413 SIGNALS

Work Description
INSTALL SIGNAL 

Location Description
AT AVENUE 413 (KP R37.312)   

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $225

Total Con Est $225

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.010
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2003 9/1/2003 9/1/2003 11/1/2003 1/4/2004

PMCS Milestone
Information

362
06-47900

Lori ButlerPM

Lori ButlerDM

(559) 230-3134PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 230-3134

Agreements

Dist-EA Phase

0

County-Route-Post Mile

TUL 99-  12.1/ 13.1-

Project Name

PIXLEY HIGHWAY PLANTING

Work Description
NEW HIGHWAY PLANTING 

Location Description
IN TULARE CO IN PIXLEY ON RTE 99 FROM 0.3 KM
S OF AVE 96 OC TO 0.3 KM N OF AVE 100 OC (KP
19.5/21.1)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE Act

Act

5/12/2003
Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $741

Total Con Est $741

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.220

Project Comments

12/23/2002

PA & ED
 M200

Struc PS&E
to Dist
M378

12/31/2002

 District
PS&E  to HQ

M380

10/31/2002

R/W Cert
M410

2/3/2003

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/16/2002 12/20/2002 2/1/2003 3/1/2003 4/1/2003

PMCS Milestone
Information

363
06-48440

Thanh NguyenPM

Thanh NguyenDM

(559) 243-3813PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 243-3813

Agreements

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  17.8/ 32.4-

Project Name

CMS INSTALLATION FRESNO-TULARE

Work Description
INSTALL 4 CHANGEABLE MESSAGE SIGNS
(CMS)

Location Description
TULARE AND FRESNO COUNTIES AT THREE
LOCATIONS IN TULARE CO AND ONE LOCATION IN
FRESNO CO "(KP TUL-28.7, 32.6, 52.2 AND"
FRE-R5.0)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

10/28/2002

10/28/2002

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date
12/24/2002

CTC Vote Date

PID Appr

Project Rpt 12/23/2002

Current Cost Estimate

Structure Est $0

District Est $1,500

Total Con Est $1,500

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.315
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6/24/03 pm REPORTED SURVEYS RECEIVED FROM THE CITY OF TULARE AND WILL BEGIN WORK.  PROJECT ON SCHEDULE TO DELIVER IN 2005.
9/20/02 MAY NEED TO RESCOPE PROJECT. jp
MINOR A  STANDBY 405701 AND 393701 COMBINED TO MAKE 3937U1

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/15/2003 2/1/2004 2/1/2004 4/1/2004 5/1/2004 7/15/2004 7/1/2005

PMCS Milestone
Information

364
06-3937U

Abdul El-DahabiPM

David SanghaDM

(559) 243-3445PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 244-2942 Type Agency Name Date Amount
COP CITY OF  TULARE

Agreements

        

Dist-EA Phase

1

County-Route-Post Mile

TUL 137- R15/R15.9-

Project Name

J&E AT O ST. SIGNAL MOD.

Work Description
MODIFY SIGNALS 

Location Description
IN TULARE "AT E ST, AND AT O ST" (KP
R24.1/25.7)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $400

Total Con Est $400

R/W Est $3

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

0

201.010

6/24/03 dm REPORT DESIGN WORK IS DELAYED TO LATER FY, AWAITING INFORMATION FROM PLANNING. JP
MINOR A - 2001 FY SI = 1629

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2004 12/1/2004 3/1/2005 3/1/2005 5/1/2005 8/1/2005 8/1/2006

PMCS Milestone
Information

365
06-41680

Judy AguilarPM

David SanghaDM

(559) 243-3457PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Gail Miller (559) 243-8153

(559) 244-2942

Agreements

Dist-EA Phase

0

County-Route-Post Mile

TUL 137-  21.9/-

Project Name

137 & 152 SIGNALS

Work Description
INSTALL SIGNALS W/PROTECTED LEFT- TURN
PHASING

Location Description
NEAR TULARE ON RTE 137 AT RD 152 (KP 35.3)   

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 1 Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $500

Total Con Est $500

R/W Est $23

APL
List

Yes

Begin
Project Report

 M040

Prog Code

6/21/2002

Reg R/W
M225

201.010
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

1/2/2004 12/1/2004 12/1/2004

PMCS Milestone
Information

366
06-47160

Judy AguilarPM

Thanh NguyenDM

(559) 243-3457PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Gail Miller (559) 243-8222

(559) 243-3813

Agreements

Dist-EA Phase

0

County-Route-Post Mile

TUL 198- R18.8/-

Project Name

198& 65 SIGNALS AND LEFT TURN LANES

Work Description
"INSTALL TRAFFIC SIGNALS, LENGTHEN"
EXISTING LEFT TURNS

Location Description
INTERSECTION OF SR-198 AND SR-65 (SOUTH
LEG)/CO. RD 196 (NORTH LEG) _(KP R30.3)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
a

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $400

Total Con Est $400

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

6/1/2003

Reg R/W
M225

201.010

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

367
06-48320

Jun XuPM

Jun XuDM

(559) 243-3590PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Gail Miller (559) 243-8222

(559) 243-3590

Agreements

Dist-EA Phase

0

County-Route-Post Mile

TUL 198- R19.7/-

Project Name

EXETER 198 & 245 SIGNAL AND L-TURN 

Work Description
SIGNAL LIGHTS/INTERSECTION REALIGN 

Location Description
NEAR CITY OF EXETER IN CO OF TULARE AT THE
INTERSECTION OF SR 198 AND SR 245 (KP R31.8)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels N/R Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $350

Total Con Est $350

R/W Est $68

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.310
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

368
06-49460

Suzie HoldridgePM

Rodrick LeeDM

(559) 243-3432PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Unassigned

(559) 243-3573 Type Agency Name Date Amount
COP COUNTY OFFRESNO

Agreements

        

Dist-EA Phase

1

County-Route-Post Mile

FRE 43-  5.3/-

Project Name

CONEJO AVE SIGNALS FRESNO CO.

Work Description
INSTALL SIGNAL 

Location Description
AT CONEJO AVENUE (KP 8.593)   

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $400

Total Con Est $400

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

200,000

201.010

R/W and utilities costs unknown at this time.  Kern County obligated to share cost of signals only.  May become a Major after R/W and utilitie costs are
determined. JP 11/1/02.

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2004 12/1/2005 2/1/2006 4/1/2006 6/1/2006 8/15/2006 6/15/2007

PMCS Milestone
Information

369
06-47630

Frank MomenPM

Khaled DaherDM

(559) 243-3444PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 230-3130 Type Agency Name Date Amount
COP KERN CO                            

Agreements

        

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  45/-

Project Name

RENFRO RD. SIGNAL

Work Description
INSTALL SIGNAL AND LEFT TURN
CHANNELIZATION

Location Description
AT RENFRO RD (KP 72.4)   

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels 9 Utilities 5

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $600

Total Con Est $600

R/W Est $586

APL
List

Yes

12/1/2002

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

150,000

201.010
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4/29/03 Project requires 24month R/W time due to acquisition of Residential Property and three other parcels.  Project moved out to 2006 to allow R/W
enough lead time to complete acquisition. jp
FY 2002.

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

9/15/2005 9/15/2005 1/15/2006 2/15/2006

PMCS Milestone
Information

370
06-41280

Emad AraimPM

Emad AraimDM

(559) 243-3844PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Gail Miller (559) 243-8153

(559) 243-3844

Agreements

Dist-EA Phase

0

County-Route-Post Mile

KIN 43-  21/-

Project Name

FARGO AVE CHANNELIZATION

Work Description
LEFT TURN CHANNELIZATION 

Location Description
AT FARGO AVE (KP 33.8)   

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $300

Total Con Est $300

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.310

4/29/03 Project determined to have at least 18 months of R/W.  Will require utility relocation.   May not need a cooperative agreement due to the
configuration of the intersection.  After mapping and meetings with the County a determination will be made.
Kick-off team meeting held March 8, 2002
Constructibility Review held on May 7, 2002
Needs cooperative agreement with Kings County

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/15/2005 10/15/2005 12/15/2005 1/15/2005

PMCS Milestone
Information

371
06-47480

Jim HeinenPM

Emad AraimDM

(559) 243-3467PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Bryan Apper (559) 243-8156

(559) 243-3844 Type Agency Name Date Amount
COP KINGS    COUNTY

Agreements

        

Dist-EA Phase

0

County-Route-Post Mile

KIN 43-  22.5/-

Project Name

FLINT AVENUE INTERSECTION
IMPROVEMENTS

Work Description
SIGNALIZATION AND CHANNELIZATION 

Location Description
NEAR HANFORD AT THE INTERSECTION OF RTE
43 AND FLINT AVE (KP 36.2)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 4 Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $740

Total Con Est $740

R/W Est $42

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

0

201.010
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4/29/03 project will be based on the critical path of the Environmental Documents and studies necessary.  

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

372
06-47230

Suzie HoldridgePM

Emad AraimDM

(559) 243-3432PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8222

(559) 243-3844

Agreements

Dist-EA Phase

0

County-Route-Post Mile

FRE 180-  81/ 83-

Project Name

WAHTOKE CREEK BRIDGE SCOUR

Work Description
BRIDGE SCOUR MITIGATION 

Location Description
WAHTOKE CREEK BRIDGE NO. 42-0078 (KP 131.8)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $100

District Est $300

Total Con Est $400

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.110
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

10/11/2000

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

373
06-45480

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8222

(559) 445-5407

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 168- R2.9/-

Project Name

ASHLAN AVE & 168 CULVERT

Work Description
CULVERT 

Location Description
ASHLAN AVENUE NB 168 ON-RAMP (KP 4.7)   

Program Information

Doc Yr
2001MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $50

Total Con Est $50

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

12/30/2000

 District
PS&E  to HQ

M380

1/22/2001

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

6/30/2001

PMCS Milestone
Information

374
06-44360

Thanh NguyenPM

Thanh NguyenDM

(559) 243-3813PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8222

(559) 243-3813

Agreements

Dist-EA Phase

0

County-Route-Post Mile

FRE 168-  33.8/ 36.1-

Project Name

TOLLHOUSE RD DIKE REPLACEMENT

Work Description
REPLACE STRUCTURAL SECTION AND DIKE 

Location Description
NORTH OF TOLLHOUSE ON RTE 168 NEAR
TOLLHOUSE RD. (KP 54.4/58.8)

Program Information

Doc Yr
2001MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $119

Total Con Est $119

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

3/12/2001

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

375
06-45901

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Gail Miller (559) 243-8222

(559) 445-6514

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MAD 145-  7/-

Project Name

AVE 12/MADERA CROSS SLOPE CORRECTION

Work Description
INTERSECTION CROSS SLOPE CORRECTION 

Location Description
5 KM S/OF MADERA AT AVE 12 (KP 11.0)   

Program Information

Doc Yr
2001MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $110

Total Con Est $110

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

2/26/2001

 District
PS&E  to HQ

M380

3/12/2001

R/W Cert
M410

RTL
M460

4/1/2001

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2001

PMCS Milestone
Information

376
06-45902

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 445-6514

Agreements

Dist-EA Phase

1

County-Route-Post Mile

TUL 63-  19.2/-

Project Name

CUTLER CROSS SLOPE CORRECTION

Work Description
INTERSECTION CROSS SLOPE CORRECTION 

Location Description
NEAR CUTLER AT RTE 63/201 INTERSECTION (KP
31.0)

Program Information

Doc Yr
2001MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $98

Total Con Est $98

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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PROJECT FUNDED FROM EA 359121                 

Project Comments

PA & ED
 M200

11/12/1998

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

12/12/2000

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/1/2000 5/1/1999 7/1/2001 2/1/2002

PMCS Milestone
Information

377
06-35913

Lori ButlerPM

Lori ButlerDM

(559) 230-3134PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8153

(559) 230-3134

Agreements

Dist-EA Phase

1

County-Route-Post Mile

TUL 65-  18.4/ 19.2-

Project Name

TULE RIVER LANDSCAPE

Work Description
LANDSCAPE 

Location Description
IN PORTERVILLE FROM 0.6 KM S TO 0.6 KM N OF
THE TULE RIVER (KP 29.6/30.9)

Program Information

Doc Yr
2001MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

CE Act

Act

9/29/1998
Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr 6/15/1993

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $28

Total Con Est $28

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

9/7/2000

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

378
06-4294U

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 445-5407

Agreements

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  2.4/ 10.5-

Project Name

HERRING RD GUARDRAILS

Work Description
INSTALL GUARDRAILS 

Location Description
KERN CO NEAR BKFD FROM 1.9 KM N/OF HERRING
RD OC TO 0.7 KM S/OF OLD "U.S. 99 OC (KP
3.9/4.1, 59.8/R59.9," "R16.3/R32.1, 16.9)"

Program Information

Doc Yr
2001MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $110

Total Con Est $110

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

5/2/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/1/2002

PMCS Milestone
Information

379
06-48200

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Gail Miller (559) 243-8222

(559) 445-6514

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 5-  57.4/ 59.4-

Project Name

COALINGA/OSFORD AVE. PCC PANEL
REPLACEMENT

Work Description
PCC PANEL REPLACEMENT 

Location Description
NEAR COALINGA FROM 2.1 KM S OF OXFORD AVE
OC TO 1.1 KM S OF SHIELDS AVE OC (KP
92.4/95.6)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $115

Total Con Est $115

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

380
06-48100

Diana GomezPM

Diana GomezDM

(559) 488-4163PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Unassigned

(559) 488-4163

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 41-  0/-

Project Name

SHAW AVE SIGN STRUCTURE

Work Description
FURNISH LIGHTWEIGHT SIGN STRUCTURE
AND SIGN PANEL

Location Description
IN THE CITY OF FRESNO O SHAW AVENUE AT
FRESNO STREET

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $14

Total Con Est $14

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

381
06-47700

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Gail Miller (559) 243-8222

(559) 445-6514

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 41-  33/-

Project Name

WOODWARD MOBILE HOME PARK EMERGENCY ACCESS
GATE

Work Description
INSTALLATION OF EMERGENCY ACCESS
GATE

Location Description
ON SR 41 S/OF THE SAN JOAQUIN RIVER "BRIDGE,
AT WOODWARD MOBILE HOME" PARK (KP 53.2)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $10

Total Con Est $10

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

2/15/2002

PA & ED
 M200

Struc PS&E
to Dist
M378

2/20/2002

 District
PS&E  to HQ

M380

2/14/2002

R/W Cert
M410

4/5/2002

RTL
M460

5/13/2002

HQ
Advertise

M480

7/18/2002

Appr Const
Cont

M500

6/15/2003

Contract
Accept
M600

TARGET

ACTUAL

5/13/2002

PMCS Milestone
Information

382
06-45880

Ali AlqatamiPM

Ali AlqatamiDM

(559) 243-3475PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 243-3475 Type Agency Name Date Amount
COP CITY OF  FRESNO

Agreements

        

Dist-EA Phase

1

County-Route-Post Mile

FRE 145-  36.1/-

Project Name

KERMAN/BELMONT SIGNALS

Work Description
INSTALL SIGNAL AND LIGHTING 

Location Description
IN FRESNO COUNTY NEAR KERMAN AT BELMONT
AVENUE

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

CE Act
Act

1/18/2002
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 2/15/2002

Current Cost Estimate

Structure Est $0

District Est $124

Total Con Est $124

R/W Est $2

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

383
06-44470

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Gail Miller (559) 243-8222

(559) 445-5407

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 168-  .2/ 3-

Project Name

SHAW/CHESTNUE CURB RAMPS

Work Description
CONSTRUCT CURB RAMPS 

Location Description
IN THE CITY OF FRESNO 168(SHAW AVE) FROM
FRE 41 TO CHESTNUE AVE (KP 0.5/4.8)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $34

Total Con Est $34

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

384
06-48430

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Unassigned

(559) 445-5407

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 168- R3/R5.4-

Project Name

ASHLAN AVE/SHAW AVE. 8 ELECTROLIENS
INSTALLATION

Work Description
PURCHASE AND INSTALL 8 ELECTROLIENS 

Location Description
"ON RTE 168 AT ASHLAN AVE, SHAW AVE" AND
BULLARD AVE ON-RAMPS (KP 3.8/8.7)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $45

Total Con Est $45

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

385
06-47510

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Bob JamesCM

EM

PH#

PH#

PH# (559) 445-6324

Gail Miller (559) 243-8222

(559) 445-5407

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 180-  58.5/-

Project Name

41/180/FRESNO GUARDRAIL

Work Description
INSTALL GUARDRAIL 

Location Description
SB 41 TO WB 180 BRANCH CONNECTOR (KP 94.2)   

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3

Total Con Est $3

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

7/11/2001

R/W Cert
M410

RTL
M460

8/1/2001

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2001 7/1/2001

PMCS Milestone
Information

386
06-46710

Rodrick LeePM

Rodrick LeeDM

(559) 243-3573PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8222

(559) 243-3573

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 180-  84.4/ 104.2-

Project Name

COVE ROAD/SQUAW VALLEY DIKE
REPLACEMENT

Work Description
DIKE REPLACEMENT 

Location Description
IN SQUAW VALLEY FROM COVE ROAD TO
MILLWOOD ROAD (KP 135.8/167.7)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $80

Total Con Est $80

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

3/20/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2002

PMCS Milestone
Information

387
06-48110

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Unassigned

(559) 445-6514

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  1/ 4.6-

Project Name

LEBEC PCC PANEL REPLACEMENT

Work Description
PCC PANEL REPLACEMENT (NB) 

Location Description
NEAR LEBEC FROM 1.6 KM NORTH OF LOS
ANGELES COUNTY LINE TO 0.3 KM NORTH OF
GRAPEVINE CREEK BRIDGE (KP 1.6/7.4)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $100

Total Con Est $100

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

388
06-48570

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 445-5407

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  10/ 13.3-

Project Name

GRAPEVINE INSTALL EXTINGUISHABLE
MESSAGE SIGN

Work Description
INSTALLATION OF WEIGH SCALE MESSAGE
SIGN

Location Description
IN KERN CO NEAR THE GRAPEVINE (KP 16.3/21.1)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

389
06-46990

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Unassigned

(559) 445-6514

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  14.9/-

Project Name

5/99/KERN CO. SLAB REPLACEMENTS

Work Description
SLAB REPLACEMENTS 

Location Description
1.4 KM S/OF 5/99 INTERCHANGE (SB) (KP 24.1)   

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $28

Total Con Est $28

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2000

PMCS Milestone
Information

390
06-45430

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Unassigned

(559) 445-5407

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 43-  2.1/-

Project Name

PANAMA LN FLASHING BEACON

Work Description
INSTALL FLASHING BEACON 

Location Description
IN KER CO AT PANAMA LN AND FAMOSA (KP 3.4/
KP 10.5)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $45

Total Con Est $45

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

11/7/2001

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

391
06-46500

Albert LeePM

Albert LeeDM

(559) 488-4111PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 488-4111

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  47.4/ 51.4-

Project Name

VERDUGO LANE INTERCONNECT SYSTEM

Work Description
INSTALL INTERCONNECT SYSTEM TO
COORDINATE TRAFFIC SIGNALS ON SR 58

Location Description
ON ROUTE 58 FROM 0.3 KM WEST OF VERDUGO
LANE TO 0.3 EAST OF GIBSON STREET (KP
76.3/82.7)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $115

Total Con Est $115

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

8/15/2001

 District
PS&E  to HQ

M380

4/30/2001

R/W Cert
M410

8/22/2001

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

392
06-46580

Bill MosesPM

UnassignedDM

(559) 445-6514PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  52.6/ 53.6-

Project Name

CHESTER AVE/KERN CO. DIAMOND GRINDING

Work Description
DIAMOND GRINDING TRAVELWAY AND
SHOULDERS

Location Description
0.4 KM E/OF RTE 99 TO 0.1 KM E/OF CHESTER
AVENUE

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

CE Act
Act

6/8/2001
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $90

Total Con Est $90

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

1/24/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

393
06-47240

Gurbhay BrarPM

Gurbhay BrarDM

(559) 230-3106PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 230-3106

Agreements

Dist-EA Phase

0

County-Route-Post Mile

KER 58-  78.1/ 89.3-

Project Name

BROOME RD DIKE CONSTRUCTION

Work Description
CONSTRUCT AC DIKES AT VARIOUS
LOCATIONS

Location Description
NEAR TEHACHAPI ON RTE 58 FROM 3.8KM W/OF
HART FLAT UC TO 6.8 KM E OF BROOME RD (KP
125.7/143.8)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $116

Total Con Est $116

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

11/16/2001

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

394
06-47550

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 445-5407

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  81/-

Project Name

KEENE TRUCK SCALES MESSAGE SIGN

Work Description
WEIGH SCALE MESSAGE SIGN 

Location Description
IN KERN CO ON RTE 58 FROM 1.0 KM WEST OF
KEENE TRUCK WEIGH SCALE TO 0.3 KM EAST OF
KEENE TRUCK WEIGH SCALE (KP 130.4)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $80

Total Con Est $80

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

3/20/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

395
06-48140

Sam KatichPM

Sam KatichDM

(559) 488-4247PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Unassigned

(559) 488-4247

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  22.7/-

Project Name

WIBLE RD OC BRIDGE RAIL

Work Description
REPLACE BRIDGE RAIL 

Location Description
IN KER CO ON RTE 99 ON THE WIBLE RD OC
ON-RAMP (BR # 50-0258) (KP 36.5)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $117

Total Con Est $117

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

8/13/2001

R/W Cert
M410

RTL
M460

11/15/2001

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/2001 11/1/2001

PMCS Milestone
Information

396
06-46030

Lori ButlerPM

Lori ButlerDM

(559) 230-3134PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 230-3134

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 119-  0/ 1.5-

Project Name

CEDAR ST/TAFT HIGHWAY PLANTING

Work Description
HIGHWAY PLANTING RESTORATION 

Location Description
IN TAFT FROM RTE 33 TO CEDAR STREET (KP
0.0/2.1)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $100

Total Con Est $100

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

10/23/2001

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

397
06-46050

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Bryan Apper (559) 243-8156

(559) 445-5407

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 204-  4.9/ 5.4-

Project Name

"H" ST./ KERN CO. IRRIGATION UPGRADE

Work Description
IRRIGATION UPGRADE 

Location Description
"FROM 0.2 KM E/OF ""H"" ST TO 0.4 KM" "W/OF
""F"" STREET" (KP 7.9/8.7)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $96

Total Con Est $96

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

398
06-47530

Neil BretzPM

UnassignedDM

(559) 243-3465PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Gail Miller (559) 243-8222

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KIN 198-  9.2/ 11.2-

Project Name

LEMOORE 19TH AVE LANDSCAPING

Work Description
IRRIGATION AND LANDSCAPE PLANTING 

Location Description
IN THE CITY OF LEMOORE FROM 0.37 KM W/OF
19TH AVE INTERSECTION TO 1.0 KM E/OF 18TH
AVE OC (KP 14.9/18.0)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $60

Total Con Est $60

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

12/21/2001

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

399
06-47680

Lori ButlerPM

Lori ButlerDM

(559) 230-3134PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Gail Miller (559) 243-8222

(559) 230-3134

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KIN 198-  9.2/ 11.1-

Project Name

LEMOORE 19TH AVE PLANT ESTABLISHMENT

Work Description
PLANT ESTABLISHMENT 

Location Description
IN KINGS CO IN LEMOORE ON RTE 198 BETWEEN
E OF 41 TO QUARTER MILE E OF 18TH AVE (KP
14.9/17.9)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $60

Total Con Est $60

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

6/4/2001

PA & ED
 M200

1/29/2001

Struc PS&E
to Dist
M378

7/25/2001

 District
PS&E  to HQ

M380

6/19/2001

R/W Cert
M410

9/13/2001

RTL
M460

10/15/2001

HQ
Advertise

M480

1/8/2002

Appr Const
Cont

M500

4/23/2003

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

400
06-45270

Frank GonzalezPM

Rodrick LeeDM

(559) 445-5407PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Gail Miller (559) 243-8222

(559) 243-3573 Type Agency Name Date Amount
COP SJRC                               

Agreements

        

Dist-EA Phase

1

County-Route-Post Mile

MAD 41-  0/ .2-

Project Name

SAN JOAQUIN RIVER BRIDGE ROADSIDE
ENHANCEMENT

Work Description
ROADSIDE ENHANCEMENT 

Location Description
IN MADERA COUNTY NEAR FRESNO AT SAN
JOAQUIN RIVER BRIDGE

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

CE Act
Act

1/18/2001
Right of Way Info

Parcels N/R Utilities 1

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 6/4/2001

Current Cost Estimate

Structure Est $69

District Est $74

Total Con Est $143

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

143,000
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MINOR B - 2001 FY                 

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

7/24/2001

R/W Cert
M410

RTL
M460

10/1/2001

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/2001 10/1/2001

PMCS Milestone
Information

401
06-42860

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Gail Miller (559) 243-8153

(559) 445-5407

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MAD 99-  7.4/-

Project Name

MAD/FRE GUARDRAIL

Work Description
INSTALL METAL BEAM GUARDRAIL 

Location Description
MADERA AND FRESNO COUNTIES AT VARIOUS
LOCATIONS (KP 2.0)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $180

Total Con Est $180

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

MINOR B - 2001 FY                 

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

402
06-41940

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Gail Miller (559) 243-8153

(559) 445-5407

Agreements

Dist-EA Phase

0

County-Route-Post Mile

MAD 99-  22.8/ 23-

Project Name

99/152/MADERA LUMINARES INSTALLED

Work Description
INSTALL LUMINARES 

Location Description
NEAR MADERA AT RTE 99/152 SEPARATION (KP
36.7/37.0)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $80

Total Con Est $80

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

403
06-47620

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Gail Miller (559) 243-8222

(559) 445-5407

Agreements

Dist-EA Phase

1

County-Route-Post Mile

TUL 43- R20.6/-

Project Name

AVE 144/TULARE CO. FLASHING BEACONS

Work Description
INSTALL FLASHING BEACONS 

Location Description
AT AVENUE 144 (KP 33.1)   

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $20

Total Con Est $20

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

5/2/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/1/2002

PMCS Milestone
Information

404
06-48210

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 445-6514

Agreements

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  25/ 33.9-

Project Name

ELK BAYOU DR. PCC PANEL REPLACEMENTS

Work Description
PCC PANEL REPLACEMENT 

Location Description
IN TULARE FROM ELK BAYOU BR TO TAGUS OC
BR (KP 40.2/54.6)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $115

Total Con Est $115

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

2/28/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

405
06-47970

Sam KatichPM

Sam KatichDM

(559) 488-4247PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Unassigned

(559) 488-4247

Agreements

Dist-EA Phase

1

County-Route-Post Mile

TUL 137-  22.6/ 22.8-

Project Name

CREEK BRIDGE/TUL CO. BRIDGE SCOUR
REM.

Work Description
BRIDGE SCOUR REMEDIATION 

Location Description
9.8 KM EAST OF THE ROUTE 99 "JUNCTION,
INSIDE CREEK BRIDGE" (#46-0119) (KP 36.5)

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $40

Total Con Est $40

R/W Est $1

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

MINOR B                 

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

406
06-41910

Khaled DaherPM

Khaled DaherDM

(559) 230-3130PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8153

(559) 230-3130 Type Agency Name Date Amount
COP CITY OF  VISALIA                   

Agreements

        

Dist-EA Phase

0

County-Route-Post Mile

TUL 216-  2.4/-

Project Name

MACAULIFF RD/ VISALIA SIGNALS

Work Description
INSTALL SIGNALS 

Location Description
NEAR VISALIA AT MACAULIFF RD (KP 4.0)   

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $150

Total Con Est $150

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

0
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

407
06-45490

Frank GonzalezPM

Claudia EspinoDM

(559) 445-5407PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 230-3110

Agreements

Dist-EA Phase

1

County-Route-Post Mile

TUL 245- R2/-

Project Name

RTE 245/TULARE BOX CULVERT
INSTALLATION

Work Description
INSTALL BOX CULVERT 

Location Description
NEAR TULARE ON RTE 245 (KP 3.2)   

Program Information

Doc Yr
2002MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $110

Total Con Est $110

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

10/22/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

408
06-49120

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Gail Miller (559) 243-8222

(559) 445-6514

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 5-  1.1/ 1.6-

Project Name

COALINGA ROADSIDE REST AREA WATER
LINE REPLACEMENT

Work Description
REPLACE WATER LINE 

Location Description
NEAR COALING AT THE COALINGA ROADSIDE
REST AREA (KP 1.8/2.6)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $90

Total Con Est $90

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

409
06-49050

UnassignedPM

UnassignedDM

PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Unassigned

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 5-  5.2/-

Project Name

JAYNE AVE FLASHER

Work Description
INSTALL YELLOW FLASHER 

Location Description
AT JAYNE AVE (KP 8.44)   

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

410
06-49990

UnassignedPM

UnassignedDM

PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Unassigned

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 5-  50/ 58-

Project Name

SLAB REPLACEMENT FRESNO CO I-5

Work Description
EMERGENCY SLAB REPLACEMENT 

Location Description
IN FRESNO COUNTY ON I-5 (KP 80.4/93.3)   

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

6/25/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/1/2002

PMCS Milestone
Information

411
06-48250

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller (559) 243-8222

(559) 445-6514

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 33-  59.5/ 60.5-

Project Name

MENDOTA DIGOUTS AND OVERLAY

Work Description
COLD PLANE AC 

Location Description
NEAR MENDOTA FROM CALIFORNIA AVE TO 1.5
KM S OF BELMONT AVE (KP 95.7/97.4)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $115

Total Con Est $115

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

1/23/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

412
06-48660

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller

(559) 445-5407

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 41-  0/-

Project Name

FRESNO 41 LOOP DETECTORS AND LIGHTING

Work Description
LOOP DETECTORS AND LIGHTING
INSTALLATION

Location Description
IN FRESNO CO IN FRESNO AT VARIOUS
LOCATIONS

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $70

Total Con Est $70

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

10/22/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

413
06-48420

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8222

(559) 445-5407

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 41-  32.5/ 33.2-

Project Name

AUDOBON DR. OC MODIFY DRAINAGE IN
MEDIAN

Work Description
MODIFY DRAINAGE WITHIN MEDIAN 

Location Description
IN CITY OF FRESNO FROM AUDOBON DR OC TO
PERRIN RD OC (KP 52.2/53.4)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $74

Total Con Est $74

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

414
06-49170

UnassignedPM

UnassignedDM

PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Unassigned

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  20.2/ 31.6-

Project Name

HWY 99 INLET MODIFICATIONS FRESNO

Work Description
EMERGENCY DRAIN INLET MODIFICATIONS 

Location Description
IN FRESNO ALONG THE IN-TOWN RTE 99
CORRIDOR (KP 32.5/50.9)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
11/22/2002

CTC Vote Date
11/26/2002

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,500

Total Con Est $1,500

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

5/31/2001

PA & ED
 M200

11/20/2001

Struc PS&E
to Dist
M378

11/30/2001

 District
PS&E  to HQ

M380

11/25/2002

R/W Cert
M410

3/21/2003

RTL
M460

4/21/2003

HQ
Advertise

M480

6/27/2003

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

1/1/2002 4/1/2006

PMCS Milestone
Information

415
06-45320

Jim BanePM

Lori ButlerDM

(559) 243-3469PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller (559) 243-8222

(559) 230-3134 Type Agency Name Date Amount
Type Agency Name Date AmountCOP CFCOG                              

Agreements

        

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  24.2/ 26.7-

Project Name

CENTRAL FRESNO LANDSCAPE

Work Description
PLANTING AND IRRIGATION 

Location Description
IN FRESNO COUNTY IN FRESNO FROM NORTH
FRESNO UNDERCROSSING TO 0.1 KM NORTH OF
ASHLAN AVENUE OVERCROSSING

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

CE Act

Act

3/15/2001
Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date
11/30/2001

CTC Vote Date

PID Appr

Project Rpt 5/31/2001

Current Cost Estimate

Structure Est $0

District Est $162

Total Con Est $162

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

0

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

416
06-48710

Abdul BakerPM

Abdul BakerDM

(559) 444-2506PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Unassigned

(559) 444-2506

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 180-  129.8/-

Project Name

FRESNO 180 RETAINING WALL

Work Description
CONSTRUCT RETAINING WALLS 

Location Description
IN FRESNO CO IN AND NEAR KINGS CANYON
NATIONAL PARK AT SPOT LOCATION (KP 209.0)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

ND Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $110

Total Con Est $110

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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PMCS Download 7/4/2003

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

3/20/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2002

PMCS Milestone
Information

417
06-48120

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Unassigned

(559) 445-6514

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  0/ 4.4-

Project Name

lEBEC/GRAPEVINE CREEK  PCC PANEL
REPLACEMENT

Work Description
PCC PANEL REPLACEMENT (SB) 

Location Description
NEAR BECEC FROM LOS ANGELES CO LINE TO
GRAPEVINE CREEK BR (KP 0.0/7.1)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $100

Total Con Est $100

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

418
06-49970

UnassignedPM

UnassignedDM

PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Unassigned

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  1/ 5-

Project Name

SLAB REPLACEMENT KERN COUNTY I-5

Work Description
EMERGENCY SLAB REPLACEMENT 

Location Description
IN KERN COUNTY ON I-5 (KP 1.6/8.0)   

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

10/22/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

419
06-49130

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 445-6514

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  8.8/-

Project Name

GRAPEVINE TRUCK ESCAPE RAMP PUMP
REPAIR

Work Description
PUMP AUTOMATION / LINER REPAIR 

Location Description
GRAPEVINE TRUCK ESCAPE RAMP (KP 14.2)   

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $100

Total Con Est $100

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

6/3/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/1/2002

PMCS Milestone
Information

420
06-48180

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 445-6514

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  48/ 52.8-

Project Name

KERN CO/PCC PANEL REPLACEMENT

Work Description
PCC PANEL REPLACEMENT 

Location Description
IN KERN COUNTY AT VARIOUS LOCATIONS  (KP
77.2/85.0)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $115

Total Con Est $115

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

10/26/2001

 District
PS&E  to HQ

M380

5/7/2003

R/W Cert
M410

11/19/2001

RTL
M460

12/17/2001

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

421
06-44050

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 445-5407 Type Agency Name Date Amount
COP KERN CO                            

Agreements

051501  

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  49.6/-

Project Name

PATTON WAY SIGNALS

Work Description
INSTALL TRAFFIC SIGNAL 

Location Description
IN KERN COUNTY NEAR BAKERSFIELD AT PATTON
WAY

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels 1 Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $99

Total Con Est $99

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

1/11/2001

Reg R/W
M225

91,000

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

11/27/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

422
06-46240

Lori ButlerPM

Lori ButlerDM

(559) 230-3134PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 230-3134

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  19.4/ 19.7-

Project Name

PANAMA LANE PLANTING

Work Description
HWY PLANTING RESTORATION 

Location Description
IN KERN CO NEAR BAKERSFIELD ON RTE 99 FROM
0.3 KM S OF PANAMA LANE OC TO 0.3 KM N OF
PANAMA LANE OC (KP 31.2/31.7)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $25

Total Con Est $25

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

423
06-49040

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Unassigned

(559) 445-5407

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 119-  .3/-

Project Name

K ST. RAMP & BRIDGE MODIFICATION

Work Description
INSTALL LIGHTING 

Location Description
ON RTE 119 AT KERN STREET IN THE CITY OF
TAFT IN KERN COUNTY (KP .55)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $30

Total Con Est $30

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

10/22/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

424
06-49140

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 445-5407

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 166-  3.4/-

Project Name

BITTER CREEK DRAINAGE PIPE
REPLACEMENT

Work Description
REPLACE DRAINAGE PIPE 

Location Description
NEAR BITTTER CREEK (KP 5.6)   

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $60

Total Con Est $60

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

7/3/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/1/2002

PMCS Milestone
Information

425
06-48310

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Unassigned

(559) 445-5407 Type Agency Name Date Amount
RR UNION PACIFIC RR

Agreements

110702  

Dist-EA Phase

1

County-Route-Post Mile

KIN 43-  18.2/ 22.4-

Project Name

FLINT AVE./CORCORAN FENCE

Work Description
REPLACE FENCE 

Location Description
IN KIN CO NEAR CORCORAN FROM RTE 43 198
SEP TO FLINT AVENUE (KP 29.3/36.0)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $115

Total Con Est $115

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

0

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

7/29/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

426
06-48690

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Gail Miller (559) 243-8222

(559) 445-6514

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MAD 40-  40.8/ 45.7-

Project Name

OAKHURST AC DIKE

Work Description
PLACE AC DIKE 

Location Description
IN MADERA AND MARIPOSA COUNTIES NEAR
OAKHURST FROM 0.1 KM SOUTH OF CEDAR
VALLEY DRIVE TO YOSEMITE PARK BOUNDARY
LINE "(KP 65.7/73.5, 0.0/7.9)"

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $200

Total Con Est $200

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

427
06-49230

UnassignedPM

UnassignedDM

PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Unassigned

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MAD 41-  20.9/ 21.5-

Project Name

MADERA 41 SHOULDER AND RUMBLE STRIPS

Work Description
"CONSTRUCT SHOULDER, RUMBLE STRIP,"
DIKE & GUARDRAIL

Location Description
BEGIN PASSING LAND RT AT ADDRESSES OF
28923 & 28965 HWY 41 (KP 33.44/34.40)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $65

Total Con Est $65

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

428
06-48590

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Unassigned

(559) 445-5407

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MAD 99-  1/-

Project Name

MADERA CO. TRAFFIC MONITORING STATION
INSTALLATION

Work Description
INSTALL TRAFFIC MONITORING STATIONS 

Location Description
IN MADERA CO AT VARIOUS LOCATIONS    

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $110

Total Con Est $110

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

11/14/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

429
06-47910

Lori ButlerPM

Lori ButlerDM

(559) 230-3134PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller (559) 243-8222

(559) 230-3134 Type Agency Name Date Amount
RR UNION PACIFIC                      

Agreements

082602  

Dist-EA Phase

1

County-Route-Post Mile

MAD 99-  12.5/ 13.3-

Project Name

AVE 16/MADERA CO. PLANTING
REPLACEMENT

Work Description
REPLACEMENT PLANTING 

Location Description
IN AND NEAR MADERA FROM 0.4 KM S OF AVE 16
OC TO 0.9 KM N OF AVE 16 OC (KP 20.1/21.4)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $90

Total Con Est $90

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

0

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

430
06-0A010

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MAD 99-  12.5/ 13.3-

Project Name

REPLACEMENT PLANTING ON HWY 99 NEAR
AVE 16 IN MADERA CO.

Work Description
REPLACEMENT PLANTING 

Location Description
"IN MADERA COUNTY, IN AND NEAR" "MADERA,
FROM 0.4 KM SOUTH OF" AVENUE 16 OC TO 0.9
KM NORTH OF AVENUE 16 OC (KP 20.1/21.4)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $118

Total Con Est $118

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

7/12/2002

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

6/24/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2002 8/1/2001 11/1/2001

PMCS Milestone
Information

431
06-44500

Sam KatichPM

Sam KatichDM

(559) 488-4247PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller (559) 243-8222

(559) 488-4247

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MAD 152- R10.8/-

Project Name

233/152 CHOWCHILLA BRIDGE REHAB.

Work Description
BRIDGE REHAB 

Location Description
NEAR CHOWCHILLA AT RTE 233/152 SEPARATION
BR #41-59E (KP 17.4)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $50

District Est $100

Total Con Est $150

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

3/18/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

432
06-47650

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 445-5407

Agreements

Dist-EA Phase

1

County-Route-Post Mile

TUL 63-  7/-

Project Name

WALNUT AVE/TUL CO. WHEELCHAIR RAMPS

Work Description
WHEELCHAIR RAMPS & MODIFY SIGNAL 

Location Description
IN TULARE COUNTY IN VISALIA ON STATE ROUTE
63 FROM WHITENDALE AVENUE TO WALNUT
AVENUE (KP 10.5/11.3)

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $30

Total Con Est $30

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

433
06-48580

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Unassigned

(559) 445-5407

Agreements

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  1/-

Project Name

TULARE CO TRAFFIC MONITORING STATION
INSTALLATION

Work Description
INSTALL TRAFFIC MONITORING STATIONS 

Location Description
IN TULARE CO AT VARIOUS LOCATIONS    

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $96

Total Con Est $96

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

434
06-49950

UnassignedPM

UnassignedDM

PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Unassigned

Agreements

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  39/ 41-

Project Name

SLAB REPLACEMENT TULARE 99

Work Description
EMERGENCY SLAB REPLACEMENT 

Location Description
ON TULARE 99 (KP 62.7/65.98)   

Program Information

Doc Yr
2003MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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PMCS Download 7/4/2003

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

5/30/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/1/2002

PMCS Milestone
Information

435
06-48240

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Unassigned

(559) 445-6514

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 33-  51.5/ 53-

Project Name

MENDOTA DIGOUTS AND OVERLAY

Work Description
DIGOUTS AND OVERLAY 

Location Description
NEAR MENDOTA FROM 3.5 KM NORTH OF FLORAL
AVE TO .64 KM S OF ADAMS AVE (KP 82.9/85.3)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $115

Total Con Est $115

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

436
06-45390

Frank GonzalezPM

Ali AlqatamiDM

(559) 445-5407PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8222

(559) 243-3475

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 43-  5.3/-

Project Name

CONEJO BEACONS AND LIGHTING

Work Description
INSTALL FLASHING BEACONS AND LIGHTING

Location Description
AT CONEJO AND GALE AVENUE "(KP 8.6, 12.3,
7.5)"

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $81

Total Con Est $81

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

8/6/2001

PA & ED
 M200

5/31/2002

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2002 8/1/2002 5/1/2002 10/1/2002 11/1/2002 2/1/2003 10/1/2006

PMCS Milestone
Information

437
06-45860

Jim BanePM

Lori ButlerDM

(559) 243-3469PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8222

(559) 230-3134

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  12.2/ 14.5-

Project Name

SOUTHERN GATEWAY PLANTING

Work Description
HIGHWAY PLANTING 

Location Description
FROM 19.6 KM NEAR CLOVIS AVE. UC TO TO 23.3
KM AT AMERICAN AVE OC.  (KP 19.6/23.3)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

CE Act

Act

5/2/2001
Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 8/6/2001

Current Cost Estimate

Structure Est $0

District Est $586

Total Con Est $586

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

1/16/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

438
06-49080

Lori ButlerPM

Lori ButlerDM

(559) 230-3134PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Unassigned

(559) 230-3134

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  14.7/ 18.5-

Project Name

FRESNO COUNTY LANDSCAING

Work Description
ESTABLISH EXISTING PLANTING 

Location Description
IN FRESNO CO AT VARIOUS LOCATIONS "(KP
23.66/29.77, 41.85/42.65)"

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $51

Total Con Est $51

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

439
06-49410

UnassignedPM

UnassignedDM

PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller

Type Agency Name Date Amount
RR UNION PACIFIC                      

Agreements

013003  

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  24.2/ 24.5-

Project Name

CLINTON AVE AND 99 MAINTENANCE ACCESS

Work Description
FREEWAY MAINTENANCE ACCESS 

Location Description
IN FRESNO FROM N FRESNO UC TO 0.1 KM N OF
CLINTON AVE OC AND FROM 0.2 KM S TO 0.2 KM
N OF ASHLAN AVE OC "(KP 38.9/39.4, 42.5/43.0)"

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $60

Total Con Est $60

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

0

PROJECT COMBINED WITH 409900 TO MAKE 4099U0                

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

440
06-42910

Ali AlqatamiPM

Ali AlqatamiDM

(559) 243-3475PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8153

(559) 243-3475

Agreements

Dist-EA Phase

0

County-Route-Post Mile

FRE 145-  33.6/ 35.1-

Project Name

CHURCH AVE CURB RAMPS

Work Description
RECONSTRUCT CURB RAMPS (TITLE 24
COMPLIANCE)

Location Description
FROM 0.06 KM SOUTH OF CHURCH AVE TO 0.01
KM NORTH OF SAN JOAQUIN AVE (KP 54.07/58.49)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $300

Total Con Est $300

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

441
06-49090

UnassignedPM

UnassignedDM

PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Unassigned

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 145-  34.9/-

Project Name

STANISLAUS AVE KERMAN SIGNAL

Work Description
INSTALL TRAFFIC SIGNAL 

Location Description
IN THE CITY OF KERMAN AT THE INTERSECTION
OF RTE 145 & STANISLAUS AVE (KP 56.17)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

7/3/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/1/2002

PMCS Milestone
Information

442
06-48270

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Gail Miller (559) 243-8222

(559) 445-5407

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 198-  0/ 2-

Project Name

COALINGA GUARDRAIL REPLACEMENT

Work Description
REPLACE GUARDRAIL 

Location Description
IN FRE CO NEAR COALINGA FROM MON CO LINE
TO 0.2 KM W OF WARTHAN CR BR (KP 0.0/2.77)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $115

Total Con Est $115

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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MINOR B - 2001 FY  SI = 270               

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

443
06-43270

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8153

(559) 445-5407

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 269-  4.6/-

Project Name

JAYNE AVE SAFETY LIGHTING

Work Description
INSTALL SAFETY LIGHTING 

Location Description
NEAR HURON AT JAYNE AVE (KP 7.5)   

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $30

Total Con Est $30

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

444
06-48400

Bart DelacruzPM

Bart DelacruzDM

(760) 872-0630PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Gail Miller

(760) 872-0630

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 0- L5713-

Project Name

CACHE CREEK MAINTENANCE STATION
(MOJAVE) RENCING & REPAIRS

Work Description
FENCING AND DEMOLITION 

Location Description
MOJAVE MAINTENANCE STATION    

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels 5 Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $110

Total Con Est $110

R/W Est $564

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

7/29/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/1/2002

PMCS Milestone
Information

445
06-48290

Severo LopezPM

UnassignedDM

(559) 243-3458PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  8.3/ 10-

Project Name

LEBEC FENCE REPLACEMENT

Work Description
REPLACE FENCE 

Location Description
IN KER CO ON RTE 5 SB FROM GENERAL
PETROLEUM UC TO THE GRAPEVINE UC (KP
13.3/16.1)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

3/19/2003

3/19/2003

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $90

Total Con Est $90

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

6/3/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

446
06-48160

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 445-6514

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  36/ 42-

Project Name

KERN CO. PCC PANEL REPLACEMENT

Work Description
PCC PANEL REPLACEMENT 

Location Description
IN KERN CO AT VARIOUS LOCATIONS  (KP
57.9/67.6)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $115

Total Con Est $115

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

6/3/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

447
06-48170

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 445-6514

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  42/ 48-

Project Name

KERN CO/RTE 5 PCC PANEL REPLACEMENT

Work Description
PCC PANEL REPLACEMENT 

Location Description
IN KERN CO AT VARIOUS LOCATIONS  (KP
67.6/77.2)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $115

Total Con Est $115

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

1/6/2003

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

1/16/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

448
06-48530

Claudia EspinoPM

Claudia EspinoDM

(559) 230-3110PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Gail Miller (559) 243-8222

(559) 230-3110

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  62.3/ 87-

Project Name

KKT FREEWAY EXIT NUMBER SIGNS 

Work Description
INTERCHANGE EXIT NUMBER SIGNS ON
FREEWAYS

Location Description
"IN KERN, KINGS COS ON RTE 5 AND IN" TULARE
CO ON RTE 65 AT VARIOUS LOCATIONS "(KP
KER-99.8/139.2, KIN-0.0/42.7," TUL-28.9/32.6)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

CE Act
Act

11/20/2002
Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 1/6/2003

Current Cost Estimate

Structure Est $0

District Est $117

Total Con Est $117

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.170
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MINOR B - 2001 FY                 

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

7/1/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

449
06-39180

Bart DelacruzPM

Bart DelacruzDM

(760) 872-0630PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Gail Miller (559) 243-8153

(760) 872-0630

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 14-  62.5/ 62.8-

Project Name

BELASCO DRAINAGE

Work Description
DRAINAGE CORRECTION BELASCO DRAINAGE

Location Description
NEAR FREEMAN FROM 1.1 KM TO 0.6 KM S OF
ATHEL ST (KP 100.6/101.1)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

CE Act

Act

10/31/2002
Right of Way Info

Parcels 1 Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $50

Total Con Est $50

R/W Est $75

APL
List

Yes

Begin
Project Report

 M040

Prog Code

6/1/2001

11/19/2002

Reg R/W
M225

MINOR B - 2001 FY SI = 695                

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

450
06-40600

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8153

(559) 445-6514

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 43-  37.7/-

Project Name

POND/CECIL LIGHTING

Work Description
INSTALL LIGHTING 

Location Description
NEAR POND AT CECIL AVE (KP 60.7   

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $60

Total Con Est $60

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

5/30/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/1/2002

PMCS Milestone
Information

451
06-48260

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Unassigned

(559) 445-6514

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  57.4/ 59.4-

Project Name

OSWELL ST. REMOVED & REPLACE SHOULDER

Work Description
REMOVE AND REPLACE SHOULDER 

Location Description
IN KER CO NEAR BAKERSFIELD FROM OSWELL ST
UC BR TO RTE 58/178 SEP (KP 92.4/95.6)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $115

Total Con Est $115

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

452
06-49640

UnassignedPM

UnassignedDM

PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Unassigned

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  0/-

Project Name

EUCALYPTUS TREE REMOVAL ON HWY 99

Work Description
REMOVE EUCALYPTUS TREES 

Location Description
IN KERN CO ON RTE 99 AND I-5 AT VARIOUS
LOCATIONS

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

453
06-46980

Khaled DaherPM

Khaled DaherDM

(559) 230-3130PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 230-3130 Type Agency Name Date Amount
COP CITY OF  BAKERSFLD

Agreements

        

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  22.4/-

Project Name

MING AVE SIGNAL CROSSINGS

Work Description
INSTALL TRAFFIC SIGNALS 

Location Description
IN BAKERSFIELD ON MING AVENUE (KP 36.0)   

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $154

Total Con Est $154

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

103,000

201.010

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

454
06-46550

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 445-5407

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 155-  68/ 68-

Project Name

FRENCH GULCH/KERN CO. PROTECTIVE
SCREENING

Work Description
PROTECTIVE SCREENING ON BRIDGE 

Location Description
AT FRENCH GULCH IN KERN CO ALONG "RTE 155,
1.4 KM W/OF LAKE ISABELLA" DAM (KP
110.6/110.7)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $50

Total Con Est $50

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

455
06-46760

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 445-6514

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 166-  3.5/ 8.5-

Project Name

BASIC SCHOOL RD/KERN CO. CULVERT
REPLACEMENT

Work Description
REPLACE CULVERT 

Location Description
FROM 2.4 KM W/OF BASIC SCHOOL RD TO 5.4
E/OF BASIC SCHOOD RD (KP 5.6/13.6)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $90

Total Con Est $90

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

3/13/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

456
06-43850

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 445-5407

Agreements

Dist-EA Phase

0

County-Route-Post Mile

KER 202-  7.3/ 7.8-

Project Name

GOLDEN HILLS BLVD SIGNALS/TEHACHIPI

Work Description
INSTALL SIGNALS. 

Location Description
NEAR TEHACHIPI AT THE INTERSECTION OF
GOLDEN HILLS BLVD & SR 202 & AT THE
INTERSECTION OF WOODFORK/ TEHACHIPI & SR
202. "(KP 12.6, 11.7)"

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $300

Total Con Est $300

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.010
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

6/3/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

457
06-48900

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Unassigned

(559) 445-5407

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KIN 41- R44.4/R44.6-

Project Name

GRANGEVILLE BLVD/KIN CO. GUARDRAIL

Work Description
INSTALL GUARDRAIL 

Location Description
NORTH OF GRANGEVILLE BLVD (KP
R71.45/R71.86)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $50

Total Con Est $50

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.010

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

458
06-45400

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Gail Miller (559) 243-8222

(559) 445-5407

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KIN 43-  10.4/-

Project Name

KANSAS AVE/KINGS CO. FLASHING BEACONS

Work Description
INSTALL FLASHING BEACONS AND LIGHTS 

Location Description
AT KANSAS AVE (KP 16.7)   

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $45

Total Con Est $45

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

6/12/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

459
06-49270

UnassignedPM

UnassignedDM

PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Unassigned

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MAD 41-  3.2/ 6.9-

Project Name

MADERA CO HWY 41 AR COL TYPEG

Work Description
AR ACOL TYPE G 

Location Description
IN MADERA COUNTY NEAR FRESNO FROM AVE 12
TO FRIANT MADERA CANAL  (KP 5.2/11.2)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

2/6/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

460
06-49070

Lori ButlerPM

Lori ButlerDM

(559) 230-3134PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller (559) 243-8222

(559) 230-3134

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MAD 41- R34.6/R35.3-

Project Name

ROYAL OAKS PLANTING IN OAKHURST

Work Description
REVEGETATION PLANTING 

Location Description
IN MAD CO IN & NEAR OAKHURST FROM 1.1 KM S
OF ROYAL OAKS DR TO ROYAL OAKS DR (KP
R55.7/R56.8)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $110

Total Con Est $110

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/1/2002

PMCS Milestone
Information

461
06-48150

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MAD 41-  38.5/-

Project Name

CONSTRUCT RETAINING WALL IN OAKHURST
MADERA 41

Work Description
RETAINING WALL 

Location Description
IN MADERA CO NEAR OAKHURST (KP 62.0)   

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $80

Total Con Est $80

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

462
06-48670

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Unassigned

(559) 445-5407

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MAD 99- R7.2/-

Project Name

AVE 12/MADERA CO. STOP SIGNS AND
FLASHING BEACONS

Work Description
"INSTALL STOP SIGNS,STOP AHEAD SIGNS"
AND FLASHING BEACONS

Location Description
NB OFF-RAMP TO AVE 12 (KP R11.6)   

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $35

Total Con Est $35

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.010
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

11/6/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/1/2002

PMCS Milestone
Information

463
06-48220

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Gail Miller (559) 243-8222

(559) 445-6514

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MAD 99-  9.7/ 12.7-

Project Name

MADERA AVE. 16 PPC REPLACEMENT

Work Description
PCC PANEL REPLACEMENT 

Location Description
NEAR MADERA FROM SOUTH MADERA OC TO AVE
16 OC (KP 15.6/20.4)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $115

Total Con Est $115

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

464
06-47930

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Gail Miller (559) 243-8222

(559) 445-5407

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MAD 99-  11.3/-

Project Name

2ND STREET GUARDRAILS/MADERA CO.

Work Description
INSTALL GUARDRAILS 

Location Description
SB OFF-RAMP TO 2ND STREET (KP 18.0)   

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $30

Total Con Est $30

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Monday, July 14, 2003 235



Caltrans Central Region
Minor Status Report

PMCS Download 7/4/2003

5/27/03 Begin construction in 1/1/2004.  The schedule has been modified to satisfy construction constraints set by the City of Madera. JP
Submit PS&E to District OE NCT 11/4/02

Project Comments

12/23/2002

PA & ED
 M200

Struc PS&E
to Dist
M378

12/31/2002

 District
PS&E  to HQ

M380

1/3/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

9/30/2002 12/31/2002 1/2/2002 7/1/2003 6/1/2003 8/1/2003 12/15/2003

PMCS Milestone
Information

465
06-47880

Jay HaghparastPM

Jay HaghparastDM

(559) 243-3863PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Gail Miller (559) 243-8222

(559) 243-3863 Type Agency Name Date Amount
Type Agency Name Date AmountCOP CITY OF  MADERA

Agreements

        

Dist-EA Phase

1

County-Route-Post Mile

MAD 145-  9.8/ 9.9-

Project Name

MADERA 'C' ST. SIGNALS

Work Description
UPGRADE SIGNALS 

Location Description
IN MADERA CO ON RTE 145 IN MADERA "AT ""C""
AND ""D"" STREET" (KP 15.81/15.96)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

10/30/2002

10/30/2002

Right of Way Info

Parcels N/R Utilities 4

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 12/23/2002

Current Cost Estimate

Structure Est $0

District Est $193

Total Con Est $193

R/W Est $6

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

108,500

201.010

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/1/2002

PMCS Milestone
Information

466
06-48230

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Unassigned

(559) 445-6514

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MAD 152-  11/ 11.1-

Project Name

RTE. 152 & 233 IN MADERA PCC
REPLACEMENT

Work Description
PCC PANEL REPLACEMENT 

Location Description
IN MAD CO NEAR MADERA FROM 0.32 KM E OF
RTE 233/152 SEP TO RD 14 (KP 17.7/17.9)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $115

Total Con Est $115

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

467
06-45420

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Gail Miller (559) 243-8222

(559) 445-6514

Agreements

Dist-EA Phase

1

County-Route-Post Mile

TUL 43- R10.1/R19.9-

Project Name

AVE. 424/TULARE CO. FLASHING BEACONS

Work Description
INSTALL FLASHING BEACON 

Location Description
IN TULARE CO AT AVENUE 424 _(KP R39.6)   

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $25

Total Con Est $25

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

7/19/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/1/2002

PMCS Milestone
Information

468
06-48300

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Unassigned

(559) 445-5407 Type Agency Name Date Amount
RR BNSF                               

Agreements

110702  

Dist-EA Phase

1

County-Route-Post Mile

TUL 43-  21.7/ 22.6-

Project Name

CORCORAN FENCE REPLACEMENT

Work Description
REPLACE FENCE 

Location Description
TULARE CO NEAR CORCORAN FROM 1.8 KM
NORTH OF AVENUE 144 TO THE KINGS COUNTY
LINE (KP 34.9/36.4)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $22

Total Con Est $22

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

0
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

469
06-49420

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Agreements

Dist-EA Phase

1

County-Route-Post Mile

TUL 63-  21.5/ 24.3-

Project Name

TULARE CO RTE 201 CHIP SEAL

Work Description
RUBBERIZED CHIP SEAL 

Location Description
IN TULARE CO FROM JCT RTE 201 TO AVE 422 (KP
34.70/R29.13)

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.121

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

470
06-49110

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Unassigned

(559) 445-5407

Agreements

Dist-EA Phase

1

County-Route-Post Mile

TUL 63-  423.9/-

Project Name

TULARE 63/AVE 419 BEACONS

Work Description
FLASHING BEACONS 

Location Description
AT AVENUE 419 (KP R38.53)   

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $15

Total Con Est $15

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Monday, July 14, 2003 238



Caltrans Central Region
Minor Status Report

PMCS Download 7/4/2003

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2002

PMCS Milestone
Information

471
06-48480

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Unassigned

(559) 445-5407

Agreements

Dist-EA Phase

1

County-Route-Post Mile

TUL 216-  12/-

Project Name

ROAD 196/TUL CO. FLASHING BEACONS

Work Description
INSTALL FLASHING BEACONS 

Location Description
AT RD 196 (KP 19.3)   

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $30

Total Con Est $30

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

1/21/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

472
06-46850

Frank GonzalezPM

Frank GonzalezDM

(559) 445-5407PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

(559) 445-5407

Agreements

Dist-EA Phase

1

County-Route-Post Mile

TUL 245-  1.3/ 1.5-

Project Name

YOKOHL CREEK CRIDGE CHECK DAM
CONSTRUCTION

Work Description
CONSTRUCT DOWNSTREAM CHECK DAM 

Location Description
YOKOHL CREEK BRIDGE #46-0011 (KP 2.2)   

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
B , Scour

Project Documents

Env State 
Env Federal 

CE Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $100

District Est $0

Total Con Est $100

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

5/29/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2002 8/1/2002

PMCS Milestone
Information

473
06-48540

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Unassigned

(559) 445-6514

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 33-  39.8/ 40.2-

Project Name

SR 33 AC OVERLAY

Work Description
AC OVERLAY 

Location Description
IN FRESNO COUNTY NEAR MENDOTA AT RTE 5/33
SEPARATION (KP 64.1/64.7)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $115

Total Con Est $115

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

474
06-49880

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 43-  .5/ 2.5-

Project Name

Work Description
REMOVE AND REPLACE NB LANE 75MM 

Location Description
IN FRESNO COUNTY ON ROUTE 43 (KP 0.8/4.0)   

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
B

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

201.120
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Project Comments

PA & ED
 M200

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

475
06-49940

UnassignedPM

UnassignedDM

PH#

UnassignedCM

EM

PH#

PH#

PH#

Unassigned

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MAD 41-  25/ 27.9-

Project Name

COARSEGOLD CREEK HWY 41 RUBBERIZED
OVERLAY

Work Description
RUBBERTIZED AC OVERLAY (TYPE G) 25 MM

Location Description
IN MADERA COUNTY NEAR COARSEGOLD FROM
ROAD 417 TO COARSEGOLD CREEK (KP
40.23/44.89)

Program Information

Doc Yr
MINOR Active
Program Status

Component Funding
B

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $240

Total Con Est $240

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

6/13/2000

 District
PS&E  to HQ

M380

4/10/2000

R/W Cert
M410

7/13/2000

RTL
M460

8/14/2000

HQ
Advertise

M480

10/11/2000

Appr Const
Cont

M500

12/15/2000

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

476
06-44510

Frank GonzalezPM

UnassignedDM

(559) 445-5407PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8222

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 43-  0/ 9.3-

Project Name

Work Description
ASPHALT CONCRETE PAVEMENT 

Location Description
IN FRESNO COUNTY IN AND NEAR FRESNO AT
VARIOUS LOCATIONS

Program Information

Doc Yr
2000MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $700

Total Con Est $700

R/W Est $0

APL
List

No

Prog Code
010.010

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

12/21/2001

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

477
06-47600

UnassignedPM

UnassignedDM

PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Unassigned

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  7/ 10-

Project Name

Work Description
REMOVE AND REPLACE TRAFFIC STRIPE AND
PAVEMENT MARKERS

Location Description
0.79 KM NORTH OF FLORAL AVENUE UC  BR TO
1.35 KM N/OF MANNING AVE (KP 11.3/16.1)

Program Information

Doc Yr
2002MAINTENANCE Active

Program Status

Component Funding
B

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $80

Total Con Est $80

R/W Est $0

APL
List

No

Prog Code
040.130
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

5/22/2000

Struc PS&E
to Dist
M378

8/10/2000

 District
PS&E  to HQ

M380

12/12/2001

R/W Cert
M410

9/7/2000

RTL
M460

1/7/2002

HQ
Advertise

M480

3/12/2002

Appr Const
Cont

M500

6/11/2002

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

478
06-44220

UnassignedPM

UnassignedDM

PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  27.3/ 30.5-

Project Name

Work Description
SEAL BRIDGE DECKS 

Location Description
IN TULARE AND FRESNO COUNTIES AT VARIOUS
LOCATIONS

Program Information

Doc Yr
2002MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $124

Total Con Est $124

R/W Est $0

APL
List

No

Prog Code
030.080

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

7/3/2002

 District
PS&E  to HQ

M380

4/3/2002

R/W Cert
M410

7/31/2002

RTL
M460

9/30/2002

HQ
Advertise

M480

11/21/2002

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

479
06-47490

UnassignedPM

UnassignedDM

PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Gail Miller (559) 243-8222

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 168- R12.2/R18.6-

Project Name

Work Description
OVERLAY 

Location Description
IN FRESNO COUNTY FROM 1.0 KM EAST OF
SHEPERD AVENUE TO 0.1 KM EAST OF SAMPLE
ROAD AND FROM 0.2 KM WEST OF BLUE OAK
LANE TO LODGE ROAD

Program Information

Doc Yr
2002MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,022

Total Con Est $1,022

R/W Est $0

APL
List

No

Prog Code
010.010
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

3/20/2003

 District
PS&E  to HQ

M380

7/16/2002

R/W Cert
M410

11/4/2002

RTL
M460

4/21/2003

HQ
Advertise

M480

6/13/2003

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

480
06-44520

UnassignedPM

UnassignedDM

PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller (559) 243-8222

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 198-  3.3/ 12.3-

Project Name

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN FRESNO COUNTY NEAR COALINGA FROM 1.7
KM NORTH OF HANS GRIEVE CANYON BRIDGE TO
4.1 KM SOUTH OF COALINGA HOT SPRINGS
CANYON BRIDGE

Program Information

Doc Yr
2002MAINTENANCE Active

Program Status

Component Funding
B

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $500

Total Con Est $500

R/W Est $0

APL
List

No

Prog Code
010.010

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

9/19/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

481
06-47790

UnassignedPM

UnassignedDM

PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

Agreements

Dist-EA Phase

0

County-Route-Post Mile

KER 33-  33.1/ 46-

Project Name

Work Description
"KER 33-DIGOUTS, KER-58 ACOL-30 MM" 

Location Description
IN KERN COUNTY AT VARIOUS LOCATIONS "(KP
KER-33 53.3/74.0," KER-58 9.4/17.7)

Program Information

Doc Yr
2002MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $650

Total Con Est $650

R/W Est $0

APL
List

No

Prog Code
010.010
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

482
06-47840

UnassignedPM

UnassignedDM

PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8222

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 0- L5725-

Project Name

Work Description
REMOVE/REPLACE FUEL TANKS WITH ABOVE
GROUND FUEL TANKS

Location Description
AT THE WEST AVE MAINTENANCE STATION (KP
37.5)

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $70

Total Con Est $70

R/W Est $0

APL
List

No

Prog Code
201.330

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

483
06-47820

UnassignedPM

UnassignedDM

PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Gail Miller (559) 243-8222

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 0- L5704-

Project Name

Work Description
REMOVE/REPLACE FUEL TANKS W/ABOVE
GROUND FUEL TANKS

Location Description
AT THE COALINGA MAINTENANCE STATION    

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $70

Total Con Est $70

R/W Est $0

APL
List

No

Prog Code
201.330
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

484
06-47830

UnassignedPM

UnassignedDM

PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8222

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 0- L5708-

Project Name

Work Description
REMOVE AND REPLACE FUEL TANKS WITH
ABOVE GROUND FUEL TANKS

Location Description
AT THE FRESNO MAINTENANCE STATION  (KP
27.8)

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $70

Total Con Est $70

R/W Est $0

APL
List

No

Prog Code
201.330

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

485
06-47850

UnassignedPM

UnassignedDM

PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Unassigned

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 5-  53.9/-

Project Name

Work Description
REPAIR REST AREAS - ADA 

Location Description
"IN FRESNO, KERN AND TULARE COUNTIES" AT
VARIOUS LOCATIONS "(KP 86.9, 2.4, 83.4, 2.0,
36.3," "35.9, 7.6, 87.3)"

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $294

Total Con Est $294

R/W Est $0

APL
List

No

Prog Code
201.362
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

6/11/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

1/1/2002

PMCS Milestone
Information

Maps to
Survey
M224

486
06-47750

UnassignedPM

UnassignedDM

PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Unassigned

Type Agency Name Date
RR UNION PACIFIC                      

Agreements

062303  

Dist-EA Phase

0

County-Route-Post Mile

FRE 99-  27.3/ 28.3-

Project Name

Work Description
OGAC W/HEAVY TACK-25MM 

Location Description
IN FRESNO CO IN CITY OF FRESNO FROM 1.2 KM
N/OF ASHLAN AVE TO 0.3 KM N/OF SHAW AVE (KP
43.9/45.5)

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $290

Total Con Est $290

R/W Est $0

APL
List

No

Prog Code
010.010

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

6/19/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

5/1/2002

PMCS Milestone
Information

Maps to
Survey
M224

487
06-48280

UnassignedPM

UnassignedDM

PH#

Nabeelah HanifCM

EM

PH#

PH#

PH# (559) 445-6306

Gail Miller (559) 243-8222

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 198-  15.3/ 15.7-

Project Name

KOLINGO CR./COALINGA GUARDRAIL
REPLACEMENT

Work Description
REPLACE GUARDRAIL 

Location Description
IN FRE CO NEAR COALINGA FROM 0.3 KM E OF
WARTHAN CR BR TO 5.5 KM W OF KOLINGO CR BR
(KP 24.6/25.3)

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $115

Total Con Est $115

R/W Est $0

APL
List

No

Prog Code
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

488
06-47810

UnassignedPM

UnassignedDM

PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 0- L5703-

Project Name

Work Description
REMOVE/REPLACE FUEL TANKS W/ABOVE
GROUND FUEL TANKS

Location Description
AT THE BODFISH MAINTENANCE STATION (KP
66.9)

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $70

Total Con Est $70

R/W Est $0

APL
List

No

Prog Code
201.330

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

489
06-48510

UnassignedPM

UnassignedDM

PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Unassigned

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  1/ 54.1-

Project Name

KERN CO REPAIR REST AREAS

Work Description
REPAIR REST AREAS - ADA 

Location Description
IN KERN CO AT VARIOUS LOCATIONS (KP 1.6/87.1)

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $82

Total Con Est $82

R/W Est $0

APL
List

No

Prog Code
020.070
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

10/24/2002

 District
PS&E  to HQ

M380

5/29/2002

R/W Cert
M410

10/22/2002

RTL
M460

11/18/2002

HQ
Advertise

M480

5/8/2003

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

490
06-47780

UnassignedPM

UnassignedDM

PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

Agreements

Dist-EA Phase

0

County-Route-Post Mile

KER 5-  10.2/ 15.8-

Project Name

Work Description
REPLACE CONCRETE PAVEMENT SLABS 

Location Description
IN KERN COUNTY AT VARIOUS LOCATIONS    

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $504

Total Con Est $504

R/W Est $0

APL
List

No

Prog Code
010.020

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

12/24/2002

 District
PS&E  to HQ

M380

4/1/2003

R/W Cert
M410

4/1/2003

RTL
M460

4/7/2003

HQ
Advertise

M480

5/27/2003

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

491
06-47760

UnassignedPM

UnassignedDM

PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Gail Miller (559) 243-8222

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 5- R42.9/R52.3-

Project Name

Work Description
CRACK AND JOINT SEALING 

Location Description
IN KERN COUNTY FROM BUENA VISTA CANAL
ROAD OVERCROSSING TO ROUTE 5 AND 58
SEPARATION

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $400

Total Con Est $400

R/W Est $0

APL
List

No

Prog Code
010.010
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

7/3/2002

 District
PS&E  to HQ

M380

6/19/2002

R/W Cert
M410

8/6/2002

RTL
M460

9/30/2002

HQ
Advertise

M480

11/13/2002

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

492
06-47800

UnassignedPM

UnassignedDM

PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 46-  51.2/ 57.7-

Project Name

Work Description
RESURFACE ASPHALT CONCRETE 

Location Description
IN KERN COUNTY IN AND NEAR WASCO FROM
NORTH JUNCTION ROUTE 43 TO ROUTE 99 AND 46
SEPARATION

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $692

Total Con Est $692

R/W Est $0

APL
List

No

Prog Code
010.010

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

6/11/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2003

PMCS Milestone
Information

Maps to
Survey
M224

493
06-48080

UnassignedPM

UnassignedDM

PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Gail Miller (559) 243-8222

Type Agency Name Date
RR UNION PACIFIC RR

Agreements

061803  

Dist-EA Phase

1

County-Route-Post Mile

KER 58-  77/ 82.6-

Project Name

Work Description
CHIP SEAL-9.5 MM-FOG SEAL SHOULDERS 820

Location Description
IN KERN CO NEAR KEENE FROM 0.1 KM WEST OF
CALIENTE/BEALVILLE ROAD TO TEHACHAPI
CREEK BRIDGE OVERHEAD (KP 123.9/133.0)

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels N/R Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $600

Total Con Est $600

R/W Est $0

APL
List

No

Prog Code
010.010
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

6/19/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

4/30/2003

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

494
06-48610

UnassignedPM

UnassignedDM

PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Gail Miller (559) 243-8222

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MAD 41-  27.9/ 35.3-

Project Name

COARSEGOLD CREEK BD. RECESSED MARKERS
REPLACED

Work Description
PLACE RECESSED MARKERS 

Location Description
FROM THE END OF COARSEGOLD CREEK BR TO
THE BEGINNING OF THE FRESNO RIVER BRIDGE
(KP 44.9/56.8)

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $75

Total Con Est $75

R/W Est $0

APL
List

No

Prog Code
040.130

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

8/17/2001

 District
PS&E  to HQ

M380

3/29/2002

R/W Cert
M410

RTL
M460

12/20/2001

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2001

PMCS Milestone
Information

Maps to
Survey
M224

495
06-47010

UnassignedPM

UnassignedDM

PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Gail Miller (559) 243-8222

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MAD 41-  35.3/ 37.9-

Project Name

Work Description
SLURRY SEAL TYPE III 

Location Description
IN MADERA AND FRESNO COUNTIES AT VARIOUS
LOCATIONS MAD (KP 56.8/61.0) FRE (KP 0.0/2.0)
(KP 68.4/69.0)

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $325

Total Con Est $325

R/W Est $0

APL
List

No

Prog Code
010.010
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

3/24/2003

 District
PS&E  to HQ

M380

4/8/2003

R/W Cert
M410

3/24/2003

RTL
M460

4/21/2003

HQ
Advertise

M480

6/3/2003

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

496
06-47740

UnassignedPM

UnassignedDM

PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Gail Miller (559) 243-8222

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MAD 41-  37.9/ 40.9-

Project Name

Work Description
CHIP SEAL 

Location Description
IN MADERA COUNTY IN AND NEAR OAKHURST AT
VARIOUS LOCATIONS

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $460

Total Con Est $460

R/W Est $0

APL
List

No

Prog Code
010.010

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

6/6/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

497
06-47340

UnassignedPM

UnassignedDM

PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

Agreements

Dist-EA Phase

1

County-Route-Post Mile

TUL 216-  0/ 2.5-

Project Name

Work Description
SLURRY SEAL TYPE III 

Location Description
IN VISALIA FROM RTE 198/216 SEPARATION TO
0.2 KM WEST OF SOL RD (KP 0.0/4.0)

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $105

Total Con Est $105

R/W Est $0

APL
List

No

Prog Code
010.010
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

6/6/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

498
06-49310

UnassignedPM

UnassignedDM

PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Gail Miller

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 33-  42/ 49.5-

Project Name

Work Description
AR ACOL TYPE G 

Location Description
IN FRESNO CO AT VARIOUS LOCATIONS FROM 0.6
KM SOUTH OF DAVIS AVE TO 1.7 KM NORTH OF
CALIFORNIA AVE "(KP 67.6/79.65, 82.9/85.3,"
95.7/97.3)

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

No

Prog Code
010.010

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

499
06-48620

UnassignedPM

UnassignedDM

PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Unassigned

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 198- R15/R20-

Project Name

Work Description
REPLACE AND RAISE MBGR 

Location Description
FROM 0.1 KM WEST OF WARHAN CREEK BR TO 1.4
KM EAST OF KOLINGO CREEK BR (KP R24.1/32.2)

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding
A

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $225

Total Con Est $225

R/W Est $0

APL
List

No

Prog Code
040.130
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

2/11/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

500
06-49290

UnassignedPM

UnassignedDM

PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  10.2/ 15.8-

Project Name

Work Description
PCC SLAB REPLACEMENT 

Location Description
IN KER CO ON RTE 5 FROM GRAPEVINE AVE UC
TO 5/99 SEP & NEAR BKSFLD ON RTE 99 FROM 0.7
KM N OF 7TH STANDAR RD TO 0.2 KM S OF LERDO
HWY OC "(KP 5-16.4/25.4, 99-49.9/58.6)"

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1

Total Con Est $1

R/W Est $0

APL
List

No

Prog Code
010.020

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

5/7/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

501
06-48550

Sam KatichPM

Sam KatichDM

(559) 488-4247PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Unassigned

(559) 488-4247

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  26.7/-

Project Name

POSO CREEK BRIDGE REHAB.

Work Description
BRIDGE DECK REHAB 

Location Description
POSO CREEK BRIDGE NO. 50-0007 AND
CALLOWAY CANAL BRIDGE NO. 50-0265 "(KP 71.7,
42.9)"

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $450

Total Con Est $450

R/W Est $0

APL
List

Yes

Prog Code
201.111
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

2/11/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

502
06-49300

UnassignedPM

UnassignedDM

PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Unassigned

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  49.9/ 58.6-

Project Name

Work Description
JOINT SEALING 

Location Description
IN KERN CO AT VARIOUS LOCATIONS "(KP
49.9/58.6, 32.2/46.7," 71.3/79.2)

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FY
1998

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1

Total Con Est $1

R/W Est $0

APL
List

No

Prog Code
010.020

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

503
06-47360

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 445-6514

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 119-  9.1/ 31.2-

Project Name

Work Description
MM DGAC OVERLAY AND DIGOUTS/REPLACE 

Location Description
FROM 0.06 KM W/OF GOLF COURSE RD TO 0.13
KM E/OF TUPMAN RD AND FROM MICHELE ST TO
THE BEGINNING OF RTE 119/99 SEP BR (KP GOLF
COURSE RD 14.6/21.4)(KP MICHELE ST 49.9/50.3)

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $605

Total Con Est $605

R/W Est $0

APL
List

No

Prog Code
201.120
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

3/18/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

504
06-49380

UnassignedPM

UnassignedDM

PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Unassigned

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 155-  0/ 9-

Project Name

Work Description
SLURRY SEAL TYPE II & III 

Location Description
IN KERN CO AT VARIOUS LOCATIONS (KP
155-0.0/14.5 & 85.1/97.5; 33-28.8/31.5;_184-1.6/6.4)

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

No

Prog Code
010.010

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

12/21/2001

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

505
06-47380

Bill MosesPM

Bill MosesDM

(559) 445-6514PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

(559) 445-6514

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 155-  53.9/ 60.6-

Project Name

Work Description
25MM DGAC OVERLAY 

Location Description
FROM 0.3KM W/OF CHARLOTT DR TO WOFFORD
BLVD (KP 95.4/97.5)

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $415

Total Con Est $415

R/W Est $0

APL
List

No

Prog Code
201.120
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

506
06-49370

UnassignedPM

UnassignedDM

PH#

Roger HendersonCM

EM

PH#

PH#

PH# (661) 824-5440

Unassigned

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 178-  16.5/ 20-

Project Name

Work Description
REMOVE AND REPLACE ACOG 

Location Description
IN KERN COUNTY NEAR BAKERSFIELD FROM 8.9
KM EAST OF RANCHERIA RD-LT TO 16.1 KM WEST
OF KERN COUNTY ROAD (KP 26.5/32.2)

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

No

Prog Code
010.010

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

6/11/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

507
06-49340

UnassignedPM

UnassignedDM

PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Unassigned

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 178-  20/ 28.7-

Project Name

Work Description
AR CHIP SEAL 

Location Description
"IN KERN, KINGS & FRESNO COUNTIES" AT
VARIOUS LOCATIONS (KP KER-32.2/46.2;
KIN-36.1/43.9; FRE-0.0/3.6)

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

No

Prog Code
010.010
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

508
06-49360

UnassignedPM

UnassignedDM

PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Unassigned

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 202-  1.4/ 8.9-

Project Name

Work Description
PME CHIP SEAL & DIGOUTS 

Location Description
IN KERN COUNTY AT VARIOUS LOCATIONS (KP
202-2.3/14.3; 43-14.5/25.7; 119-15.0/19.8;
33-14.7/17.6)

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

No

Prog Code
010.010

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

4/3/2002

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

509
06-47730

Scott ShaverPM

Scott ShaverDM

(559) 230-3118PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Gail Miller (559) 243-8222

(559) 230-3118

Agreements

Dist-EA Phase

0

County-Route-Post Mile

MAD 41-  3.2/ 6.9-

Project Name

AVENUE 12 AR ACOL

Work Description
AR ACOL - TYPE O-30 MM 

Location Description
IN MADERA CO NEAR MADERA FROM AVE 12 TO
1.1 KM N/OF AVE 15 (KP 5.2/11.2)

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $530

Total Con Est $530

R/W Est $0

APL
List

No

Prog Code
010.010
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

3/27/2003

 District
PS&E  to HQ

M380

3/18/2003

R/W Cert
M410

3/19/2003

RTL
M460

4/21/2003

HQ
Advertise

M480

6/17/2003

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

510
06-49320

UnassignedPM

UnassignedDM

PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Unassigned

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MAD 99-  0/ 1-

Project Name

Work Description
REMOVE AND REPLACE ASPHALT CONCRETE 

Location Description
IN MADERA COUNTY NEAR FRESNO FROM
FRESNO MADERA COUNTY LINE TO AVENUE 7
OVERCROSSING

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

No

Prog Code
010.010

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

4/28/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

511
06-49330

UnassignedPM

UnassignedDM

PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Gail Miller

Agreements

Dist-EA Phase

1

County-Route-Post Mile

MAD 152-  0/ 15.3-

Project Name

Work Description
"SLURRY SEAL TYPE III (EB), SURRY" "SEAL
TYPE II (RAMPS), FOG SEAL"

Location Description
IN MADERA COUNTY NEAR CHOWCHILLA FROM
MERCED CO LINE TO 0.5 KM WEST OF RTE 99
JCT. (KP 0.0/24.6)

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

No

Prog Code
010.010
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

6/11/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

512
06-49280

UnassignedPM

UnassignedDM

PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

Agreements

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  39.4/ 42-

Project Name

Work Description
DIGOUTS/REMOVE AND REPLACE ACDG 

Location Description
IN TULARE COUNTY AT GOSHEN FROM 1.5 KM
SOUTH OF GOSHEN AVE TO 2.3 KM SOUTH_OF
AVE 328 OC.  (KP 63.4/67.6)

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

No

Prog Code
010.010

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

513
06-49350

UnassignedPM

UnassignedDM

PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Unassigned

Agreements

Dist-EA Phase

1

County-Route-Post Mile

TUL 198-  35.7/ 44.1-

Project Name

Work Description
AR ACOL TYPE G&O 

Location Description
IN TULARE COUNTY AT VARIOUS LOCATIONS "(KP
198-57.4/71.0, 201-27.4/33.8," 99-67.6/75.6)

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,310

Total Con Est $1,310

R/W Est $0

APL
List

No

Prog Code
010.010
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

514
06-43690

Frank GonzalezPM

UnassignedDM

(559) 445-5407PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8153

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 0- L5719-

Project Name

Work Description
REPLACE CEILING TILE 

Location Description
AT PINEHURST MAINTENANCE STATION    

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $4

Total Con Est $4

R/W Est $0

APL
List

No

Prog Code
050.200

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

515
06-43730

Frank GonzalezPM

UnassignedDM

(559) 445-5407PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8153

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 0- L5725-

Project Name

Work Description
REPLACE ROLLUP DOORS 

Location Description
AT WEST AVE MAINTENANCE STATION    

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $40

Total Con Est $40

R/W Est $0

APL
List

No

Prog Code
050.200
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

12/11/1995

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

516
06-3804U

Frank GonzalezPM

UnassignedDM

(559) 445-5407PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Gail Miller (559) 243-8153

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 5-  40.7/ 58.7-

Project Name

Work Description
REPLACE JOINT SEALS 

Location Description
AT VARIOUS LOCATIONS    

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $22

Total Con Est $22

R/W Est $0

APL
List

No

Prog Code
030.080

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

2/25/2000

 District
PS&E  to HQ

M380

10/20/1999

R/W Cert
M410

3/16/2000

RTL
M460

4/17/2000

HQ
Advertise

M480

6/9/2000

Appr Const
Cont

M500

2/14/2001

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

517
06-42600

Frank GonzalezPM

UnassignedDM

(559) 445-5407PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8153

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 41- R22.1/R32.2-

Project Name

Work Description
RESURFACE ROADWAY 

Location Description
IN FRESNO COUNTY IN FRESNO FROM BROADWAY
STREET TO 0.3 KM NORTH OF FRIANT ROAD
UNDERCROSSING

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $973

Total Con Est $973

R/W Est $0

APL
List

No

Prog Code
010.010

Monday, July 14, 2003 262



Caltrans Central Region
Maintenance Status Report

PMCS Download 7/4/2003

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

518
06-39250

Frank GonzalezPM

UnassignedDM

(559) 445-5407PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8153

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 41- R23.5/-

Project Name

Work Description
JOINT SEALS AND LENGTHEN CULVERT 

Location Description
IN FRESNO AT TULARE ST OC AND IN TULARE AT
PAIGE RD OC                   (KPR37.1)(KP44.5)

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $62

Total Con Est $62

R/W Est $0

APL
List

No

Prog Code
030.100

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

519
06-41850

Frank GonzalezPM

UnassignedDM

(559) 445-5407PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8153

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  16/-

Project Name

Work Description
REPLACE OVERHEAD SIGN STRUCTURE 

Location Description
NEAR FRESNO AT CENTRAL AVE OFF-RAMP (KP
25.8)

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $100

Total Con Est $100

R/W Est $0

APL
List

No

Prog Code
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

520
06-42800

Frank GonzalezPM

UnassignedDM

(559) 445-5407PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8153

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  16/ 16.1-

Project Name

Work Description
REPLACE OVERHEAD SIGN AND STRUCTURE 

Location Description
1.6 KM S/O THE FRESNO CITY LIMITS (KP
28.3/28.5)

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $100

Total Con Est $100

R/W Est $0

APL
List

No

Prog Code

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

6/22/1999

 District
PS&E  to HQ

M380

5/3/1999

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

521
06-43380

Frank GonzalezPM

UnassignedDM

(559) 445-5407PH#

Todd GeorgeCM

EM

PH#

PH#

PH# (559) 445-6724

Gail Miller (559) 243-8153

Agreements

Dist-EA Phase

1

County-Route-Post Mile

FRE 99-  16.1/-

Project Name

Work Description
REPLACE SIGN 

Location Description
NEAR FRESNO 2.0 KM S OF CITY LIMITS   

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

5/18/1999
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $35

Total Con Est $35

R/W Est $0

APL
List

No

Prog Code
040.130
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

522
06-43680

Frank GonzalezPM

UnassignedDM

(559) 445-5407PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8153

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 0- L5712-

Project Name

Work Description
"INSTALL SECURITY DOOR, LUB SYSTEM"
AND PAINT

Location Description
AT DELANO MAINTENANCE STATION    

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $15

Total Con Est $15

R/W Est $0

APL
List

No

Prog Code
050.200

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

12/3/2002

 District
PS&E  to HQ

M380

6/25/2002

R/W Cert
M410

10/30/2002

RTL
M460

4/7/2003

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

523
06-47770

UnassignedPM

UnassignedDM

PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8222

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 5-  82.3/ 87-

Project Name

Work Description
ASPHALT RUBBER SEAL COAT 

Location Description
IN KERN AND KINGS COUNTIES AT VARIOUS
LOCATIONS

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,355

Total Con Est $1,355

R/W Est $0

APL
List

No

Prog Code
010.010
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

524
06-42350

Frank GonzalezPM

UnassignedDM

(559) 445-5407PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8153

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 43-  16.1/ 25.1-

Project Name

Work Description
AC SURFACE 

Location Description
IN AND NEAR WASCO FROM SANTA FE WAY TO
RTE 46 (KP 25.9/40.4)

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $125

Total Con Est $125

R/W Est $0

APL
List

No

Prog Code
010.010

Project Comments

5/12/1998

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

3/16/2000

Struc PS&E
to Dist
M378

6/5/2000

 District
PS&E  to HQ

M380

3/14/2001

R/W Cert
M410

7/6/2000

RTL
M460

1/16/2001

HQ
Advertise

M480

4/5/2001

Appr Const
Cont

M500

9/21/2001

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

525
06-42360

Frank GonzalezPM

UnassignedDM

(559) 445-5407PH#

Amrit BrarCM

EM

PH#

PH#

PH# (661) 334-3905

Gail Miller (559) 243-8153

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KER 99-  27.8/-

Project Name

Work Description
BRIDGE REHABILITATION 

Location Description
IN KERN COUNTY NEAR BAKERSFIELD AT OLIVE
DRIVE OVERCROSSING

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

2/1/2000
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
3/14/2001

CTC Vote Date
3/16/2001

PID Appr

Project Rpt 5/12/1998

Current Cost Estimate

Structure Est $0

District Est $498

Total Con Est $498

R/W Est $0

APL
List

No

Prog Code
030.800
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

526
06-43640

Frank GonzalezPM

UnassignedDM

(559) 445-5407PH#

Del BainsCM

EM

PH#

PH#

PH# (559) 924-1374

Gail Miller (559) 243-8222

Agreements

Dist-EA Phase

1

County-Route-Post Mile

KIN 0- L5721-

Project Name

Work Description
CONSTRUCT EMULSION TANK 

Location Description
AT LEMOORE AND KETTLEMAN CITY
MAINTENANCE STATIONS

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $40

Total Con Est $40

R/W Est $0

APL
List

No

Prog Code
050.200

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

1/26/2000

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

527
06-43860

Frank GonzalezPM

UnassignedDM

(559) 445-5407PH#

Jeff PallesenCM

EM

PH#

PH#

PH# (559) 445-5181

Gail Miller (559) 243-8222

Type Agency Name Date
RR UNION PACIFIC                      

Agreements

122399  

Dist-EA Phase

1

County-Route-Post Mile

MAD 233- L.1/L3.6-

Project Name

Work Description
AC OVERLAY AND CHIP SEAL SHOULDERS 

Location Description
IN AND NEAR CHOWCHILLA FROM 0.2 KM E OF
RTE 152 TO FRONTAGE AVE (KP 0.2/5.8)

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $155

Total Con Est $155

R/W Est $0

APL
List

No

Prog Code
010.010
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

6/29/1998

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

528
06-41570

Frank GonzalezPM

UnassignedDM

(559) 445-5407PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8153

Agreements

Dist-EA Phase

1

County-Route-Post Mile

TUL 0- L5723-

Project Name

Work Description
REPAIR ROOF 

Location Description
AT VISALIA MAINTENANCE STATION    

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $12

Total Con Est $12

R/W Est $0

APL
List

No

Prog Code
010.010

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

529
06-43650

Frank GonzalezPM

UnassignedDM

(559) 445-5407PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8153

Agreements

Dist-EA Phase

1

County-Route-Post Mile

TUL 0- L5717-

Project Name

Work Description
INSTALL NEW ROOF 

Location Description
AT PIERPOINT SPRINGS MAINTENANCE STATION

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $8

Total Con Est $8

R/W Est $0

APL
List

No

Prog Code
050.200
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

10/31/2001

 District
PS&E  to HQ

M380

4/19/2001

R/W Cert
M410

11/26/2001

RTL
M460

12/24/2001

HQ
Advertise

M480

4/2/2002

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

530
06-46510

UnassignedPM

UnassignedDM

PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8222

Agreements

Dist-EA Phase

1

County-Route-Post Mile

TUL 65-  21/ 29-

Project Name

Work Description
RESURFACE EXISTING HIGHWAY 

Location Description
IN TULARE COUNTY IN AND NEAR LINDSAY FROM
0.1 KM NORTH OF LINDA VISTA AVENUE TO 0.3
KM NORTH OF HERMOSA STREET

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

11/17/2000
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,316

Total Con Est $1,316

R/W Est $0

APL
List

No

Prog Code
010.010

PREPARATION OF CONTRIBUTION AGREEMENT WITH DELANO-EARLIMART IRRIGATION DISTRICT TO INSTALL SEVERAL STREAM MEASURING
DEVICES.

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

531
06-42460

Frank GonzalezPM

UnassignedDM

(559) 445-5407PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

Gail Miller (559) 243-8153

Type Agency Name Date
COP IRRIGATION   DIST.

Agreements

        

Dist-EA Phase

1

County-Route-Post Mile

TUL 99-  4.6/-

Project Name

Work Description
CONTRIBUTION AGREEMENT 

Location Description
NEAR EARLIMART IN VICINITY OF WHITE RIVER
CANAL (KP 7.3)

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $15

Total Con Est $15

R/W Est $0

APL
List

No

Prog Code
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